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Bond Reimbursement and Grant Review Committee 
Meeting Agenda 

April 9, 2025, Wednesday,  1:30 pm to 4:30 pm 
April 10, 2025, Thursday,  8:30 am to 4:00 pm 

Lecture Hall at the Andrew P. Kashevaroff (APK) Building 
Alaska State Library, Archives, & Museum, 395 Whittier Street, Juneau, Alaska 

Video Teleconference available through free online Zoom application. 
Join Online – Meeting Number: 827 5106 3737 

Join by Phone – Toll Call-in number (US/Canada): 1 (253) 215-8782; Meeting: 827 5106 3737 

Chair: Heather Heineken 

Wednesday, April 9 Agenda Topics 

1:30 – 1:45 PM 

1:45 – 2:00 PM 

2:00 – 2:15 PM 

2:15 – 3:00 PM 

3:00 – 3:15 PM 

3:15 – 3:45 PM 

3:45 – 4:30 PM 

4:30 PM 

Committee Preparation 
• Call-in, Roll Call, Introductions, Chair’s Opening Remarks 
• New Business, Additions to the Agenda 
• Agenda Review/Approval 
• February 18, 2025, Meeting Minutes Review/Approval 

New Member Welcome and Orientation 

Public Comment 

Department Briefing 
• FY2026 CIP Report 

 Reconsideration & Final Lists 
• Report: School Capital Project Funding Under SB 237 
• REAA and Small Municipal Fund Report 
• Legislative Updates 

BREAK 

Department Briefing 
• FY2027 CIP Application & Support Materials 

FY 2027 Application Review 
• FY 2027 Application 
• FY 2027 Application Instructions 
• FY 2027 CIP Eligibility and Scoring Criteria 
• FY 2027 Rater’s Guide 

Recess 

https://us02web.zoom.us/j/82751063737
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Thursday, April 10 Agenda Topics 
8:30 – 8:45 AM 

8:45 – 9:00 AM 

9:00 – 10:15 AM 

10:15 – 10:30 AM 

10:30 – 11:30AM 

11:30 – 12:00 PM 

12:00 – 1:15 PM 

1:15 – 1:45 PM 

1:45 – 2:15 PM 

2:15 – 2:45 PM 

2:45 – 3:00 PM 

3:00 – 3:30 PM 

3:30 – 3:40 PM 

3:40 – 3:50 PM 

3:50 – 4:00 PM 

4:00 PM 

Committee Preparation 
• Call-in, Roll Call 
• Chair’s Opening Remarks 

Public Comment 

FY2027 Application Review (continued) 
Action Item 

• Approve FY 2027 Application and Supporting Documents 

BREAK 

Cost Model Update 
• 24th Edition Model School Elements, Proposed Changes 
• HMS, Inc. Teleconference 

Action Item 

• Model School Escalation Elements 

Publications 

• Alaska School Design & Construction Manual – discuss need for 
biennial update 

LUNCH 

Retro Commissioning 

School Capital Needs Forecast Tool – Nearing Completion 

Subcommittee Work 

• School Space 
• School District Support Preventative Maintenance Administration 
• School District Support Capital Improvement Project Administration 

BREAK 

BR&GR Calendar and Work Plan Review & Update 

Set Date for Next Meeting 

DEED Wrap-up 

Committee Member Comments 

Adjourn 
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BOND REIMBURSEMENT & GRANT REVIEW COMMITTEE 
Subject Work Session/Meeting 

18, February (02), 2025 1:00 p.m. to 2:30 p.m. 

Virtual Meeting on Teams 

Committee Members Present 
Randall Williams 

Staff 
Heather Heineken 

Additional Participants 
None 

Dale Smythe 
Kevin Lyon 
Branzon Anania 

Michael Butikofer 
Sharol Roys 
Alex Bearden 

Larry Morris 
Douglas Hayman 

Alex Watts 

CALL TO ORDER and ROLL CALL 
Heather Heineken gave opening remarks and called the meeting to order.  Roll was taken, and a 
quorum was established to conduct business. 

CHAIR’S OPENING REMARKS 
Motion to approve agenda. Agenda approved. 

REVIEW PREVIOUS MEETINGS MINUTES 
Motion to approve minutes from December 3, 2024. Minutes approved. 

Public Comment – 
None 

FY2027 Application Changes – Draft (Larry Morris) 
Draft is finalized in April 2025 Meeting 

Motion to approve CIP application as presented: Motion approved. 

If anyone wants to look at one section in April, we can still look then one last time. 

Electronic version is on hold until funding can be identified. GMS will be used to manage the 
application. The biggest benefit expected is an applicant cannot submit an incomplete application 
with online system. FY28 is the current goal of going live.  

Beta testing was discussed. 

Haven't thought that far ahead yet. GMS is super user friendly based upon past experiences. 
Almost 100% of school districts likely utilize GMS somewhere for grant management already. 
Great idea about Beta testing limited to a small group of districts. Need to have a few internal 
conversations regarding backend roles and administration of the system with our group.  

Bond Reimbursement and Grant Review Committee February 18, 2025 
Juneau, Alaska Page 1 of 5 
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Department side will still have a lot of manual database updates to do, efficiency is for benefit of 
districts at this point. 

GMS ties directly into the state accounting system and will easily track submittals for payments. 
Communication is tracked back and forth. DEED will need to create an instructional document 
to publish online. When GMS was first rolled out in other divisions of DEED they did training 
sessions for the districts. DEED will need to offer similar training.  

Each additional complexity added to application and online processing adds additional costs to 
the system. We will try to offer in person training by adding an additional day to CIP workshops. 
Online training will be offered as well. 

Funding is needed to move forward. 

Retro Commissioning (DEED) 

Michael presented questions regarding the current evaluation process and the efficiency of 
identifying buildings in need of retro commissioning. They're retro commissioning or is it 
creating an unnecessary burden for the districts? Does the current requirement align with the 
operational realities of districts? 

Randall asked: What are the concerns? 

Districts use the form that is provided and input all the required data to assess if their systems are 
functioning properly. It seems like it isn't accomplishing the goal based upon DEEDs review. 
Some view it as an unneeded burden. 

Branzon stated that a lot of things are burdensome based upon the current assessment like how 
smaller districts are pieced together and can't always be separated out easily. Also, not easily 
trackable with solar, wood, etc. usage. Creates a lot of difficulties to accurately represent in 
reports. Otherwise, the idea to track energy usage and preservation is a noble goal. 

Randall discussed how the EPA Energy Star form is easier than DEED's retro commissioning but 
it's more geared to gas, oil, or electric. There are three options to demonstrate compliance with 
regulation: (1) develop own tools, (2) EPA portfolio manager, or (3) DEED’s form. 

Kevin stated that he gets more information from EUI's system report than doing retro 
commissioning once a year. 

Larry discussed how DEED developed its own form but thought it was not great since it was 
based on what someone else thought your usage should be. The idea of being able to track your 
EUI over five, six, even seven years so you can see the trends is very good. Baseline is different 
from one building to another, even prototypical buildings. The idea is great, but the current form 
is not great. Get rid of "other" section (bottom right-hand corner) and it'd be a lot better. 

Bond Reimbursement and Grant Review Committee February 18, 2025 
Juneau, Alaska Page 2 of 5 
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Kevin stated that umbers go up with community events and not sure if that's accurate reporting 
for schools. 

Larry did not see an adjustment or change when buildings closed for Covid, even though it 
should've, didn't know until after the fact. 

It appears that some things may have been overlooked. 

Kevin got monthly reports for energy and utilized cameras to check what's going on monthly, but 
that is not helpful for once-a-year review. 

Branzon stated that a lot of schools rely on generators and when city generators go down, back 
up generation is used and isn't tracked; usage looks lower but then it is actually higher. Utilize 
cameras with temperature readers to keep up to date with areas of schools. 

Heather stated that Don Wheeler will likely help with the conversation in April’s meeting. 

Publications: 
Swimming Pool Guidelines: 
Michael proposed postponing this to next cycle (5 years from now) since nothing has changed 
and only a handful of school have pools.  

Kevin stated that it would be good to convince schools that they really don't want swimming 
pools due to cost and maintenance. Let Parks & Rec have the pool. 

Larry mentioned that it is in statute or regulation that schools can partner with boroughs with 
bond funds for part of what they use it for. 

Dale said that you can add more about cost effective Alaska pool construction like water types 
and basics operation and overall running cost assessments.  

Sharol said that our construction standards would also need to be updated if we made changes to 
this. 

Kevin added that ADEC standards need to be in here mentioning all tests and additional 
monitoring that is required. 

Randall stated that he is in support of pushing this out 5 more years. 

Doug mentioned that student and water safety classes are considered a valuable asset until you 
start talking about actual costs. When it comes down to student well-being pools are important 
especially in coastal communities. 

Heather stated fair point. 

Bond Reimbursement and Grant Review Committee February 18, 2025 
Juneau, Alaska Page 3 of 5 
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Randall stated that Pool Guidelines speak towards that point of importance of pools as noted by 
Doug. 

Heather stated that for now we will plan to put them for review again in 2030. 

Member Recruitment: 

Heather stated that the recruitment period has been extended to February 15, 2025. Just now 
starting review process. 

Committee provided compliments and thanks to Dale for his 8 years of service. 

JaDee Moncur was recognized for his prior BRGR membership as he passed away in a plane 
crash recently. 

Workplan Review: 

Heather discussed the BRGR committee meeting in April and the CIP Application Workshop at 
end of April. A bill is in place to move application deadline up to July 1st of 2025. Moratorium 
of Debt Reimbursement is possibly going to be extended another 5 years. 

Michael asked those who complete applications to please provide information about level of 
effort spent on producing applications.  

Kevin added that the application itself isn't that hard; it's the background information that makes 
it difficult. 

Branzon said that it's the work that goes in before the application. Difficulties come from lack of 
understanding or yearlong tracking of needed items. Small districts are at a disadvantage, but 
SERRC helps a lot with that. If a district isn't tracking the information day in and day out 
throughout the year, then it will be very difficult. If the work is done incrementally throughout 
the year the process is simpler. I usually figure it costs about $2000 a year plus SERRC costs. 
Less cumbersome is always a noble endeavor. 

Kevin stated that there is no point in applying for a project until it is fully documented. 

Per Larry, doing the due diligence ahead of the project is a part of the application process. 

Training for maintenance personnel was discussed. AASB/ALASBO Maintenance conference 
helps to train maintenance personnel. 

Bond Reimbursement and Grant Review Committee February 18, 2025 
Juneau, Alaska Page 4 of 5 
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Kevin suggests "Good School Maintenance" book. 

Committee Member Comments: 

Doug added the following commentary: Don’t forget to use good education practice and start 
with the "why" when helping with new hire maintenance employees. 

Motion to Adjourn - Meeting Adjourned. 

Bond Reimbursement and Grant Review Committee February 18, 2025 
Juneau, Alaska Page 5 of 5 
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Bond Reimbursement & Grant Review Committee 
New Member Welcome 

Member Appointments 

Members with new appointments as of March 1, 2025: 

John Weir, Professional Degrees & Experience in School Construction 

Kevin Lyon, Experience in Urban or Rural School Facilities Management 

Branzon Anania, Public Representative 

Committee Duties 

Committee duties established in AS 14.11.014(b): 

(1) review the department's priorities among projects for which school 
construction grants are requested; 

(2) make recommendations to the board concerning school construction grants 
and make recommendations to the commissioner concerning projects for which bond 
reimbursement is requested; 

(3) develop criteria for construction of schools in the state; criteria developed 
under this paragraph must include requirements intended to achieve cost-effective school 
construction; 

(4) analyze existing prototypical designs for school construction projects; 

(5) establish a form for grant applications; 

(6) establish a method of ranking grant projects; 

(7) recommend to the board necessary changes to the approval process for school 
construction grants and for projects for which bond reimbursement is requested; 

(8) set standards for energy efficiency for school construction and major 
maintenance to provide energy efficiency benefits for all school locations in the state and 
that address energy efficiency in design and energy systems that minimize long-term 
energy and operating costs. 

BRGR New Member Welcome Page 1 
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Subcommittees 

Focused efforts that require additional work outside of the full committee are utilized for specific 
topics.  Currently two subcommittees are active: 

Design Ratios Subcommittee with a mission Under AS 14.11.014(b)(3), evaluate and 
propose construction design ratio guidelines for use by the department, school districts, and the 
design community to design new and renovated school facilities to reduce first cost 
(construction) and long-term cost (operation). 

School Space Subcommittee with a mission to review accuracy and adequacy issues 
relative to the state’s space allocation guidelines and recommend updates that support the board 
of education’s mission and vision for Alaska public education. 

Meetings 

The committee traditionally meets in April and December. Extra work session meetings have 
occurred as needed for special projects throughout the remainder of the year. Tentative future 
meetings dates may be set at the end of a committee meeting. 

Meeting agendas are developed by Facilities staff in consultation with the chair based on the 
committee work plan. Additional agenda items may be proposed by committee members. 

The committee generally functions at a fairly informal level unless specific action is needed to 
approve an item. When specific action is needed, such as approval of a publication or CIP 
application element, motions are made and may be approved by either a roll-call vote or by 
unanimous consent. Any member may make such a motion at any time. 

General form of a motion: “I move that the Committee [state desired action (recommend / 
approve / adopt / disapprove)] [insert topic of motion].” 

Committee Action Flow: 

1. Presentation of topic for committee action  
2. Committee questions and discussion  
3. Call for a motion / declaration of a motion  
4. Motion seconded 
5. Committee discussion on the specific motion  
6. Amendment(s) if any to the motion  
7. Call for vote of members present or adoption by unanimous consent 

BRGR New Member Welcome Page 2 
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Bond Reimbursement and Grant Review 
Committee 

As of: March 1, 2025 

Member Appointed Re-appointed Term Expires 

Heather Heineken Chair 
Commissioner or Commissioner’s Designee 

Commissioner’s 
Designee -- --

Representative Alyse Galvin 
House of Representatives Member 

Appointed by 
Speaker -- --

Senator Matt Claman 
Senate Member 

Appointed by 
President -- --

Randy Williams 
Professional Degrees & Experience in School Construction 

03/01/2019 03/01/2023 02/28/2027 

John Weir 
Professional Degrees & Experience in School Construction 

03/01/2025 n/a 02/28/2029 

Larry Morris 
Experience in Urban or Rural School Facilities Management 

03/01/2023 n/a 02/28/2027 

Kevin Lyon 
Experience in Urban or Rural School Facilities Management 

03/01/2021 03/01/2025 02/28/2029 

Douglas Hayman 
Public Representative 

03/01/2023 n/a 02/28/2027 

Branzon Anania 
Public Representative 

03/01/2021 03/01/2025 02/28/2029 

Members appointed by commissioner unless noted. See AS 14.11.014 and 4 AAC 31.087. 

G:\SF Facilities\BR_GRCom\Member Info\Members by Position-2025March01.docx Page 1 of 1 Date: March 1, 2025 
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To: Bond Reimbursement & Grant Review Committee 

From: School Facilities 

Date: April 9, 2025 

D E PA RT ME NT  BR IE FI NG   

FY2026 Capital Improvement Project (CIP) Report  

The Department received 105 applications for the FY2026 Capital Improvement Program. Of 
these, 32 required budget revisions, and four projects were deemed ineligible. Both the 
construction and maintenance project lists saw an increase in costs compared to previous years. 

One request for reconsideration was submitted by a district regarding a project. In the initial lists 
issued on December 18, 2024, the Department reconsidered its determination, moving the project 
from the School Construction list to the Major Maintenance list. While no changes were made to 
the project’s scope, budget, or points, the list change impacted project rankings. No appeals were 
received within the statutory deadline, and the reconsideration lists remained unchanged. The 
final lists were issued on January 7, 2025, and subsequently approved by the State Board of 
Education on March 11, 2025. 

The final Major Maintenance list includes 84 projects with a total state share request of 
$261,526,980, while the School Construction list comprises 17 projects with a state share request 
of $363,111,771. An updated sheet on the CIP grant request and funding history from FY16 to 
FY26 is included for reference. 

Preventative Maintenance Update (PM State-of-the State)  

The Preventive Maintenance State of the State Report, updated on August 15, 2024, is included 
in the packet. For the current FY2026 CIP cycle, 48 of 52 school districts have certified 
preventive maintenance programs. 

Districts not currently certified include: 

• Aleutian Region • Hydaburg 
• Chatham • Skagway 
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The following district has been granted provisional certification and are actively working with 
the Department to develop a full year of evidence demonstrating adherence to their preventative 
maintenance plans: 

• Bristol Bay 

Problem areas continue to be maintenance management, tracking and reporting energy 
consumption, and maintaining maintenance and custodial personnel training plans and records. 

The Building Management Specialist has been on the job for a year on April 1, 2025. District 
audits are now caught up. The following district visits were conducted in FY2025: 

• Aleutians East • Kuspuk 
• Bering Strait • Lower Kuskokwim 
• Cordova • Nenana City 
• Denali Borough • Pribilof 
• Iditarod Area • Skagway 
• Kake City • Unalaska City 
• Kashunamiut • Yakutat 
• Kodiak Island Borough • Yupiit 

The preliminary certification report for the FY2027 CIP cycle will be issued by June 1. Districts 
that are not in compliance will have until August 1 to submit necessary documentation to achieve 
compliance. The final PM State-of-the-State Report will be issued by August 15. 

School Capital Project Funding Report  

AS 14.11.035 requires, beginning in February 2013, publication of an annual report on school 
construction and major maintenance funding. The statute requires reports of spending from each 
of the three funding programs providing state aid for capital improvement projects—school 
construction and major maintenance fund grants under AS 14.11.011, regional education 
attendance area and small municipal school district school fund (REAA Fund) allocations under 
AS 14.11.025, and school construction debt reimbursement under AS 14.11.100. Summary 
tables from the 2024 report showing the funding activity by program, fiscal year, and category 
are included in the packet. The final report is available on the Department’s website located here: 
FY2025 Funding Report (pdf). 

REAA and Small Municipal Fund Report  

The Regional Education Attendance Area School Fund was established by chapter 93, SLA 2010 
(SB 237). The amount of money available each fiscal year is tied to the annual debt service 
incurred under AS 14.11.100. In 2013, the fund was amended to include “small municipal school 
districts”. In 2018, the fund was amended to allow funding of major maintenance grants but to 

FY2027 Department Briefing April 9, 2025 
Bond Reimbursement & Grant Review Committee Page 2 
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maintain the primary function of funding school construction projects. Since the first 
appropriation in FY 2013, $469,388,378 has been deposited into the REAA Fund. From FY13 
through FY15, $869,528 in interest also accrued to the fund for a total of $470,257,906. A total 
of 23 projects have obligated $469,288,840. 

There is no unobligated fund balance in the REAA Fund. The projected appropriation is 
anticipated to be approximately $22,884,400. If appropriated, this funding will provide 
additional funding for the following projects ranked 1, 2 and 4 on the school construction list: 

• William N. Miller K-12 School Replacement, Demolition, Napakiak, Supplemental 
• Newtok K-12 School Relocation/Replacement, Wastewater, Mertarvik, Supplemental 
• Nelson Island School Replacement, Toksook Bay 

Legislative Updates  

Due to the significant backlog of unmet needs for aging facilities across the state, the Facilities 
Section has provided presentations to the Senate Finance, Senate Education Committee, House 
Finance and House Education Committees on the following topics: 

• The CIP application process and eligibility requirements for receiving a 
grant under AS 14.11; 

• Participation trends in the CIP program; 
• Recent funding trends; and 
• A comparison of recommended versus actual funding levels. 

Legislators have expressed concern that the CIP application process—and the associated steps 
required to receive a grant—are overly complex and in need of reform. Additionally, there is 
broad acknowledgment that current funding levels are insufficient to meet the extensive facility 
needs statewide. 

HB 42 sponsored by Representative Allard relates to school grants and bond debt 
reimbursement. The deadline for submission of a six-year plan would move from September 1 to 
July 1. Additionally, bond debt reimbursement to a municipality would be limited to one school 
construction project from the Department’s school construction list, and two major maintenance 
projects from the Department’s major maintenance list - unless all maintenance projects fall 
within the top 20 on list. The bill aims to streamline funding eligibility and focus state support on 
the highest-priority school infrastructure needs. HB 42 is in the House Education Committee. 

HB 69 sponsored by Representative Himschoot increases the base student allocation (BSA). The 
amended version currently under consideration also addresses key considerations for education 
in Alaska including school attendance, district and school performance designations, district and 
school accountability, charter schools, reading proficiency incentive grants, mobile 

FY2027 Department Briefing April 9, 2025 
Bond Reimbursement & Grant Review Committee Page 2 
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communication devices, and a report on regulation of school districts. HB 69 is currently in the 
Senate Education Committee. 

HB 76/SB 82 are the Governor’s Omnibus bill which extends the bond debt reimbursement 
moratorium to July 1, 2030. The bill also addresses public school attendance; mobile 
communication devices in schools; reading proficiency incentive grants; authorization of charter 
schools; transportation of students; funding and reporting by Alaska technical and vocational 
education programs; and authorizes lump sum payments for certain teachers as retention and 
recruitment incentives.  HB 76 is currently in the House Education Committee. SB 82 is 
currently in the Senate Education Committee. 

SB 146 sponsored by the Senate Finance Committee relates the REAA fund. The bill seeks to 
make the REAA fund available to support major maintenance projects for teacher housing in 
REAA’s and small municipal school districts, as well as construction and major maintenance 
projects for Mt. Edgecumbe High School. SB 146 is currently in the Senate Finance Committee. 

Cost Model Update  

The DEED Program Demand Cost Model, which is a tool used to assist school districts in 
estimating construction and renovation costs, will be updated again in 2025. This will be the 24th 
Edition of the tool. The contract with HMS, Inc. calls for final products on April 25 for use in the 
FY2027 application cycle and will be posted and available on the Department’s website in time 
for the annual CIP training workshop. 

A teleconference with HMS, Inc. has been scheduled to allow the committee to provide input on 
potential changes to the elements of the Model School Building Escalation Study per the Model 
Alaskan School subcommittee recommendation. See separate agenda item and supplemental 
materials. 

Department Projects  

Capital Needs Forecast Database Tool 

The Department continues to work with Inzata Analytics to develop a Capital Needs Forecast 
Database tool.  This tool aims to establish a data-driven statewide assessment of capital renewal 
and new construction needs on an annual basis while providing a dashboard to align funding 
programs with the identified needs. The project, funded by the legislature in FY2022 with an 
approximate investment of $200,000 is nearing completion.  

FY2027 Department Briefing April 9, 2025 
Bond Reimbursement & Grant Review Committee Page 3 
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The tool’s method for updating the base need information – through renewal and replacement 
schedule data – may enable a shift in how the Department collects this data, potentially allowing 
the use of a system renewal platform in future CIP application cycles in lieu of relying on 
building average age. A demonstration of the product will be provided as part of a later agenda 
item. 

Publications Update  

Following is a list of publications currently managed by the department along with an estimated 
revision priority and the year of publication. 

1. Renewal & Replacement Schedule (2001) 
2. Space Guidelines Handbook (1996) 
3. School Design and Construction Standards Handbook (2022) 
4. Facility Appraisal Guide (1997) 
5. Outdoor Facility Guidelines for Secondary Schools (new) 
6. A Handbook to Writing Educational Specifications (2019) 
7. Guide for School Facility Condition Surveys (2020) 
8. Cost Format – EED Standard Construction Cost Estimate Format (2020) 
9. Site Selection Criteria & Evaluation Handbook (2021) 
10. Guidelines for School Equipment Purchases (2022) 
11. Capital Project Administration Handbook (2022) 
12. Project Delivery Method Handbook (2022) 
13. Alaska School Facilities Preventive Maintenance Handbook (2022) 
14. Professional Services for School Capital Projects (2023) 
15. Life Cycle Cost Analysis Handbook (2024) 
16. Swimming Pool Guidelines (2019) 

FY2027 Department Briefing April 9, 2025 
Bond Reimbursement & Grant Review Committee Page 4 



   
 

 

 

 

 

 

 

Totals Totals Totals see column D-I nd of workbook

4/3/2025 Page 16 of 309

Alaska Department of Education and Early Development 
FY2026 Capital Improvement Projects 

School Construction Grant Fund 
Final List 

Jan 7 
Rank 

Dec 
18 

Rank 

Nov 5 
Rank School District Project Name Amount 

Requested Eligible Amount Prior 
Funding 

DEED 
Recommended 

Amount 

Participating 
Share State Share Aggregate Amount 

William N. Miller K-12 School Replacement, Demolition, 
1 1 1 Lower Kuskokwim Napakiak,  Supplemental $12,919,472.00 $67,629,929.00 $60,710,457.00 $6,919,472.00 $138,389.00 $6,781,083.00 $6,781,083.00 

Newtok K-12 School Relocation/Replacement, 
2 2 2 Lower Kuskokwim Wastewater, Mertarvik, Supplemental $7,179,898.00 $88,646,137.00 $81,466,239.00 $7,179,898.00 $143,598.00 $7,036,300.00 $13,817,383.00 

Northwest Arctic 
3 3 3 Borough Deering K-12 School Replacement $58,194,784.00 $56,872,139.00 $0.00 $56,872,139.00 $11,374,428.00 $45,497,711.00 $59,315,094.00 
4 4 4 Lower Kuskokwim Nelson Island School Replacement, Toksook Bay $107,506,439.00 $105,506,928.00 $22,055,612.00 $83,451,316.00 $1,669,026.00 $81,782,290.00 $141,097,384.00 
5 5 5 Bering Strait Stebbins K-12 School Replacement $114,764,439.00 $111,162,729.00 $0.00 $111,162,729.00 $2,223,255.00 $108,939,474.00 $250,036,858.00 

Anna Tobeluk Memorial K-12 School 
6 6 6 Lower Kuskokwim Renovation/Addition, Nunapitchuk $57,575,845.00 $53,591,746.00 $0.00 $53,591,746.00 $1,071,835.00 $52,519,911.00 $302,556,769.00 
7 7 7 Bering Strait Brevig Mission K-12 School Renovation/Addition $36,334,627.00 $36,334,627.00 $0.00 $36,334,627.00 $726,693.00 $35,607,934.00 $338,164,703.00 

8 8 9 Kenai Peninsula Borough Kenai Middle School Security and Kitchen Remodel $1,781,972.00 $1,781,972.00 $0.00 $1,781,972.00 $623,690.00 $1,158,282.00 $339,322,985.00 
9 9 10 Anchorage Kincaid Elementary School Site Improvements $11,153,345.00 $11,153,345.00 $0.00 $11,153,345.00 $3,903,671.00 $7,249,674.00 $346,572,659.00 
10 10 11 Anchorage Secure Vestibules, Group 3, 5 Sites $9,036,461.00 $9,036,461.00 $0.00 $9,036,461.00 $3,162,761.00 $5,873,700.00 $352,446,359.00 
11 11 12 Anchorage Secure Vestibules, Group 2, 3 Sites $816,985.00 $816,985.00 $0.00 $816,985.00 $285,945.00 $531,040.00 $352,977,399.00 

Bethel Regional Campus Transportation and Drainage 
12 12 13 Lower Kuskokwim Upgrades $1,390,649.00 $1,390,649.00 $0.00 $1,390,649.00 $27,813.00 $1,362,836.00 $354,340,235.00 
13 13 14 Anchorage Secure Vestibules, Group 4 North, 4 Sites $3,489,791.00 $3,489,791.00 $0.00 $3,489,791.00 $1,221,427.00 $2,268,364.00 $356,608,599.00 
14 14 15 Lower Kuskokwim Water Storage and Treatment, Kongiganak $8,473,547.00 $4,225,897.00 $0.00 $4,225,897.00 $84,518.00 $4,141,379.00 $360,749,978.00 
15 15 16 Anchorage Secure Vestibules, Group 1, 3 Sites $1,085,084.00 $1,085,084.00 $0.00 $1,085,084.00 $379,779.00 $705,305.00 $361,455,283.00 
16 16 17 Anchorage Secure Vestibules, Group 4 South, 4 Sites $1,911,972.00 $1,911,972.00 $0.00 $1,911,972.00 $669,190.00 $1,242,782.00 $362,698,065.00 
17 17 18 Fairbanks Borough West Valley High School Auditorium Upgrade $721,494.00 $636,471.00 $0.00 $636,471.00 $222,765.00 $413,706.00 $363,111,771.00 

Totals: $434,336,804 $555,272,862 $164,232,308 $391,040,554 $27,928,783 $363,111,771 

Issue Date: 1/7/2025 
Run Date: 1/6/2025 School Construction Grant List Page 1 of 1 
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1 1 1 Yukon-Koyukuk Koyukuk K-8 School Boiler Replacement $989,100.00 $989,100.00 $0.00 $989,100.00 $19,782.00 $969,318.00 $969,318.00 

2 2 2 Iditarod Area Blackwell K-12 School Renovation, Anvik, Supplemental $6,852,461.00 $11,959,552.00 $5,107,092.00 $6,852,460.00 $137,049.00 $6,715,411.00 $7,684,729.00 
Northwest Arctic 

3 3 3 Borough Districtwide Fire Systems Replacement, 6 Sites $7,218,879.00 $6,612,840.00 $0.00 $6,612,840.00 $1,322,568.00 $5,290,272.00 $12,975,001.00 

4 4 4 Kenai Peninsula Borough Soldotna High School Exterior Repair $6,083,627.00 $6,083,627.00 $0.00 $6,083,627.00 $2,129,269.00 $3,954,358.00 $16,929,359.00 
5 5 5 Anchorage King Tech High School Roof Replacement $3,829,327.00 $3,829,327.00 $0.00 $3,829,327.00 $1,340,264.00 $2,489,063.00 $19,418,422.00 
6 6 6 Pribilof Island St. Paul K-12 School HVAC System Upgrades $4,246,097.00 $4,246,097.00 $0.00 $4,246,097.00 $84,922.00 $4,161,175.00 $23,579,597.00 

North Pole High School Mechanical and Electrical 
7 7 7 Fairbanks Borough Upgrades $12,803,053.00 $12,145,188.00 $0.00 $12,145,188.00 $4,250,816.00 $7,894,372.00 $31,473,969.00 

8 8 8 Anchorage Service High School Health and Safety Improvements $5,462,781.00 $5,462,781.00 $0.00 $5,462,781.00 $1,911,973.00 $3,550,808.00 $35,024,777.00 
Lake & Peninsula 

9 9 9 Borough Fire Suppression System Upgrades, 4 Sites $4,407,516.00 $4,407,516.00 $0.00 $4,407,516.00 $1,322,255.00 $3,085,261.00 $38,110,038.00 
Schoenbar Middle School Drainage and Gym Floor 

10 10 10 Ketchikan Borough Replacement $629,975.00 $629,975.00 $0.00 $629,975.00 $220,491.00 $409,484.00 $38,519,522.00 
11 11 11 Nenana City Nenana School Boiler Replacement $284,421.00 $242,266.00 $0.00 $242,266.00 $12,113.00 $230,153.00 $38,749,675.00 
12 12 12 Anchorage East High School Safety Upgrades $8,560,729.00 $8,560,729.00 $0.00 $8,560,729.00 $2,996,255.00 $5,564,474.00 $44,314,149.00 
13 13 13 Anchorage Mears Middle School Heating Upgrades $575,376.00 $575,376.00 $0.00 $575,376.00 $201,382.00 $373,994.00 $44,688,143.00 

14 14 14 Kenai Peninsula Borough West Homer Elementary School North Wall Improvement $356,760.00 $356,760.00 $0.00 $356,760.00 $124,866.00 $231,894.00 $44,920,037.00 
15 15 15 Denali Borough Tri-Valley School Septic System Upgrades $645,201.00 $645,201.00 $0.00 $645,201.00 $129,040.00 $516,161.00 $45,436,198.00 

Herman Hutchens Elementary School Exterior 
16 16 16 Valdez City Renovation $9,528,585.00 $10,290,872.00 $0.00 $10,290,872.00 $3,601,805.00 $6,689,067.00 $52,125,265.00 
17 17 17 Anchorage Mears Middle School Roof Replacement $6,403,930.00 $6,403,930.00 $0.00 $6,403,930.00 $2,241,375.00 $4,162,555.00 $56,287,820.00 
18 18 8 Yukon-Koyukuk Tanana K-12 School Playground Replacement $488,709.00 $544,074.00 $0.00 $544,074.00 $10,881.00 $533,193.00 $56,821,013.00 

19 19 18 Anchorage Ptarmigan Elementary School Intercom Replacement $574,604.00 $574,604.00 $0.00 $574,604.00 $201,111.00 $373,493.00 $57,194,506.00 
20 20 19 Kuspuk Bob R. McHenry District Office Energy Upgrades $1,638,785.00 $1,638,785.00 $0.00 $1,638,785.00 $32,776.00 $1,606,009.00 $58,800,515.00 
21 21 20 Anchorage Stellar Secondary School Fire Alarm $389,096.00 $389,096.00 $0.00 $389,096.00 $136,184.00 $252,912.00 $59,053,427.00 

22 22 21 Southeast Island Thorne Bay K-12 School Mechanical Control Upgrades $1,510,156.00 $1,510,156.00 $0.00 $1,510,156.00 $30,203.00 $1,479,953.00 $60,533,380.00 
23 23 22 Anchorage Anchorage Warehouse Roof Replacement $420,000.00 $420,000.00 $0.00 $420,000.00 $147,000.00 $273,000.00 $60,806,380.00 
24 24 23 Kashunamiut Chevak K-12 School Campus Renovation $34,106,563.00 $34,106,563.00 $0.00 $34,106,563.00 $682,131.00 $33,424,432.00 $94,230,812.00 

Kake Career and Technical Education Building 
25 25 24 Kake City Rehabilitation $3,635,215.00 $3,586,419.00 $0.00 $3,586,419.00 $717,284.00 $2,869,135.00 $97,099,947.00 

Barry Craig Stewart Kasaan and Whale Pass Schools 
26 26 25 Southeast Island Renovation $1,043,506.00 $1,043,506.00 $0.00 $1,043,506.00 $20,870.00 $1,022,636.00 $98,122,583.00 
27 27 26 Denali Borough Districtwide Electrical Code Upgrades $1,281,668.00 $1,265,661.00 $0.00 $1,265,661.00 $253,132.00 $1,012,529.00 $99,135,112.00 
28 28 27 Haines Borough Haines High School Locker Room Renovation $1,262,643.00 $1,262,643.00 $0.00 $1,262,643.00 $441,925.00 $820,718.00 $99,955,830.00 

29 29 28 Lower Yukon Marshall K-12 School Emergency Tank Farm Repair $1,809,501.00 $1,809,501.00 $0.00 $1,809,501.00 $36,190.00 $1,773,311.00 $101,729,141.00 
30 30 29 Haines Borough Haines High School Roof Replacement $909,452.00 $909,452.00 $0.00 $909,452.00 $318,308.00 $591,144.00 $102,320,285.00 

31 31 30 Aleutians East Borough Sand Point K-12 School Pool Major Maintenance $102,608.00 $102,608.00 $0.00 $102,608.00 $35,913.00 $66,695.00 $102,386,980.00 

Issue Date: 1/7/2025 
Run Date: 1/6/2025 Major Maintenance Grant List Page 1 of 3 
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Northwest Arctic 
32 32 31 Borough Buckland K-12 School Boiler Replacement $28,972.00 $28,972.00 $0.00 $28,972.00 $5,794.00 $23,178.00 $102,410,158.00 
33 33 32 Klawock City Klawock School Gymnasium Roof Replacement $1,698,461.00 $1,698,461.00 $0.00 $1,698,461.00 $509,538.00 $1,188,923.00 $103,599,081.00 

Kasuun and Kincaid Elementary Schools Roof 
34 34 33 Anchorage Replacement $12,469,661.00 $12,469,661.00 $0.00 $12,469,661.00 $4,364,381.00 $8,105,280.00 $111,704,361.00 
35 35 34 Kodiak Island Borough Main Elementary School Roof Replacement $1,288,665.00 $1,288,665.00 $0.00 $1,288,665.00 $451,033.00 $837,632.00 $112,541,993.00 

Chiniak K-12 School Water Code Compliance and 
36 36 35 Kodiak Island Borough Upgrade $2,035,824.00 $2,003,568.00 $0.00 $2,003,568.00 $701,249.00 $1,302,319.00 $113,844,312.00 
37 37 36 Lower Yukon LYSD Central Office Renovation $5,157,377.00 $5,157,377.00 $0.00 $5,157,377.00 $103,148.00 $5,054,229.00 $118,898,541.00 
38 38 37 Southeast Island Thorne Bay K-12 School Fire Suppression System $1,444,013.00 $1,444,013.00 $0.00 $1,444,013.00 $28,880.00 $1,415,133.00 $120,313,674.00 
39 39 38 Yukon-Koyukuk Kaltag K-12 School Kitchen Upgrade $601,271.00 $601,271.00 $0.00 $601,271.00 $12,025.00 $589,246.00 $120,902,920.00 

Hooper Bay Elementary Emergency Tank Farm Pad 
40 40 39 Lower Yukon Repair $5,011,296.00 $5,011,296.00 $0.00 $5,011,296.00 $100,226.00 $4,911,070.00 $125,813,990.00 
41 41 40 Yukon-Koyukuk Roof Replacement, 3 Sites $2,176,000.00 $2,078,589.00 $0.00 $2,078,589.00 $41,572.00 $2,037,017.00 $127,851,007.00 
42 42 41 Southwest Region Twin Hills K-12 School Renovation $7,018,351.00 $6,311,040.00 $0.00 $6,311,040.00 $126,221.00 $6,184,819.00 $134,035,826.00 

43 43 42 Nenana City Nenana School Fire Suppression System Replacement $1,556,965.00 $1,556,965.00 $0.00 $1,556,965.00 $77,848.00 $1,479,117.00 $135,514,943.00 
44 44 43 Hoonah City Hoonah School Generator Replacement $1,767,951.00 $1,767,951.00 $0.00 $1,767,951.00 $618,783.00 $1,149,168.00 $136,664,111.00 

45 45 44 Lower Kuskokwim Akiuk Memorial K-12 School Renovation, Kasigluk-Akiuk $5,279,361.00 $5,279,361.00 $0.00 $5,279,361.00 $105,587.00 $5,173,774.00 $141,837,885.00 
46 46 45 Denali Borough Generator Replacement, 2 Schools $1,523,368.00 $1,523,368.00 $0.00 $1,523,368.00 $304,674.00 $1,218,694.00 $143,056,579.00 

Petersburg High/Middle School Security and Access 
47 47 46 Petersburg Borough Renovation $1,586,582.00 $1,586,582.00 $0.00 $1,586,582.00 $555,304.00 $1,031,278.00 $144,087,857.00 

Bear Valley Elementary School Domestic Water 
48 48 47 Anchorage Replacement $2,665,758.00 $2,665,758.00 $0.00 $2,665,758.00 $933,015.00 $1,732,743.00 $145,820,600.00 
49 49 48 Southwest Region Ekwok K-12 School Renovation $10,538,614.00 $8,752,289.00 $0.00 $8,752,289.00 $175,046.00 $8,577,243.00 $154,397,843.00 

Valley Park and Pt. Higgins Elementary Schools 
50 50 49 Ketchikan Borough Playground Upgrades $369,737.00 $369,737.00 $0.00 $369,737.00 $129,408.00 $240,329.00 $154,638,172.00 

51 51 50 Valdez City Herman Hutchens Elementary School Floor Replacement $390,458.00 $421,694.00 $0.00 $421,694.00 $147,593.00 $274,101.00 $154,912,273.00 
52 52 51 Yukon Flats Tsuk Taih K-12 School Renovation, Chalkyitsik $4,535,743.00 $4,535,743.00 $0.00 $4,535,743.00 $90,715.00 $4,445,028.00 $159,357,301.00 
53 53 52 Mat-Su Borough Elevator Code and Compliance Upgrades, 6 Sites $2,844,833.00 $2,387,622.00 $0.00 $2,387,622.00 $835,668.00 $1,551,954.00 $160,909,255.00 
54 54 53 Fairbanks Borough Arctic Light Elementary School Exterior Renovation $8,908,517.00 $8,788,662.00 $0.00 $8,788,662.00 $3,076,032.00 $5,712,630.00 $166,621,885.00 

Gladys Jung Elementary School Heating Mains 
55 55 54 Lower Kuskokwim Replacement $1,188,713.00 $1,188,713.00 $0.00 $1,188,713.00 $23,774.00 $1,164,939.00 $167,786,824.00 
56 56 55 Petersburg Borough Petersburg Gym Sewer Line Repair $501,316.00 $501,316.00 $0.00 $501,316.00 $175,461.00 $325,855.00 $168,112,679.00 
57 57 56 Yupiit Tuluksak K-12 School Fuel Tank Replacement $4,990,323.00 $4,990,323.00 $0.00 $4,990,323.00 $99,806.00 $4,890,517.00 $173,003,196.00 
58 58 57 Ketchikan Borough Districtwide School Security Upgrades $1,194,273.00 $1,194,273.00 $0.00 $1,194,273.00 $417,996.00 $776,277.00 $173,779,473.00 
59 59 58 Fairbanks Borough Tanana Middle School Classroom Upgrades $10,520,672.00 $10,775,991.00 $0.00 $10,775,991.00 $3,771,597.00 $7,004,394.00 $180,783,867.00 
60 60 59 Southeast Island Port Alexander K-12 School Upgrades $602,909.00 $602,909.00 $0.00 $602,909.00 $12,058.00 $590,851.00 $181,374,718.00 
61 61 60 Saint Marys City St. Mary's Campus Renewal and Repairs $1,440,780.00 $961,107.00 $0.00 $961,107.00 $96,111.00 $864,996.00 $182,239,714.00 
62 62 61 Iditarod Area McGrath School Roof Replacement $3,798,979.00 $3,798,979.00 $0.00 $3,798,979.00 $75,980.00 $3,722,999.00 $185,962,713.00 
63 63 62 Ketchikan Borough Information and Alert System Replacement, 4 Sites $5,547,137.00 $5,547,137.00 $0.00 $5,547,137.00 $1,941,498.00 $3,605,639.00 $189,568,352.00 
64 64 63 Yupiit Akiak K-12 School Fire Alarm System Replacement $232,464.00 $232,464.00 $0.00 $232,464.00 $4,649.00 $227,815.00 $189,796,167.00 
65 65 64 Fairbanks Borough Weller Elementary School Classroom Upgrades $7,433,686.00 $7,434,034.00 $0.00 $7,434,034.00 $2,601,912.00 $4,832,122.00 $194,628,289.00 

Issue Date: 1/7/2025 
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66 

67 
68 

66 

67 
68 

65 

66 
67 

Southeast Island 

Mat-Su Borough 
Fairbanks Borough 

Thorne Bay K-12 School Flooring Replacement 
Colony and Wasilla Middle Schools Partial Roof 
Replacement 
Howard Luke High School Exterior Renovation 

$71,549.00 

$5,602,711.00 
$5,133,231.00 

$71,549.00 

$5,602,711.00 
$4,998,416.00 

$0.00 

$0.00 
$0.00 

$71,549.00 

$5,602,711.00 
$4,998,416.00 

$1,431.00 

$1,960,949.00 
$1,749,446.00 

$70,118.00 

$3,641,762.00 
$3,248,970.00 

$194,698,407.00 

$198,340,169.00 
$201,589,139.00 

69 
70 

69 
70 

68 
69 

Fairbanks Borough 
Juneau Borough 

Pearl Creek Elementary School Classroom Upgrades 
Dzantik'I Heeni Middle School Roof Replacement 

$7,245,394.00 
$2,650,000.00 

$7,509,364.00 
$2,650,000.00 

$0.00 
$0.00 

$7,509,364.00 
$2,650,000.00 

$2,628,277.00 
$927,500.00 

$4,881,087.00 
$1,722,500.00 

$206,470,226.00 
$208,192,726.00 

71 
72 
73 
74 

75 
76 
77 

78 
79 

71 
72 
73 
74 

75 
76 
77 

78 
79 

70 
71 
72 
73 

74 
75 
76 

77 
78 

Fairbanks Borough 
Mat-Su Borough 
Kake City 
Mat-Su Borough 

Southeast Island 
Mat-Su Borough 
Juneau Borough 

Fairbanks Borough 
Mat-Su Borough 

Woodriver Elementary School Mechanical Renovation 
HVAC Control Upgrades, 5 Sites 
Kake High School Plumbing Replacement 
Districtwide Boiler Replacement, 9 Sites 
Thorne Bay K-12 School Underground Storage Tank 
Replacement 
Swanson Elementary School Seismic Upgrades 
Riverbend Elementary School Roof Replacement 
Anderson Crawford Elementary School Exterior 
Renovation 
Colony High School Generator Replacement 

$7,600,583.00 
$14,314,652.00 

$940,381.00 
$9,760,194.00 

$1,182,737.00 
$12,468,245.00 
$2,800,000.00 

$9,506,266.00 
$11,237,861.00 

$7,892,914.00 
$14,314,652.00 

$940,381.00 
$7,522,661.00 

$1,182,737.00 
$1,013,150.00 
$2,800,000.00 

$9,307,901.00 
$2,432,036.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

$7,892,914.00 
$14,314,652.00 

$940,381.00 
$7,522,661.00 

$1,182,737.00 
$1,013,150.00 
$2,800,000.00 

$9,307,901.00 
$2,432,036.00 

$2,762,520.00 
$5,010,128.00 

$188,076.00 
$2,632,931.00 

$23,655.00 
$354,602.00 
$980,000.00 

$3,257,765.00 
$851,213.00 

$5,130,394.00 
$9,304,524.00 

$752,305.00 
$4,889,730.00 

$1,159,082.00 
$658,548.00 

$1,820,000.00 

$6,050,136.00 
$1,580,823.00 

$213,323,120.00 
$222,627,644.00 
$223,379,949.00 
$228,269,679.00 

$229,428,761.00 
$230,087,309.00 
$231,907,309.00 

$237,957,445.00 
$239,538,268.00 

80 
81 

80 
81 

79 
80 

Lower Yukon 
Southeast Island 

Kotlik and Pilot Station K-12 Schools Renewal and Repair 
Thorne Bay K-12 School Roof Replacement 

$3,256,206.00 
$3,901,263.00 

$3,256,206.00 
$4,005,043.00 

$0.00 
$0.00 

$3,256,206.00 
$4,005,043.00 

$65,124.00 
$80,101.00 

$3,191,082.00 
$3,924,942.00 

$242,729,350.00 
$246,654,292.00 

82 
83 
84 

82 
83 
84 

81 
82 
83 

Lower Yukon 
Southwest Region 
Lower Kuskokwim 

Sheldon Point K-12 School Exterior Repairs, Nunam Iqua 
Aleknagik K-12 School Renovation 
Districtwide Fuel Tank Removal and Replacement 

$3,856,952.00 
$12,825,634.00 
$1,080,000.00 

$3,856,952.00 
$10,239,260.00 
$1,080,000.00 

$0.00 
$0.00 
$0.00 

$3,856,952.00 
$10,239,260.00 
$1,080,000.00 

$77,139.00 
$204,785.00 
$21,600.00 

$3,779,813.00 
$10,034,475.00 
$1,058,400.00 

$250,434,105.00 
$260,468,580.00 
$261,526,980.00 

Totals: $361,833,213 $338,236,029 $5,107,092 $333,128,937 $71,601,957.00 $261,526,980 
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and 
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Avg 
Expend 
Maint 

Un-
Housed 
Today 

Un-
Housed 
7 Years 

Type of 
Space 

Cond 
Survey 

O&M 
Rpts 

Maint 
Mgt 

Energy 
Mgt 

Cusd 
Pgm 

Maint 
Train 

Capital 
Plan 

Emer-
gency 

Life/Safety  
and Code 

Conditions 

Exist-
ing 

Space 

Cost 
Esti-
mate 

Proj vs 
Oper 
Cost 

Altern 
at-

ives 
Options 

Total 
Project 
Points 

1 1 1 
Lower Kuskokwim 

William N. Miller K-12 School Replacement, 
Demolition, Napakiak,  Supplemental 30.00 30.00 15.00 0.00 0.00 3.15 50.00 30.00 22.44 10.00 30.00 4.00 1.00 3.00 2.00 4.00 50.00 5.54 35.00 5.33 4.33 0.00 5.00 339.80 

2 

3 

4 

5 

6 

7 

2 

3 

4 

5 

6 

7 

2 

3 

4 

5 

6 

7 

Lower Kuskokwim 
Northwest Arctic 
Borough 

Lower Kuskokwim 
Bering Strait 

Lower Kuskokwim 

Bering Strait 

Relocation/Replacement, Wastewater, 
Mertarvik, Supplemental 

Deering K-12 School Replacement 
Nelson Island School Replacement, 
Toksook Bay 
Stebbins K-12 School Replacement 
Anna Tobeluk Memorial K-12 School 
Renovation/Addition, Nunapitchuk 
Brevig Mission K-12 School 
Renovation/Addition 

27.00 

27.00 

24.00 
30.00 

21.00 

27.00 

0.00 

25.81 

30.00 
0.00 

28.95 

15.33 

0.00 

0.00 

30.00 
0.00 

0.00 

0.00 

25.00 

20.00 

10.00 
0.00 

10.00 

20.00 

0.00 

0.00 

0.00 
0.00 

0.00 

0.00 

3.15 

2.62 

3.10 
2.27 

3.10 

2.24 

50.00 

11.39 

13.95 
50.00 

23.35 

11.45 

30.00 

19.03 

8.37 
30.00 

14.01 

18.76 

10.00 

23.48 

21.25 
27.78 

21.89 

20.38 

10.00 

10.00 

10.00 
0.00 

10.00 

8.00 

30.00 

30.00 

30.00 
25.00 

30.00 

0.00 

4.00 

4.00 

4.00 
1.67 

4.00 

1.67 

1.00 

2.00 

2.00 
1.00 

2.00 

1.00 

3.00 

2.00 

3.00 
2.67 

3.00 

3.00 

2.00 

2.00 

2.00 
1.00 

2.00 

1.00 

4.00 

4.00 

2.67 
0.67 

2.67 

1.00 

35.00 

25.00 

10.00 
50.00 

0.00 

0.00 

49.00 

50.00 

50.00 
0.00 

12.58 

39.48 

30.00 

26.33 

15.00 
40.00 

20.00 

15.33 

13.33 

21.33 

16.00 
4.33 

14.00 

19.00 

6.00 

11.00 

0.00 
0.00 

3.33 

0.00 

0.00 

5.00 

1.00 
0.00 

3.00 

1.00 

5.00 

6.67 

21.00 
0.00 

11.00 

5.00 

337.48 

328.67 

307.34 
266.39 

239.88 

210.63 

8 8 9 Kenai Peninsula 
Borough 

Kenai Middle School Security and Kitchen 
Remodel 24.00 30.00 0.00 10.00 0.00 2.71 0.00 0.00 0.00 0.00 30.00 4.00 2.00 5.00 2.00 4.00 0.00 3.00 5.00 16.00 6.33 0.00 8.00 152.04 

9 

10 
11 

12 

9 

10 
11 

12 

10 

11 
12 

13 

Anchorage 
Anchorage 
Anchorage 

Lower Kuskokwim 

Kincaid Elementary School Site 
Improvements 
Secure Vestibules, Group 3, 5 Sites 
Secure Vestibules, Group 2, 3 Sites 
Bethel Regional Campus Transportation and 
Drainage Upgrades 

0.00 
0.00 
0.00 

18.00 

10.25 
30.00 
24.68 

30.00 

0.00 
0.00 
0.00 

0.00 

25.00 
25.00 
25.00 

10.00 

0.00 
0.00 
0.00 

0.00 

4.53 
4.61 
4.61 

3.10 

0.00 
0.00 
0.00 

0.00 

0.00 
0.00 
0.00 

0.00 

0.00 
0.00 
0.00 

0.00 

10.00 
0.00 
0.00 

3.00 

30.00 
30.00 
30.00 

30.00 

4.00 
4.00 
4.00 

4.00 

2.00 
2.33 
2.33 

2.00 

3.33 
2.67 
2.67 

3.00 

3.00 
3.00 
3.00 

2.00 

2.00 
2.67 
2.67 

2.67 

0.00 
0.00 
0.00 

0.00 

9.92 
0.00 
0.00 

7.39 

0.33 
6.00 
6.00 

0.00 

25.67 
26.33 
25.67 

15.00 

8.00 
1.00 
1.00 

2.00 

1.00 
3.00 
3.00 

3.00 

11.67 
5.67 
5.67 

3.00 

150.70 
146.27 
140.29 

138.15 

13 13 14 Anchorage Secure Vestibules, Group 4 North, 4 Sites 0.00 27.35 0.00 20.00 0.00 4.53 0.00 0.00 0.00 0.00 30.00 4.00 2.00 3.33 3.00 2.00 0.00 0.00 5.33 27.00 0.33 0.00 5.00 133.88 

14 

15 

14 

15 

15 

16 
Lower Kuskokwim 
Anchorage 

Water Storage and Treatment, Kongiganak 
Secure Vestibules, Group 1, 3 Sites 

6.00 
0.00 

2.00 
11.43 

0.00 
0.00 

20.00 
25.00 

0.00 
0.00 

3.15 
4.61 

0.00 
0.00 

0.00 
0.00 

0.00 
0.00 

3.00 
0.00 

30.00 
30.00 

4.00 
4.00 

1.00 
2.33 

3.00 
2.67 

2.00 
3.00 

4.00 
2.67 

0.00 
0.00 

23.00 
0.00 

1.67 
6.00 

16.33 
27.00 

4.33 
1.00 

0.00 
3.00 

7.00 
5.67 

130.48 
128.37 

16 

17 

16 

17 

17 

18 

Anchorage 

Fairbanks Borough 

Secure Vestibules, Group 4 South, 4 Sites 
West Valley High School Auditorium 
Upgrade 

0.00 

6.00 

19.46 

8.00 

0.00 

0.00 

20.00 

0.00 

0.00 

0.00 

4.53 

3.06 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

8.00 

30.00 

30.00 

4.00 

2.00 

2.00 

4.00 

3.33 

4.00 

3.00 

2.33 

2.00 

4.00 

0.00 

0.00 

0.00 

0.00 

5.33 

0.00 

26.33 

12.00 

0.33 

0.00 

0.00 

0.00 

5.00 

0.00 

125.32 

83.39 

Issue Date: 1/7/2025 
Run Date: 1/6/2025 School Construction Grant Fund Page 1 of 1 



 
 

 
 

  
 

        
 

 
 
 

 

 

 

 

 

  

 

 

 

 

 

 
 

4/3/2025 Page 21 of 309

Alaska Department of Education and Early Development 
FY2026 Capital Improvement Projects 

Major Maintenance Grant Fund 
Total Points - Formula Driven and Evaluative 

Final List 

Jan 7 
Rank 

Dec 
18 

Rank 

Nov 5 
Rank School District Project Name 

School 
Dist 
Rank 

Weight 
Avg 
Age 

Prev. 
14.11 
Fund 

Plan 
and 

Design 

Prior 
Design 

Use 

Avg 
Expend 
Maint 

Un-
Housed 
Today 

Un-
Housed 
7 Years 

Type of 
Space 

Cond 
Survey 

O&M 
Rpts 

Maint 
Mgt 

Energy 
Mgt 

Cusd 
Pgm 

Maint 
Train 

Capital 
Plan 

Emer-
gency 

Life/Safety  
and Code 

Conditions 

Exist-
ing 

Space 

Cost 
Esti-
mate 

Proj vs 
Oper 
Cost 

Altern 
at-

ives 
Options 

Total 
Project 
Points 

1 1 1 Yukon-Koyukuk Koyukuk K-8 School Boiler Replacement 30.00 28.28 0.00 25.00 0.00 2.86 0.00 0.00 0.00 10.00 30.00 5.00 5.00 3.00 2.00 5.00 25.00 14.83 4.67 26.33 20.00 0.00 20.33 257.31 
Blackwell K-12 School Renovation, Anvik, 

2 2 2 Iditarod Area Supplemental 30.00 30.00 0.00 25.00 0.00 2.29 0.00 0.00 0.00 10.00 30.00 2.33 2.00 1.67 1.00 2.00 23.67 50.00 3.67 28.00 4.67 0.00 7.00 253.29 
Northwest Arctic Districtwide Fire Systems Replacement, 6 

3 3 3 Borough Sites 30.00 24.92 0.00 10.00 0.00 2.62 0.00 0.00 0.00 10.00 30.00 4.00 2.00 2.00 2.00 4.00 20.00 46.00 1.67 14.67 8.33 0.00 16.00 228.21 
Kenai Peninsula 

4 4 4 Borough Soldotna High School Exterior Repair 27.00 30.00 0.00 25.00 0.00 2.71 0.00 0.00 0.00 10.00 30.00 4.00 2.00 5.00 2.00 4.00 0.00 19.72 0.33 28.00 7.00 0.00 17.33 214.09 

5 5 5 Anchorage King Tech High School Roof Replacement 30.00 30.00 0.00 25.00 0.00 4.63 0.00 0.00 0.00 10.00 30.00 4.00 2.33 2.00 3.00 4.00 0.00 21.35 1.67 27.33 1.67 0.00 5.00 201.98 
St. Paul K-12 School HVAC System 

6 6 6 Pribilof Island Upgrades 30.00 30.00 0.00 10.00 0.00 2.18 0.00 0.00 0.00 5.00 30.00 2.00 3.00 3.00 2.00 2.00 0.00 45.33 5.00 17.00 10.00 0.00 5.00 201.52 
North Pole High School Mechanical and 

7 7 7 Fairbanks Borough Electrical Upgrades 30.00 30.00 0.00 10.00 0.00 3.06 0.00 0.00 0.00 8.00 30.00 2.00 4.00 4.00 2.33 4.00 18.33 30.22 0.00 13.67 7.00 0.00 0.33 196.94 
Service High School Health and Safety 

8 8 8 Anchorage Improvements 27.00 30.00 0.00 25.00 0.00 4.63 0.00 0.00 0.00 5.00 30.00 4.00 2.33 2.00 3.00 4.00 0.00 20.20 2.67 27.00 2.33 0.00 5.33 194.50 
Lake & Peninsula 

9 9 9 Borough Fire Suppression System Upgrades, 4 Sites 30.00 26.17 0.00 0.00 0.00 1.44 0.00 0.00 0.00 10.00 30.00 2.67 2.00 3.00 2.00 2.33 25.00 30.61 3.33 15.00 0.33 0.00 7.67 191.55 
Schoenbar Middle School Drainage and 

10 10 10 Ketchikan Borough Gym Floor Replacement 27.00 30.00 0.00 25.00 0.00 2.14 0.00 0.00 0.00 10.00 30.00 2.00 1.00 1.00 1.33 2.00 0.00 12.00 3.67 28.00 4.67 0.00 6.67 186.47 
11 11 11 Nenana City Nenana School Boiler Replacement 30.00 30.00 0.00 20.00 0.00 4.26 0.00 0.00 0.00 5.00 30.00 2.00 2.00 3.00 2.00 2.00 0.00 15.00 2.00 16.33 12.67 0.00 10.00 186.26 
12 12 12 Anchorage East High School Safety Upgrades 9.00 30.00 0.00 25.00 0.00 4.56 0.00 0.00 0.00 10.00 30.00 5.00 2.00 3.00 3.00 4.00 0.00 13.29 0.00 27.00 0.33 0.00 20.00 186.18 
13 13 13 Anchorage Mears Middle School Heating Upgrades 24.00 26.50 0.00 25.00 0.00 4.53 0.00 0.00 0.00 10.00 30.00 4.00 2.00 3.33 3.00 2.00 0.00 11.00 3.33 27.67 6.33 0.00 2.00 184.69 

Kenai Peninsula West Homer Elementary School North Wall 
14 14 14 Borough Improvement 30.00 11.00 0.00 25.00 0.00 2.71 0.00 0.00 0.00 10.00 30.00 4.00 2.00 5.00 2.00 4.00 0.00 12.00 0.33 29.00 6.00 0.00 8.67 181.71 

15 15 15 Denali Borough Tri-Valley School Septic System Upgrades 30.00 30.00 0.00 10.00 0.00 2.56 0.00 0.00 0.00 8.00 30.00 2.00 2.00 2.00 1.00 3.00 0.00 25.86 4.33 15.00 5.67 0.00 9.33 180.75 
Herman Hutchens Elementary School 

16 16 16 Valdez City Exterior Renovation 30.00 30.00 0.00 25.00 0.00 1.26 0.00 0.00 0.00 10.00 25.00 2.00 0.67 3.00 2.00 2.67 0.00 20.31 1.67 27.00 0.00 0.00 0.00 180.58 
17 17 17 Anchorage Mears Middle School Roof Replacement 21.00 24.75 0.00 25.00 0.00 4.61 0.00 0.00 0.00 10.00 30.00 4.00 2.33 2.67 3.00 2.67 0.00 9.54 2.00 27.67 4.67 0.00 6.67 180.56 

Tanana K-12 School Playground 
18 18 8 Yukon-Koyukuk Replacement 24.00 30.00 0.00 20.00 0.00 2.86 0.00 0.00 0.00 10.00 30.00 5.00 5.00 3.00 2.00 5.00 0.00 17.00 5.00 15.00 1.33 0.00 5.00 180.20 

Ptarmigan Elementary School Intercom 
19 19 18 Anchorage Replacement 15.00 30.00 0.00 25.00 0.00 4.56 0.00 0.00 0.00 10.00 30.00 5.00 2.00 3.67 3.00 3.67 1.67 8.00 1.67 26.00 5.67 0.00 5.00 179.90 
20 20 19 Kuspuk Upgrades 30.00 24.75 0.00 0.00 0.00 1.51 0.00 0.00 0.00 0.00 30.00 3.67 2.00 3.00 3.67 1.67 0.00 47.00 5.00 15.33 7.00 0.00 4.33 178.93 
21 21 20 Anchorage Stellar Secondary School Fire Alarm 18.00 30.00 0.00 25.00 0.00 4.61 0.00 0.00 0.00 0.00 30.00 4.00 2.00 3.00 3.00 2.67 0.00 20.00 0.00 26.33 4.67 0.00 0.00 173.27 

Thorne Bay K-12 School Mechanical Control 
22 22 21 Southeast Island Upgrades 30.00 16.99 0.00 10.00 0.00 2.20 0.00 0.00 0.00 10.00 30.00 2.67 3.00 3.00 2.00 2.00 6.00 23.00 0.00 16.33 8.67 0.00 6.00 171.86 

23 23 22 Anchorage Anchorage Warehouse Roof Replacement 6.00 30.00 0.00 25.00 0.00 4.56 0.00 0.00 0.00 10.00 30.00 5.00 2.00 3.00 3.00 4.00 0.00 10.18 1.67 28.00 3.00 0.00 5.00 170.41 
24 24 23 Kashunamiut Chevak K-12 School Campus Renovation 30.00 5.00 0.00 20.00 0.00 2.25 0.00 0.00 0.00 10.00 30.00 3.00 2.00 3.00 2.33 2.00 0.00 14.70 7.00 20.33 3.33 0.00 15.33 170.28 
25 25 24 Kake City Building Rehabilitation 30.00 30.00 0.00 0.00 0.00 1.44 0.00 0.00 0.00 0.00 30.00 2.00 2.00 3.00 2.00 2.00 0.00 37.67 7.00 13.33 3.00 0.00 6.33 169.78 

Barry Craig Stewart Kasaan and Whale 
26 26 25 Southeast Island Pass Schools Renovation 21.00 26.55 0.00 0.00 0.00 2.13 0.00 0.00 0.00 0.00 30.00 4.00 4.00 3.00 2.00 2.00 0.00 50.00 4.00 12.00 6.00 0.00 2.00 168.68 
27 27 26 Denali Borough Districtwide Electrical Code Upgrades 27.00 30.00 0.00 10.00 0.00 2.56 0.00 0.00 0.00 8.00 30.00 2.00 2.00 2.00 1.00 3.00 0.00 25.00 0.00 12.67 5.00 0.00 7.00 167.22 

Haines High School Locker Room 
28 28 27 Haines Borough Renovation 27.00 30.00 0.00 10.00 0.00 1.34 0.00 0.00 0.00 3.00 30.00 2.33 2.33 2.33 1.00 1.67 0.00 24.65 1.00 16.67 6.33 0.00 7.33 167.00 

Marshall K-12 School Emergency Tank 
29 29 28 Lower Yukon Farm Repair 27.00 0.50 0.00 25.00 0.00 2.18 0.00 0.00 0.00 10.00 30.00 3.67 2.00 2.33 3.67 2.00 6.67 9.61 0.00 28.00 4.33 1.33 7.67 165.96 

Issue Date: 1/7/2025 
Run Date: 1/6/2025 Major Maintenance Grant Fund Page 1 of 3 
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Alaska Department of Education and Early Development 
FY2026 Capital Improvement Projects 

Major Maintenance Grant Fund 
Total Points - Formula Driven and Evaluative 

Final List 

Jan 7 
Rank 

Dec 
18 

Rank 

Nov 5 
Rank School District Project Name 

School 
Dist 
Rank 

Weight 
Avg 
Age 

Prev. 
14.11 
Fund 

Plan 
and 

Design 

Prior 
Design 

Use 

Avg 
Expend 
Maint 

Un-
Housed 
Today 

Un-
Housed 
7 Years 

Type of 
Space 

Cond 
Survey 

O&M 
Rpts 

Maint 
Mgt 

Energy 
Mgt 

Cusd 
Pgm 

Maint 
Train 

Capital 
Plan 

Emer-
gency 

Life/Safety  
and Code 

Conditions 

Exist-
ing 

Space 

Cost 
Esti-
mate 

Proj vs 
Oper 
Cost 

Altern 
at-

ives 
Options 

Total 
Project 
Points 

29 Haines Borough Haines High School Roof Replacement 30.00 
Sand Point K-12 School Pool Major 

31 31 Aleutians East Borough Maintenance 30.00 
Northwest Arctic 

32 32 31 Borough Buckland K-12 School Boiler Replacement 24.00 
Klawock School Gymnasium Roof 

33 33 32 Klawock City Replacement 30.00 
34 34 33 Anchorage Roof Replacement 3.00 

30.00 

22.07 

11.90 

30.00 
11.00 

0.00 

0.00 

0.00 

0.00 
0.00 

10.00 

25.00 

25.00 

20.00 
25.00 

0.00 

0.00 

0.00 

0.00 
2.00 

1.34 0.00 0.00 0.00 3.00 

1.52 0.00 0.00 0.00 0.00 

2.62 0.00 0.00 0.00 0.00 

1.69 0.00 0.00 0.00 10.00 
4.56 0.00 0.00 0.00 10.00 

30.00 

30.00 

30.00 

20.00 
30.00 

2.33 

4.00 

4.00 

2.00 
5.00 

2.33 

2.33 

2.00 

1.00 
2.00 

2.33 

2.67 

2.00 

2.00 
3.00 

1.00 

3.00 

2.00 

1.00 
3.00 

1.67 

2.67 

4.00 

1.00 
4.00 

0.00 

0.00 

0.00 

0.00 
0.00 

6.00 

0.00 

15.50 

20.00 
10.00 

1.33 28.00 6.67 

6.00 25.67 1.00 

0.33 27.33 13.67 

3.67 12.67 2.67 
7.67 29.00 4.67 

0.00 

3.00 

0.00 

0.00 
0.00 

9.00 

5.67 

0.00 

6.67 
10.00 

165.01 

164.59 

164.36 

164.36 
163.90 

34 Kodiak Island Borough Main Elementary School Roof Replacement 27.00 
Chiniak K-12 School Water Code 

36 36 Kodiak Island Borough Compliance and Upgrade 30.00 
37 37 36 Lower Yukon LYSD Central Office Renovation 18.00 

Thorne Bay K-12 School Fire Suppression 
38 38 37 Southeast Island System 27.00 
39 39 38 Yukon-Koyukuk Kaltag K-12 School Kitchen Upgrade 21.00 

Hooper Bay Elementary Emergency Tank 
39 Lower Yukon Farm Pad Repair 30.00 

41 41 Yukon-Koyukuk Roof Replacement, 3 Sites 27.00 
42 42 41 Southwest Region Twin Hills K-12 School Renovation 30.00 

Nenana School Fire Suppression System 
43 43 42 Nenana City Replacement 27.00 
44 44 43 Hoonah City Hoonah School Generator Replacement 30.00 

Akiuk Memorial K-12 School Renovation, 
44 Lower Kuskokwim Kasigluk-Akiuk 15.00 

46 46 Denali Borough Generator Replacement, 2 Schools 24.00 
Petersburg High/Middle School Security and 

47 47 46 Petersburg Borough Access Renovation 30.00 
Bear Valley Elementary School Domestic 

48 48 47 Anchorage Water Replacement 12.00 
49 49 48 Southwest Region Ekwok K-12 School Renovation 27.00 

Valley Park and Pt. Higgins Elementary 
49 Ketchikan Borough Schools Playground Upgrades 24.00 

Herman Hutchens Elementary School Floor 
51 51 Valdez City Replacement 27.00 

Tsuk Taih K-12 School Renovation, 
52 52 51 Yukon Flats Chalkyitsik 30.00 

Elevator Code and Compliance Upgrades, 6 
53 53 52 Mat-Su Borough Sites 30.00 

Arctic Light Elementary School Exterior 
54 54 53 Fairbanks Borough Renovation 27.00 

Gladys Jung Elementary School Heating 
54 Lower Kuskokwim Mains Replacement 9.00 

56 56 Petersburg Borough Petersburg Gym Sewer Line Repair 27.00 
Tuluksak K-12 School Fuel Tank 

57 57 56 Yupiit Replacement 30.00 
58 58 57 Ketchikan Borough Districtwide School Security Upgrades 30.00 

30.00 

30.00 
30.00 

16.99 
30.00 

4.00 
30.00 
30.00 

30.00 
30.00 

13.67 
30.00 

30.00 

26.50 
30.00 

30.00 

30.00 

23.00 

30.00 

14.25 

2.80 
6.53 

12.50 
30.00 

0.00 

0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 

0.00 

0.00 
0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 
0.00 

0.00 
0.00 

25.00 

10.00 
0.00 

10.00 
10.00 

10.00 
0.00 
0.00 

0.00 
10.00 

10.00 
10.00 

10.00 

20.00 
0.00 

10.00 

25.00 

0.00 

10.00 

0.00 

25.00 
25.00 

10.00 
20.00 

0.00 

0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 

0.00 

0.00 
0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 
0.00 

0.00 
0.00 

2.33 0.00 0.00 0.00 10.00 

2.33 0.00 0.00 0.00 10.00 
2.27 0.00 0.00 0.00 0.00 

2.20 0.00 0.00 0.00 10.00 
2.86 0.00 0.00 0.00 10.00 

2.49 0.00 0.00 0.00 8.00 
2.86 0.00 0.00 0.00 10.00 
1.39 0.00 0.00 0.00 8.00 

4.26 0.00 0.00 0.00 5.00 
1.32 0.00 0.00 0.00 0.00 

3.10 0.00 0.00 0.00 10.00 
2.56 0.00 0.00 0.00 8.00 

1.03 0.00 0.00 0.00 0.00 

4.61 0.00 0.00 0.00 0.00 
1.39 0.00 0.00 0.00 5.00 

2.14 0.00 0.00 0.00 10.00 

1.26 0.00 0.00 0.00 0.00 

2.78 0.00 0.00 0.00 5.00 

2.37 0.00 0.00 0.00 10.00 

3.06 0.00 0.00 0.00 0.00 

3.30 0.00 0.00 0.00 3.00 
1.04 0.00 0.00 0.00 0.00 

2.12 0.00 0.00 0.00 3.00 
2.14 0.00 0.00 0.00 0.00 

30.00 

30.00 
30.00 

30.00 
30.00 

30.00 
30.00 
15.00 

30.00 
30.00 

30.00 
30.00 

30.00 

30.00 
15.00 

30.00 

25.00 

30.00 

30.00 

30.00 

30.00 
30.00 

30.00 
30.00 

1.00 

1.00 
3.00 

2.67 
5.00 

4.00 
5.00 
1.00 

2.00 
4.00 

4.00 
2.00 

2.67 

4.00 
1.00 

2.00 

2.00 

1.67 

2.00 

2.00 

4.00 
2.00 

2.00 
2.00 

1.00 

1.00 
2.33 

3.00 
5.00 

2.33 
5.00 
1.00 

2.00 
3.00 

2.00 
2.00 

3.00 

2.00 
1.00 

1.00 

0.67 

1.00 

1.00 

4.00 

2.00 
2.00 

2.00 
1.00 

1.00 

1.00 
2.67 

3.00 
3.00 

3.00 
3.00 
1.00 

3.00 
2.67 

3.00 
2.00 

2.00 

3.00 
1.00 

1.00 

3.00 

1.67 

3.00 

4.00 

2.33 
2.00 

3.00 
1.00 

1.00 

1.00 
2.00 

2.00 
2.00 

2.33 
2.00 
2.67 

2.00 
2.00 

2.00 
1.00 

1.00 

3.00 
2.67 

1.33 

2.00 

1.33 

2.00 

2.33 

2.00 
1.00 

2.00 
1.33 

0.67 

0.67 
2.00 

2.00 
5.00 

1.67 
5.00 
2.33 

2.00 
2.00 

2.67 
3.00 

1.00 

2.67 
2.33 

2.00 

2.67 

1.00 

2.00 

4.00 

2.00 
1.00 

3.00 
2.00 

0.00 

3.33 
0.00 

14.33 
0.00 

20.00 
1.67 
0.00 

13.33 
0.00 

0.00 
0.00 

0.00 

0.00 
8.33 

0.00 

0.00 

0.00 

0.00 

0.00 

5.00 
0.00 

15.00 
0.00 

21.33 

19.00 
42.66 

8.67 
10.09 

3.69 
5.67 
41.67 

5.00 
13.33 

32.85 
10.00 

13.00 

8.95 
27.33 

12.00 

4.00 

25.79 

10.33 

25.25 

17.64 
12.00 

5.00 
0.00 

1.33 12.00 0.00 

0.00 12.67 0.00 
3.00 13.33 5.00 

0.00 16.33 5.00 
3.33 15.00 1.00 

0.00 27.00 4.67 
0.00 13.00 2.67 
0.00 14.00 5.00 

0.33 14.67 5.00 
1.00 13.67 3.00 

2.67 14.00 2.67 
0.00 14.33 3.67 

1.67 17.00 3.67 

0.00 26.67 4.67 
5.00 15.67 5.00 

3.33 14.33 2.33 

0.00 27.00 0.00 

1.67 12.00 7.00 

0.00 12.00 3.67 

0.00 12.00 6.00 

0.00 29.00 2.33 
0.00 27.67 3.67 

0.00 15.00 0.00 
0.33 14.00 3.33 

0.00 

2.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 

0.00 

0.00 
0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 
0.00 

0.00 
0.00 

0.00 

9.33 
7.00 

9.67 
6.67 

6.00 
13.67 
3.33 

10.00 
7.67 

5.33 
9.33 

5.33 

3.00 
3.33 

4.33 

0.00 

5.00 

0.00 

13.67 

7.67 
5.33 

9.33 
3.67 

163.66 

163.33 
163.26 

162.86 
159.95 

159.17 
156.53 
156.39 

155.59 
153.65 

152.95 
151.89 

151.36 

151.06 
151.06 

149.81 

149.60 

148.91 

148.37 

147.56 

147.07 
146.24 

143.95 
140.81 

Issue Date: 1/7/2025 
Run Date: 1/6/2025 Major Maintenance Grant Fund Page 2 of 3 
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Alaska Department of Education and Early Development 
FY2026 Capital Improvement Projects 

Major Maintenance Grant Fund 
Total Points - Formula Driven and Evaluative 

Final List 

Jan 7 
Rank 

Dec 
18 

Rank 

Nov 5 
Rank School District Project Name 

School 
Dist 
Rank 

Weight 
Avg 
Age 

Prev. 
14.11 
Fund 

Plan 
and 

Design 

Prior 
Design 

Use 

Avg 
Expend 
Maint 

Un-
Housed 
Today 

Un-
Housed 
7 Years 

Type of 
Space 

Cond 
Survey 

O&M 
Rpts 

Maint 
Mgt 

Energy 
Mgt 

Cusd 
Pgm 

Maint 
Train 

Capital 
Plan 

Emer-
gency 

Life/Safety  
and Code 

Conditions 

Exist-
ing 

Space 

Cost 
Esti-
mate 

Proj vs 
Oper 
Cost 

Altern 
at-

ives 
Options 

Total 
Project 
Points 

59 59 58 Fairbanks Borough Tanana Middle School Classroom Upgrades 24.00 30.00 0.00 0.00 0.00 3.06 0.00 0.00 0.00 8.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 15.19 0.00 11.00 0.00 0.00 0.67 138.25 
59 Southeast Island Port Alexander K-12 School Upgrades 18.00 30.00 0.00 0.00 0.00 2.13 0.00 0.00 0.00 0.00 30.00 4.00 4.00 3.00 2.00 2.00 5.00 18.00 0.00 12.00 5.00 0.00 2.33 137.47 

61 61 Saint Marys City St. Mary's Campus Renewal and Repairs 30.00 30.00 0.00 10.00 0.00 1.19 0.00 0.00 0.00 0.00 30.00 4.00 2.00 3.00 3.00 2.00 0.00 2.00 0.00 12.00 0.33 0.00 6.67 136.19 
62 62 61 Iditarod Area McGrath School Roof Replacement 27.00 30.00 0.00 0.00 0.00 2.29 0.00 0.00 0.00 0.00 30.00 2.33 2.00 1.67 1.00 2.00 4.33 8.67 2.00 11.67 4.67 0.00 5.00 134.63 

Information and Alert System Replacement, 
63 63 62 Ketchikan Borough 4 Sites 21.00 30.00 0.00 10.00 0.00 2.14 0.00 0.00 0.00 0.00 30.00 2.00 1.00 1.00 1.33 2.00 0.00 9.33 1.33 14.33 2.33 0.00 5.00 132.81 

Akiak K-12 School Fire Alarm System 
64 64 63 Yupiit Replacement 27.00 4.50 0.00 25.00 0.00 2.12 0.00 0.00 0.00 0.00 30.00 2.00 2.00 3.00 2.00 3.00 3.33 2.00 0.67 20.00 0.33 0.00 5.00 131.95 

Weller Elementary School Classroom 
64 Fairbanks Borough Upgrades 15.00 30.00 0.00 0.00 0.00 3.06 0.00 0.00 0.00 8.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 13.42 0.00 12.67 0.00 0.00 3.00 131.48 

Thorne Bay K-12 School Flooring 
66 66 Southeast Island Replacement 12.00 11.42 0.00 25.00 0.00 3.01 0.00 0.00 0.00 0.00 30.00 1.67 3.00 2.00 2.00 2.00 0.00 4.00 0.00 21.67 3.33 0.00 8.67 129.77 

Colony and Wasilla Middle Schools Partial 
67 67 66 Mat-Su Borough Roof Replacement 15.00 20.55 0.00 0.00 0.00 2.37 0.00 0.00 0.00 8.00 30.00 2.00 1.00 3.00 2.00 2.00 0.00 25.00 0.00 14.67 3.33 0.00 0.00 128.92 

Howard Luke High School Exterior 
68 68 67 Fairbanks Borough Renovation 12.00 21.25 0.00 0.00 0.00 3.06 0.00 0.00 0.00 0.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 21.95 0.00 12.67 6.00 0.00 5.00 128.26 

Pearl Creek Elementary School Classroom 
69 69 68 Fairbanks Borough Upgrades 18.00 30.00 0.00 0.00 0.00 3.06 0.00 0.00 0.00 0.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 13.87 0.00 12.67 0.00 0.00 4.00 127.93 

Dzantik'I Heeni Middle School Roof 
69 Juneau Borough Replacement 30.00 11.00 0.00 10.00 0.00 2.23 0.00 0.00 0.00 8.00 25.00 2.33 2.00 2.33 2.33 3.00 0.00 8.00 0.00 11.00 3.00 0.00 6.00 126.23 

Woodriver Elementary School Mechanical 
71 71 Fairbanks Borough Renovation 9.00 30.00 0.00 0.00 0.00 3.06 0.00 0.00 0.00 0.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 18.94 0.00 13.00 2.33 0.00 3.33 126.00 
72 72 71 Mat-Su Borough HVAC Control Upgrades, 5 Sites 21.00 29.82 0.00 0.00 0.00 2.37 0.00 0.00 0.00 0.00 30.00 2.00 1.00 3.00 2.00 2.00 0.00 8.00 0.00 14.67 4.00 0.00 5.00 124.85 

73 73 72 Kake City Kake High School Plumbing Replacement 27.00 30.00 0.00 0.00 0.00 1.39 0.00 0.00 0.00 0.00 30.00 2.00 1.33 2.67 2.00 2.33 0.00 0.00 0.33 12.67 2.33 0.00 9.67 123.72 

74 74 73 Mat-Su Borough Districtwide Boiler Replacement, 9 Sites 27.00 30.00 0.00 0.00 0.00 2.37 0.00 0.00 0.00 0.00 30.00 2.00 1.00 3.00 2.00 2.00 0.00 7.00 0.00 13.00 3.00 0.00 0.00 122.37 
Thorne Bay K-12 School Underground 

74 Southeast Island Storage Tank Replacement 24.00 16.99 0.00 10.00 0.00 2.20 0.00 0.00 0.00 0.00 30.00 2.67 3.00 3.00 2.00 2.00 0.00 3.00 0.00 14.00 1.00 0.00 6.67 120.53 
Swanson Elementary School Seismic 

76 76 Mat-Su Borough Upgrades 24.00 30.00 0.00 0.00 0.00 2.37 0.00 0.00 0.00 8.00 30.00 2.00 1.00 3.00 2.00 2.00 0.00 6.00 0.00 5.00 1.67 0.00 0.67 117.70 
Riverbend Elementary School Roof 

77 77 76 Juneau Borough Replacement 27.00 8.75 0.00 10.00 0.00 2.23 0.00 0.00 0.00 3.00 25.00 2.33 2.00 2.33 2.33 3.00 0.00 8.00 0.00 11.00 3.00 0.00 7.33 117.31 
Anderson Crawford Elementary School 

78 78 77 Fairbanks Borough Exterior Renovation 21.00 10.25 0.00 0.00 0.00 3.06 0.00 0.00 0.00 0.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 10.86 0.00 12.67 6.00 0.00 5.00 115.17 

79 79 78 Mat-Su Borough Colony High School Generator Replacement 18.00 30.00 0.00 0.00 0.00 2.37 0.00 0.00 0.00 0.00 30.00 2.00 1.00 3.00 2.00 2.00 0.00 2.67 0.00 14.67 0.00 0.00 3.67 111.37 
Kotlik and Pilot Station K-12 Schools 

79 Lower Yukon Renewal and Repair 24.00 6.50 0.00 0.00 0.00 2.49 0.00 0.00 0.00 0.00 30.00 4.00 2.33 2.67 2.33 1.67 0.00 5.68 3.00 14.67 4.00 0.00 6.00 109.34 

81 81 Southeast Island Thorne Bay K-12 School Roof Replacement 15.00 18.74 0.00 0.00 0.00 2.13 0.00 0.00 0.00 0.00 30.00 4.00 4.00 3.00 2.00 2.00 0.00 6.00 5.00 5.00 5.00 0.00 2.33 104.21 
Sheldon Point K-12 School Exterior Repairs, 

82 82 81 Lower Yukon Nunam Iqua 21.00 3.00 0.00 0.00 0.00 2.49 0.00 0.00 0.00 5.00 30.00 4.00 2.33 3.00 2.33 1.67 0.00 2.00 0.00 14.67 5.00 0.00 6.00 102.49 
83 83 82 Southwest Region Aleknagik K-12 School Renovation 24.00 30.00 0.00 0.00 0.00 1.39 0.00 0.00 0.00 0.00 15.00 1.00 1.00 1.00 2.67 2.33 0.00 10.00 0.00 1.00 5.00 0.00 3.33 97.73 

Districtwide Fuel Tank Removal and 
84 84 83 Lower Kuskokwim Replacement 12.00 12.08 0.00 0.00 0.00 3.15 0.00 0.00 0.00 0.00 30.00 4.00 1.00 3.00 2.00 4.00 0.00 5.00 0.00 9.00 5.00 0.00 6.67 96.89 

Issue Date: 1/7/2025 
Run Date: 1/6/2025 Major Maintenance Grant Fund Page 3 of 3 
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Alaska Department of Education and Early Development 
FY2026 Capital Improvement Projects 

School Construction and Major Maintenance by Districts 

Total Points - Formula-Driven and Evaluative 
Final List 

School District Jan 7 
Rank 

Dec 
18 

Rank 

Nov 5 
Rank 

MM/ 
SC Project Name 

School 
Dist 
Rank 

Weight Avg 
Age 

Prev. 
14.11 
Fund 

Plan and 
Design 

Prior 
Design 

Use 

Avg 
Expend 
Maint 

Un-
Housed 
Today 

Un-
Housed 7 

Years 

Type of 
Space 

Cond 
Survey 

O&M 
Rpts 

Maint 
Mgt 

Energy 
Mgt 

Cusd 
Pgm 

Maint 
Train 

Capital 
Plan 

Emer-
gency 

Life/Safety 
and Code 

Conditions 

Exist-
ing 

Space 

Cost 
Esti-
mate 

Proj vs 
Oper 
Cost 

Alter 
nat-
ives 

Options 
Total 

Project 
Points 

Aleutians East 
Borough 31 31 30 M Sand Point K-12 School Pool Major Maintenance 30.00 22.07 0.00 25.00 0.00 1.52 0.00 0.00 0.00 0.00 30.00 4.00 2.33 2.67 3.00 2.67 0.00 0.00 6.00 25.67 1.00 3.00 5.67 164.59 
Anchorage 5 5 5 M King Tech High School Roof Replacement 30.00 30.00 0.00 25.00 0.00 4.63 0.00 0.00 0.00 10.00 30.00 4.00 2.33 2.00 3.00 4.00 0.00 21.35 1.67 27.33 1.67 0.00 5.00 201.98 

Service High School Health and Safety 
Anchorage 8 8 8 M Improvements 27.00 30.00 0.00 25.00 0.00 4.63 0.00 0.00 0.00 5.00 30.00 4.00 2.33 2.00 3.00 4.00 0.00 20.20 2.67 27.00 2.33 0.00 5.33 194.50 

Anchorage 9 9 10 C Kincaid Elementary School Site Improvements 0.00 10.25 0.00 25.00 0.00 4.53 0.00 0.00 0.00 10.00 30.00 4.00 2.00 3.33 3.00 2.00 0.00 9.92 0.33 25.67 8.00 1.00 11.67 150.70 
Anchorage 10 10 11 C Secure Vestibules, Group 3, 5 Sites 0.00 30.00 0.00 25.00 0.00 4.61 0.00 0.00 0.00 0.00 30.00 4.00 2.33 2.67 3.00 2.67 0.00 0.00 6.00 26.33 1.00 3.00 5.67 146.27 
Anchorage 11 11 12 C Secure Vestibules, Group 2, 3 Sites 0.00 24.68 0.00 25.00 0.00 4.61 0.00 0.00 0.00 0.00 30.00 4.00 2.33 2.67 3.00 2.67 0.00 0.00 6.00 25.67 1.00 3.00 5.67 140.29 
Anchorage 12 12 12 M East High School Safety Upgrades 9.00 30.00 0.00 25.00 0.00 4.56 0.00 0.00 0.00 10.00 30.00 5.00 2.00 3.00 3.00 4.00 0.00 13.29 0.00 27.00 0.33 0.00 20.00 186.18 
Anchorage 13 13 14 C Secure Vestibules, Group 4 North, 4 Sites 0.00 27.35 0.00 20.00 0.00 4.53 0.00 0.00 0.00 0.00 30.00 4.00 2.00 3.33 3.00 2.00 0.00 0.00 5.33 27.00 0.33 0.00 5.00 133.88 
Anchorage 13 13 13 M Mears Middle School Heating Upgrades 24.00 26.50 0.00 25.00 0.00 4.53 0.00 0.00 0.00 10.00 30.00 4.00 2.00 3.33 3.00 2.00 0.00 11.00 3.33 27.67 6.33 0.00 2.00 184.69 
Anchorage 15 15 16 C Secure Vestibules, Group 1, 3 Sites 0.00 11.43 0.00 25.00 0.00 4.61 0.00 0.00 0.00 0.00 30.00 4.00 2.33 2.67 3.00 2.67 0.00 0.00 6.00 27.00 1.00 3.00 5.67 128.37 
Anchorage 16 16 17 C Secure Vestibules, Group 4 South, 4 Sites 0.00 19.46 0.00 20.00 0.00 4.53 0.00 0.00 0.00 0.00 30.00 4.00 2.00 3.33 3.00 2.00 0.00 0.00 5.33 26.33 0.33 0.00 5.00 125.32 
Anchorage 17 17 17 M Mears Middle School Roof Replacement 21.00 24.75 0.00 25.00 0.00 4.61 0.00 0.00 0.00 10.00 30.00 4.00 2.33 2.67 3.00 2.67 0.00 9.54 2.00 27.67 4.67 0.00 6.67 180.56 

Ptarmigan Elementary School Intercom 
Anchorage 19 19 18 M Replacement 15.00 30.00 0.00 25.00 0.00 4.56 0.00 0.00 0.00 10.00 30.00 5.00 2.00 3.67 3.00 3.67 1.67 8.00 1.67 26.00 5.67 0.00 5.00 179.90 
Anchorage 21 21 20 M Stellar Secondary School Fire Alarm 18.00 30.00 0.00 25.00 0.00 4.61 0.00 0.00 0.00 0.00 30.00 4.00 2.00 3.00 3.00 2.67 0.00 20.00 0.00 26.33 4.67 0.00 0.00 173.27 
Anchorage 23 23 22 M Anchorage Warehouse Roof Replacement 6.00 30.00 0.00 25.00 0.00 4.56 0.00 0.00 0.00 10.00 30.00 5.00 2.00 3.00 3.00 4.00 0.00 10.18 1.67 28.00 3.00 0.00 5.00 170.41 

Kasuun and Kincaid Elementary Schools Roof 
Anchorage 34 34 33 M Replacement 3.00 11.00 0.00 25.00 2.00 4.56 0.00 0.00 0.00 10.00 30.00 5.00 2.00 3.00 3.00 4.00 0.00 10.00 7.67 29.00 4.67 0.00 10.00 163.90 

Bear Valley Elementary School Domestic Water 
Anchorage 48 48 47 M Replacement 12.00 26.50 0.00 20.00 0.00 4.61 0.00 0.00 0.00 0.00 30.00 4.00 2.00 3.00 3.00 2.67 0.00 8.95 0.00 26.67 4.67 0.00 3.00 151.06 
Bering Strait 5 5 5 C Stebbins K-12 School Replacement 30.00 0.00 0.00 0.00 0.00 2.27 50.00 30.00 27.78 0.00 25.00 1.67 1.00 2.67 1.00 0.67 50.00 0.00 40.00 4.33 0.00 0.00 0.00 266.39 

Bering Strait 7 7 7 C Brevig Mission K-12 School Renovation/Addition 27.00 15.33 0.00 20.00 0.00 2.24 11.45 18.76 20.38 8.00 0.00 1.67 1.00 3.00 1.00 1.00 0.00 39.48 15.33 19.00 0.00 1.00 5.00 210.63 
Denali Borough 15 15 15 M Tri-Valley School Septic System Upgrades 30.00 30.00 0.00 10.00 0.00 2.56 0.00 0.00 0.00 8.00 30.00 2.00 2.00 2.00 1.00 3.00 0.00 25.86 4.33 15.00 5.67 0.00 9.33 180.75 
Denali Borough 27 27 26 M Districtwide Electrical Code Upgrades 27.00 30.00 0.00 10.00 0.00 2.56 0.00 0.00 0.00 8.00 30.00 2.00 2.00 2.00 1.00 3.00 0.00 25.00 0.00 12.67 5.00 0.00 7.00 167.22 
Denali Borough 46 46 45 M Generator Replacement, 2 Schools 24.00 30.00 0.00 10.00 0.00 2.56 0.00 0.00 0.00 8.00 30.00 2.00 2.00 2.00 1.00 3.00 0.00 10.00 0.00 14.33 3.67 0.00 9.33 151.89 

North Pole High School Mechanical and Electrical 
Fairbanks Borough 7 7 7 M Upgrades 30.00 30.00 0.00 10.00 0.00 3.06 0.00 0.00 0.00 8.00 30.00 2.00 4.00 4.00 2.33 4.00 18.33 30.22 0.00 13.67 7.00 0.00 0.33 196.94 

Fairbanks Borough 17 17 18 C West Valley High School Auditorium Upgrade 6.00 8.00 0.00 0.00 0.00 3.06 0.00 0.00 0.00 8.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 0.00 0.00 12.00 0.00 0.00 0.00 83.39 
Arctic Light Elementary School Exterior 

Fairbanks Borough 54 54 53 M Renovation 27.00 14.25 0.00 0.00 0.00 3.06 0.00 0.00 0.00 0.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 25.25 0.00 12.00 6.00 0.00 13.67 147.56 

Fairbanks Borough 59 59 58 M Tanana Middle School Classroom Upgrades 24.00 30.00 0.00 0.00 0.00 3.06 0.00 0.00 0.00 8.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 15.19 0.00 11.00 0.00 0.00 0.67 138.25 

Fairbanks Borough 65 65 64 M Weller Elementary School Classroom Upgrades 15.00 30.00 0.00 0.00 0.00 3.06 0.00 0.00 0.00 8.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 13.42 0.00 12.67 0.00 0.00 3.00 131.48 

Fairbanks Borough 68 68 67 M Howard Luke High School Exterior Renovation 12.00 21.25 0.00 0.00 0.00 3.06 0.00 0.00 0.00 0.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 21.95 0.00 12.67 6.00 0.00 5.00 128.26 
Pearl Creek Elementary School Classroom 

Fairbanks Borough 69 69 68 M Upgrades 18.00 30.00 0.00 0.00 0.00 3.06 0.00 0.00 0.00 0.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 13.87 0.00 12.67 0.00 0.00 4.00 127.93 
Woodriver Elementary School Mechanical 

Fairbanks Borough 71 71 70 M Renovation 9.00 30.00 0.00 0.00 0.00 3.06 0.00 0.00 0.00 0.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 18.94 0.00 13.00 2.33 0.00 3.33 126.00 
Anderson Crawford Elementary School Exterior 

Fairbanks Borough 78 78 77 M Renovation 21.00 10.25 0.00 0.00 0.00 3.06 0.00 0.00 0.00 0.00 30.00 2.00 4.00 4.00 2.33 4.00 0.00 10.86 0.00 12.67 6.00 0.00 5.00 115.17 

Issue Date: 1/7/2025 
Run Date: 1/6/2025 School Construction and Major Maintenance by District Page 1 of 4 
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Alaska Department of Education and Early Development 
FY2026 Capital Improvement Projects 

School Construction and Major Maintenance by Districts 

Total Points - Formula-Driven and Evaluative 
Final List 

School District Jan 7 
Rank 

Dec 
18 

Rank 

Nov 5 
Rank 

MM/ 
SC Project Name 

School 
Dist 
Rank 

Weight Avg 
Age 

Prev. 
14.11 
Fund 

Plan and 
Design 

Prior 
Design 

Use 

Avg 
Expend 
Maint 

Un-
Housed 
Today 

Un-
Housed 7 

Years 

Type of 
Space 

Cond 
Survey 

O&M 
Rpts 

Maint 
Mgt 

Energy 
Mgt 

Cusd 
Pgm 

Maint 
Train 

Capital 
Plan 

Emer-
gency 

Life/Safety 
and Code 

Conditions 

Exist-
ing 

Space 

Cost 
Esti-
mate 

Proj vs 
Oper 
Cost 

Alter 
nat-
ives 

Options 
Total 

Project 
Points 

Haines Borough 28 28 27 M Haines High School Locker Room Renovation 27.00 30.00 0.00 10.00 0.00 1.34 0.00 0.00 0.00 3.00 30.00 2.33 2.33 2.33 1.00 1.67 0.00 24.65 1.00 16.67 6.33 0.00 7.33 167.00 
Haines Borough 30 30 29 M Haines High School Roof Replacement 30.00 30.00 0.00 10.00 0.00 1.34 0.00 0.00 0.00 3.00 30.00 2.33 2.33 2.33 1.00 1.67 0.00 6.00 1.33 28.00 6.67 0.00 9.00 165.01 
Hoonah City 44 44 43 M Hoonah School Generator Replacement 30.00 30.00 0.00 10.00 0.00 1.32 0.00 0.00 0.00 0.00 30.00 4.00 3.00 2.67 2.00 2.00 0.00 13.33 1.00 13.67 3.00 0.00 7.67 153.65 

Iditarod Area 2 2 2 M 
Blackwell K-12 School Renovation, Anvik, 
Supplemental 30.00 30.00 0.00 25.00 0.00 2.29 0.00 0.00 0.00 10.00 30.00 2.33 2.00 1.67 1.00 2.00 23.67 50.00 3.67 28.00 4.67 0.00 7.00 253.29 

Iditarod Area 62 62 61 M McGrath School Roof Replacement 27.00 30.00 0.00 0.00 0.00 2.29 0.00 0.00 0.00 0.00 30.00 2.33 2.00 1.67 1.00 2.00 4.33 8.67 2.00 11.67 4.67 0.00 5.00 134.63 

Juneau Borough 70 70 69 M Dzantik'I Heeni Middle School Roof Replacement 30.00 11.00 0.00 10.00 0.00 2.23 0.00 0.00 0.00 8.00 25.00 2.33 2.00 2.33 2.33 3.00 0.00 8.00 0.00 11.00 3.00 0.00 6.00 126.23 

Juneau Borough 77 77 76 M Riverbend Elementary School Roof Replacement 27.00 8.75 0.00 10.00 0.00 2.23 0.00 0.00 0.00 3.00 25.00 2.33 2.00 2.33 2.33 3.00 0.00 8.00 0.00 11.00 3.00 0.00 7.33 117.31 

Kake City 25 25 24 M 
Kake Career and Technical Education Building 
Rehabilitation 30.00 30.00 0.00 0.00 0.00 1.44 0.00 0.00 0.00 0.00 30.00 2.00 2.00 3.00 2.00 2.00 0.00 37.67 7.00 13.33 3.00 0.00 6.33 169.78 

Kake City 73 73 72 M Kake High School Plumbing Replacement 27.00 30.00 0.00 0.00 0.00 1.39 0.00 0.00 0.00 0.00 30.00 2.00 1.33 2.67 2.00 2.33 0.00 0.00 0.33 12.67 2.33 0.00 9.67 123.72 
Kashunamiut 24 24 23 M Chevak K-12 School Campus Renovation 30.00 5.00 0.00 20.00 0.00 2.25 0.00 0.00 0.00 10.00 30.00 3.00 2.00 3.00 2.33 2.00 0.00 14.70 7.00 20.33 3.33 0.00 15.33 170.28 
Kenai Peninsula 
Borough 
Kenai Peninsula 
Borough 
Kenai Peninsula 
Borough 

Ketchikan Borough 

Ketchikan Borough 

4 

8 

14 

10 

50 

4 

8 

14 

10 

50 

4 

9 

14 

10 

49 

M 

C 

M 

M 

M 

Soldotna High School Exterior Repair 
Kenai Middle School Security and Kitchen 
Remodel 
West Homer Elementary School North Wall 
Improvement 
Schoenbar Middle School Drainage and Gym 
Floor Replacement 
Valley Park and Pt. Higgins Elementary Schools 
Playground Upgrades 

27.00 

24.00 

30.00 

27.00 

24.00 

30.00 

30.00 

11.00 

30.00 

30.00 

0.00 

0.00 

0.00 

0.00 

0.00 

25.00 

10.00 

25.00 

25.00 

10.00 

0.00 

0.00 

0.00 

0.00 

0.00 

2.71 

2.71 

2.71 

2.14 

2.14 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

10.00 

0.00 

10.00 

10.00 

10.00 

30.00 

30.00 

30.00 

30.00 

30.00 

4.00 

4.00 

4.00 

2.00 

2.00 

2.00 

2.00 

2.00 

1.00 

1.00 

5.00 

5.00 

5.00 

1.00 

1.00 

2.00 

2.00 

2.00 

1.33 

1.33 

4.00 

4.00 

4.00 

2.00 

2.00 

0.00 

0.00 

0.00 

0.00 

0.00 

19.72 

3.00 

12.00 

12.00 

12.00 

0.33 

5.00 

0.33 

3.67 

3.33 

28.00 

16.00 

29.00 

28.00 

14.33 

7.00 

6.33 

6.00 

4.67 

2.33 

0.00 

0.00 

0.00 

0.00 

0.00 

17.33 

8.00 

8.67 

6.67 

4.33 

214.09 

152.04 

181.71 

186.47 

149.81 

Ketchikan Borough 58 

Ketchikan Borough 63 

58 

63 

57 

62 

M Districtwide School Security Upgrades 
Information and Alert System Replacement, 4 

M Sites 

30.00 

21.00 

30.00 

30.00 

0.00 

0.00 

20.00 0.00 2.14 0.00 0.00 0.00 0.00 

10.00 0.00 2.14 0.00 0.00 0.00 0.00 

30.00 

30.00 

2.00 

2.00 

1.00 

1.00 

1.00 

1.00 

1.33 

1.33 

2.00 

2.00 

0.00 

0.00 

0.00 

9.33 

0.33 

1.33 

14.00 

14.33 

3.33 

2.33 

0.00 

0.00 

3.67 140.81 

5.00 132.81 

Klawock City 33 
Kodiak Island 
Borough 35 
Kodiak Island 
Borough 36 

33 

35 

36 

32 

34 

35 

M Klawock School Gymnasium Roof Replacement 

M Main Elementary School Roof Replacement 
Chiniak K-12 School Water Code Compliance 

M and Upgrade 

30.00 

27.00 

30.00 

30.00 

30.00 

30.00 

0.00 

0.00 

0.00 

20.00 0.00 1.69 0.00 0.00 0.00 10.00 

25.00 0.00 2.33 0.00 0.00 0.00 10.00 

10.00 0.00 2.33 0.00 0.00 0.00 10.00 

20.00 

30.00 

30.00 

2.00 

1.00 

1.00 

1.00 

1.00 

1.00 

2.00 

1.00 

1.00 

1.00 

1.00 

1.00 

1.00 

0.67 

0.67 

0.00 

0.00 

3.33 

20.00 

21.33 

19.00 

3.67 

1.33 

0.00 

12.67 

12.00 

12.67 

2.67 

0.00 

0.00 

0.00 

0.00 

2.00 

6.67 164.36 

0.00 163.66 

9.33 163.33 

Kuspuk 20 
Lake & Peninsula 
Borough 9 

Lower Kuskokwim 1 

20 

9 

1 

19 

9 

1 

M Bob R. McHenry District Office Energy Upgrades 

M Fire Suppression System Upgrades, 4 Sites 
William N. Miller K-12 School Replacement, 

C Demolition, Napakiak, Supplemental 

30.00 

30.00 

30.00 

24.75 

26.17 

30.00 

0.00 

0.00 

15.00 

0.00 0.00 1.51 0.00 0.00 0.00 0.00 

0.00 0.00 1.44 0.00 0.00 0.00 10.00 

0.00 0.00 3.15 50.00 30.00 22.44 10.00 

30.00 

30.00 

30.00 

3.67 

2.67 

4.00 

2.00 

2.00 

1.00 

3.00 

3.00 

3.00 

3.67 

2.00 

2.00 

1.67 

2.33 

4.00 

0.00 

25.00 

50.00 

47.00 

30.61 

5.54 

5.00 

3.33 

35.00 

15.33 

15.00 

5.33 

7.00 

0.33 

4.33 

0.00 

0.00 

0.00 

4.33 178.93 

7.67 191.55 

5.00 339.80 

Lower Kuskokwim 2 2 2 
Newtok K-12 School Relocation/Replacement, 

C Wastewater, Mertarvik, Supplemental 27.00 0.00 0.00 25.00 0.00 3.15 50.00 30.00 10.00 10.00 30.00 4.00 1.00 3.00 2.00 4.00 35.00 49.00 30.00 13.33 6.00 0.00 5.00 337.48 

Lower Kuskokwim 4 

Lower Kuskokwim 6 

4 

6 

4 

6 

C Nelson Island School Replacement, Toksook Bay 
Anna Tobeluk Memorial K-12 School 

C Renovation/Addition, Nunapitchuk 

24.00 

21.00 

30.00 

28.95 

30.00 

0.00 

10.00 0.00 3.10 13.95 8.37 21.25 10.00 

10.00 0.00 3.10 23.35 14.01 21.89 10.00 

30.00 

30.00 

4.00 

4.00 

2.00 

2.00 

3.00 

3.00 

2.00 

2.00 

2.67 

2.67 

10.00 

0.00 

50.00 

12.58 

15.00 

20.00 

16.00 

14.00 

0.00 

3.33 

1.00 

3.00 

21.00 307.34 

11.00 239.88 

Issue Date: 1/7/2025 
Run Date: 1/6/2025 School Construction and Major Maintenance by District Page 2 of 4 
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Alaska Department of Education and Early Development 
FY2026 Capital Improvement Projects 

School Construction and Major Maintenance by Districts 

Total Points - Formula-Driven and Evaluative 
Final List 

School District Jan 7 
Rank 

Dec 
18 

Rank 

Nov 5 
Rank 

MM/ 
SC Project Name 

School 
Dist 
Rank 

Weight Avg 
Age 

Prev. 
14.11 
Fund 

Plan and 
Design 

Prior 
Design 

Use 

Avg 
Expend 
Maint 

Un-
Housed 
Today 

Un-
Housed 7 

Years 

Type of 
Space 

Cond 
Survey 

O&M 
Rpts 

Maint 
Mgt 

Energy 
Mgt 

Cusd 
Pgm 

Maint 
Train 

Capital 
Plan 

Emer-
gency 

Life/Safety 
and Code 

Conditions 

Exist-
ing 

Space 

Cost 
Esti-
mate 

Proj vs 
Oper 
Cost 

Alter 
nat-
ives 

Options 
Total 

Project 
Points 

Bethel Regional Campus Transportation and 
Lower Kuskokwim 12 12 13 C Drainage Upgrades 18.00 30.00 0.00 10.00 0.00 3.10 0.00 0.00 0.00 3.00 30.00 4.00 2.00 3.00 2.00 2.67 0.00 7.39 0.00 15.00 2.00 3.00 3.00 138.15 

Lower Kuskokwim 14 14 15 C Water Storage and Treatment, Kongiganak 6.00 2.00 0.00 20.00 0.00 3.15 0.00 0.00 0.00 3.00 30.00 4.00 1.00 3.00 2.00 4.00 0.00 23.00 1.67 16.33 4.33 0.00 7.00 130.48 

Lower Kuskokwim 45 45 44 M 
Akiuk Memorial K-12 School Renovation, 
Kasigluk-Akiuk 15.00 13.67 0.00 10.00 0.00 3.10 0.00 0.00 0.00 10.00 30.00 4.00 2.00 3.00 2.00 2.67 0.00 32.85 2.67 14.00 2.67 0.00 5.33 152.95 

Lower Kuskokwim 55 55 54 M 
Gladys Jung Elementary School Heating Mains 
Replacement 9.00 2.80 0.00 25.00 0.00 3.30 0.00 0.00 0.00 3.00 30.00 4.00 2.00 2.33 2.00 2.00 5.00 17.64 0.00 29.00 2.33 0.00 7.67 147.07 

Lower Kuskokwim 84 84 83 M 
Districtwide Fuel Tank Removal and 
Replacement 12.00 12.08 0.00 0.00 0.00 3.15 0.00 0.00 0.00 0.00 30.00 4.00 1.00 3.00 2.00 4.00 0.00 5.00 0.00 9.00 5.00 0.00 6.67 96.89 

Lower Yukon 
Lower Yukon 

Lower Yukon 

Lower Yukon 

Lower Yukon 

Mat-Su Borough 

29 
37 

40 

80 

82 

53 

29 
37 

40 

80 

82 

53 

28 
36 

39 

79 

81 

52 

M 
M 

M 

M 

M 

M 

Marshall K-12 School Emergency Tank Farm 
Repair 
LYSD Central Office Renovation 
Hooper Bay Elementary Emergency Tank Farm 
Pad Repair 
Kotlik and Pilot Station K-12 Schools Renewal 
and Repair 
Sheldon Point K-12 School Exterior Repairs, 
Nunam Iqua 
Elevator Code and Compliance Upgrades, 6 
Sites 

27.00 
18.00 

30.00 

24.00 

21.00 

30.00 

0.50 
30.00 

4.00 

6.50 

3.00 

30.00 

0.00 
0.00 

0.00 

0.00 

0.00 

0.00 

25.00 
0.00 

10.00 

0.00 

0.00 

10.00 

0.00 
0.00 

0.00 

0.00 

0.00 

0.00 

2.18 
2.27 

2.49 

2.49 

2.49 

2.37 

0.00 
0.00 

0.00 

0.00 

0.00 

0.00 

0.00 
0.00 

0.00 

0.00 

0.00 

0.00 

0.00 
0.00 

0.00 

0.00 

0.00 

0.00 

10.00 
0.00 

8.00 

0.00 

5.00 

10.00 

30.00 
30.00 

30.00 

30.00 

30.00 

30.00 

3.67 
3.00 

4.00 

4.00 

4.00 

2.00 

2.00 
2.33 

2.33 

2.33 

2.33 

1.00 

2.33 
2.67 

3.00 

2.67 

3.00 

3.00 

3.67 
2.00 

2.33 

2.33 

2.33 

2.00 

2.00 
2.00 

1.67 

1.67 

1.67 

2.00 

6.67 
0.00 

20.00 

0.00 

0.00 

0.00 

9.61 
42.66 

3.69 

5.68 

2.00 

10.33 

0.00 
3.00 

0.00 

3.00 

0.00 

0.00 

28.00 
13.33 

27.00 

14.67 

14.67 

12.00 

4.33 
5.00 

4.67 

4.00 

5.00 

3.67 

1.33 
0.00 

0.00 

0.00 

0.00 

0.00 

7.67 
7.00 

6.00 

6.00 

6.00 

0.00 

165.96 
163.26 

159.17 

109.34 

102.49 

148.37 
Colony and Wasilla Middle Schools Partial Roof 

Mat-Su Borough 67 67 66 M Replacement 15.00 20.55 0.00 0.00 0.00 2.37 0.00 0.00 0.00 8.00 30.00 2.00 1.00 3.00 2.00 2.00 0.00 25.00 0.00 14.67 3.33 0.00 0.00 128.92 
Mat-Su Borough 72 72 71 M HVAC Control Upgrades, 5 Sites 21.00 29.82 0.00 0.00 0.00 2.37 0.00 0.00 0.00 0.00 30.00 2.00 1.00 3.00 2.00 2.00 0.00 8.00 0.00 14.67 4.00 0.00 5.00 124.85 
Mat-Su Borough 74 74 73 M Districtwide Boiler Replacement, 9 Sites 27.00 30.00 0.00 0.00 0.00 2.37 0.00 0.00 0.00 0.00 30.00 2.00 1.00 3.00 2.00 2.00 0.00 7.00 0.00 13.00 3.00 0.00 0.00 122.37 

Mat-Su Borough 76 76 75 M Swanson Elementary School Seismic Upgrades 24.00 30.00 0.00 0.00 0.00 2.37 0.00 0.00 0.00 8.00 30.00 2.00 1.00 3.00 2.00 2.00 0.00 6.00 0.00 5.00 1.67 0.00 0.67 117.70 

Mat-Su Borough 79 79 78 M Colony High School Generator Replacement 18.00 30.00 0.00 0.00 0.00 2.37 0.00 0.00 0.00 0.00 30.00 2.00 1.00 3.00 2.00 2.00 0.00 2.67 0.00 14.67 0.00 0.00 3.67 111.37 
Nenana City 11 11 11 M Nenana School Boiler Replacement 30.00 30.00 0.00 20.00 0.00 4.26 0.00 0.00 0.00 5.00 30.00 2.00 2.00 3.00 2.00 2.00 0.00 15.00 2.00 16.33 12.67 0.00 10.00 186.26 

Nenana School Fire Suppression System 
Nenana City 43 43 42 M Replacement 27.00 30.00 0.00 0.00 0.00 4.26 0.00 0.00 0.00 5.00 30.00 2.00 2.00 3.00 2.00 2.00 13.33 5.00 0.33 14.67 5.00 0.00 10.00 155.59 
Northwest Arctic 
Borough 3 3 3 C Deering K-12 School Replacement 27.00 25.81 0.00 20.00 0.00 2.62 11.39 19.03 23.48 10.00 30.00 4.00 2.00 2.00 2.00 4.00 25.00 50.00 26.33 21.33 11.00 5.00 6.67 328.67 
Northwest Arctic 
Borough 3 3 3 M Districtwide Fire Systems Replacement, 6 Sites 30.00 24.92 0.00 10.00 0.00 2.62 0.00 0.00 0.00 10.00 30.00 4.00 2.00 2.00 2.00 4.00 20.00 46.00 1.67 14.67 8.33 0.00 16.00 228.21 
Northwest Arctic 
Borough 32 32 31 M Buckland K-12 School Boiler Replacement 24.00 11.90 0.00 25.00 0.00 2.62 0.00 0.00 0.00 0.00 30.00 4.00 2.00 2.00 2.00 4.00 0.00 15.50 0.33 27.33 13.67 0.00 0.00 164.36 

Petersburg High/Middle School Security and 
Petersburg Borough 47 47 46 M Access Renovation 30.00 30.00 0.00 10.00 0.00 1.03 0.00 0.00 0.00 0.00 30.00 2.67 3.00 2.00 1.00 1.00 0.00 13.00 1.67 17.00 3.67 0.00 5.33 151.36 

Petersburg Borough 56 56 55 M Petersburg Gym Sewer Line Repair 27.00 6.53 0.00 25.00 0.00 1.04 0.00 0.00 0.00 0.00 30.00 2.00 2.00 2.00 1.00 1.00 0.00 12.00 0.00 27.67 3.67 0.00 5.33 146.24 

Pribilof Island 6 6 6 M St. Paul K-12 School HVAC System Upgrades 30.00 30.00 0.00 10.00 0.00 2.18 0.00 0.00 0.00 5.00 30.00 2.00 3.00 3.00 2.00 2.00 0.00 45.33 5.00 17.00 10.00 0.00 5.00 201.52 
Saint Marys City 61 61 60 M St. Mary's Campus Renewal and Repairs 30.00 30.00 0.00 10.00 0.00 1.19 0.00 0.00 0.00 0.00 30.00 4.00 2.00 3.00 3.00 2.00 0.00 2.00 0.00 12.00 0.33 0.00 6.67 136.19 

Thorne Bay K-12 School Mechanical Control 
Southeast Island 22 22 21 M Upgrades 30.00 16.99 0.00 10.00 0.00 2.20 0.00 0.00 0.00 10.00 30.00 2.67 3.00 3.00 2.00 2.00 6.00 23.00 0.00 16.33 8.67 0.00 6.00 171.86 

Barry Craig Stewart Kasaan and Whale Pass 
Southeast Island 26 26 25 M Schools Renovation 21.00 26.55 0.00 0.00 0.00 2.13 0.00 0.00 0.00 0.00 30.00 4.00 4.00 3.00 2.00 2.00 0.00 50.00 4.00 12.00 6.00 0.00 2.00 168.68 

Issue Date: 1/7/2025 
Run Date: 1/6/2025 School Construction and Major Maintenance by District Page 3 of 4 
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Alaska Department of Education and Early Development 
FY2026 Capital Improvement Projects 

School Construction and Major Maintenance by Districts 

Total Points - Formula-Driven and Evaluative 
Final List 

School District Jan 7 
Rank 

Dec 
18 

Rank 

Nov 5 
Rank 

MM/ 
SC Project Name 

School 
Dist 
Rank 

Weight Avg 
Age 

Prev. 
14.11 
Fund 

Plan and 
Design 

Prior 
Design 

Use 

Avg 
Expend 
Maint 

Un-
Housed 
Today 

Un-
Housed 7 

Years 

Type of 
Space 

Cond 
Survey 

O&M 
Rpts 

Maint 
Mgt 

Energy 
Mgt 

Cusd 
Pgm 

Maint 
Train 

Capital 
Plan 

Emer-
gency 

Life/Safety 
and Code 

Conditions 

Exist-
ing 

Space 

Cost 
Esti-
mate 

Proj vs 
Oper 
Cost 

Alter 
nat-
ives 

Options 
Total 

Project 
Points 

Thorne Bay K-12 School Fire Suppression 
Southeast Island 38 38 37 M System 27.00 16.99 0.00 10.00 0.00 2.20 0.00 0.00 0.00 10.00 30.00 2.67 3.00 3.00 2.00 2.00 14.33 8.67 0.00 16.33 5.00 0.00 9.67 162.86 
Southeast Island 60 60 59 M Port Alexander K-12 School Upgrades 18.00 30.00 0.00 0.00 0.00 2.13 0.00 0.00 0.00 0.00 30.00 4.00 4.00 3.00 2.00 2.00 5.00 18.00 0.00 12.00 5.00 0.00 2.33 137.47 

Southeast Island 66 66 65 M Thorne Bay K-12 School Flooring Replacement 12.00 11.42 0.00 25.00 0.00 3.01 0.00 0.00 0.00 0.00 30.00 1.67 3.00 2.00 2.00 2.00 0.00 4.00 0.00 21.67 3.33 0.00 8.67 129.77 
Southeast Island 75 75 74 M Tank Replacement 24.00 16.99 0.00 10.00 0.00 2.20 0.00 0.00 0.00 0.00 30.00 2.67 3.00 3.00 2.00 2.00 0.00 3.00 0.00 14.00 1.00 0.00 6.67 120.53 
Southeast Island 81 81 80 M Thorne Bay K-12 School Roof Replacement 15.00 18.74 0.00 0.00 0.00 2.13 0.00 0.00 0.00 0.00 30.00 4.00 4.00 3.00 2.00 2.00 0.00 6.00 5.00 5.00 5.00 0.00 2.33 104.21 

Southwest Region 42 42 41 M Twin Hills K-12 School Renovation 30.00 30.00 0.00 0.00 0.00 1.39 0.00 0.00 0.00 8.00 15.00 1.00 1.00 1.00 2.67 2.33 0.00 41.67 0.00 14.00 5.00 0.00 3.33 156.39 

Southwest Region 49 49 48 M Ekwok K-12 School Renovation 27.00 30.00 0.00 0.00 0.00 1.39 0.00 0.00 0.00 5.00 15.00 1.00 1.00 1.00 2.67 2.33 8.33 27.33 5.00 15.67 5.00 0.00 3.33 151.06 

Southwest Region 83 83 82 M Aleknagik K-12 School Renovation 24.00 30.00 0.00 0.00 0.00 1.39 0.00 0.00 0.00 0.00 15.00 1.00 1.00 1.00 2.67 2.33 0.00 10.00 0.00 1.00 5.00 0.00 3.33 97.73 
Herman Hutchens Elementary School Exterior 

Valdez City 16 16 16 M Renovation 30.00 30.00 0.00 25.00 0.00 1.26 0.00 0.00 0.00 10.00 25.00 2.00 0.67 3.00 2.00 2.67 0.00 20.31 1.67 27.00 0.00 0.00 0.00 180.58 
Herman Hutchens Elementary School Floor 

Valdez City 51 51 50 M Replacement 27.00 30.00 0.00 25.00 0.00 1.26 0.00 0.00 0.00 0.00 25.00 2.00 0.67 3.00 2.00 2.67 0.00 4.00 0.00 27.00 0.00 0.00 0.00 149.60 

Yukon Flats 52 52 51 M Tsuk Taih K-12 School Renovation, Chalkyitsik 30.00 23.00 0.00 0.00 0.00 2.78 0.00 0.00 0.00 5.00 30.00 1.67 1.00 1.67 1.33 1.00 0.00 25.79 1.67 12.00 7.00 0.00 5.00 148.91 
Yukon-Koyukuk 1 1 1 M Koyukuk K-8 School Boiler Replacement 30.00 28.28 0.00 25.00 0.00 2.86 0.00 0.00 0.00 10.00 30.00 5.00 5.00 3.00 2.00 5.00 25.00 14.83 4.67 26.33 20.00 0.00 20.33 257.31 

Yukon-Koyukuk 18 18 8 M Tanana K-12 School Playground Replacement 24.00 30.00 0.00 20.00 0.00 2.86 0.00 0.00 0.00 10.00 30.00 5.00 5.00 3.00 2.00 5.00 0.00 17.00 5.00 15.00 1.33 0.00 5.00 180.20 
Yukon-Koyukuk 39 39 38 M Kaltag K-12 School Kitchen Upgrade 21.00 30.00 0.00 10.00 0.00 2.86 0.00 0.00 0.00 10.00 30.00 5.00 5.00 3.00 2.00 5.00 0.00 10.09 3.33 15.00 1.00 0.00 6.67 159.95 
Yukon-Koyukuk 41 41 40 M Roof Replacement, 3 Sites 27.00 30.00 0.00 0.00 0.00 2.86 0.00 0.00 0.00 10.00 30.00 5.00 5.00 3.00 2.00 5.00 1.67 5.67 0.00 13.00 2.67 0.00 13.67 156.53 

Yupiit 57 57 56 M Tuluksak K-12 School Fuel Tank Replacement 30.00 12.50 0.00 10.00 0.00 2.12 0.00 0.00 0.00 3.00 30.00 2.00 2.00 3.00 2.00 3.00 15.00 5.00 0.00 15.00 0.00 0.00 9.33 143.95 
Akiak K-12 School Fire Alarm System 

Yupiit 64 64 63 M Replacement 27.00 4.50 0.00 25.00 0.00 2.12 0.00 0.00 0.00 0.00 30.00 2.00 2.00 3.00 2.00 3.00 3.33 2.00 0.67 20.00 0.33 0.00 5.00 131.95 

Issue Date: 1/7/2025 
Run Date: 1/6/2025 School Construction and Major Maintenance by District Page 4 of 4 
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CIP Grant Requests and Funding History FY16 to FY26 

 

 

    

 no  no  no  no  no  no  no  no  no  no

n/ n/ n/ n/ n/ n/ n/ n/ n/ n/
n/ n/ n/ n/ n/ n/ n/ n/ n/ n/ n/a
n/ n/ n/ n/ n/ n/ n/ n/ n/ n/

n/a
n/ n/ n/ n/ n/ n/ n/ n/ n/ n/
n/ n/ n/ n/ n/ n/ n/ n/ n/ n/
n/ n/ n/ n/ n/ n/ n/ n/ n/ n/
n/ n/ n/ n/ n/ n/ n/ n/ n/ n/

Funding Information FY2016 seFY2017 seFY2018 seFY2019 seFY2020 seFY2021 seFY2022 seFY2023 seFY2024 seFY2025 seFY2025

n/ n/ n/ n/ n/ n/ n/

n/ n/ n/ n/ n/ n/ n/ n/ n/ n/

FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 FY2025 FY2026 

CIP Grant Requests 
Total Applications 126 127 131 105 86 120 125 113 118 116 105
   Percent of Districts Applying 66% 68% 70% 58% 51% 64% 57% 55% 55% 53% 60%
  # Projects Reusing Scores 57 27 67 39 24 40 55 41 34 62 30 

Major Maintenance 102 98 107 84 72 102 108 97 97 95 83
  MM Total $ (*) $172,195,526 $181,570,096 $164,887,094 $142,892,281 $113,787,100 $148,986,253 $187,285,413 $196,637,613 $217,866,788 $249,060,086 $260,993,787 
School Construction 18 18 15 11 11 14 17 13 17 19 19
  SC Total $ (*) $230,920,120 $206,267,345 $123,294,419 $179,214,343 $190,238,739 $142,797,809 $162,305,916 $192,775,088 $195,666,783 $260,489,844 $363,644,964 
Notes:
  (*) Total $ is State Share 

School Construction and Major Maintenance Funding 

MM Grant Funded $13,491,192 $0 $7,851,952 $32,534,280 (1) $7,365,723 $1,896,395 (1) $0 $49,376,976 (1) $19,566,487 $62,761,729 $0 
SC Grant Funded $43,237,400 $74,715,471 (1) $45,325,477 (1) $50,131,111 (1) $35,123,526 (1) $0 $12,608,008 (1) $91,745,168 (1) $50,850,443 (1) $30,964,499 (1) $0 
Percent Grant $ Funded 14.1% 19.3% 18.5% 25.7% 14.0% 0.6% 3.6% 36.2% 17.0% 18.4% 0.0% 
Percent Applications Funde 4.2% 3.4% 16.4% 25.3% 3.6% 0.9% 1.6% 21.8% 5.3% 25.4% 0.0% 

Debt Projects $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 
Notes: 
Grant Projects Funded includes all reappropriated or reallocated funding, including grant funding reported in prior fiscal years, as of July 1, 2024 
(1) Includes AS 14.11.025 grants 
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PM State-of-the-State 
Report of DEED Maintenance Assessments and Related Data 

AS OF 8/15/2024 

District 
Date of Last 

Visit 
Year of 

Next Visit 
Approved 

FAIS 
Maintenance 
Management Energy Custodial Training 

R&R 
Schedule Status 

Maint. 
Program Program Name 

CIP 
Eligible 

Alaska Gateway 4/11/2022 2027 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Aleutian Region 7/19/2011 2026 Y N Y Y Y Y 5 of 6 W Brightly No 
Aleutians East 11/12/2019 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Anchorage 1/17/2023 2028 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Annette Island 2/12/2021 2026 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Bering Strait 4/14/2019 2025 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Bristol Bay Borough 5/6/2024 2029 Y YP Y Y YP Y 6 of 6 W MC* Yes 
Chatham 4/27/2022 2027 Y Y N Y Y Y 5 of 6 W MC* No 
Chugach 1/20/2023 2028 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Copper River 4/13/2022 2027 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Cordova 1/15/2020 2025 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Craig City 11/15/2021 2027 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Delta/Greely 4/4/2022 2027 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Denali Borough 12/18/2019 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Dillingham City 4/6/2021 2026 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Fairbanks North Star Borough 3/24/2023 2028 Y Y Y Y Y Y 6 of 6 W Web Help Desk Yes 
Galena City 3/20/2023 2028 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Haines Borough 1/19/2021 2026 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Hoonah City 4/28/2022 2027 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Hydaburg City 11/17/2021 2027 Y Y N Y Y Y 5 of 6 W MC* No 
Iditarod Area 4/8/2019 2025 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Juneau 5/17/2021 2026 Y Y Y Y Y Y 6 of 6 L TMA Yes 
Kake City 2/4/2020 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Kashunamiut 2/25/2020 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Kenai Peninsula Borough 3/28/2023 2028 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Ketchikan Gateway Borough 2/8/2021 2026 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Klawock City 11/16/2021 2026 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Kodiak Island Borough 5/29/2020 2025 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Kuspuk 3/3/2020 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Lake & Peninsula Borough 5/8/2024 2029 Y Y Y Y Y Y 6 of 6 W Manager Plus Yes 
Lower Kuskokwim 3/25/2019 2025 Y Y Y Y Y Y 6 of 6 W Manager Plus Yes 
Lower Yukon 4/29/2024 2029 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Mat-Su Borough 2/1/2022 2027 Y Y Y Y Y Y 6 of 6 W Team Dynamix Yes 
Nenana City 12/17/2019 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Nome 5/3/2022 2027 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
North Slope Borough 5/8/2023 2028 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Northwest Arctic Borough 5/4/2021 2026 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Pelican City 11/15/2022 2028 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Petersburg 3/9/2021 2026 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Pribilof 5/25/2020 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Sitka 3/8/2022 2027 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Skagway 9/5/2018 2025 Y N N Y N Y 3 of 6 W Brightly No 
Southeast Island 11/18/2022 2027 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Southwest Region 4/7/2021 2026 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
St Mary's 5/1/2024 2029 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Unalaska City 5/25/2020 2025 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Valdez City 4/25/2023 2028 Y Y Y Y Y Y 6 of 6 W MC Yes 
Wrangell 3/11/2021 2026 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Yakutat 1/14/2020 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Yukon Flats 11/20/2023 2029 Y Y Y Y Y Y 6 of 6 W MC* Yes 
Yukon-Koyukuk 11/15/2023 2029 Y Y Y Y Y Y 6 of 6 W Brightly Yes 
Yupiit 2/27/2020 2025 Y Y Y Y Y Y 6 of 6 W MC* Yes 

In Compliance 52 50 49 52 51 52 48 

Legend 
N = Not in compliance  W= Web-based Computerized  Maintenance Management System 
Y = In full compliance L = Local Area Network (LAN) Computerized Maintenance Management System 
Y P = Provisional compliance * = Use MC (Maintenance Connection) through SERRC Service Contract 
FAIS = Fixed Asset Inventory System Bold - Site visit pending 

"Year of Next Visit" dates are subject to change at the department's discretion.  School Districts will be notified in a timely manner if scheduled visit dates listed on this report are altered. 

Page 1 of 1 
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SCHOOL CAPITAL PROJECT FUNDING UNDER SB237 

Excerpts from 2025 Report 

Table 1 Total Funding Summary by Fiscal Year 

Fiscal Year Construction 
City/Borough 

Construction 
REAA 

Maintenance 
City/Borough 

Maintenance 
REAA 

FY2011 $500,000 $128,500,000 $112,973,055 $2,965,455 
FY2012 $316,064,997 $61,910,901* $88,017,366 $21,752,950 
FY2013 $66,473,304 $62,230,515 $14,018,188 $16,012,693 
FY2014 $36,839,182 $60,619,572 $109,599,491 $15,563,759* 
FY2015 $18,119,988 $31,516,900 $6,996,297 $0 
FY2016 $43,237,400 $0 $0 $2,623,689* 
FY2017 $10,010,000 $62,867,968 $0 $0 
FY2018 $7,238,422 $39,771,675 $0* $0* 
FY2019 $0* $42,527,459* $15,378,459* $12,274,841* 
FY2020 $0 $20,082,467* $7,365,723 $0 
FY2021 $0 $0 $0* $34,277* 
FY2022 $0 $12,608,008 $0* $0 
FY2023 $0 $91,745,168 $30,719,355* $16,664,859* 
FY2024 $0 $50,850,443 $5,020,920 $14,545,567 
FY2025 $0 $30,964,499 $49,969,885 $12,791,844 
Totals $498,483,293 $696,195,575 $440,058,739 $115,229,934 

*See endnote. 

Table 2 Total Funding Summary by Program 

Program Construction 
City/Borough 

Construction 
REAA 

Maintenance 
City/Borough 

Maintenance 
REAA 

Grant $72,248,713 $696,195,575 $143,771,377 $115,229,934 
Debt $426,234,580 $0 $296,287,362 $0 

Totals $498,483,293 $696,195,575 $440,058,739 $115,229,934 
*See endnote. 

School Capital Project Funding Excerpts Page 1 of 2 
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Table 3 Total Funding Summary by Fiscal Year and Program 

Program Construction 
City/Borough 

Construction 
REAA 

Maintenance 
City/Borough 

Maintenance 
REAA 

FY2011 Grant $0 $128,500,000 $21,821,504 $2,965,455 
FY2011 Debt $500,000 $0 $91,151,551 $0 
FY2012 Grant $0 $61,910,901* $4,101,741 $21,752,950 
FY2012 Debt $316,064,997 $0 $83,915,625 $0 
FY2013 Grant $0 $62,230,515 $1,966,492 $16,012,693 
FY2013 Debt $66,473,304 $0 $12,051,696 $0 
FY2014 Grant $0 $60,619,572 $7,427,298 $15,563,759* 
FY2014 Debt $36,839,182 $0 $102,172,193 $0 
FY2015 Grant $11,762,891 $31,516,900 $0 $0 
FY2015 Debt $6,357,097 $0 $6,996,297 $0 
FY2016 Grant $43,237,400 $0 $0 $2,623,689* 
FY2016 Debt $0 $0 $0 $0 
FY2017 Grant $10,010,000 $62,867,968 $0 $0 
FY2017 Debt $0 $0 $0 $0 
FY2018 Grant $7,238,422 $39,771,675 $0* $0* 
FY2018 Debt $0 $0 $0 $0 
FY2019 Grant $0* $42,527,459* $15,378,459 $12,274,841 
FY2019 Debt $0 $0 $0 $0 
FY2020 Grant $0 $20,082,467* $7,365,723 $0 
FY2020 Debt $0 $0 $0 $0 
FY2021 Grant $0 $0 $0 $34,277* 
FY2021 Debt $0 $0 $0* $0 
FY2022 Grant $0 $12,608,008 $0 $0 
FY2022 Debt $0 $0 $0* $0 
FY2023 Grant $0 $91,745,168 $30,719,355* $16,664,859* 
FY2023 Debt $0 $0 $0 $0 
FY2024 Grant $0 $50,850,443 $5,020,920 $14,545,567 
FY2024 Debt $0 $0 $0 $0 
FY2025 Grant 0 $30,964,499 $49,969,885 $12,791,844 
FY2025 Debt $0 $0 $0 $0 

Totals $498,483,293 $696,195,575 $440,058,739 $115,229,934 
*See endnote. 

*Grant projects with funds approved before 7/1/2010 show the amount less the reappropriated 
money so that this report accurately represents funding only during the stated reporting period. 

** Debt projects that were approved by the department after 7/1/2010, but funded with 
redirected funds from bonds authorized before 7/1/2010, were not included so that this report 
accurately represents funding only during the stated reporting period. 

School Capital Project Funding Excerpts Page 2 of 2 



 

 

 
 

 
 

 

 

  

  

 

  

Department of Education 
& Early Development 

Finance & SUPPORT SERVICES 

PO Box 110500 
Juneau, Alaska 99811-0500 
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To: Bond Reimbursement & Grant Review Committee 
From: School Facilities 
Date: April 9, 2025 

FY2027 CAPITAL IMPROVEMENT PLAN (CIP) 
DEPARTMENT BRIEFING 

FY2027 Proposed CIP Application Scoring Criteria 

The following table includes each scored question in the proposed application and the statutory 
or regulatory reference, if any: 

Scored Application Question Statute or Regulation 
3a. Priority assigned by the district. 
(30 points possible) 

AS 14.11.013(b)(1), 
4 AAC 31.022(a)(1) 

3b. School facilities within scope. 
(15 points possible) [Weighted age] 
3j. Project space utilization. 
(30 points possible) 

4 AAC 31.022(c)(9) 

4a. Code deficiency / Protection of 
structure / Life safety. 
(Up to 50 points) 

AS 14.11.013(a)(1)(A), (C), (D) 
(project categories) 

5e. Unhoused students. 
(80 points possible) 

AS 14.11.013(a)(1)(B) 
(project category) 

5h. Regional community facilities. 
(5 points possible) 

AS 14.11.013(b)(4), 
4 AAC 31.022(c)(5) 

6a. Condition/Component survey. 
(0 to 10 points possible) 
6b. Use of prior school design 
(10 points possible) 

AS 14.11.013(b)(7) 

6c. Use of prior building system design 
(10 points possible) 

AS 14.11.013(b)(8) 

6d-6f. Planning / Concept design – 
Design development 
(0, 10, 20, 25 points possible) 
7a-7c. Cost estimate for total project cost. 
(30 points possible) 
8a. Emergency conditions. 
(50 points possible) 

AS 14.11.013(b)(1) 
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8b. Inadequacies of space. 
(40 points possible) 

AS 14.11.013(a)(1)(F) (project 
category), AS 14.11.013(b), 
4 AAC 31.022(c)(4) 

8c. Other options. 
(25 points possible) 

AS 14.11.013(b)(6), 
4 AAC 31.022(c)(6) 

8d. Annual operating cost savings. 
(30 points possible) 

AS 14.11.013(a)(1)(E) (project 
category) and (b), 
4 AAC 31.022(c)(3) 

8e. Phased funding. 
(30 points possible) 

4 AAC 31.022(c)(7) 

9a-9i. District preventive maintenance 
and facility management. 
(60 points possible) 

AS 14.11.011(b)(1) and (4), 
4 AAC 31.011(b)(2), 
4 AAC 31.013 

The committee held a series of work sessions in 2024 to review the CIP application. A reduction 
in maximum points available from 30 to 15 on question 3b. School facilities within scope was 
recommended by the committee. The purpose was to make this question less of a factor. The 
committee stated that question 3b is redundant, and that section 4 does a better job of awarding 
points for age on a system component level. 

Other CIP Application Considerations 

The committee has recommended that the application be moved from its current format to a web-
based application. The FY2027 CIP application will remain in its current format. The 
Department has requested funding to develop a web-based application in future years. 

Question 5j. Project space utilization was moved from section 5. Requirements for Space to be 
Added or Replaced to section 3. Project Information per the recommendation of the committee 
on May 31, 2024. The purpose of the change is to make it more prominent at the front of the 
application ensuring that Table 3.1 Project Space Utilization gets filled out by the district. 

The Legislature has expressed interest in making changes to the application as a whole. More 
discussion is needed to evaluate modifications in the AS 14.11 CIP Grant process to simplify the 
process for all districts. 

FY2027 CIP Application Briefing April 9, 2025 
Bond Reimbursement & Grant Review Committee 
 Page 2 



  

 

  

  

  

  

 

 

Summary of Proposed Changes: FY2027 CIP Application 
Prepared by Department of Education and Early Development 
Finance & Support Services / Facilities 
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Question Summary of Change Reason for Change 

Header/Footer Update titles and footers FY2026 to FY2027  Conform to new application cycle year 

Introduction, p. 1 Added “including tabs for each section” and 
deleted “compact disk (CD)” 

Updated instructions. 

Q3b, p. 3 Reduced maximum score from 30 to 15 
points. 

Recommended by the Committee on October 25, 2024. 

Q3d, p. 4 Separated “Project description” and “Project 
scope”. Project description is no Q3d, and 
Project scope is now Q3e. Changed 
subsequent numbers in section 3. 

Recommended by Committee on October 25, 2024. 

Q3f (now Q3g), p. 
5 

Deleted “2 copies”. Deleted “recovery of 
funds project #” and replaced with “Pre-CIP 
Number”. 

Made changes for clarity. 

Q5j, p. 13 Moved question 5j from section 5 
Requirements for Space to be Added or 
Replaced to section 3 Project Information. 
The new question number is 3j. 

Recommended by the Committee on May 31, 2024. 

Q7a, p. 16 Changed “Appendix C” to “Appendix D” Corrected an error. 

Table 7.1, p. 16 Added a new note: “4. Include 
commissioning services only if necessary for 
completion of this project as defined by 4 
AAC 31.080 (j).” Updated numbering for 
succeeding notes. 

Added per discussion with Committee on May 31 and July 
12, 2024. 

Q8a, p. 18 Added numbers to Category of Conditions 
table. 

Added for clarity. 

Summary of Proposed Changes to FY2027 CIP Application and Instructions   April 9, 2025 
1 of 2 



  

 

  

  

 

 

Summary of Proposed Changes: FY2027 CIP Application 
Prepared by Department of Education and Early Development 
Finance & Support Services / Facilities 
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Question Summary of Change Reason for Change 

Q10, p. 20 Added requirement to include the contact 
information of the Superintendent, Facilities 
Director, and Business Manager. 

This is an attempt by the department to keep all parties at 
school districts informed of the CIP Application and changes 
to the CIP Application. 

Summary of Proposed Changes to FY2027 CIP Application and Instructions   April 9, 2025 
2 of 2 
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Alaska Department of Education & Early Development 

FY2027 

Application for Funding
Capital Improvement Project by Grant 

or 

State Aid for Debt Retirement 

PREPARING & SUBMITTING THIS APPLICATION 

For each funding request, submit one complete hardcopy, including tabs for each section bound 
or in a binder, and one complete electronic copy of this application and each attachment.  PDF 
files of all documents is required; provide on a compact disc (CD) or USB flash drive. The grant 
application deadline is September 1st. 

When answering application questions, provide verifiable supporting documentation.  Answers 
that cannot be verified will be considered unsubstantiated and may result in the department finding 
the application ineligible due to incompleteness. 

The department will only score ten project applications from each district during a single rating 
period. In addition, a district can submit a letter to request reuse of an application’s score for one 
year after the application was filed; or, if the project was substantially complete at the time of the 
application, the district can request reuse of the application’s score for up to five years after the 
application was filed. 

For instructions on completing this application, please refer to the department’s Capital 
Improvement Project Application and Support webpage 
(education.alaska.gov/facilities/FacilitiesCIP.html). 

PROJECT INFORMATION 

School District: 

Community: 

School Name: 

Project Name: 

CERTIFICATION 

I hereby certify that this information is true and correct to the best of my knowledge, and that the 
application has been prepared under the direction of the district school board and is submitted in 
accordance with law. 

Superintendent or Chief School Administrator Date 

Form #05-24-04405-25-035 FY2026 FY2027 CIP Application 
Alaska Department of Education & Early Development Page 1 of 22 

https://education.alaska.gov/facilities/FacilitiesCIP.html
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Alaska Department of Education & Early Development 

SEC. 1. CATEGORY OF FUNDING AND PROJECT TYPE 

1a. Type of funding requested. Choose only one funding source. 

Grant Funding Aid for Debt Retirement (Bonding) 

1b. Primary purpose of project. Choose only one category.  The department will change a 
project category as necessary to reflect the primary purpose of the project.1 

School Construction (AS 14.11.135(6)): Major Maintenance (AS 14.11.135(7)): 
Health and life-safety (Category A) Protection of structure (Category C)2 

Unhoused students (Category B) Building code deficiencies 
 Improve instructional program (Category D) 
(Category F)  Achieve operating cost savings 

(Category E) 

1c. Phases of project to be covered by this funding request. Indicate all applicable phases:
 Planning (Phase I)   Design (Phase II)  Construction (Phase III) 

SEC. 2. ELIGIBILITY REQUIREMENTS TO SUBMIT AN APPLICATION 

Questions 2a-2e require a “yes” response, with substantiating documentation as necessary, 
in order to be eligible for review and rating. 

2a. Has a six-year Capital Improvement Plan (CIP) been approved by the 
district school board? 

(Refer to AS 14.11.011(b), and 4 AAC 31.011(c); attach a copy of 
the 6-year plan.) 

yes no 

2b. Does the school district have a functional fixed asset inventory system? yes no 

2c. Has evidence of required insurance been submitted as required to the 
department or is evidence attached to this application? 

Districtwide replacement cost insurance for the last five years will be 
gathered by the department from annual insurance certification and 
schedule of values. 

yes  no 

The department’s authority to assign a project to its correct category is established in AS 14.11.013(c)(1) and 
in AS 14.11.013(a)(1) under its obligation to verify a project meets the criteria established by the Bond 
Reimbursement & Grant Review Committee under AS 14.11.014(b). 

2 AS 14.11.100(j)(4), authorizing debt reimbursement project needs, does not expressly allow a primary purpose of 
protection of structure. 

Form #05-24-04405-25-035 FY2026 FY2027 CIP Application 
Alaska Department of Education & Early Development Page 2 of 22 
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Alaska Department of Education & Early Development 

2d. Is the project a capital improvement project and not part of a preventive 
maintenance program or custodial care? 

(Supporting evidence must be outlined in the project description, 
question 3d. Reference AS 14.11.011(b)(3)) 

yes no 

2e.  Is the district’s preventive maintenance program certified by the 
department? 

yes no 

SEC. 3. PROJECT INFORMATION 

3a. Priority assigned by the district. (Up to 30 points) 
What is the rank of this project under the district’s six-year Capital Improvement Plan? 

Rank: 

3b. School facilities within scope (Up to 30 15 points) 
What buildings or building portion (i.e., original building or addition) will be included in the 
scope of work of the project? (Add additional rows as needed to include all affected 
buildings or building portions.) 

(The department will utilize GSF records to establish project points (up to 3015) in the 
“Weighted Average Age of Facilities” scoring element.  For facility number, name, year, 
and size information on record, refer to the DEED Facilities Database 
(education.alaska.gov/Facilities/SchoolFacilityReport/SearchforSchoolFac.cfm). 

DEED Year
Building or Building Portion GSF

Facility # Built 

TOTAL GSF 

3c. Facility status.  Does this project change the status of any facility within the project scope to 
one of the below? The existing building(s) will be (check all that apply): 

renovated added to demolished surplused  other 

NOTE: If the project changes the current status of a facility to “demolished” or 
“surplused,” a transition plan is required as part of this application.  For state-owned or 
state-leased facilities, the transition plan should describe how surplused facilities will be 
secured and maintained during transition. See instructions.  
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3d. Project description/Scope of work.  The project description and scope of work 
narratives are required elements of this application (Reference AS 14.11.013(c)(3)(A)). 
Ensure project aligns with selected funding category. 

Project description 
In the space below, provide a clear, detailed description of the project.  At a minimum, 
include the following: 

 Facilities impacted by the project 
 Age of facility/system(s) 
 Facility/system conditions requiring capital improvement 
 Explain why this project is not preventive maintenance  
 Other discussion describing project 
 Other discussion pertaining to scope of work 

3e. Scope of work. 

In the space below, provide a clear, detailed, and itemized description of the scope of work that 
addresses the items in the project description.  At a minimum, include the following: 

 Work items to be completed with this project 
 Work items already completed (if any) 
 Other discussion pertaining to scope of work 
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3fe. Project schedule.  Provide estimated or actual dates for the following project milestones. 
Estimated receipt of funding date 

Contract with design team 

Begin design 

Design work 100% complete 

Project out to bid 

Begin construction 

Complete construction 

Provide additional information regarding the project schedule, if needed (including whether 
an alternative project delivery method is anticipated). 

3gf. Is the work identified in this project request partially or fully yes no 
complete? 

If the answer is yes, attach  2 copies of documentation that establishes compliance with 
the department’s requirements for bids and awards of construction contracts.  (Reference 
4 AAC 31.080) 

Provide DEED recovery of funds project number Pre-CIP Number: # 

3hg. Will this project require acquisition of additional land or utilization yes no 
of a new school site? 

If the answer is yes, attach site description or site requirements. If a new site has been 
identified, attach the site selection analysis used to select the new site.  Note the 
attachment on the last page of the application. 

3ih. If the project is a multiple-school or districtwide project, provide justification for cost-
effectiveness and how the district intends to award as a single contract. 
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3j. Project space utilization (Up to 30 points) 
Completion of this table is mandatory for all projects that add space or change existing 
space utilization. If the project does not alter the configuration of the existing space, it is 
not necessary to complete this table.  Use gross square feet for space entries in this table.  

Table 3.1  PROJECT SPACE EQUATION 

Space Utilization 

A 

Existing 
Space 

I 
Space to 
remain 
"as is" 

II 

Space to be 
Renovated 

III 

 Space to be 
Demolished 

IV 

New Space 

B 
Total Space 

upon 
Completion 

Elem. Instructional/Resource 

Sec. Instructional/Resource 

Support Teaching 

General Support 

Supplementary 

Total School Space 
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SEC. 4. CODE DEFICIENCY / PROTECTION OF STRUCTURE / LIFE SAFETY 

4a. Code deficiency / Protection of structure / Life safety (Up to 50 points) 
Describe in detail the issue, impact, and severity of code deficiency, protection of structure, 
and/or life safety conditions; attach supporting documentation. Check the box of the specific 
scoring conditions corrected by the scope of the project and where the supporting 
documentation is located in the attachments. 

NOTE: Code violations documented and cited by the appropriate qualified entity or 
enforcement authority may receive a 3 pt increase. See Guidelines for Raters. 

Structural 
Upper Floor Structure - PE eval (20 pts) 

Foundation/Floor - no PE eval (4 pts) 
Seismic - no restrictions (3 pts) 

Vertical Structure – PE eval (20 pts) 
Seismic - minimal restrictions (6 pts) Roof Structure - PE eval (24 pts) 
Upper Floor Structure - no PE eval (9 pts) Seismic/Gravity Partial Closure (28 pts unless 
Vertical Structure - no PE eval (9 pts) does not qualify for space, then 15 pts) 
Roof Structure - no PE eval (10 pts) Seismic/Gravity Full Closure (50 pts unless 
Foundation/Floor – PE eval (15 pts) does not qualify for space, then 15 pts) 
Seismic - moderate restriction (15 pts) 

NOTE: Categories for which only the highest scoring supported condition will be assigned points:  
Seismic or Seismic/Gravity, Foundation/Floor, Upper Floor Structure, Vertical Structure, and 
Roof Structure. 

Provide description of structural-related conditions and specific references to title and page 
of support documents. 

Roof/Envelope 
ASHRAE 90.1 Insulation (10 pts) 

Siding Finish (2 pts) 
Siding Failure, age <25yr (2 pts) 

Siding, age >25yr (12 pts) 
Doors, age >20yr (3 pts) Windows, age >30yrs (12 pts) 
Roof, age >Warranty +5yr (3 pts) Siding Failure, age >25yr (15 pts) 
Roof, age >Warranty +10yr (6 pts) Roof Leaks, WO >3/yr (15 pts) 
Roof Leaks, WO <3/yr (8 pts) Doors w/Egress issues (15 pts) 
ASHRAE 90.1 Windows (8 pts) Roof Leaks affect space, with WOs (25 pts) 

NOTE: Categories for which only the highest scoring supported condition will be assigned points:  
Siding, Doors, and Roof. If condition is based on an average number of work orders per year 
(“WO”), provide work orders. Average is over prior three years.  See application instructions. 
Violations documented and cited by the appropriate qualified entity or enforcement authority 
may receive a 3 pt increase. If condition is based on ASHRAE 90.1 code deficiency, 
provide existing R-value or code violation of system. 

Provide description of roof or building envelope-related conditions and specific references to 
title and page of support documents. 
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Architectural/Interior/ADA 
Elevator Issues (3 pts) 

ADA - 2 categories (2 pts) 
ADA - 1 category (1 pts) 

ADA - 4 categories (4 pts) 
DEC Sanitation (2 pts) Floor Finishes >15yr (4 pts) 
ADA - 3 categories (3 pts) Elevator Violations (7 pts) 
Ceiling Finishes age >25yr (3 pts) Building Egress (10 pts) 
Wall Finishes age >25yr (3 pts) Rated Assemblies (12 pts) 

NOTE: Categories for which only the highest scoring supported condition will be assigned points:  
ADA and Elevator. 

Provide description of architectural, interior, or ADA-related conditions and specific 
references to title and page of support documents. 

Mechanical 
Heating, WO >3/yr (11 pts) 

Mech. System, age >30yr (4 pts) 
Controls, DDC Deficiency (3 pts) 

Ventilation, Codes (12 pts) 
Ventilation, WO <3/yr (5 pts) Plumbing, Codes (12 pts)  
Plumbing, WO <3/yr (6 pts) Heating, Codes (13 pts) 
Heating, WO <3/yr (7 pts) Boilers, 1 of 2 Non-op (13 pts) 
Controls, Pneumatic (8 pts) HVAC age >40yr (15 pts)  
Ventilation, WO >3/yr (9 pts) Boilers, 2 of 3 Non-op (18 pts) 
Plumbing, WO >3/yr (10 pts) Mechanical System, WO >5/yr (21 pts) 

Heating Failure (25 pts) 

NOTE: Categories for which only the highest scoring supported condition will be assigned points:  
Boilers, Controls, Heating, Plumbing, and Ventilation. “Mechanical System” may be 
inclusive of Heating, Plumbing, or Ventilation with regard to age or work orders per year. If 
condition is based on an average number of work orders per year (“WO”), provide work 
orders. Average is over prior three years.  See application instructions. 

Provide description of mechanical-related conditions and specific references to title and page 
of support documents. 

Electrical 
Lighting, age >25yr (2 pts) Egress/EM lights, WO >3/yr (8 pts) 
Electrical, age >30yr (4 pts) Intercom Issues, WO >3/yr (8 pts) 
Power, WO <3/yr (4 pts) Lighting, Codes (10 pts) 
Lighting, WO <3/yr (4 pts) Power, Codes (10 pts) 
Egress/EM lights, WO <3/yr (5 pts) Intercom Failure (10 pts) 
Back-up Generator In-operable (5 pts) Electrical, age >40yr (15 pts) 
Power, WO >3/yr (7 pts) Lighting, Levels < 50% of code (16 pts) 
Lighting, WO >3/yr (7 pts) Electrical System, WO >5/yr (21 pts) 

Power Failure (25 pts) 
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NOTE: Categories for which only the highest scoring supported Electrical System condition will be 
assigned points: Egress/EM Lights, Electrical, Intercom, Lighting, and Power. Max Intercom 
condition is Failure. If condition is based on an average number of work orders per year 
(“WO”), provide work orders. Average is over prior three years.  See application instructions. 

Provide description of electrical-related conditions and specific references to title and page 
of support documents. 

Fire Alarm/Sprinkler 
Fire Alarm, age >15yr (2 pts) Sprinkler Heads Failing, age >40yr (10 pts) 
Sprinkler, >30yr (2 pts) Fire Alarm/Sprinkler, WO >3/yr (15 pts) 
Sprinkler Heads Failing, age >30yr (5 pts) Fire Alarm Non-op, <3 floors (17 pts) 
Sprinkler Coverage Gaps (5 pts) Fire Alarm/Sprinkler, WO >5/yr (20 pts) 
Fire Alarm, Non-addressable (6 pts) Fire Alarm Non-op, >3 floors (25 pts) 
Fire Alarm/Sprinkler, WO >1/yr (8 pts) Sprinkler Non-op (30 pts) 

NOTE: Categories for which only the highest scoring supported condition will be assigned points:  
Fire Alarm and Sprinkler. If condition is based on an average number of work orders per year 
(“WO”), provide work orders. Average is over prior three years.  See application instructions. 

Provide description of fire alarm or sprinkler-related conditions and specific references to 
title and page of support documents. 

Site 
Power Issues (15 pts) 

Walkways and Surfaces (4 pts) 
Vehicle Surfaces (3 pts) 

Wastewater Issues (15 pts) 
Drainage Issues (6 pts) Water Issues (16 pts) 
Playground Code (12 pts) Wastewater Failure (24 pts) 

Water Failure (25 pts) 

NOTE: Categories for which only the highest scoring supported condition will be assigned points:  
Water and Wastewater. 

Provide description of site-related conditions and specific references to title and page of 
support documents. 
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UST/AST/HazMat 
HazMat (all) Low Exposures (3 pts) UST/AST Leak (7 pts) 
UST age >30yr (2 pts) UST/AST USCG/40 CFR Cite (10 pts) 
AST age >40yr (5 pts) HazMat (all) Mod Exposures (10 pts) 
Sewage Lagoon Failure/Exposure (5 pts) HazMat (all) High Exposures (22 pts) 

NOTE: Categories for which only the highest scoring supported condition will be assigned points:  
AST, HazMat, and UST. 

Provide description of UST, AST, or HazMat-related conditions and specific references to 
title and page of support documents. 
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SEC. 5. REQUIREMENTS FOR SPACE TO BE ADDED OR REPLACED 

NOTE:  If this project is classified as Major Maintenance (Category C, D, or E) and is not 
including any new space, skip section to 5j. All applications requesting new or 
replacement space, or classified as School Construction (Category A, B, or F), must 
provide the information requested in this section.  For the purposes of this section, gross 
square footage is calculated in accordance with 4 AAC 31.020(e).  Worksheets to be 
completed are available at the department’s website at:  
Education.Alaska.Gov/facilities/FacilitiesCIP.html. 

5a. Indicate the student grade levels to be housed in the 
proposed project facility: 

5b. Is there any work (other than this project) within the attendance area that yes no 
has been approved by local voters, or has been funded, or is in progress 
that houses any student grade levels included in the proposed project? 

If the answer is yes, in the table below, identify the project and provide information about 
size, grades to be served, and student capacity. 

Student
Project Name GSF Grades 

Capacity 

5c. Are there school facilities within the attendance area that house any yes no 
student grade levels included in the proposed project? 

If the answer is yes, in the table below, identify the school and provide information about 
size, grades served, and student capacity. 

Student
School Name GSF Grades 

Capacity 

In lieu of data in the format above for questions 5b and 5c, we are yes no 
providing detailed attachments. 

5d. What is the anticipated date of occupancy for the proposed 
facility? 
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5e. Unhoused students (Up to 80 points) 
In the table below, provide the attendance area’s current and projected ADM: 

Table 5.1  ATTENDANCE AREA ADM 

School Year K-6 ADM 7-12 ADM Total ADM 

2024-2025 

2025-2026 

2026-2027 

2027-2028 

2028-2029 

2029-2030 

2030-2031 

2031-2032 

2032-2033 

2033-2034 

5f. Were the ADM projections used by the district based on the yes no 
department’s worksheets? 

Attach calculations and justifications. 

5g. Confirm space eligibility: Total Existing SF 
Remaining Existing SF 
Total Eligible SF 
Qualifies for  additional SF 
Applying for additional SF 

5h. Regional community facilities (Up to 5 points) 
List below any alternative regional, community, and school facilities in the area that are 
capable of meeting all, or part, of the project needs.  Identify the facility by name, its 
condition, and provide the distance from current school.  If attached documentation is 
intended to address this question, note the attachment on the last page of the application. 

yes no5i. Are educational specifications attached? 

Form #05-24-04405-25-035 FY2026 FY2027 CIP Application 
Alaska Department of Education & Early Development Page 12 of 22 



 
 

 
   

    

 
 

 
 

 

  
 

  

 
 

  

  

  

  

  

      

 

 
  

4/3/2025 Page 48 of 309

Alaska Department of Education & Early Development 

ALL PROJECTS CONTINUE FROM THIS POINT 

5j. Project space utilization (Up to 30 points) 
Completion of this table is mandatory for all projects that add space or change existing 
space utilization. If the project does not alter the configuration of the existing space, it is not 
necessary to complete this table.  Use gross square feet for space entries in this table.  

Table 5.2  PROJECT SPACE EQUATION 

Space Utilization 

A 

Existing 
Space 

I 
Space to 
remain 
"as is" 

II 

Space to be 
Renovated 

III 

 Space to be 
Demolished 

IV 

New Space 

B 
Total Space 

upon 
Completion 

Elem. Instructional/Resource 

Sec. Instructional/Resource 

Support Teaching 

General Support 

Supplementary 

Total School Space 
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SEC. 6: PROJECT PLANNING & DESIGN 

NOTE:  Reference Appendix B of the instructions for required elements. More developed 
design documents can be attached in lieu of previous documents. 

6a. Condition/Component survey (0 to 10 points) 
1. Is a facility or component condition survey attached? yes no 

Document title: 

Date prepared: 

6b. Use of prior school design (up to 10 points) 
1. Is the district proposing to use a previously department-approved yes no 

school construction design for this project? 

2. If yes, in addition to the space eligibility analysis in Section 5, has yes no 
the district attached design plans and a cost analysis that includes 
both design and construction costs demonstrating how the use will 
result in cost savings for the project? 

6c. Use of building system design standard (up to 10 points; 2 points per qualified system) 
1. Is the district proposing to use one or more previously approved yes no 

building system design standard for this project? 

2. If yes, provide supporting documentation on each specific system showing that the 
building system(s) conform to a published district or municipal building standard. 

6d. Planning/Concept design (0 or 10 points, all elements required for 10 points) 
1. Has an architectural or engineering consultant been selected (as yes no 

required)? 

2. Are concept design studies/planning cost estimates attached?  yes no 

3. New construction projects: are educational specifications, site yes no 
selection analysis, and student population projections attached (as 
required)? 

6e. Schematic design - 35% (0 or 10 points, all elements required for 10 points as applicable to 
the project) 
1. Are complete schematic design documents attached? Schematic yes no 

design documents include approximate dimensioned site plans, floor 
plans, elevations, and engineering narratives for all necessary 
disciplines. If the answer is no and project is complete, provide a 
justification for why documents are not needed. 

2. Is a schematic design level cost estimate attached?  yes no 
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6f. Design development - 65% (0 or 5 points, all elements required for 5 points as applicable to 
the project) 
1. Are design development documents attached?  Design development yes no 

documents include dimensioned site plans, floor plans, complete 
exterior elevations, draft technical specifications, and engineering 
plans. If the answer is no and the project is complete, provide 
justification as to why documents are not needed. 

2. Is a design development cost estimate attached?  yes no 

6g. Planning/Design team 
List parties who have contributed to the evaluation and/or design services thus far for this 
project. When applicable, a district employee with special expertise should be listed, along 
with the basis for his or her expertise. 

Provider Expertise 
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SEC. 7: COST ESTIMATE 

Cost estimate for total project cost (Up to 30 points) 

7a. Project cost estimate:  Complete the following tables using the Department of Education & 
Early Development’s current Cost Model edition or an equivalent cost estimate.  Completion 
of the tables is mandatory. 

Percentages are based on construction cost. See Appendix C D for additional information. If 
the project exceeds the recommended percentages, provide a detailed justification for each 
item exceeding the percentage.  The total of all additive percentages should not exceed 
130%. If the additive percentages exceed 130%, a detailed explanation must be provided, or 
the department will adjust the percentages to meet the individual and overall percentage 
guidelines. 

Table 7.1.  TOTAL PROJECT COST ESTIMATE 

Project Budget Category 

Maximum % 
without 

justification 

I 

Prior AS 14.11 
Funding 

II 
Current 
Project 
Request 

III 
% of Total 

Construction 
Cost 

IV 

Project Total 
CM - By Consultant 1 2 - 4% 
Land 2 n/a 
Site Investigation 2 n/a 
Seismic Hazard 3 n/a 
Design Services 4  6 - 10% 
Construction 5 n/a 
Equipment & Technology 2,6 up to 4% 
District Administrative Overhead 7 up to 9% 
Art 8 0.5% or 1% 
Project Contingency 5% 
Project Total up to 130% 

1. Percentage is established by AS 14.11.020(c) for consultant contracts (Maximum allowed percentage by total 
project cost: $0-$500,000 – 4%; $500,001- $5,000,000 – 3%; over $5,000,000 – 2%). 

2. Include only if necessary for completion of this project; address need in the project description (Question 3d). 
Amounts included for Land and Site Investigation costs need to be supported in the cost estimate discussion 
(Question 7c) and supporting documentation should be provided in the attachments. 

3. Costs associated with assessment, design, design review, and special construction inspection services associated 
with seismic hazard mitigation of a school facility.  This amount needs to be provided by a design consultant 
and should not be estimated based on project percentage. 

4. Include commissioning agent services only if necessary for completion of this project as defined by 4 AAC 
31.080 (j). 

45. Attach detailed construction cost estimate and life cycle cost if project is new-in-lieu-of-renovation. 
56. Equipment and technology costs should be calculated based on the number of students to be served by the 

project.  See the department’s publication, Guidelines for School Equipment Purchases for calculation 
methodology (2016).  Technology is included with Equipment. 

67. Includes district/municipal/borough administrative costs necessary for the administration of this project (for 
maximum indirect percentage based on project cost, see 4 AAC 31.023); this budget line will also include any 
in-house construction management cost, reduced for CM percentage. 

78. Only required for renovation and construction projects over $250,000 that require an Educational Specification 
(AS 35.27.020(d)). 
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Table 7.2  CONSTRUCTION COST ESTIMATE 

Construction Category 
New Construction Renovation 

Cost GSF Unit Cost Cost GSF Unit Cost 
Base Building Construction 1 

Special Requirements 2 n/a n/a 
Sitework and Utilities n/a n/a 
General Requirements n/a n/a 
Geographic Cost Factor n/a n/a 
Size/Dollar Adj. Factor n/a n/a 
Contingency n/a n/a 
Escalation n/a n/a 
Construction Total 

1. If using the Cost Model, Base Construction is equal to Divisions (1.0+2.0) for new construction, and 
Division 11.00 for Renovation, otherwise, Base Construction is equal to the total construction cost less the 
costs that correspond with other cost categories in the table. 

2. Explain in detail and justify special requirements in Question 7c. 

7b. Cost estimate source.  Identify and describe as needed the specific source of the costs 
provided in Table 7.1 (e.g., professional estimators, solicited vendor quotes, paid invoices). 

7c. Cost estimate discussion & justifications.  Identify and explain cost estimate assumptions, 
lump sums, and percentages in excess of the recommended percentages in Table 7.1.  
Provide a detailed justification for each item exceeding a recommended percentage.   
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SEC. 8: ADDITIONAL PROJECT FACTORS 

Emergency conditions are those that pose a high level of threat for building use by occupants. 

8a Is this project an emergency? (Up to 50 points) yes no 

Has the district submitted an insurance claim?  yes no 
If no, explain below. 

If the project is an emergency, describe below in detail the nature, impact, and immediacy of 
the emergency and actions the district has taken to mitigate the emergency conditions. 

Categorize the issues described and explained above by checking the boxes that apply to the 
building condition(s).  

Category of Conditions Applicable 

1. Building is destroyed or rendered functionally unsafe for occupancy 
and requires the building to be demolished and rebuilt.  (50 points) 

2. Building is unsafe and the entire student population is temporarily 
unhoused. The building requires substantial repairs to be made safe for 
the student population to occupy the building.  (25-45 points) 

3. Building is occupied by the student population.  A local or state official 
has issued an order that the building will need to be repaired by a 
certain date or the district will have to vacate the building.  (5-
25 points) 

4. A portion of the building requires significant repair or replacement of 
damaged portion of building. The damaged portion of the building 
cannot be used for educational purposes. (5-45 points) 

5. A major building component or system has completely failed and is no 
longer repairable. The failed system or component has rendered the 
facility unusable to the student population until replaced.  (25-45 
points) 

6. A major building component or system has a high probability of 
completely failing in the near future.  The component or system has 
failed but has been repaired and may have limited functionality.  If the 
component fails, the district may be required to restrict use of the 
building until the component or system is repaired or replaced.   
(5-25 points) 
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8b. Inadequacies of existing space (Up to 40 points) 
Describe how the inadequacies of the existing space impact mandated instructional programs 
or existing or proposed local programs and how the project will improve the existing 
facilities to support the instructional programs. 

8c. Other options (Up to 25 points) 
Describe, in addition to the proposed project, at least two or more viable and realistic options 
that have been considered in the planning and development of this project to address the best 
solution for the facility.   

Major maintenance projects should include consideration of project design options, material 
or component options, phasing, cost comparisons, or other considerations.  New school 
construction or addition/replacement of space projects should include a discussion of existing 
building renovation versus new construction, acquisition or use of alternative facilities, a life 
cycle cost analysis and cost benefit analysis, service area boundary changes where there are 
adjacent attendance areas, or other considerations. 

8d. Annual operating cost savings (Up to 30 points) 
Quantify the project’s annual operational cost savings, if any, in relation to the project total 
cost. 

8e. Prior funding (Up to 30 points) 
Provide AS 14.11 administered grants that have been appropriated by the legislature or 
allocated by the department for which additional funds are being requested.  

Applications seeking funds for change in scope or other actions not noted in the original 
application or legislative appropriation will not be considered eligible for these points. 

DEED grant #: 

8f. Is the district applying for a waiver of participating share?  yes no 

Only municipal districts with a full value per ADM less than $200,000 are eligible to apply 
for a waiver of participating share. REAA’s are not eligible to request a waiver of 
participating share.   

(If the district is applying for a waiver, attach justification.  Refer to AS 14.11.008(d) and 
Appendix F of the application instructions.) 
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SEC. 9. DISTRICT PREVENTIVE MAINTENANCE & FACILITY MANAGEMENT 

District preventive maintenance and facility management (60 points possible) 

Ensure that documents related to the district’s maintenance and facility management program 
have been provided with district CIP submittals.  Include management reports, renewal and 
replacement schedules, work orders, energy reports, training schedules, custodial activities, 
and any other documentation that will enhance the requirements listed in the instructions; 
these are district eligibility attachments, only two copies are required regardless of the 
number of applications submitted by the district.  Include the following documents: 

9a. Maintenance Management Narrative (Up to 5 Evaluative Points) 

9b. Maintenance Labor Reports (Up to 15 Formula-Driven Points) 

9c. PM/Corrective Maintenance Reports (Up to 10 Formula-Driven Points) 

9d. 5-Year Average Expenditure on Maintenance.  Districtwide maintenance expenditures  
for the last 5 years will be gathered by the department from audited financial statements.   
(Up to 5 Formula-Driven Points) 

9e. Energy Management Narrative (Up to 5 Evaluative Points) 

9f. Energy Consumption Reports (Up to 5 Formula-Driven Points) 

9g. Custodial Narrative (Up to 5 Evaluative Points) 

9h. Maintenance Training Narrative (Up to 5 Evaluative Points) 

9i. Capital Planning Narrative (Up to 5 Evaluative Points) 

SEC. 10. DISTRICT CONTACT INFORMATION 

The department has the authority to determine a project eligibility, change a project’s primary 
purpose, and modify a project’s scope and budget.  If a change is made, the department will 
notify the Superintendent or Chief School Administrator, Facilities Director, and Business 
Manager of the district. Their name and email address are required in the table below. 

The district may request the department include the following additional persons (up to three) in 
the correspondence regarding changes to this project application: 

Name Title E-mail 

Superintendent 

Business Manager 

Facilities Director 
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ATTACHMENTS CHECKLIST 

Note all attachments included with the application. Each attachment must be provided in a single 
hardcopy and an electronic file in a portable document file (pdf) format.   

Project eligibility attachments:  Eligibility item is required on all projects.   

Six-year Capital Improvement Plan (CIP) (question 2a) 

District eligibility attachments: 

Preventive maintenance and facility management narratives and supplemental 
documents: sample work orders, custodial plan(s), training schedules and logs, renewal 
and replacement schedules (questions 9a, 9e, 9g-9i) 

 Preventive maintenance reports (questions 9b, 9c, 9f) 

Project description attachments:  List all attachments referred to or noted in the application.  
Some items may not be applicable to a specific project.   

Transition plan for state-owned or state-leased properties (question 3c) 
 Alternative project delivery request or approval; solicitation documents (question 3e3f) 
For fully or partially completed projects: documentation establishing compliance with 
4 AAC 31.080, including solicitation documents (question 3f3g) 
Site description, site requirements, and/or site selection analysis (question 3g3h) 
Condition support documents (e.g., maintenance work orders, warranties, etc.) 
(question 4a) 
Facility condition survey (question 6a) 
Published district building system design standard (question 6c) 
Facility appraisal (question 6d) 
Educational specification (question 5i, 6d) 
Concept design documentation (question 6d) 
Schematic design documentation (question 6e) 
Design development documentation (question 6f) 
Cost estimate worksheets (question 7a) 
Appropriate compliance reports (i.e., Fire Marshal, AHERA, ADA, etc.) (questions 4a, 8a) 
Cost/benefit analysis (questions 8c, 8d) 
Life cycle cost analysis (questions 8c, 8d) 
Value analysis (questions 8c, 8d) 
Justification for waiver of participating share (question 8f) 
Capacity calculations of affected schools in the attendance area/areas (question 5e) 
Enrollment projections and calculations (question 5e) 
Other: _________________________________________________________________ 
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Instructions for completing the 
Application for Funding

for a  

Capital Improvement Project  

FY2027 

These instructions support DEED Form #05-24-04405-25-035 
Application for Funding Capital Improvement Project by Grant or State Aid for Debt Retirement. 

PREPARING & SUBMITTING THIS APPLICATION 

Answer all questions: Each question on the application form must be answered in order for the 
application to be considered complete. Only complete applications will be accepted.  
Incomplete applications will be considered ineligible and returned unranked. If a question 
is not applicable, please note as NA.  The department has the authority to reject applications due 
to incomplete information or documentation provided by the district.  The grant application 
deadline is September 1st (postmarked or shipped on or before September 1st is acceptable). 

Project name to be accurate and consistent: The project name on the first page of the 
application should be consistent with project titles approved by the district school board and 
submitted with the six-year Capital Improvement Plan (CIP).  The project name should begin 
with the name of the school and type of school (ex: K-12 School, High School).  Multi-school 
projects should list the schools that are part of the scope unless the work is districtwide at most 
or all school sites in the district. 

Limited to ten applications: The department will only score up to ten individual project 
applications from each district during a single rating period.  In addition, a district can submit a 
letter to request reuse of an application’s score for one year after the application was filed; or, if 
the project was substantially complete at the time of the application, the district can request reuse 
of the application’s score for up to five years after the application was filed. 

The department may adjust parts of the application: Project scope and budget may be altered 
based on the department’s review and evaluation of the application.  The department will correct 
errors noted in the application and make necessary increases or decreases to the project budget. 
The department may decrease the project scope, but will not increase the project scope beyond that 
requested in the original application submitted by the September 1st deadline. 

Authorizing signature: The application must be signed by the appropriate official with an 
original or certified electronic signature.  Unsigned applications cannot be accepted for ranking.  

Application packages should be submitted to: 
Alaska Department of Education & Early Development 

Division of Finance & Support Services, Facilities 
Mailing Address 
P.O. Box 110500  

Juneau, AK 99811-0500 

Physical Deliveries 
333 Willoughby Avenue, 9th Floor 

Juneau, AK 99811-0500 

For further information contact: 
School Facilities Manager 
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1. CATEGORY OF FUNDING AND PROJECT TYPE 

1a. Type of funding requested. 

Check one box to indicate which type of state aid is being requested.   

Grant Funding: applications are submitted to the department by September 1st of each year, 
or on a date at the beginning of September designated by the department in the event that the 
1st falls on a weekend or holiday (postmarked or shipped on or before September 1st is 
acceptable). 

Aid for Debt Retirement: applications can be submitted at any time during the year if there 
is an authorized debt program in effect.  To verify if there is an authorized debt program 
in effect, contact the department. 

1b. Primary purpose.   

Check one box in the appropriate column to indicate the primary purpose of the project.  
Each application should be for a single project for a particular facility, and should be 
independently justified. The district may include work in other categories in a proposed 
project.  These projects will be reviewed and evaluated as mixed-scope projects.  Refer to 
Appendix A of these instructions for descriptions of categories and the limitations associated 
with grant category C, category D, and category E projects.  Application of scoring criteria 
will be on a weighted basis for mixed scope projects.  The department will change a project 
category as necessary to reflect the primary purpose of the project.1 

1c. Phases of project.   

Check the applicable phase(s) covered by this funding request.  Refer to Appendix C for 
descriptions of phases. 

2. ELIGIBILITY REQUIREMENTS TO SUBMIT AN APPLICATION 

2a. District six-year plan. 

Attach a current six-year Capital Improvement Plan (CIP) for the district.  Use DEED Form 
05-19-051. The project requested in the application must appear on the district’s six-year 
plan in order to be considered for either grant funding or debt reimbursement. For grant 
funding, the project must appear in the first year of the district’s six-year plan. 

2b. Fixed asset inventory system.   

The district does not need to submit any fixed asset inventory system information to the 
department as part of the CIP application.  The department will verify the existence of a 
Fixed Asset Inventory System during its on-site Preventive Maintenance program review 
every five years.  The department will annually review the district’s most recently submitted 
annual audit for information regarding its fixed asset inventory system.  School districts that 

The department’s authority to assign a project to its correct category is established in AS 14.11.013(c)(1) and in 
AS 14.11.013(a)(1) under its obligation to verify a project meets the criteria established by the Bond Reimbursement & Grant 
Review Committee under AS 14.11.014(b) 
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do not have an approved fixed asset inventory system, or a functioning fixed asset inventory 
system (i.e., cannot be audited) will be ineligible for grant funding under AS 14.11.011. 

2c. Property insurance. 

The department may not award a school construction grant to a district that does not have 
replacement cost property insurance. AS 14.03.150, AS 14.11.011(b)(2) and 4 AAC 31.200 
set forth property insurance requirements.  The district should annually review the level of 
insurance coverage as well as the equipment limitations of the policy, and the per-site and 
per-incident limitations of the policy to assure compliance with state statute and regulation. 

District facility insurance data is required to be provided by each district to the department 
under AS 14.03.150 and 4 AAC 31.200. Insured replacement value will include all district 
facilities reported in the department’s School Facility database:   

https://education.alaska.gov/Facilities/SchoolFacilityReport/SearchforSchoolFac.cfm 

Note:  This information is used in calculating scores for question 9d.  The five-year 
average expenditure for maintenance is divided by the five-year average insured replacement 
value, districtwide. 

2d. Capital improvement project.  

AS 14.11.011(b)(3) requires a district to provide evidence that the funding request should be 
a capital project and not part of a preventive maintenance or regular custodial care program. 
Refer to Appendix F for an explanation of maintenance activities. Scope of work will be 
modified by the department during review of the application to remove items deemed to be 
preventive maintenance or custodial. 

2e. Preventive maintenance program.  

Under AS 14.11.011(b)(4), a district must have a certified preventive maintenance program 
to be eligible for funding.  Initial notification of district certification is provided by June 1; 
final determination of a district maintenance program is issued August 15.  For more 
information contact the department. 

3. PROJECT INFORMATION 

3a. Priority assigned by the district.  (30 points possible) 

The district ranking of each project application must be a unique number approved by the 
district school board and must place each discrete project in priority sequence.  The project 
having the highest priority should receive a ranking of one, and each additional project 
application of lower priority should be assigned a unique number in priority order.  The 
department will accept only one project with a district ranking of priority one.  The ranking 
of each application should be consistent with the board-approved six-year Capital 
Improvement Plan. Refer to AS 14.11.013(b)(2).  Both major maintenance projects and 
school construction projects should be combined into a single six-year plan.  There are up to 
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30 points available for a district’s #1 priority.  Points drop off in increments of 3 for each 
corresponding drop in district priority ranking. If the application score is requested to be 
reused in a future year, the reused score will be adjusted based on a change in the project 
ranking on the associated future year’s six-year plan. 

The district should provide a listing of projects anticipated for the full six years of the 
district’s six-year plan, not just the first year of the plan. 

3b. School facilities within scope.  (30 15 points possible) 

This question requests information on the year the facility was constructed and size of each 
element of the facility to establish the “weighted average age of facilities” score.  If a 
project’s scope of work is limited to a portion of a building (i.e., the original or a specific 
addition), the age of that building portion will be used in the “weighted average age of 
facilities” point calculation.  If the project’s scope of work expands to multiple portions of a 
building, the ages of all building portions receiving work will be used in the “weighted 
average age of facilities” point calculation.  Year built refers to the year the original facility 
and any additions were completed or were first occupied for educational purposes.  If a date 
of construction is not available, use an estimate indicated by an (*).  Gross square footage 
(GSF) of each addition should be the amount of space added to the original facility.  Total 
size should equal the total square footage of the existing facility.  There are up to 30 15 
points possible depending on the age of the building.  Facility number, name, year built, and 
size are available online at:   

http://education.alaska.edu/Facilities/SchoolFacilityReport/SearchforSchoolFac.cfm 

Department data will be used for calculations, if there is an error in the database, contact the 
department prior to September 1. 

3c. Facility status.   

The response to this question should be consistent with column III of the space utilization 
table in question 5i. Projects that will result in demolition or surplusing of existing owned or 
leased facilities must include a detailed plan for the transition from existing facilities to 
replacement facilities.  If a facility is to be demolished or surplused, the project must provide 
for the abatement of all hazardous materials as part of the project scope.  The transition plan 
should describe how surplused state-owned or state-leased facilities will be secured and 
maintained during transition. The detailed plan for demolishing or surplusing state-owned 
or -leased properties should incorporate a draft of the department’s Form 05-96-007, Excess 
Building. For the CIP process, furnish building data and general information; signatures and 
board resolutions may be excluded. 

3d. Project description. 

The project description should include: (1) a detailed description of the project, 
(2) documentation of the conditions justifying the project, and (3) a description of the project 
and what the project will accomplish. The scope It should also contain sufficient quantifiable 
analysis to show how the project is in the best interest of both the district and the state. 
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The description of project scope should include information that will allow the department to 
evaluate the criteria specified in AS 14.11.013, including conformance with the currently 
adopted ASHRAE 90.1 energy efficiency standard and the Alaska School Design and 
Construction Standards published by DEED and incorporated as Appendix B of these 
instructions; ensure project aligns with selected category.  

It is helpful to identify the question number if you are providing detail to support another 
application question in the project description. 

Question 2d: AS 14.11.011(b)(3) requires the district to provide sufficient evidence that the 
funding request should be a capital improvement project and not preventive maintenance 
(including routine maintenance) or custodial care.  Refer to Appendix F of these instructions 
for information regarding the definitions of maintenance terms related to this question. 

Question 3b:  If the project impacts multiple facilities, the project description shall identify 
the facilities impacted and describe how each will be impacted.  For facilities with both 
Original and Addition space, identify the discrete section(s) of the portion being impacted.  
For “districtwide” projects, a detailed description and scope is required for each facility. 

Question 3c: Projects that will result in demolition or surplusing of existing owned or leased 
facilities must include a detailed plan for the transition from existing facilities to replacement 
facilities. 

Question 3hg: Site description should include location, size, availability, cost, and other 
pertinent information as appropriate.  If a site selection and evaluation report is attached, the 
information can be referenced with a brief summary, rather than being reproduced in this 
section. 

Question 5c:  If this project will (1) result in renovated or additional educational space, and 
(2) serve students of the same grade levels currently housed or projected to be housed in 
other schools, the project description should indicate the:   

 attendance areas that will be impacted (i.e. will contribute students) by this project,  
 current and projected student populations in each facility (school) affected by the 

project, and 
 DEED gross square footage for each affected facility (school) in the attendance area. 

Question 6a-6d: If a facility condition survey, facility appraisal, schematic design, and/or 
design development documents are attached, they can be summarized and referenced, rather 
than reproduced in the description of project need, justification, and scope.  If project is
complete, and schematic design or design development documents are not attached, provide a 
justification for why documents are not needed. 

Question 8c: When a new, renovation, new-in-lieu-of-renewal, or Category E project is 
proposed, the project description should include a brief discussion of the cost/benefit and 
life cycle cost principles which guided this project solution.  The detailed cost/benefit 
analysis and life cycle cost analysis documents shall provide data documenting conditions 
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that justify the project [AS 14.11.011(b)(1)].  If these documents are attached, they can be
referenced and summarized, rather than reproduced in the project description. 

3e. /Scope of work. 

Describe the scope of work of the entire project.  The project description/scope of work 
should include: (1) work items to be completed and (2) work items already completed. (1) a 
detailed description of the project, (2) documentation of the conditions justifying the project, 
and (3) a description of the scope of the project and what the project will accomplish.  The 
scope should also contain sufficient quantifiable analysis to show how the project is in the 
best interest of both the district and the state. 

The description of project scope should include information that will allow the department to 
evaluate the criteria specified in AS 14.11.013, including conformance with the currently 
adopted ASHRAE 90.1 energy efficiency standard and the Alaska School Design and 
Construction Standards published by DEED and incorporated as Appendix B of these 
instructions; ensure project aligns with selected category.  Project scope should be 
sufficiently defined to assure bidding a single contract.  If proposing a “districtwide” project, 
applicant should provide justification in question 3h 3i of how it is more cost-effective to 
combine multi-site (multi-community) projects. 

It is helpful to identify the question number if you are providing detail to support another 
application question in the project description. 

Question 2d: AS 14.11.011(b)(3) requires the district to provide sufficient evidence that the 
funding request should be a capital improvement project and not preventive maintenance 
(including routine maintenance) or custodial care.  Refer to Appendix F of these instructions 
for information regarding the definitions of maintenance terms related to this question. 

Question 3b:  If the project impacts multiple facilities, the project description shall identify 
the facilities impacted and describe how each will be impacted.  For facilities with both 
Original and Addition space, identify the discrete section(s) of the portion being impacted.  
For “districtwide” projects, a detailed description and scope is required for each facility. 

Question 3c: Projects that will result in demolition or surplusing of existing owned or leased 
facilities must include a detailed plan for the transition from existing facilities to replacement 
facilities. 

Question 3g: Site description should include location, size, availability, cost, and other 
pertinent information as appropriate.  If a site selection and evaluation report is attached, the 
information can be referenced with a brief summary, rather than being reproduced in this 
section. 

Question 3gf: If project is complete or partial complete, identify which scope elements have 
been completed. 
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Question 5c:  If this project will (1) result in renovated or additional educational space, and 
(2) serve students of the same grade levels currently housed or projected to be housed in 
other schools, the project description should indicate the:   

 attendance areas that will be impacted (i.e. will contribute students) by this project,  
 current and projected student populations in each facility (school) affected by the 

project, and 
 DEED gross square footage for each affected facility (school) in the attendance area. 

Question 6a-6d: If a facility condition survey, facility appraisal, schematic design, and/or 
design development documents are attached, they can be summarized and referenced, rather 
than reproduced in the description of project need, justification, and scope.  If project is
complete, and schematic design or design development documents are not attached, provide a 
justification for why documents are not needed. 

Question 8c: When a new, renovation, new-in-lieu-of-renewal, or Category E project is proposed, 
the project description should include a brief discussion of the cost/benefit and life cycle 
cost principles which guided this project solution.  The detailed cost/benefit analysis and life 
cycle cost analysis documents shall provide data documenting conditions that justify the 
project [AS 14.11.011(b)(1)]. If these documents are attached, they can be referenced and 
summarized, rather than reproduced in the project description. 

3fe. Project schedule.   

Provide an estimated project timeline that includes, at a minimum, the estimated date for 
receipt of funding, estimated construction start date, and estimated construction completion 
date. Identify any additional project schedule milestones or special circumstances that are 
applicable to the project. Include any schedule changes anticipated if alternative delivery is 
considered for the project. An alternative project delivery method is required to be approved 
by the department. If an alternative project delivery method is proposed for the project 
(including in-house), provide completed request or department approval with application, 
including any bid documents, etc. 

3gf. Complete or partially completed project.   

Indicate whether the work identified by the project request is partially or fully complete.  In 
question 3d3e, clearly identify which scope elements have been completed.  If the 
construction work is partially or fully complete, attach documentation that establishes that 
the construction was procured in accordance with 4 AAC 31.080.   

 Competitive sealed bids must be used unless alternative procurement has been 
previously approved by the department. 

 Projects under $100,000 can be constructed with district employees if prior approval 
is received from the department.  For projects that utilized in-house labor, attach the 
DEED approval of the use of in-house labor [4 AAC 31.080(a)].  If a project utilized 
in-house labor, or was constructed with alternative procurement methods, and does 
not have prior approval from the department, the project’s construction budget will be 
reduced [4 AAC 31.080(e)]. 
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 For construction contracts under $100,000, districts may use any competitive 
procurement method practicable. Provide an explanation of circumstances requiring 
selected procurement method with attachment. 

For projects with contracted construction services, attach construction and bid documents 
utilized to bid the work, advertising information, bid tabulation, construction contract, and 
performance and payment bonds for contracts exceeding $100,000.  Projects shall be 
advertised three times beginning a minimum of 21 days before bid opening.  The bid protest 
period shall be at least 10 days. Construction awards must NOT include provisions for local 
hire. Provide bid documents and bid tabulations as projects attachments. 

If district has been working with the department for approval of project delivery method, 
design, and construction, provide the DEED recovery of funds project number in the space 
provided. 

A district can submit for reimbursement of project costs for work completed up to 36 months 
prior to the initial submission of the application with a substantially identical scope.  This can 
include costs in any phase: planning (e.g. condition survey), design, and construction.  A 
district can submit for reimbursement of costs for site acquisition approved under 4 AAC 
31.025 and incurred up to 120 months before the initial submission of the application with a 
substantially identical scope. 

3hg. Acquisition of additional land.   

Acquisition of additional land refers to expansion of an existing school site using property 
immediately adjacent to, or in close proximity to, the existing school site.  Land acquisition 
may result from long-term lease, purchase, or donation of land. Utilization of a new school 
site refers to use of a site previously acquired by the district, or a new site acquired as a result 
of this application and not previously utilized as a public school. 

If the project site is not yet known, the site description should be the district's best estimate of 
specific site requirements for the project, and it should be included in the project description.  
The department’s 2011 publication, Site Selection Criteria and Evaluation Handbook, may 
be useful in responding to this question.  A site selection study is required for those projects 
involving new sites in order to qualify for schematic design points (reference Appendix C). 

3ih. Multiple-school or districtwide project.  

Explain how a multiple site project is cost effective and in the state’s best interest and how the 
district will provide for a single contract in either design or construction.  Provide justification 
of need for multiple contracts. 

3j. Project space utilization. (30 points possible)   

Table 5.23.1 Project Space Equation summarizes space utilization in the proposed project 
expressed in gross square feet.  Space figures represented should tabulate to match the gross 
building square footages reported in question 3b as well as those shown in Table 7.2 of the 
cost estimate section. Report of demolition, including support facilities being partially or 
completely demolished, should be consistent with question 3c.  
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The worksheet at Appendix E lists types of school space that fit in each category.  The sum
of columns I (space to remain “as is”), II (space to be renovated), and III (space to be 
demolished) should equal column A (existing space). The sum of columns I, II,  and IV
should equal column B (total space upon completion). There are up to 30 points possible on 
the school construction list for the type of space being constructed. 

4. CODE DEFICIENCY / PROTECTION OF STRUCTURE / LIFE SAFETY 

4a. Code deficiency / Protection of structure / Life safety.  (Up to 50 points) 

Describe in detail the issue, impact, and severity of code deficiency, protection of structure, 
and life safety conditions being addressed by the project scope in question 3d3e; attach 
supporting documentation. If construction of a new school is proposed, describe any code 
issues at existing facilities in the attendance area that will be relieved by the project. 

Code deficiency, protection of structure, and life safety-related categories: 

Code Deficiency: Deficiencies related to building code conditions where there is no 
threat to life safety.  This includes compliance with various current building and 
accessibility codes. 

Protection of Structure:  Deficiencies that, when left unrepaired, will lead to new or 
continued damage to the existing structure, building systems, and finishes resulting in 
a shortened life of the facility. 

Life Safety: Deficiencies representing unsafe conditions threatening the health and life 
safety of students, staff, and the public.  For example, required fire alarm and/or 
suppressant systems are non-existent or inoperative posing a life safety risk. 

Note: Complete or imminent building failure caused by code deficiency, protection of 
structure, or life safety conditions resulting in unhoused students may be viewed as a 
more critical project. 

The project could contain a single severe condition or multiple moderate conditions.  
Multiple conditions will be rated collectively, but may not necessarily rank as high as a 
single severe condition. For projects, such as districtwide projects, that combine critical and 
non-critical work, points for the critical portion of the project will be weighted 
proportionally. 

The scoring matrix for this category (ref. Guidelines for Raters of the CIP Application) is 
reproduced in the application, and groups deficiencies into the following eight categories: 
Site, Structural, Roof/Envelope, Arch/Interior/ADA, Mechanical, Electrical, Fire 
Alarm/Sprinkler, and UST/AST/Hazmat.  Identify the condition from the matrix and provide 
a relevant description of the conditions with references to supporting documentation.  While 
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extensive, the discrepancies listed in the matrix may not be exhaustive. If a deficiency is not 
listed, note that in the description and use the listed deficiencies as a context for determining 
appropriate documentation. Note that only the highest supported scoring condition will be 
assigned points for a given issue corrected by the project scope. 

As indicated in the matrix, code deficiency, protection of structure, or life safety conditions 
scoring incorporates ranges based on the established severity ranges of the conditions and 
upon the documentation provided to support the reported severity.  Supporting 
documentation of the conditions is critical.  Documentation that supports the conditions can 
be documents such as: condition surveys, third party communications, maintenance work 
orders, or other records verifying the conditions.  This is not an exclusive list and applicants 
are encouraged to provide other sources of quantitative information to support the building or 
component condition. The primary purpose of this documentation is to present objective, 
primary, specific, and verifiable data.   

For matrix scores based on average number of work orders over time, include copies of the 
relevant work orders. Work order detail should match that required under 4 AAC 
31.013(a)(1). 

Supporting documentation elsewhere in the application can be summarized and referenced, 
rather than reproduced in the narrative. When citing information elsewhere in the application 
or application attachments, provide the specific location of the referenced information. 

5. REQUIREMENTS FOR SPACE TO BE ADDED OR REPLACED

 NOTE: Gross square footage entries in this section should reflect the measurements 
specified by 4 AAC 31.020. Space variance requests not already approved by the 
department must be submitted in accordance with 4 AAC 31.020 by the application 
deadline in order to receive consideration with the current request.  The department will 
not consider space variance requests during the application review process for work 
proposed in the application. 

5a. Project grade levels. 

The response to this question should reflect the grade levels that will be served by the facility 
at the completion of the project.  

5b. District voter-approved projects.   

Any additional square footage that is funded for construction or approved by local voters for 
construction should be listed with a descriptive project name, additional GSF, grade levels to 
be served, and anticipated student capacity. Include these projects in any capacity/unhoused 
calculations provided in the year of anticipated occupancy. 

5c. Other school facilities.   

List all schools in the attendance area that serve grade levels equivalent to those of the 
proposed project. If the project includes any elementary grades, all schools in the attendance 
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area serving elementary students are to be listed.  If the project includes any secondary grades, 
all schools in the attendance area serving secondary students are to be listed.  For each school 
listed, include its size, the grades served, and the school’s total student capacity.  Use the 
department’s “2017 Attendance Area ADM & GSF Calculations” MS Excel worksheet to 
calculate the total student capacity for each school.  A link to this form and the “Attendance 
Areas” report can be found under at http://education.alaska.gov/facilities/FacilitiesCIP.html 

5d. Date of anticipated occupancy.   

The date provided here should be the anticipated date the facility will be occupied.  This will 
be the starting point for looking at five-year post-occupancy population projections.  If a 
project schedule is available, it should be provided to substantiate the projected date. 

5e. Unhoused students.  (80 points possible) 

All projects that are adding new space or replacing existing space must complete Table 5.1 
ATTENDANCE AREA ADM and provide copies of the student population projection 
methods used. The department tool for determining projections and space eligibility is the 
MS Excel workbook, “Attendance Area ADM & GSF Calculations” found under “Space 
Guidelines” at http://education.alaska.gov/facilities/FacilitiesCIP.html. Include copies of the 
worksheets “ADM”, “Current Capacity”, and “Projected Capacity” with the application.  The 
department may adjust the submitted ADMs and allowable space as necessary for 
corrections. 

The points for this question are based on the following formulas:   
1. Current Unhoused Students: If current capacity is at or below 100%, 0 points will be 

awarded. If current capacity is over 100%, then one point for every 3% percent over 
100% capacity will be awarded. For projects that have a current capacity over 250%, 
the full 50 points will be awarded. 

2. Unhoused Students in Seven Years: If capacity five years post-occupancy is at or 
below 100%, 0 points will be awarded. If capacity five years post-occupancy is over 
100%, then one point for every 5% over 100% capacity will be awarded.  For projects 
that have a capacity five years post-occupancy over 250%, the full 30 points will be 
awarded. 
Scoring for projected unhoused due to facility loss by external environmental factors 
(reference question 5g) is scored at half points: If capacity five years post-occupancy 
is over 100%, then one point for every 10% over 100% capacity will be awarded.   

5f. ADM projection method. 

Identify the method(s) that were utilized to determine the student population projections 
listed in Table 5.1.  The department will compare the projections to historic growth trends for 
the attendance area.  The department will revise population projections that exceed historical 
growth rates, show disparate growth between elementary and secondary populations, or are 
unlikely to be sustained as an attendance area’s overall population grows.   

Inclusion of a charter school population housed in lease space due to terminate within two 
years may be included; include a copy of the lease as an attachment to the application. The 
application should include student population projection calculations and sufficient 
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demographic information (e.g., housing construction, economic development, etc.) to justify 
the project’s population projection. 

5g. Confirm space eligibility.   

Existing space is determined as all permanent facility gross square footage (GSF) within an 
attendance area as reported in the DEED School Facility Database; for attendance areas with 
multiple main schools serving a type of school (elementary, secondary, K-12, mixed grade) 
this will include more facilities than are reported in question 3b “school facilities within 
scope” or included in question 5j3j “project space utilization” (Table 5.2). 

Utilize data from the ADM projections/GSF calculations workbook to complete this 
question. For “Total Existing SF”, enter all GSF from permanent facilities serving the same 
school type within the attendance area. For “Remaining Existing SF”, subtract any square 
footage that will be demolished or disposed of from the “Total Existing SF” and enter the 
remainder.  For “Total Eligible SF”, enter the total of the square footage calculation based on 
the school’s average daily membership (ADM).  For “Qualifies for additional SF”, enter the 
amount of additional qualified square footage by subtracting the “Remaining Existing SF” 
from the “Total Eligible SF”.  For “Applying for additional SF”, enter the amount of 
additional square footage that will be added in this.  The amount of square footage that is 
applied for may be the same or less than the amount of the qualified square footage. 

A district may submit a future unhoused projection based on an imminent loss of a facility 
due to certain external environmental factors like erosion.  To support the projection, the 
district must provide credible evidence and documentation that the facility will be lost or 
unsafe for occupancy within two years. A district would also need to provide a specific plan 
for how it will accommodate students without the facility, should the facility become 
incapable of housing students, and address how the facility will be disposed of in the 
transition plan (question 3c). 

5h. Regional community facilities.  (5 points possible)   

Statutes require an evaluation of other facilities in the area that may serve as an alternative to 
accomplishing the project as submitted.  Information regarding the availability of such 
facilities and the effort (e.g. cost, time, etc.) required to make the facility usable for the 
school needs represented by the project should be provided.  The area is not restricted to the 
attendance area served by the project. 

Projects in Category F, which may not relate to providing alternate facilities for unhoused 
students, should describe existing community facilities (parking, sporting, or outdoor 
recreation areas) related to the project scope. 

There are up to 5 points available for an adequate description showing that the district has 
considered alternatives to the proposed project for housing unhoused students or providing 
the desired feature. 

Statutory and Regulatory Reference: AS 14.11.013(b)(4), 4 AAC 31.022(c)(5) 
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5i. Educational Specifications. 

A district planning a project to add or reconfigure space is required to develop an educational 
specifications document and provide it to the department for review.  [See AS 14.07.020(11), 
4 AAC 31.010] For projects adding or reconfiguring space, an educational specification is a 
required planning document in Appendix C for planning/concept design points. 

5j. Project space utilization. (30 points possible) 

Table 5.2 Project Space Equation summarizes space utilization in the proposed project 
expressed in gross square feet. Space figures represented should tabulate to match the 
gross building square footages reported in question 3b as well as those shown in Table 
7.2 of the cost estimate section.  Report of demolition, including support facilities being 
partially or completely demolished, should be consistent with question 3c.  

The worksheet at Appendix E lists types of school space that fit in each category.  The sum
of columns I (space to remain “as is”), II (space to be renovated), and III (space to be 
demolished) should equal column A (existing space). The sum of columns I, II,  and IV 
should equal column B (total space upon completion). There are up to 30 points possible 
on the school construction list for the type of space being constructed. 

6. PROJECT PLANNING & DESIGN 

There are four distinct items in this question.  Each one has the potential to generate points. 

6a. Condition/Component survey.  (0 to 10 points possible – refer to Rater Guidelines for 
scoring criteria) 

A facility condition survey is a technical survey of facilities and buildings, using the 
department’s Guide for School Facility Condition Survey or a similar format, for the purpose 
of determining compliance with established building codes and standards for safety, 
maintenance, repair, energy efficiency, and operation.  Portions of the condition survey, such 
as that information pertaining to building codes and analysis of structural and engineered 
systems including site assessment may be completed by an architect, engineer, or personnel 
with documented expertise in a building system.  For project scopes that are component or 
system renovations, a condition survey of the component or system is acceptable. 

A facility condition survey is required for major rehabilitation projects to receive further 
planning and design points. Projects with scopes that warrant identification of in-depth 
examination of deteriorated systems will require a scope-specific facility or component 
condition survey to receive points beyond Phase I Planning/Concept Design.  Condition 
surveys should be clearly identified and establish a specific date or date range when the 
survey occurred or was produced. 

The department does not consider submittal of a Spill Prevention, Control, and 
Countermeasures (SPCC) Plan as a condition survey for fuel tank or fuel facility projects.  In 
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addition, an energy audit, although useful and informative, will not receive condition survey 
points if the project’s scope warrants additional facility condition survey data. 

6b. Use of prior school design (10 points possible) 

Statutes require that the department shall encourage school districts to use previously 
approved school construction design if the use will result in a cost savings for the project. 
Provide the following information regarding plan availability and the costs to revise the plan 
to meet the needs of the current project:  

 Complete documents of the proposed reused school plans. 
 Evidence of ownership of proposed reused school plans. 
 An analysis of the anticipated deviations and revisions from the proposed reused 

school plans along with an estimated cost of those deviations (+ or -). 
 An estimate of the design and construction costs for the proposed reused school plans 

along with an estimate of the cost of design and construction for a project alternative 
for a new school design. If a district does not own the school plan proposed for reuse, 
estimate must include cost of purchasing design or of another arrangement. 

Five measures are identified to determine the range of effectiveness in using a prior school 
design: 

1. The district’s ownership and legal ability to effectively use the prior design. 
2. The age of the prior design. 
3. The amount of change to the prior design anticipated to be needed in the current 

project. 
4. The estimated cost savings in construction costs achieved by the reuse. 
5. The estimated cost savings in design services achieved by the reuse. 

Up to 10 points are available (2 points for each of the identified measures) for a project that 
reuses a department-approved school design.  This point category is only applicable to school 
construction projects (primary purpose Category A, B, or F). 

Statutory and Regulatory Reference: AS 14.11.013(a)(4) and (b)(7) 

6c. Use of prior building system design (10 points possible) 

Statutes require that the department shall encourage school districts to use previously 
approved building systems if the use will result in a cost savings for the project. Five building 
system categories are available for evaluation of prior design use: 1) Building Envelope, 
2) Plumbing, 3) HVAC, 4) Lighting, and 5) Power.  A project application can receive points 
for capital renewal of: a complete system, a subsystem, or a component of system, once in 
each of these categories when evaluated against whether it is part of a published district or 
municipal facility standard that meets ASHRAE 90.1-2016 requirements; prior use of a 
system specification in a bid solicitation is not sufficient to meet the criteria. 

The ASHRAE-compliant district or municipal standard must be provided with the 
application in order for the department to evaluate this criteria.  
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There are up to 10 points possible for a project that provides support for using a cost-
effective building system standard; up to 2 points per qualified system category. This point 
category is not applicable to projects receiving scores for use of a prior school design. 

Statutory and Regulatory Reference: AS 14.11.013(a)(4) and (b)(7) 

6d. Planning / Concept design.  (0 or 10 points possible) 

Planning work includes the items listed under planning in Appendix C of this document.  At 
the planning phase, existing conditions may be assumed based on standard life expectancies 
and other industry norms. Condition/component surveys are only required for projects 
proposing major rehabilitation. Some projects may not require the services of an architect or 
engineer; typically these projects are limited in scope where drawings and extensive technical 
specifications are not necessary in order to issue an Invitation to Bid.  Provide a justification 
in question 6e if no consultant was selected.  Some projects do not require concept design or 
educational specifications. Reference Appendix C for projects which require these planning 
documents. The department’s Program Demand Cost Model is acceptable as a 
planning/concept level cost estimate. There are 10 points possible for completed 
planning/concept design work. 

If design has progressed further than planning/concept design, then schematic design (35%) 
design development (65%), or construction level drawings and cost estimates may be 
submitted in lieu of concept design documents. 

A facility appraisal is an educational adequacy appraisal following the format or similar 
formats of the Council of Educational Facility Planners, International “Guide for School 
Facility Appraisal”.  An appraisal is optional; however, an appraisal document is useful to the 
department in evaluating the overall merits of the project request. 

6e. Schematic design – 35%.  (0 or 10 points possible)   

Schematic design work includes the items listed under schematic design in Appendix C of 
this document. There are 10 points possible for completed schematic design work.  

Project development to schematic design on most projects requires a condition/component 
survey to assess existing conditions. Condition/component surveys are required for projects 
proposing major rehabilitation and may be required for other projects if necessary to 
adequately support the scope of the proposed work. 

Some projects may not require a schematic design in order to issue an Invitation to Bid. 
Typically these projects are limited in scope where drawings and extensive technical 
specifications are not necessary. Provide a justification if schematic design documents were 
not needed. The department’s Program Demand Cost Model is not an acceptable Schematic 
level estimate. 

If design has progressed further than schematic design (35%), then design development 
(65%) or construction level drawings and cost estimates may be submitted in lieu of 
schematic design documents. 
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6f. Design development – 65%. (0 or 5 points possible) 

Design development work includes items listed under design development in Appendix C of 
this document. There are 5 points possible for completed design development work. 

Project development to schematic design on most projects requires a condition/component 
survey to assess existing conditions. Condition/component surveys are required for projects 
proposing major rehabilitation and may be required for other projects if necessary to 
adequately support the scope of the proposed work. 

Construction level drawings and cost estimates may be submitted in lieu of design 
development documents. 

6g. Planning / Design team. 

The application needs to identify the district’s architectural or engineering (A/E) consultant 
for the Condition Survey, Planning, Schematic Design and Design Development work.  
Certain projects of limited scope may not require consultant selection to qualify for 
planning/concept level design point, but may be required for schematic design or design 
development levels, depending on project complexity.  If there is no consultant, the district 
must provide a detailed explanation of why a consultant is not required for the project.  For 
others besides licensed design professionals currently registered in the State of Alaska, 
provide the qualifications for design team members that the district accepted.  For example, if 
one is a school board member who is also an electrician, please note both.  Likewise, note a 
district employee with X years as a licensed roofing contractor, or a maintenance person with 
X years as the lead mechanical custodian for the district.  

Identify any additional consultants hired for pre-construction work, including independent 
value analysis or commissioning agent, as required. 

7. COST ESTIMATE 

Cost estimate for total project cost.  (30 points possible) 

7a. Project cost estimate. 

For all applications, including those for planning and design, cost estimates should be based 
on the district’s most recent information and should address the project being requested.  
Refer to Appendix D for descriptions of elements of the total project cost.  The cost estimate 
should be of sufficient detail that its reasonableness can be evaluated.  If a project is 
projected to cost significantly more than would be predicted by the Department’s current 
Program Demand Cost Model, provide attachments justifying the higher cost.  If there are 
special requirements, a detailed explanation and justification should be provided in question 
7c. 
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Table 7.1 Total Project Cost Estimate. 

In Table 7.1, all prior AS 14.11 funding for this project should be listed by category and 
totaled in Column I.  If a grant has not been issued, but an appropriation has been made, use 
the appropriated amount plus participating share in lieu of the issued grant or bond amount.  
Column II should list the amount of funding being requested in this application, by category 
and in total. Column III should show a percentage breakdown for the total project allocated 
costs as a percentage of the total construction cost.  Column IV should list the total project 
cost estimate from inception to completion, all phases. Calculate the percent of construction 
for all cost categories except Land, Site Investigation, and Seismic Hazard.  To calculate the 
percent of construction, divide the category costs by the Construction cost and multiply by 
100%. Use Column IV costs to calculate the percent of construction.  Other categories 
should be within the ranges listed. Construction Management (CM) by consultant must be 
less than 4% if the total project cost is less than or equal to $500,000; 3% for project costs 
between $500,000 - $5,000,000; and 2% for projects of $5,000,000 or greater 
[AS 14.11.020(c)]. The percent for art, required for all renovation and construction projects 
with a cost greater than $250,000, and which requires an Educational Specification, is given 
a separate line. Project Contingency is fixed at 5%.  The total project cost should not exceed 
130% of construction cost, excluding land and site investigation.  If the project exceeds the 
recommended percentages, add a detailed justification in question 7c. 

Seismic Hazard costs include the costs required to assess, design, and perform special 
construction inspections for a school facility.  These costs include the costs for an assessment 
of seismic hazard at the site by a geologist or geotechnical engineer with experience in 
seismic hazard evaluation, an initial rapid visual screening of seismic risk, investigation of 
the facility by a structural engineer, design of mitigation measures by a structural engineer, 
third party review of seismic mitigation measures, and special inspections required during 
construction of the seismic mitigation components of the project.  The costs associated with 
this budget item must be prepared by a licensed professional engineer with experience in 
seismic design. The district should refer to the Peak Ground Acceleration information for 
various areas of the state available on the department’s CIP website 
(education.alaska.gov/Facilities/FacilitiesCIP.html) 

Table 7.2 Construction Cost Estimate.   

This summarization of construction costs is structured to be consistent with the DEED cost 
model. Other estimating formats may not provide an exact correlation; however, the 
following categories MUST be reported to allow adequate comparisons between projects:  
basic building, site work and utilities, general requirements, contingency, and escalation.  Do 
not blank out or write over this table.  If the application includes a cost estimate from a 
designer or professional cost estimating firm, Table 7.2 must still be filled out as described 
above. 

Note: Cost estimates are preferred in the DEED CostFormat. Alternative formats will not 
impact points assigned but could impact the project’s eligible amount for cost estimate 
expenses. Although not required for a project application, cost estimates provided as a 
submittal for a project awarded a grant allocation will need to conform to the DEED 
CostFormat. 
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Up to 30 points are possible for reasonableness and completeness of the cost estimate 
provided in support of the project. 

7b. Cost estimate source.   

Identify the source of the cost estimate. A cost estimate could be from a professional design 
or estimating firm, vendor quotes, actual invoices, or based on the documented costs of a 
similar project in the district.  

7c. Cost estimate discussion and justifications.   

Provide sufficient information to support meaningful evaluation of the project cost and the 
reasonableness of the cost estimate.  Though basic cost information is incorporated into 
Tables 7.1 and 7.2, many cost elements reported in standard estimates will require further 
explanation or support. Please refer to Appendix D for guidelines covering project cost 
estimate percentages for factored cost items.  Provide justification for any lump-sum 
elements used in the cost estimate, including site work and utilities.  If the project exceeds a 
recommended percentage for a specific category or if the project is requesting more than 
30% in additional percentage costs, provide a detailed justification.  The project scope and 
cost estimate should be increasingly detailed as project phases advance. 

Identify attachments with additional information regarding project cost that may aid in 
evaluating the reasonableness of the cost estimate.  Documents may include a life cycle cost 
analysis, cost benefit analysis, bid documents, actual cost estimates, final billing statement 
for completed projects, and any additional supporting documentation justifying project costs.  

8. ADDITIONAL PROJECT FACTORS 

8a. Emergency conditions. (50 points possible) 

Emergencies are conditions that pose a high level of threat for building use by occupants.  An 
emergency exists when students are currently unhoused due to the loss of the facility, or 
damage to the facility due to circumstances associated with the emergency.  An emergency 
also exists when the district’s ability to utilize the facility is impacted or there is an 
immediate or high probability of a threat to property, life, health, or safety. 

Not all systems or components that have reached the end of their useful life or are starting to 
fail are considered to be emergencies.  A system or component that has reached the end of its 
useful life or has started to fail, but routine or preventive maintenance prolongs the life of the 
system or component, is not considered to be an emergency.  Example: A roof that has 
started to leak and the leaking is stopped with routine maintenance would not constitute an 
emergency. A roof that is leaking, where rot has been found in the structure of the roof and 
routine maintenance no longer prevents water from entering the building, could be 
considered an emergency. 
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Describe in detail the nature, impact, and immediacy of the emergency and actions the 
district has taken to mitigate the emergency conditions.  At a minimum, include the 
following:   
 the nature of the emergency, 
 the facility condition related to the emergency,  
 the threat to students and staff,  
 the consequence of continued utilization of the facility,  
 the individuals or groups affected by the condition,  
 what action the district has taken to mitigate the emergency conditions, and  
 the extent to which any portion of the project is eligible for insurance reimbursement or 

emergency funding from any state or federal agency. 

Supporting documentation of the conditions is critical.  Documentation that supports the 
conditions can be documents such as: condition surveys, photos, third party 
communications, insurance claims, or other records verifying the conditions.  This is not an 
exclusive list and applicants are encouraged to provide other sources of quantitative 
information to support the emergency condition.  The primary purpose of this documentation 
is to present objective, primary, specific, and verifiable data. 

The emergency descriptions with check boxes contained in question 8a are to help the 
applicant identify the type of emergency the project is resolving.  The applicant must provide 
a description of the particular emergency in the application and include all relevant 
documentation that supports the immediacy or high probability of the threat or emergency.  
An application that checks an emergency building condition box without a description of the 
emergency will receive no points.  

The matrix below incorporates the emergency conditions categories listed in the application 
with supporting examples. 

Building 
Building is destroyed or rendered functionally unsafe for occupancy and requires the 
building to be demolished and rebuilt. Example:  A flood or fire event has destroyed or 
left the building so structurally compromised that the building must be demolished. 

Building is unsafe and the entire student population is temporarily unhoused.  The 
building requires substantial repairs to be made safe for the student population to occupy 
the building. Example: The roof of a school came off in a severe wind storm with water 
damage to interior finishes. 

Building is occupied by the student population.  A local or state official has issued an 
order that the building will need to be repaired by a certain date or the district will have to 
vacate the building.  Example: It is discovered that the building does not meet current 
specified safety standards and the building will need to be made current with the 
standards within the next 90 days. Documentation substantiating the order needs to be 
supplied. 
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A portion of the building requires significant repair or replacement of damaged portion of 
building. The damaged portion of the building cannot be used for educational purposes.  
Example: The roof leaked over a classroom causing structural damage to the walls, 
which restricts the use of the room until the repairs are made. 

Components or Systems 
A major building component or system has completely failed and is no longer repairable.  
The failed system or component has rendered the facility unusable to the student 
population until replaced.  Example: The heating plant has completely failed leaving the 
building unusable to the student population and susceptible to freezing and further 
damage. 

A major building component or system has a high probability of completely failing in the 
near future. The component or system has failed, but has been repaired and has limited 
functionality. If the component fails, the district may be required to restrict use of the 
building until the component or system is repaired or replaced.  Example: A fire alarm 
system has a history of components failing and given the age of the system, parts are no 
longer available. The system has a high probability of failing completely and district 
may have to vacate the building. 

Statutory and Regulatory Reference:  AS 14.11.013(b)(1) 

8b. Inadequacies of space. (40 points possible) 

Describe how the project will improve existing facilities to support the instructional program.  
The response should address how the inadequacies of the facility impact the instructional 
program and whether that instructional program is a mandatory, existing local, or a proposed 
new local program.  Types of inadequacies addressed may include the quality of space, 
amount of space, or configuration of the space. 

Statutory and Regulatory Reference: AS 14.11.013(b), 4 AAC 31.022(c)(4) 

8c. Other options.  (25 points possible) 

In an effort to support the project submitted as the best possible, districts should consider a 
full range of options during planning and project development.   
 A cost/benefit analysis, life cycle cost analysis, or other evaluative processes used by 

the district in reaching its design solution should be included.  See also Item I, Project 
Eligibility Checklist, which requires a life cycle cost analysis, a cost benefit analysis, or 
any other quantifiable analysis, when needed, to demonstrate that the project is in the 
best interest of the district and the state. 

 A project that proposes component replacement should discuss the merits of alternative 
products, material options, construction methods, alternative design, or other solutions 
to the problem as applicable. 

 A project that proposes roof replacement should discuss the merits of different roofing 
materials, the addition of insulation, or altering the roof slope and provide an 
explanation as to why these options were not selected.   

 A project that includes major rehabilitation or renovation to multiple systems should 
provide and discuss an option to construct a new facility in lieu of the proposed scope.  
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 If the proposed project will add new or additional space, districts may consider options 
such as double shifting, service area boundary changes, and any space available in 
adjacent attendance areas that are connected by road.  In districts that contain adjacent 
attendance areas, at least one of the options considered must be an evaluation of 
potential boundary changes. 

 Projects that propose construction of a new school should discuss other options, such as 
renovation of the existing building or acquisition of alternative facilities, and provide an 
explanation as to why these options were not selected.   

 Scoring in this area will be related to factors such as:  the range of options, the rigor of 
comparison, the viability of options considered, and the quality of data supporting the 
analysis of the option. Options also need to consider the results of cost benefit analysis, 
life cycle cost analysis, and value analysis as necessary. 

There are up to 25 points available for a documented comprehensive discussion on the 
options considered by the district that would accomplish the same goals as the proposed 
project. 

Statutory and Regulatory Reference: AS 14.11.013(b)(6), 4 AAC 31.022(c)(6) 

8d. Annual operating cost savings.  (30 points possible) 

Information (and evaluation points) related to operational costs is not limited to Category E 
projects. Explain and document ways in which the completion of the project would reduce 
current operational costs. This analysis should be consistent with a life cycle cost analysis or 
cost benefit analysis. Consider energy costs, costs related to wear-and-tear, maintenance of 
existing facilities costs, and costs incurred by current functional inadequacies at the facility 
and attendance area level. Provide benchmark values such as fuel costs, specific labor costs 
affected by the project, and historical record of problems to be addressed by this project. 

For new facilities, discuss design choices that will provide periodic and long-term savings in 
the operation and maintenance of the facility.  Although the addition of square footage may 
increase overall operational costs, project descriptions for this category of project should 
include information on methods and strategies used to minimize operational costs over the 
life of the building. Include cost benefit analyses that were accomplished on building 
systems and materials. 

Up to 30 points are possible based on the projected cost savings payback with a full and 
complete description. 

Statutory and Regulatory Reference: AS 14.11.013(b), 4 AAC 31.022(c)(3) 

8e. Prior funding.  (30 points possible) 

Prior state funding refers to grant funds appropriated by the legislature to the 
department and administered under AS 14.11.  Any amounts noted here should also be 
included in Table 7.1 of the Cost Estimate, question 7a.  No other fund sources apply, 
including debt retirement.  There are up to 30 points available if a project includes previous 
grant funding under AS 14.11, and the project was intentionally short funded.  There are 15 
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points available if a project includes previous grant funding under AS 14.11, the project has 
gone out to bid, and the district is seeking supplemental funds due to increases in 
construction bid, whether the district has awarded the bid or not. 

8f. Participating share waiver.   

Waivers of participating share should be in accordance with AS 14.11.008(d).  Justification 
should be documented. See Appendix G in the attachments to these instructions for detailed 
information. Only municipal districts with a full value per ADM less than $200,000 that are 
not REAAs are eligible to request a waiver of participating share.  Contact the department for 
a district’s most recent full-value per ADM calculation. 

9. DISTRICT PREVENTIVE MAINTENANCE & FACILITY MANAGEMENT 

District preventive maintenance and facility management.  (60 points possible) 

AS 14.11.011(b)(1) and 4 AAC 31.011(b)(2) require each school district to include with its 
application submittals a description of its preventive maintenance program, as defined by 
AS 14.11.011(b)(4), AS 14.14.090(10), and 4 AAC 31.013. Refer to Appendix F for details. 

The scoring criteria for this area reflect efforts beyond just preventive maintenance.  For each 
element of a qualifying plan outlined in 4 AAC 31.013, documents, including reports, 
narratives, and schedules, have been identified for nine separate evaluations.  These 
documents will establish the extent to which districts have moved beyond the minimum 
eligibility criteria and have tools in place for the active management of all aspects of their 
facility management.  The documents necessary for each evaluation are listed below.  They 
are grouped according to the five areas of effort established in statute and are annotated as to 
the type of evaluation (i.e., evaluative or formula-driven).  Refer to the Guidelines for Raters 
of the CIP Application for additional information on scoring. 

Up to 60 points possible for a clear and complete reporting of the district’s maintenance 
program. 

Only two sets, one of which may be an electronic copy, should be provided by the district, 
regardless of the number of submitted applications. 
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Maintenance Management 

9a. Maintenance management narrative (Evaluative) (up to 5 points available) 

Provide a narrative description of the effectiveness of your work order-based maintenance 
management system along with supporting documents. Full points will be assigned where the 
following is provided: 

 A narrative fully describes the maintenance management (MM) program and all of the 
following: maintenance structure and staffing, the work order program and process 
including work order classification, scheduling, tracking, and completion or deferral; 
how work orders are initiated and by whom; how component work order history and 
trends are used. 

 Provides sample work order types showing PM, routine maintenance, and corrective 
work; includes cost of labor and materials. Work orders provided as part of application 
support for question 4a may be used by raters to assess this narrative. 

 Provides sample component-based work orders (with component ID) that include 
component-specific checklist of preventive and/or routine maintenance.   

 Provides sample routine or corrective work orders showing progression of scheduling 
from initial response to completion or deferral.  

 Provides a component report for a minimum of 10% of main school facilities showing 
the date of installation and date of scheduled renewal or replacement; includes 
components from each building system listed in DEED’s R&R schedule. 

Scores will be reduced incrementally where information or supporting documents are not 
provided. 

9b. Maintenance labor reports (Formula-Driven) (up to 15 points available)  

Item A: Produce a districtwide report showing total maintenance labor hours collected on 
work orders by type of work (e.g., preventive, corrective, operations support, etc.) vs. labor 
hours available by month for the previous 12 months. 

Item B: Produce a districtwide report that shows a comparison of completed work orders to 
all work orders initiated, by month, for the previous 12 months. 

Item C: Produce a districtwide report showing the number of incomplete work orders sorted 
by age (30 days, 60 days, 90 days, etc.) and status for the previous 12 months (deferred, 
awaiting materials, assigned, etc.). 

These reports will demonstrate a district’s ability to manage maintenance activities related to 
the level and scope of labor requirements. Recommended to review management reports to 
ensure that the reports make sense – internally consistent and reflective of work performed.  
Discuss discrepancies in narrative, Question 9a. 

9c. PM/corrective maintenance reports (Formula-Driven) (up to 10 points available) 

Item A: Provide a districtwide report that compares scheduled (preventive) maintenance 
work order hours to unscheduled maintenance work order hours by month for the previous 
12 months. 
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Item B: Provide a districtwide report with monthly trend data for unscheduled work orders 
showing both hours and numbers of work orders by month for the previous 12 months. 

These reports support the district’s ability to manage maintenance activities related to 
scheduled (preventive) maintenance and unscheduled work (repairs).  One factor in 
determining the effectiveness of a preventive maintenance program is a comparison of the 
time and costs of scheduled maintenance in relation to the time and costs of unscheduled 
maintenance. 

9d. 5-year average expenditure for maintenance (Formula-Driven) (5 points available) 

Districtwide maintenance expenditures for the last five years will be gathered by the 
department from audited financial statements.  (Costs for teacher housing, utilities, or 
expenditures for which reimbursement is being sought will be excluded.)  The department 
will calculate these items based on the Alaska Department of Education & Early 
Development Uniform Chart of Accounts and Account Code Descriptions for Public School 
Districts, 2018 Edition annual audited district-wide operations expenditure as the sum of 
Function 600 Operations & Maintenance of Plant expenditures in Fund 100 General Fund, 
excluding Object Code 430 Utilities, Object Code 435 Energy, Object Code 445 Insurance, 
all expenditures for teacher housing, and capital projects funded through AS 14.11.  In 
addition, expenditures included in this calculation will not be eligible for reimbursement 
under AS 14.11. 

The five-year average expenditure for maintenance is divided by the five-year average 
insured replacement value, districtwide.  Insured value will include all district facilities 
reported in the department’s facility database:   

https://education.alaska.gov/Facilities/SchoolFacilityReport/SearchforSchoolFac.cfm 

No information need be submitted with the application for this question.  

Energy Management 

9e. Energy management narrative (Evaluative) (up to 5 points available) 

Provide a narrative description of the district’s energy management program along with 
supporting documentation. Full points will be assigned where the following is provided: 

 Narrative fully describes the Energy Management program including all of the 
following energy policy, program structure including roles, and responsibilities, 
occupant comfort and safety standards, energy consumption monitoring, 
benchmarking, energy audits and assessments, and implementation/execution of 
energy efficiency measures (EEMs). 

 Provide data showing the program tracks energy by facility and calculates an energy 
use intensity (EUI) for each main school facility over the prior five years-by energy 
type. 

 Provides an energy management guideline or manual, which is clearly identified as 
being issued/updated within the past five years, covering the items above. 
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 Provides a report showing a five-year history of implemented EEMs.  Provides a 
complete set of energy consumption records for question 9f. 

Scores will be reduced incrementally where information or supporting documents are not 
provided. 

9f. Energy consumption reports (Formula-Driven) (5 points available) 

Item A: Provide site-specific reports that compares monthly consumption for energy and 
utilities for all main schools over the previous 5 years. 

These reports support the district’s ability to manage energy use and establish the ability to 
evaluate usage trends over time in support of building performance. 

Custodial Program 

9g. Custodial narrative (Evaluative) (up to 5 points available) 

Provide a narrative description of the district’s custodial program along with supporting 
documentation. Full points will be assigned where the following is provided: 

 Narrative fully describes the Custodial program including all of the following: 
custodial policy and purpose, program structure including staffing, roles and 
responsibilities, integration with district maintenance processes, worker and occupant 
safety, adopted custodial standards, and performance verification/quality control. 

 Provides custodial program guideline or manual, which is clearly identified as being 
issued/updated within the past five years, covering the items above.   

 Includes information or supplements that are specific to each main school facility and 
list types and quantities of surfaces and fixtures to be cleaned, and frequency of care 
for each based on the industry practice. Lists staffing requirements for the facility 
based on these metrics and industry standards for productivity.  

 Provides a report which tabulates the preceding information (types and quantities of 
information, etc.) for all main schools in the district, including staffing requirements.  
OR Provides no less than two facility examples each year of submission with no 
repeats within a five-year period. If the district operates fewer than 10 schools, 
provided one-third of all facilities each year.  

 Provides at least 5 work orders generated by the custodial program in the previous 
12 months. 

 Provides completed sets of quality control and inspection checklists for no less than 
two facilities for the previous fiscal year period. 

Scores will be reduced incrementally where information or supporting documents are not 
provided. 

Maintenance Training 

9h. Maintenance training narrative (Evaluative) (up to 5 points available) 

Provide a narrative description of the district’s training program along with supporting 
documentation. Full points will be assigned where the following is provided: 
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 Narrative fully describes the Training program including all of the following: training 
policy, program structure including roles and responsibilities, identification of 
training needs for custodians and maintenance personnel, training methods and types, 
training scheduling and tracking, and measurement of program effectiveness. 

 Identifies individual training needs based on job functions, and building systems 
supported, identifies training methods and types, and assigns training on an individual 
basis. 

 Provides a sample analysis of job functions (e.g., driving, work order management, 
etc.) and required building system knowledge (e.g., boiler tuning, lock-out/tag-out, 
etc.) for at least one job classification. 

 Provides a training plan, by individual, for training scheduled in the current school 
year, by training title and method or type. 

 Provides a log of completed training (last 3 years), by individual. 
 Provides an assessment of the effectiveness of the training program which, at a 

minimum includes data on scheduled versus completed training. 

Scores will be reduced incrementally where information or supporting documents are not 
provided. 

Capital Planning (Renewal & Replacement) 

9i. Capital planning narrative (Evaluative) (up to 5 points available) 

Provide a narrative description of the district’s capital planning program along with 
supporting documentation. Full points will be assigned where the following is provided: 

 Narrative fully describes the Capital Planning program including all of the following: 
district capital planning policy, capital planning responsibilities, structure, and 
staffing, capital needs forecasting based on system renewal and program/population 
changes, forecast verification (condition assessments, user input and maintenance 
work order history/trends, etc.), development of CIP projects and 6-yr plans, 
identification of capital project resources and funding. 

 Provides capital planning report issued/updated within the past 12 months and 6-yr 
CIP plan with at least one project in every year of the plan and includes capital 
projects programmed from all fund sources, local, state, and federal. 

 Provides a Facility Condition Index (FCI) for every main school based on a facility 
condition assessment not older than five years. Where FCI equals the cost of current 
and deferred renewal divided by the current replacement value. 

 Provides a student population projection for a minimum of five years beyond the 
current fiscal year for every attendance area in the district. 

 Provides a condition assessment for every project requesting state-aid in the first year 
of the 6-yr CIP plan. 

 Provides a districtwide trend for combined FCI for a minimum of five prior years and 
tracks districtwide capital expenditures for main schools for a minimum of five prior 
years. 
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Scores will be reduced incrementally where information or supporting documents are not 
provided. 

10. DISTRICT CONTACT INFORMATION 

The district must provide the names and e-mails for the following persons: 
(1) Superintendent or Chief School Administrator, (2) Facilities Director, and (3) Business 
Manager. The district may provide names and e-mails for up to three additional persons 
besides the Superintendent or Chief School Administrator to whom tThe department will 
include these individuals in correspondence regarding changes made to the project 
application within the department’s authority to determine a project eligibility, change a 
project’s primary purpose, and modificationy to a project’s scope and budget. This includes 
any notification at the time the initial rankings are published and any determination based on 
district requests for reconsideration. 

Three individuals may be included in addition to those above. 

11. ATTACHMENTS CHECKLIST 

Eligibility and project description attachments.   

An application must include adequate documentation to verify the claims made in the 
application. The department may reject an application that does not have complete 
information or adequate documentation.  See AS 14.11.013(c)(3)(A) and 4 AAC 
31.022(d)(1).  The eligibility and project description attachments checklist is provided to 
identify required materials and additional materials that are referenced in support of the 
project.  The eligibility attachments are required for all projects.  Projects with missing 
eligibility attachments will not be ranked.  Check to see that your application is complete and 
indicate additional attachments the department should be referencing while evaluating the 
project. 
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APPENDIX A: CATEGORIES OF GRANTS 
Adopted by the Bond Reimbursement & Grant Review Committee 

April 20, 2023 

AS 14.11.013(a)(1) - annually review the six-year plans submitted by each district under 
AS 14.11.011(b) and recommend to the board a revised and updated six-year capital improvement 
project grant schedule that serves the best interests of the state and each district; in recommending 
projects for this schedule, the department shall verify that each proposed project meets the criteria 
established under AS 14.11.014(b) and qualifies as a project required to:1, 2 

A. "Avert imminent danger or correct life threatening situations." This category is generally 
referred to as "Health and Life Safety."  A project classified under "A" must be documented 
as having unsafe conditions that threaten the physical welfare of the occupants.  Examples 
might be that the seismic design of structure is inadequate; that the required fire alarm and/or 
suppressant systems are non-existent or inoperative; or that the structure and materials are 
deteriorated or damaged seriously to the extent that they pose a health/life-safety risk.  The 
district must document what actions it has taken to temporarily mitigate a life-threatening 
situation. 

B. "House students who would otherwise be unhoused." This category is referred to as "Unhoused 
Students." A project to be classified under "B" must have inadequate space to carry out the 
educational program required for the present and projected student population.  
Documentation should be based on the current Department of Education & Early 
Development Space Guidelines. (Refer to 4 AAC 31.020) 

C. "Protection of the structure of existing school facilities."  This category is intended to include 
projects that will protect the structure, enclosure, foundations and systems of a facility from 
deterioration and ensure continued use as an educational facility.  Work on individual facility 
systems may be combined into one project.  However, the work on each system must be able 
to be independently justified and exceed $50,000. The category is for major projects, which 
are not a result of inadequate preventive, routine, and/or custodial maintenance.  An example 
could be a twenty-year-old roof that has been routinely patched and flood coated, but is 
presently cracking and leaking in numerous locations.  A seven-year-old roof that has 
numerous leaks would normally only require preventive maintenance and would not qualify.  
In addition, no new space for unhoused students is permitted in this category, limiting its 
ability to be combined with other project types. 

D. "Correct building code deficiencies that require major repair or rehabilitation in order for the 
facility to continue to be used for the educational program."  This category, Building Code 
Deficiencies, was previously referred to as "Code Upgrade.”  The key words are "major 
repair." A "D" project corrects major building, fire, mechanical, electrical, environmental, 
disability (ADA), and other conditions required by codes.  Work on individual facility 

1 Projects can combine work in the different categories with the majority of work establishing the project’s type.  For the purpose of 
review and evaluation, projects which include significant work elements from categories other than the project’s primary 
category will be evaluated as mixed scope projects [4 AAC 31.022(c)(8)].  

2 Projects will be considered for replacement-in-lieu-of-renewal when project costs exceed 75% of the current replacement cost of 
the existing facility, based on a twenty-year life cycle cost analysis that includes disposition costs of the existing facility. 
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Adopted by the Bond Reimbursement & Grant Review Committee 
April 20, 2023 

systems may be combined into one project.  However, the work on each system must be able 
to be independently justified and exceed $50,000. An example could be making all corridors 
one-hour rated. Making one or two toilet stalls accessible would not fit this category.  
Replacement or rehabilitation of elementary playground equipment or fall protection 
surfacing that corrects a code deficiency would fit this category. In addition, no new space for 
unhoused students is permitted in this category, limiting its ability to be combined with other 
project types. 

E. "Achieve an operating cost saving." This category is intended to improve the efficiency of a 
facility and therefore, save money. Examples that might qualify are increasing insulation, 
improving doors and windows, modifying boilers and heat exchange units for more energy 
efficiency. The project application must include an economic analysis comparing the project 
cost to the operating cost savings generated by the project.  In addition, no new space for 
unhoused students is permitted in this category, limiting its ability to be combined with other 
project types. 

F. "Modify or rehabilitate facilities for purpose of improving the instructional unit." Category "F", 
Improve Instructional Program, was previously referred to as "Functional Upgrade."  This 
category is limited to changes or improvements within an existing facility such as, 
modifications for science programs, computer installation, conversion of space for special 
education classes, or increase of resource areas.  It also covers improvements to outdoor 
education and site improvements to support the educational program that are not correcting 
elementary playground equipment or fall protection surfacing code deficiencies. 

G. "Meet an educational need not specified in (A)-(F) of this paragraph, identified by the 
department." Any situation not covered by (A)-(F), and mandated by the Department of 
Education. (Currently, there are no such mandates.) 
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APPENDIX B: REGIONALLY BASED MODEL SCHOOL CONSTRUCTION STANDARDS 

Adopted by the Bond Reimbursement & Grant Review Committee 
April 20, 2022 

AS 14.11.014(b) requires the Bond Reimbursement and Grant Review (BRGR) Committee to 
“(3) develop criteria for construction of schools in the state; criteria developed under this paragraph 
must include requirements intended to achieve cost-effective school construction.”  These standards 
and criteria are considered by the department in its development and updating of regionally based 
model school construction standards that describe acceptable building systems and anticipated costs 
and establish school design ratios to achieve efficient and cost-effective school construction under 
AS 14.1.017(d). The department must consider these construction standards when evaluating 
applications. 

The BRGR Committee has developed, reviewed, and approved the construction standards published 
by the department as the Alaska School Design & Construction Standards, dated April 20, 2022, for 
use evaluating CIP applications beginning with FY2024, with exceptions for projects completed 
prior to September 1, 2023, projects eligible for reuse of scores, and projects scoring 20 points or 
more in planning and design (combined scoring for questions 6d, 6e, 6f) prior to September 1, 2023. 
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APPENDIX C: CAPITAL IMPROVEMENT PROJECT PHASES 

Adopted by the Bond Reimbursement & Grant Review Committee 
April 20, 2023 

The application form requires designation of the phase(s) for which the district requests funding.  Below is a 
basic scope of effort for each phase.  Items marked Required are mandatory (where project scope dictates) 
in order for projects to receive planning, schematic design and/or design development points.  Required 
documents must be submitted by September 1st. 

CONDITION/COMPONENT SURVEY (0 to 10 points possible) 

PHASE I - PLANNING/CONCEPT DESIGN (0 or 10 points possible) 
1. Select architectural or engineering consultants (4 AAC 31.065)  - (Required if necessary to accomplish 

scope of project) 
2. Prepare a school facility appraisal  (optional) 
3. Include a condition/component survey as referenced above - (Required if project is a major 

rehabilitation1) 
4. Identify need category of project  - (Required) 
5. Verify student populations and trends  - (Required for new facilities and additions to existing facilities) 
6. Complete education specifications (4 AAC 31.010)  - (Required for new facilities, additions, and for 

projects that reconfigure or repurpose existing space) 
7. Complete concept design studies  - (Required for new facilities, additions, and for projects that 

reconfigure or repurpose existing space) 
8. Complete planning cost estimate – (Required) 
9. Identify site requirements and potential sites - (Required for new facilities) 

PHASE IIA - SCHEMATIC DESIGN – 35% (0 or 10 points possible) 
1. Perform site evaluation and site selection analysis (4 AAC 31.025)  - (Required for new facilities) 
2. Prepare plan for transition from old site to new site, if applicable  - (Required for new facilities) 
3. Accomplish site survey and perform preliminary site investigation (topography, geotechnical) -

(Required for new facilities) 
4. Obtain letter of commitment from the landowner allowing for purchase or lease of site  - (Required for 

new facilities) 
5. Complete schematic design documents including development of approximate dimensioned site plans, 

floor plans, elevations and engineering narratives for all necessary disciplines  - (Required if necessary 
to adequately scope and complete the project) 

6. Complete preliminary cost estimate appropriate to the phase - (Required) 
7. Accomplish a condition/component survey relevant to scope  - (Required if project is a major 

rehabilitation1 or is necessary to adequately scope and complete the project.) 

1 Under 4 AAC 31.900(7): “rehabilitation” means adapting an existing facility to improve the opportunity to provide a 
contemporary educational program; and includes major remodeling, repair, renovation, and modernization with 
related capital equipment. 
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PHASE IIB - DESIGN DEVELOPMENT – 65% (0 or 5 points possible) 
1. Complete required elements of planning/design not finished in the previous phases  - (Required) 
2. Review and confirm planning (4 AAC 31.030) 
3. Select commissioning agent (4 AAC 31.065; 4 AAC 31.080) - (Required for new facilities or 

additions over 5000GSF, or rehabilitation of facility over 10,000GSF) 
4. Accomplish a condition/component survey relevant to scope  - (Required if project is a major 

rehabilitation1 or is necessary to adequately scope and complete the project.) 
5. Obtain option to purchase or lease site at an agreed upon price and terms  - (Required for new facilities) 
6. Complete design development documents, including dimensioned site plans, floor plans, complete 

exterior elevations, draft technical specifications, and engineering plans - (Required if necessary to 
adequately scope and complete the project) 

7. Prepare proposed schedule and method of construction 
8. Prepare revised cost estimate appropriate to the phase - (Required) 
9. Commissioning plan 
10. Energy consumption and cost report 
11. Value analysis report 

PHASE III - CONSTRUCTION 
1. Complete required elements of planning and design not previously completed  - (Required) 
2. Prepare final cost estimate  - (Required) 
3. Complete final contract documents and legal review of construction documents (4 AAC 31.040) 
4. Advertising, bidding and contract award (4 AAC 31.080)  - (Required for contracts over $100,000) 
5. Submit signed construction contract 
6. Construct project 
7. Procure furniture, fixtures, and equipment, if applicable 
8. Substantial completion 
9. Commissioning report 
10. Final completion and move-in 
11. Post occupancy survey 
12. Obtain project audit/close out 
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Alaska Department of Education & Early Development 
APPENDIX D: PROJECT COST ESTIMATE 

Adopted by the Bond Reimbursement & Grant Review Committee 
April 14, 2020 

Construction Management (CM) by a private contractor. Costs may include oversight of any phase 
of the project by a private contractor. Construction management includes management of the 
project's scope, schedule, quality, and budget during any phase of the planning, design and 
construction of the facility.  The maximum for construction management by consultant is 4% of the 
total project cost as defined in statute [AS 14.11.020(c)]. 

Land is a variable unrelated to construction cost and should include actual purchase price plus title 
insurance, fees, and closing costs. Land cost is limited to the lesser of the appraised value of the 
land or the actual purchase price of the land.  Land costs are excluded from project percent 
calculations. 

Site Investigation is also a variable unrelated to construction cost and should include land survey, 
preliminary soil testing, and environmental and cultural survey costs, but not site preparation.  Site 
investigation costs are excluded from project percent calculations. 

Design Services should include full standard architectural and engineering services as described in 
AIA Document B141-1997. Architectural and engineering fees can be budgeted based upon a 
percentage of construction costs.  Because construction costs vary by region and size, so may the 
percentage fee to accomplish the same effort.  Additional design services such as educational 
specifications, condition surveys, and post occupancy evaluations may increase fees beyond the 
recommended percentages. 

Recommended: 6-10% (Renovation, complexity of scope, and scale might run 2% higher) 

Construction includes all contract work as well as force account for facility construction, site 
preparation, and utilities. This is the base cost upon which others are estimated and equals 100%. 

Equipment/Technology includes all moveable furnishing, instructional devices or aids, electronic 
and mechanical equipment with associated software and peripherals (consultant services necessary 
to make equipment operational may also be included).  It does not include installed equipment, nor 
consumable supplies, with the exception of the initial purchase of library books.  Items purchased 
should meet the district definition of a fixed asset and be accounted for in an inventory control 
system. The Equipment/Technology budget has two benchmarks for standard funding: percentage 
of construction costs and per-student costs as discussed in DEED’s Guidelines for School 
Equipment Purchases. If special technology plans call for higher levels of funding, itemized costs 
should be presented in the project budget separate from standard equipment. 

Recommended: 0-4% of construction cost  or  between $2,300 - $3,800 per student depending 
on school size and type. 

District Administrative Overhead includes an allocable share of district overhead costs, such as 
payroll, accounts payable, procurement services, and preparation of the six-year capital 
improvement plan and specific project applications.  The maximum for non-project specific indirect 
administrative costs is 3%, as defined in regulation [4 AAC 31.023(c)(7)]. In-house construction 
management should be included as part of this line item.  The total of in-house construction 
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Alaska Department of Education & Early Development 
APPENDIX D: PROJECT COST ESTIMATE 

Adopted by the Bond Reimbursement & Grant Review Committee 
April 14, 2020 

management costs and construction management by consultant should not exceed 5% of the 
construction budget. 

Recommended: 2-9%

Percent for Art includes the statutory allowance for art in public places.  This may fund selection, 
design/fabrication and installation of works of art.  One percent of the construction budget is 
required except for rural projects which require only one-half of one percent.  For this category, 
projects are rural if they are in communities under 3,000 or are not on a year-round, publicly-
maintained road system and have a construction cost differential greater than 120% of Anchorage as 
determined in the Cost Model for Alaskan Schools.  The department recommends budgeting for art. 

Project Contingency is a safety factor to allow for unforeseen changes.  Standard cost estimating by 
A/E or professional estimators use a built in contingency in the construction cost of  + 10%. 
Because that figure is included in the construction cost, this item is a project contingency for project 
changes and unanticipated costs in other budget areas.   

Recommended: 5% Fixed

Total Project Request is the total project cost, as a percent of the construction cost; except in 
extreme cases, should average out close to the same for all projects, when the variables of land cost 
and site investigation are omitted.  This item is the best overall gauge of the efficiency of the 
project. 

Recommended:  Not to exceed 130% 
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Alaska Department of Education & Early Development 

APPENDIX E: TYPE OF SPACE ADDED OR IMPROVED 
Adopted by the Bond Reimbursement & Grant Review Committee 

Category A - Instructional or Resource 

General Use Classrooms 
Pre-K and Kindergarten 
Elementary 
Secondary 
Special Education 
Art 
Science 
Bi-Cultural/Bilingual 
Consumer Education 
Computer/Technology Lab 
Music/Drama 
Career and Technical Education 
Library/Media Center 
Gymnasium 

Category B - Support Teaching 

Teacher Workroom/Office 
Teacher Breakroom 
Counseling/Testing 
Educational Resource Storage 
Quiet Room 

April 20, 2022 

Category C - General Support 

Administration 
Conference Room 
Parent/Community Schools 
Nurse/Clinic 
Cafeteria 
Kitchen/Food Service 
Student Store 
Fitness Room 
Locker Room/Showers 
Student Commons 
Multipurpose Room 
Auditorium (& Stage) 
Pool 

Category D - Supplementary 

Corridors/Vestibules/Entries 
Stairs/Elevators 
Restrooms/Toilets 
Custodial 
Supply/Food Storage 
Refer/Freezer 
Maintenance/Receiving  
Mechanical/Electrical 
Telecom/Server Room 
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Alaska Department of Education & Early Development 

APPENDIX F: DEFINITIONS OF MAINTENANCE 
Adopted by the Bond Reimbursement & Grant Review Committee 

April 20, 2022 

Building System(s) 
An assembly of components created to perform specific functions in a facility (ref. DEED 
CostFormat for descriptions of 11 standard building systems). 

Capital Renewal or Replacement 
A scheduled and anticipated systematic upgrading or replacement of a building system or 
component, anticipated based on life-expectancy, to establish its ability to function for a new life 
cycle—typically at least five years. 

Commissioning  
A systematic process of testing buildings systems to ensure that a building performs in accordance 
with the design intent, contract documents, and the owner's operational needs. Retro-
commissioning is commissioning of building systems that occurs on a facility that has never been 
commissioned, or occurs after an initial commissioning, to recalibrate building performance to 
ensure optimal systems performance. 

Component 
An item within a building system that provides a function distinct from other elements in that 
system. 

Corrective Maintenance 
Unscheduled maintenance or repair in response to system or component failures that are 
accomplished at an operational level. 

Custodial Care 
The day to day and periodic cleaning of building surfaces and fixtures needed to maintain a 
facility in safe, clean, and orderly condition; includes the replacement of disposable supplies and 
building items. 

Deferred Maintenance 
Maintenance or capital renewal that is postponed for lack of funds, resources, or other reasons.  

Energy Audit and Assessment 
An assessment of a building that review current energy consumption and identifies energy 
efficiency measures that you can conduct to make the building more energy efficient. 

Energy Benchmarking 
Measuring building energy performance against its own past performance or against other 
buildings with a similar function/use. 

Energy Consumption Monitoring 
Measuring, recording, and tracking use of energy utilities by a building. Required to be done on a 
monthly basis. 

Energy Efficiency Measures 
Upgrades, retrofits, or repairs of systems or software or a practice that, when implemented, results 
in reduced energy use while maintaining the same or higher level of service. 
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Alaska Department of Education & Early Development 

Major Maintenance 
Facility renewal that requires major repair or rehabilitation to protect the structure, correct 
building code deficiencies, or achieve an operating cost savings, and shall exceed $50,000 per 
project, per site. It must be demonstrated, using evidence acceptable to the department that (1) the 
district has adhered to its regular preventive, routine, and/or custodial maintenance schedule for 
the identified project request, and (2) preventive maintenance is no longer cost effective. 

Preventive Maintenance 
The regularly scheduled activities that carry out the diagnostic and corrective actions necessary to 
prevent premature failure or maximize or extend the useful life of a facility and/or its components.  
It involves a planned and implemented program of inspection, servicing, testing, and replacement 
of systems and components that is cost effective on a life-cycle basis.  Programs shall contain the 
elements defined in AS 14.11.011(b)(4) and 4 AAC 31.013 to be eligible for funding. 

Routine Maintenance 
Light maintenance and inspection tasks performed at regular intervals (daily, weekly, monthly, 
etc.). Differentiated from preventive maintenance by level of complexity, specialized skill, and 
duration of effort. 
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Alaska Department of Education & Early Development 

APPENDIX G: INFORMATION REGARDING PARTICIPATING SHARE & IN-KIND 
CONTRIBUTIONS OR REQUEST FOR FULL WAIVER 

Adopted by the Bond Reimbursement & Grant Review Committee 
April 23, 1999 

Current law – AS 14.11.008(d) - requires that a district provide a participating share for all 
school construction and major maintenance projects funded under AS 14.11.  The department 
administers all funds for capital projects appropriated to it under the guidelines of AS 14.11 and 
4 AAC 31. The following points should be considered by those districts requesting a waiver of 
the local participating share. 

1. A district has three years before and after the appropriation to fulfill the participating share 
requirement. 

A review of the annual financial audits and school district budgets indicate that no district is in a 
financial condition which warrants a full waiver.  Local dollars are available to fund all or a 
portion of the match during the six years. Districts continue to generate and budget for, local 
interest earnings, facility rental fees, and other forms of discretionary revenue adequate to fund 
some or all of the required local match.  If properly documented and not already funded by 
AS 14.11, prior expenditures for planning, design, and other eligible costs may be sufficient to 
meet the match requirement. 

2. Both the administration and the Legislature have strong feelings that local communities 
should at least be partially engaged in the funding of projects. 

In recognition of the inability of some communities to levy a tax or raise large amounts of cash 
from other sources, the legislation provides an opportunity for in-kind contributions, in lieu of 
cash. All districts need to make a directed effort to provide the local match, utilize fund balances 
and other discretionary revenue, consider sources of in-kind contributions, document that effort, 
and then request a full or partial waiver, as necessary. 

3. All waiver requests require sufficient documentation.  

Requests should be accompanied by strong, compelling evidence as to overall financial condition 
of the school district and in the case of a city/borough school district, the financial condition of 
the city/borough as well.  The attachments should include, at a minimum, cash account 
reconciliations, balance sheets, cash investment maturity schedules, revenue projection, cash 
flow analysis and projected use of all fund balances and documentation in support of attempts to 
meet the local match.  Historical expenditures do not provide sufficient evidence of future 
resource allocations. Consideration should be given to new and replacement equipment 
purchases, travel, and other expenditures that support classroom activity, but may be delayed 
until the local match is funded.  Each district has an opportunity to help itself and provide a safe, 
efficient school facility through shared responsibility. 

4. Districts may request consideration of in-kind contributions of labor, materials, or equipment.   

Under regulation 4 AAC 31.023(d), in-kind contributions are allowed.  This also affords an 
opportunity for community participation through contributions to the art requirements for new 
buildings or other means. This option should be fully explored, as well as the documentation 
mentioned above, prior to requesting a waiver of all or part of the participating share. 
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Guidelines for Raters of the CIP Application 

Introduction 
The Department of Education & Early Development is charged with the task of compiling a 
prioritized list of projects to be used in preparing a six-year capital plan for submittal to the 
governor and the legislature (AS 14.11.013(a)(3)).  The criteria for accomplishing the priorities 
are established in statute (AS 14.11.013(B)) and are awarded points based on a scoring system 
developed by the Bond Reimbursement and Grant Review Committee under its statutorily 
imposed mandate (AS 14.11.014(b)(6)). 

The guidelines provided here are to assure that raters are using a common set of terms and 
standards when awarding points for the evaluative scoring criteria. 

Basis for Rating Applications 
The following positions will define the base philosophy for rating applications. 

Since districts are required to submit a request for a capital project no later than September 1 of 
the year preceding the fiscal year for which they are applying, no rater shall review, rank, or give 
feedback regarding scoring a project prior to this deadline. 

Applications will be ranked based on the information submitted with the application, or 
applicants may use information submitted to the department in support of a project, provided the 
submission occurs on or before September 1 and is identified as an attachment to an application.  
Each rater shall arrive at the initial ranking of each project independently.  Raters will be 
expected to go through each application question by question.  They will also review all 
attachments for content, completeness, and bearing on each scoring element.  Consistency in 
scores from year-to-year shall be considered.  It is expected that projects will demonstrate 
different levels of completeness in descriptions and detail depending on the stage of project 
development. 

Projects are prioritized in two lists, the School Construction List and the Major Maintenance 
List, and reflect the two statutory funds established for education capital projects.  Under the 
definitions provided in statute and regulation, projects which add space to a facility are classed as 
School Construction projects and must fall in categories A, B, F, or G.  Major maintenance 
projects (categories C, D, and E) may not include additional space for unhoused students.  Only 
projects in which the primary purpose is Protection of Structure, Code Compliance, or Achieve 
an Operating Cost Savings, where the work includes renewal, replacement, or consolidation of 
existing building systems or components, should be considered as maintenance projects. 

Each rater should have an eligibility checklist available during rating.  Eligibility items A, F, G, 
I, J, L, and N will be evaluated by each rater.  Other eligibility items will be the responsibility of 
support team members doing data input and capacity/allowable calculations.  Discussion 
regarding project eligibility should be brought to the attention of the rating team as soon as it 
becomes an issue in one person’s mind. 
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Evaluative Rating Guidelines 
For each of the evaluative rating categories, raters will consider the factors listed when 
evaluating and scoring applications. The list is not exclusive, nor exhaustive. As raters read and 
evaluate projects, review of the listed elements is to be done for referential purposes.  Raters 
should also refer to the Application Instructions for each question. 

Code deficiencies / Protection of structure / Life safety  
(Application Question 4a; Points possible: 50) 

 Points will be assigned for code deficiency, protection of structure, or life safety 
conditions when the application documents the deficiency, the need for correction, and 
how the project corrects the deficiency. A condition may only receive points in one 
scoring condition area. 

 Simply identifying a condition in the application will not necessarily generate points. 
A well-described and documented condition that provides for full evaluation and point 
awards will include specificity, with attached documentation to support the narrative.   

 Age of building system is considered based on the calendar year in which the project 
would receive funding. 

 A project can address a single condition or multiple conditions. Evaluate the severity of 
each condition. Incremental point adjustments from those provided in the below matrix 
may be provided for the age of the system, severity, the nature of the item, and effect on 
the school facility. 

 A 3-point increase should be provided if a code deficiency is documented and cited by an 
appropriate qualified entity or enforcement authority.  The most common conditions are 
noted with an asterisk (“*”) in the matrices.  

 Does the project scope combine severe and non-severe or critical and non-critical 
conditions? Inclusion of unrelated non-severe or non-critical conditions in a project will 
reduce the overall score of the project based on a percentage of project cost. 

 Points for mixed-conditions can total more than the possible points. Combined points are 
weighted using a ratio of construction cost for correcting scored conditions to the total 
requested construction cost of the project except for any code condition where the 
percentage of its cost to the average of cost of all conditions is less than half of the 
percentage of its points to the average of all condition points. In that case, the weighting 
is shifted to the percentage of the condition cost to the total project cost increased by a 
percentage of condition points to total condition points. In no case will less than 0.5 point 
be assigned to a condition. 

 Per 4 AAC 31.022(c)(8), scoring of mixed-scope projects will be weighted. 

Points will be assigned using the following suggested guidelines.   
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Structural 
Condition Issue Pts 
Seismic - no restrictions 3 
Foundation/Floor - no PE 4 
Seismic - minimal restrictions 6 
Upper Floor Structure - no PE 9 
Vertical Structure - no PE 9 
Roof Structure - no PE 10 
Foundation/Floor - PE 15 
Seismic - moderate restriction 15 
Upper Floor Structure - PE 20 
Vertical Structure - PE 20 
Roof Structure - PE 24 
Seismic/Gravity Partial 
Closure1 28 
Seismic/Gravity Full Closure1 50 

Roof/Envelope 
Condition Issue Pts 
Siding Failure, age <25yr 2 
Siding Finish 2 
Doors, age >20yr 3 
Roof, age >Warranty +5yr 3 3 
Roof, age >Warranty +10yr

3 6 
Roof Leaks WO <3/yr 2 8 
ASHRAE 90.1 Windows 4 8* 
ASHRAE 90.1 Insulation 4 10* 
Siding Material, age >25yr 12 
Windows, age >30yrs 12 
Siding Failure, age >25yr 15 

2Roof Leaks, WO >3/yr 15 
Doors w/ Egress issues 15* 
Roof Leaks affect space, w/ 

WO documentation 25 

Arch/Interior/ADA 
Condition Issue Pts 
ADA - 1 category 1 
ADA - 2 categories 2 
DEC Sanitation 2 
ADA - 3 categories  3 
Ceiling Finishes age 

>25yr 
3 

Wall Finishes age >25yr 3 
Elevator Issues 3 
ADA – 4+ categories 4 
Floor Finishes >15yr 4 
Elevator Violations 7 
Building Egress 10* 
Rated Assemblies 12* 

Mechanical 
Condition Issue Pts 
Controls, DDC Deficiency 3 
Mech. System, age >30yr 4 

2Ventilation, WO <3/yr  5 
Plumbing, WO <3/yr2 6 

2Heating, WO <3/yr  7 
Controls, Pneumatic 8 

2Ventilation, WO >3/yr  9 
Plumbing, WO >3/yr2 10 
Heating, WO >3/yr2 11 
Ventilation, Codes 12* 
Plumbing, Codes 12* 
Heating, Codes 13* 
Boilers, 1 of 2 Non-op 13 
HVAC age >40yr 15 
Boilers, 2 of 3 Non-op 18 
Mechanical System, WO 

>5/yr2 21 

Heating Failure 25 

Electrical 
Condition Issue Pts 
Lighting, age >25yr 2 
Electrical age >30yr 4 
Power, WO <3/yr2 4 

2Lighting, WO <3/yr  4 
Back-up Generator In-

operable 
5 

Egress/EM lights, WO <3/yr2 5 
Power, WO >3/yr2 7 

2Lighting, WO >3/yr  7 
Egress/EM lights, WO >3/yr2 8 

2Intercom Issues, WO >3/yr  8 
Lighting, Codes 10* 
Power, Codes 10* 
Intercom Failure 10 
Electrical, age >40yr 15 
Lighting Levels, <50% of 

code 
16 

Electrical System, WO 
>5/yr2 21 

Power Failure 25 

Fire Alarm/Sprinkler 
Condition Issue Pts 
Fire Alarm age >15yr 2 
Sprinkler >30yr 2 
Sprinkler Heads Failing, 

age >30yr 5 
Sprinkler Coverage Gaps 5* 
FA Non-addressable 6* 
FA/Sprinkler, WO >1/yr2 8 
Sprinkler Heads Failing, 

age >40yr 10 
FA/Sprinkler, WO >3/yr2 15 
Fire Alarm Non-op, 

<3 floors 17 
2FA/Sprinkler, WO >5/yr  20 

Fire Alarm Non-op, 
>3 floors 25 

Sprinkler Non-op 30 

Rev. 04/2023 Guidelines for Raters of the CIP Application 
Alaska Department of Education & Early Development Page 3 of 19 



 

  
 

 

  

 

 
 

 
 

 

  

 

 

 

 

 

 

 

 

  
  

 
 

 
 

 

 

 

 

 

 

4/3/2025 Page 99 of 309

Site 
Condition Issue Pts 
Vehicle Surfaces 3 
Walkways and 
Surfaces 4 
Drainage Issues 6 
Playground Code 12 
Power Issues 15* 
Wastewater Issues 15* 
Water Issues 16* 
Wastewater Failure 24 
Water Failure 25 

Definitions:UST/AST/HazMat 
Condition Issue Pts 
HazMat (all) Low 

Exposures 
3* 

UST, age >30yr 2 
AST, age >40yr 5 
Sewage Lagoon Failure/ 

Exposure 
5 

UST/AST Leak 7 
UST/AST USCG/40 CFR 

Cite 
10 

HazMat (all) Mod 
Exposures 

10* 

HazMat (all) High 
Exposures 

22* 

PE = documented by a 
Professional Engineer 

No PE = not documented by a 
Professional Engineer 

WO = Work Orders provided w/ 
application 

Notes: 
1 If district does not qualify for 

space, points limited to 15.
2 Average of prior 3 years, 

provide work orders.  See 
application instructions.

3 Provide copy of roof warranty. 
4 Provide existing R-value or 

code violation of system. 
Regional community facilities  
(Application Question 5h; Points possible: 5) 

 Is a community “inventory” provided? 
 Where reasonable alternative facilities have been identified, is there documentation with 

the facility owner regarding availability? 
 Consider the effort/results in identifying alternative facilities and the rationale behind the 

viability of the alternative facility. 
 Were judgments about the viability of alternate facilities made with “institutional 

knowledge”, professional assessment, third party objectivity, and/or economic analysis? 
 Are facilities listed in a narrative discussion or are they documented with supplemental 

data such as photos, maps, facility profile, etc.? 
 This point category is only applicable to construction projects. 

Points will be assigned in increments using the following suggested guidelines: 

Scoring Criteria Point Range 

A community inventory is provided and reasonable alternative facilities have 
been identified.  The rationale behind the viability of the alternative facilities 
has been provided and judgments are made using institutional knowledge, 
third party objectivity, economic analysis, etc.  The narrative discussion is 
documented with photos, maps, facility profiles, etc. 

5 points 

A community inventory is provided and reasonable alternative facilities have 
been identified.  The rationale behind the viability of the alternative facilities 
has been provided and judgments are made using institutional knowledge, 
third party objectivity, economic analysis, etc. 

4 points 

A community inventory is provided and reasonable alternative facilities have 
been identified. The rationale behind the viability of the alternative facilities 
has been provided. 

3 points 

A community inventory is provided and reasonable alternative facilities have 
been identified. 

2 points 

A community inventory is provided. 1 point 
Question has not been answered 0 points 
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Cost estimate for total project cost  
(Application Questions 7a - 7c; Points possible: 0-30) 

 Check to assure that the estimate matches the proposed project scope. 
 Primary evaluation should test both the “reasonableness” and the “completeness” of the 

cost estimate (i.e., How well can this estimate be used to advocate for this project?). 
 Check for double entries, including factored items, cost after adjustment for geographic 

factor, and percentages and justification (with backup) when percentages exceed DEED 
guidelines. 

 Review and evaluate backup for cost estimate including lump sum or actual construction 
costs. 

 Rating considers the full range of estimates:  from conceptual to detail design to actual 
construction costs. It should be noted that because this scoring element covers the full 
range of estimate possibilities, it is anticipated that conceptual estimates score less than 
more detailed construction estimates and actual construction cost documentation. 

 Completed project costs are supported by competitive selection documentation, and 
DEED-approval of in-house labor or an alternative procurement method, as needed. 

Points reflect the reasonableness and completeness evaluation and will be assigned in 
increments using the following suggested guidelines: 

Scoring Criteria Point Range 
The estimate matches the scope of work, is reasonable and complete with no 
double entries, adjustments are accurate, justification and backup is provided 
when estimate exceeds DEED guidelines, and all lump sums amounts are 
described and supported. The estimate is based on construction document 
level cost estimate, bid tabulations, or actual invoices. 

27-30 points 

The estimate matches the scope of work, is reasonable and complete with no 
double entries, adjustments are accurate, justification and backup is provided 
when estimate exceeds DEED guidelines, and all lump sums amounts are 
described and supported. The estimate is based on 65% design development 
level specifications and drawings. 

23-26 points 

The estimate matches the scope of work, is reasonable and complete with no 
double entries, adjustments are accurate, justification and backup is provided 
when estimate exceeds DEED guidelines, and all lump sums amounts are 
described and supported. The estimate is based on 35% schematic design 
level documents. 

18-22 points 

The estimate matches the scope of work, is reasonable and complete with no 
double entries, adjustments are accurate, justification and backup is provided 
when estimate exceeds DEED guidelines, and all lump sums amounts are 
described and supported. The estimate is based on concept design level 
documents. The DEED demand cost model is acceptable as a planning/ 
concept level cost estimate. 

12-17 points 

The cost estimate is not adequately developed to support concept level costs. 
Components may not be present to confirm scope of work, reasonableness 
and completeness or other elements.  Project may be at an early preliminary 
stage. 

6-11 points 

Construction costs are not supported or many cost elements are missing. 1-5 points 
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Emergency conditions 
(Application Question 8a; Points possible: 50) 

 If the district doesn’t declare the project an emergency, points will not be awarded. 
 Consider the ranking of the project on the district six-year plan. 
 Consider the “level of threat” to both people and property in assessing the emergency.  
 Consider the “nature” of the emergency. 
 Consider the “impact” on the use of the facility due to the emergency condition. 
 Consider the “immediacy” of the emergency (how time critical is it?). 
 Consider the level of description and documentation provided. 
 Consider whether the description provided is congruent with other application elements. 
 Does the project scope include non-emergency conditions?  Scoring of mixed-scope 

projects, which address both emergency and non-emergency conditions, should be 
weighted based on the amount of emergency work that is included in the project. 

 Nothing in this scoring element should restrict a system with premature failures from 
being assigned points when the conditions for assigning points in that category are met. 

Points will be assigned in increments according to the level of threat using the following 
suggested guidelines. High threat emergency projects with high emergency points are 
infrequent. 

Scoring Criteria Point Range 
Building is destroyed or rendered functionally unsafe for occupancy and 
requires the building to be demolished and rebuilt.  The emergency narrative 
is supported by documentation that addresses the immediacy of the 
emergency, the circumstances of the loss of the building, and that the 
students are currently unhoused. 

50 points 

Building is unsafe and the entire student population is temporarily unhoused.  
The building requires substantial repairs to be made safe for the student 
population to occupy the building. The emergency narrative is supported by 
documentation that addresses the immediacy of the emergency and the 
narrative explains any mitigation the district has taken to address the 
emergency. 

25-45 points 

Building is occupied by the student population.  A local or state official has 
issued an order that the building will need to be repaired by a certain date or 
the district will have to vacate the building.  The emergency narrative is 
supported by documentation from the local or state official providing the date 
when the repairs need to be completed.  The documentation addresses the 
immediacy of the emergency and the narrative explains any mitigation the 
district has taken to address the emergency. 

5-25 points 

A portion of the building requires significant repair or replacement of 
damaged portion of building. The damaged portion of the building cannot be 
used for educational purposes. The emergency narrative is supported by 
documentation that addresses the immediacy for the emergency, the 
circumstances surrounding the damaged portion of the building, and the 
portion of the building that is not available for educational purposes. 

5-45 points 
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A major building component or system has completely failed and is no longer 
repairable. The failed system or component has rendered the facility 
unusable to the student population until replaced.  The emergency narrative is 
supported by documentation that addresses the immediacy of the emergency, 
the circumstances of the failure, and that the students are currently unhoused. 

25-45 points 

A major building component or system has a high probability of completely 
failing in the near future.  The component or system has failed, but has been 
repaired and may have limited functionality.  If the component fails the 
district may be required to restrict use of the building until the component or 
system is repaired or replaced. The emergency narrative is supported by 
documentation that addresses the high probability of the failure and 
documents the requirement to restrict use of the building until corrected. 

5-25 points 

Inadequacies of Existing Space 
(Application Question 8b; Points possible: 40) 

 Scoring is based on the described and documented inability of existing space to 
adequately serve the instructional program. Points are not awarded for code violations. 

 Consider the adequacy of the space in terms of both form and function, crowding, and 
upgrades to space that support the instructional program. 

 Balance consideration of educational adequacy of physical arrangement versus functional 
factors. 

 Scoring should take into consideration whether the inadequate space is for a mandatory 
instructional program or a new or existing local program. 

 Does the project include improvements to functionally adequate space?  Scoring of 
projects with functionally adequate space and inadequate space should weight the amount 
of work improving inadequate space that is included in the project. 

Points will be assigned in increments using the following suggested guidelines: 

Scoring Criteria Point Range 
The existing space as described and documented is significantly inadequate 
to meet state mandated instructional programs, facility is severely 
overcrowded, and the project is to add or upgrade state mandated 
instructional space.  Documentation such as a condition survey, design 
narrative, or space calculations can be used to support the inadequacies of the 
existing space. 

25-40 points 

The existing space as described and documented is not adequate to meet state 
mandated or proposed new or existing local instructional programs, facility is 
moderately overcrowded, and the project is to add or upgrade state mandated 
instructional or proposed new or existing local instructional space.  
Documentation such as a condition survey, design narrative, or space 
calculations can be used to support the inadequacies of the existing space. 

11-24 points 
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The existing space as described and documented is not adequate to meet state 
mandated or proposed new or existing local instructional programs, facility 
has minor or no overcrowding, and the project is to add or upgrade state 
mandated instructional or proposed new or existing local instructional space.   

1-10 points 

A major maintenance project that describes and documents the inadequacy of 
the existing space that is an additional condition being addressed in the 
project. 

0-5 points 

Other options  
(Application Question 8c; Points possible: 25) 

 Consider how completely this topic is addressed. Does the discussion provide alternatives 
and details that support a strong vetting of the project options? 

 Consider the range of options considered and the rigor of the comparison to each other.  
Does the comparison of options support the project chosen? 

 Scoring should increase in accordance with the amount of detailed information; 
graduated into three levels of: 1) unsupported narrative, 2) well supported narrative, and 
3) detailed cost analysis. 

 Consider boundary changes where applicable. 
 For installed mechanical equipment, was a re-conditioned or re-built option considered in 

lieu of new? 
 For over-crowding, was double shifting or other alternatives considered?  

Points will be assigned in increments using the following suggested guidelines: 

Scoring Criteria Point Range 
Were the options considered viable alternatives? The options are fully 
described viable options that are supported by a life-cycle cost analysis and 
cost benefits analysis that compare the cost of the options; an explanation is 
provided for the rationale behind the selection of the preferred option.  
Documentation is submitted that supports the options, analysis, and 
conclusion. The options contain the proposed project and at least two other 
viable options. 

21-25 points 

The options are fully described viable options that include cost comparisons 
between options. An explanation is provided for the rationale behind the 
selection of the preferred option; however, no life cycle cost analysis is 
included. Documentation is submitted that supports the options, analysis, and 
conclusion. The options contain the proposed project and at least two other 
viable options. 

11-20 points 

A description is included for each option; however, the options are not 
supported with additional documentation or cost analysis.  The options 
contain the proposed project and at least one other viable option. 

1-10 points 
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Annual operating cost savings  
(Application question 8d; Points possible: 30) 

 This should be rated based on information provided which specifically address this issue. 
 Evaluation should be based on district provided data and analysis rather than opinion. 
 Top scores should be reserved for those projects that can demonstrate a payback within a 

relatively brief period of time. 
 Should be consistent with life cycle cost analysis and cost benefit analysis (if provided).  

This may have either a positive or a negative relationship to justification of a project. 
 Evaluation may reward efforts to contain or reduce operating costs even if the project 

doesn’t save money or have a payback (i.e. – utilizing LEED or CHPS standards for 
construction). 

Points will be assigned in increments using the following suggested guidelines: 

Scoring Criteria Point Range 

A detailed breakdown of projected annual operational cost savings compared 
to the project cost.  The analysis should be consistent with a life cycle cost 
analysis or cost benefit analysis which is submitted with the project.  The 
projected operational cost savings have a documented, detailed payback of 10 
years or less. 

21-30 points 

A detailed breakdown of projected annual operational cost savings compared 
to the project cost.  The analysis should be consistent with a life cycle cost 
analysis or cost benefit analysis which is submitted with the project.  The 
projected operational cost savings have a documented, detailed payback of 
between 10 and 20 years. 

11-20 points 

A summary analysis that includes a projected annual operational cost savings 
compared to the project cost.  The projected operational cost savings 
documents efforts to contain or reduce operating costs and has a payback that 
exceeds 20 years. 

6-10 points 

Stated opinion regarding estimated cost savings that could be achieved with 
the project. 

1-5 points 
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Scoring Criteria  Point Range 

Narrative fully describes the maintenance management (MM) program and all 
 of the following: maintenance structure and staffing, the work order program 

and process including work order classification, scheduling, tracking, and 
completion or deferral; how work orders are initiated and by whom; how 

  component work order history and trends are used. 

Provides sample work order types showing PM, routine maintenance, and 
corrective work; includes cost of labor and materials.  

Provides sample component-based work orders (with component ID) that 
include component-specific checklist of preventive and/or routine maintenance.   

Provides sample corrective work orders showing progression of scheduling 
from initial response to completion or deferral.  

Provides a component report for a minimum of 10% of main school facilities 
showing the date of installation and date of scheduled renewal or replacement; 
includes components from each building system listed in DEED’s R&R 

 schedule. 

5 points 

Narrative describes the MM program and all of the following: maintenance 
structure and staffing, the work order program and process including work 
order classification, scheduling, tracking, and completion or deferral; how 
work orders are initiated and by whom.  Sample work order types showing PM, 
routine maintenance, and corrective work; includes cost of labor and materials 

 (where applicable).  Sample component-based work orders (with component 
 ID) that include component-specific checklist of preventive and/or routine 

maintenance. 

4 points 

Narrative describes the MM program and all of the following: the work order 
program and process including work order classification, tracking and 
completion; how work orders are initiated and by whom.  Sample work order 

 types showing PM, routine maintenance, and corrective work; includes cost of 
labor on those work orders, and cost of materials on at least one corrective 

 work order. 

3 points 
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District preventive maintenance and facilities management  
(Application Questions 9a, 9e-9h; Points possible: 25 evaluative) 

Maintenance Management Narrative 

(Application Question 9a; Points possible: 5) 
 Does the described program address preventive maintenance as well as routine? 
 How well does the program work for each individual school? 
 Does the program address all building components? Mechanical, electrical, structural, 

architectural, exterior/civil?  (Note: components as used here and below may also be 
referred to as ‘equipment’.) 

 Is there evidence supplied which demonstrates that the program is effective? 
 Who participates in the program and how does it function? 

Rev. 04/2023 Guidelines for Raters of the CIP Application 
Alaska Department of Education & Early Development Page 10 of 19 



 

  
 

 Scoring Criteria Point Range 

 

 
 

 
 
 
 
  
 

 

 

 

4/3/2025 Page 106 of 309

Minimal narrative that partially describes the MM program but not all of the 
following: the work order program and process including work order 
classification; how work orders are initiated and by whom.  Sample work order 
types showing some, but not all of the types:  PM, routine maintenance and 
corrective work. 

2 points 

Minimal narrative that partially describes the MM program but not all of the 
following: the work order program and process including work order 
classification; how work orders are initiated and by whom.  No sample work 
orders. 

1 point 

No narrative or an abbreviated narrative that provides no information of how 
the maintenance management program works. No sample work orders. 

0 points 

Energy Management Narrative 

(Application Question 9e; Points possible: 5) 
 Is the district engaged in reducing energy consumption in its facilities? 
 Is a comprehensive set of methods being used?  
 Is the program districtwide in scope? 
 Is the program achieving results? 
 Is there a method for reviewing and monitoring energy usage? 
 Is there a method for evaluating existing facilities’ need for commissioning? 

Scoring Criteria Point Range 

Narrative fully describes the Energy Management program including all of the 
following: district energy policy, program structure including roles, and 
responsibilities, occupant comfort and safety standards, energy consumption 
monitoring, benchmarking, energy audits and assessments, and 
implementation/execution of energy efficiency measures (EEMs). 

Provides data showing that the program tracks energy usage by facility and 
calculates an energy use intensity (EUI) for each main school facility over the 
prior five years—by energy type. 

Provides an energy management guideline or manual issued/updated within the 
past five years covering the items above.  

Provides a report showing a five-year history of implemented EEMs. Provides 
a complete set of energy consumption records (Application Q.9f). 

5 points 
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Narrative describes the Energy Management program including all of the 
following: district energy policy, program structure including roles, and 
responsibilities, occupant comfort and safety standards, energy consumption 
monitoring, and examples of energy efficiency projects or initiatives. 

Provides data showing that the program tracks energy usage by facility and 
calculates an energy use intensity (EUI) for each main school facility requiring 
an RCx analysis over the prior five years—by energy type. 

Provides an energy management guideline or manual, issued/updated within 
the past five years, covering the items.  

Application includes the complete set of energy records was provided for Q.9f.   

4 points 

Narrative describes the Energy Management program including all of the 
following: district energy policy, program structure, occupant comfort and 
safety standards, energy consumption monitoring. Shows that the program 
tracks energy usage by facility and calculates an energy use intensity (EUI) for 
each main school facility requiring an RCx analysis over the prior five years— 
by energy type.  

Provides an energy management guideline or manual covering the items above.  

Provides a complete set of energy consumption records (Application Q.9f). 

3 points 

Narrative has useful description of the Energy Management program including 
some of the following: program structure, occupant comfort and safety 
standards, energy consumption monitoring. Shows that the program tracks 
energy usage by facility (not by campus) and calculates an energy use intensity 
(EUI) for each facility requiring an RCx analysis over the prior five years—by 
energy type. 

A complete set of energy records is not provided (Application Q.9f). 

2 points 

Narrative has some useful description of the Energy Management program but 
is not complete; a complete set of energy records is not provided (Q.9f). 

OR 

No narrative, but complete set of energy records was provided (Q9.f). 

1 point 

No narrative or an abbreviated narrative with no useful description of the 
Energy Management program. No energy records are provided (Q.9f). 

0 points 
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Custodial Narrative 

(Application Question 9f; Points possible: 5) 
 Is the district’s custodial program complete? 
 Is custodial program based on quantities from building inventories and frequency of care 

based on industry practice? 
 Has the district customized its program to be specific to each facility? 
 Is the program districtwide in scope? 
 Is the program achieving results? 
 Is the written custodial plan(s) attached? 

Scoring Criteria 

Narrative fully describes the Custodial program including all of the following: 
custodial policy and purpose, program structure including staffing, roles, and 
responsibilities, integration with district maintenance processes, worker and 
occupant safety, adopted custodial standards, and  performance 
verification/quality control. 

Provides custodial program guideline or manual issued/updated within the past 
five years covering the items above.  

Includes information or supplements that are specific to each main school 
facility and list types and quantities of surfaces and fixtures to be cleaned, and 
frequency of care for each based on industry practice. Lists staffing 
requirements for the facility based on these metrics and industry standards for 
productivity. 

Provides a report which tabulates the preceding information (types and 
quantities of information, etc.) for all main schools in the district, including 
staffing requirements. OR Provides no less than two facility examples each 
year of submission with no repeats within a five-year period. If the district 
operates fewer than 10 schools, provided one-third of all facilities each year.  

Provide at least 5 work orders generated by the custodial program in the 
previous 12 months.  

Provides completed sets of quality control and inspection checklists for no less 
than two facilities for the previous fiscal year period.  

Point Range  

5 points 

Narrative describes the Custodial program including all of the following: 
custodial policy and purpose, program structure including staffing, roles, and 
responsibilities, integration with district maintenance processes, worker and 
occupant safety, adopted custodial standards, performance verification/quality 
control. 

Provides custodial program guideline or manual issued/updated within the past 
five years covering the items above.  

Includes information or supplements that are specific to each main school 
facility and that list types and quantities of surfaces and fixtures to be cleaned, 
and frequency of care for each based on industry practice; provides no less than 
two facility examples of the facility-specific information. 

Provides samples of quality control and inspection checklists.  

4 points 
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Narrative describes the Custodial program including all of the following: 
district custodial policy, program structure including staffing, roles, and 
responsibilities, and adopted custodial standards. 

Provides custodial program guideline or manual that is general in nature and 
not site specific. 

3 points 

Narrative has some useful description of the Custodial program including some 
of the following: district custodial policy, program structure including staffing, 
roles, and responsibilities, and adopted custodial standards. 

2 points 

Narrative has some useful description of the Custodial program but is not 
complete. 

1 point 

No narrative or an abbreviated narrative with no useful description of the 
Custodial program. No written custodial program guideline or manual.  

0 points 

Maintenance Training Narrative 

(Application Question 9g; Points possible: 5) 
 Does the program address training and on-going education of the maintenance staff? 
 Are maintenance personnel being trained in specific building systems? 
 Are training schedules attached? 
 How is Training Recorded? 
 How is effectiveness measured? 

Scoring Criteria Point Range 

Narrative fully describes the Training program including all of the following: 
training policy, program structure including roles and responsibilities, 
identification of training needs for custodians and maintenance personnel, 
training methods and types, training scheduling and tracking, and measurement 
of program effectiveness. 

Identifies individual training needs based on job functions, and building 
systems supported; identifies training methods and types, and assigns training 
on an individual basis. 

Provides a sample analysis of job functions (e.g., driving, work order 
management, etc.) and required building system knowledge (e.g., boiler tuning, 
lock-out/tag-out, etc.) for at least one job classification. 

Provides a training plan, by individual, for training scheduled in the current 
school year, by training title and method or type. 

Provides a log of completed training (last 3 years), by individual. 

Provides an assessment of the effectiveness of the training program which, at a 
minimum includes data on scheduled versus completed training.  

5 points 
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Narrative fully describes the Training program including all of the following: 
training policy, program structure including roles and responsibilities, 
identification of training needs for custodians and maintenance personnel, 
training methods and types, and training scheduling and tracking. 

Identifies training needs based on job functions, and building systems 
supported, identifies training methods and types, and assigns training on an 
individual basis. 

Provides a training plan, by individual, for training scheduled in the current 
school year, by training title and method or type. 

Provides a log of completed training (last 3 years), by individual. 

4 points 

Narrative describes the Training program including some of the following: 
training policy, identification of training needs for custodians and maintenance 
personnel, training methods and types, and training scheduling and tracking. 

Provides a training plan for training scheduled in the current school year, by 
training title and/ or type. 

Provides a log of completed training but not by individual. 

3 points 

Narrative has some useful description of the Training program but is not 
complete. 

Provides training logs that show minimal maintenance or custodial training, 
primarily HR/OSHA training.  

2 points 

Narrative has some useful description of the Training program but is not 
complete. 
OR 
Training logs with no actual maintenance or custodial training. Only 
HR/OSHA training. 

*Training Logs with only HR/OSHA training can never exceed 1 point. 

1 point 

No narrative or an abbreviated narrative with no useful description of the 
Training program. No training logs 

0 points 
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Capital Planning Narrative 

(Application Question 9h; Points possible: 5) 
 Does the district have a process for identifying capital renewal needs? 
 Are component/subsystem replacement cycles identified and used? 
 Does the system involve building occupants and users? 
 Are renewal schedules comprehensive and vetted for credibility? 
 Are systems up for renewal grouped into logical capital projects? 
 Does review of projects on six-year plan show evidence of use of capital planning 

process, including renewal and replacement scheduled. 

Scoring Criteria Point Range 

Narrative fully describes the Capital Planning program including all of the 
following: district capital planning policy, capital planning responsibilities, 
structure, and staffing, capital needs forecasting based on system renewal and 
program/population changes, forecast verification (condition assessments, user 
input, maintenance work order history/trends, etc.), development of CIP 
projects and 6-yr plans, and identification of capital project resources and 
funding. 

Provides capital planning report issued/updated within the past 12 months and 
6-yr CIP plan with at least one project in every year of the plan and includes 
capital projects programmed from all fund sources, local, state, and federal. 

Provides a Facility Condition Index (FCI) for every main school based on a 
facility condition assessment not older than five years where FCI has the 
following formula. 

FCI = Cost of Current and Deferred Renewal 
Current Replacement Value 

Provides a student population projection for a minimum of five years beyond 
the current fiscal year for every attendance area in the district. 

Provides a condition assessment for every project requesting state-aid in the 
first year of the 6-yr CIP plan. 

Provides a districtwide trend for combined FCI for a minimum of five prior 
years and tracks districtwide capital expenditures for main schools for a 
minimum of five prior years. 

5 points 
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Narrative describes the Capital Planning program including all of the 
following: district capital planning policy , capital planning responsibilities, 
structure, and staffing, capital needs forecasting based on system renewal and 
program/population changes, forecast verification based on condition 
assessments, and development of CIP projects and 6-yr plans. 

Provides capital planning report and 6-yr CIP plan with at least one project in 
every year of the plan. 

Provides a Facility Condition Index (FCI) for every main school based on a 
current DEED Renewal & Replacement Schedule, where FCI has the following 
formula. 

FCI = Cost of Current and Deferred Renewal 
Current Replacement Value 

Provides a student population projection for a minimum of five years beyond 
the current fiscal year for every attendance area in the district. 

4 points 

Narrative describes the Capital Planning program including all of the 
following: district capital planning policy, capital planning responsibilities, 
structure, and staffing, capital needs forecasting based on system renewal, 
development of CIP projects and 6-yr plans. 

Provides a 6-yr CIP plan with at least one project in every year of the plan. 

3 points 

Narrative has some useful description of the Capital Planning program but is 
not complete. 

Provides R&R documents for all facilities in which state-aid for CIP is listed in 
the 6-yr plan.  

2 points 

Narrative has some useful description of the Capital Planning program but is 
not complete; R&R documents not provided for all required facilities. 
OR 
No narrative, but provides R&R documents for all required facilities.  

1 point 

No narrative or abbreviated narrative with no useful description of the Capital 
Planning program. Lacks R&R documents for all required facilities.  

0 points 
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Formula-Driven Guidelines 

Condition/Component survey 
(Application question 6a; Points possible: 0-10 – non-evaluative) 

 Condition/component survey age is relative to the earlier of either the application 
submittal deadline or the project’s substantial completion.  

Points will be assigned in increments using the following suggested guidelines: 

Scoring Criteria Points 
Condition/component survey is a comprehensive product that informs the 
project. It includes a full description of existing systems, including code 
deficiencies, and provides recommendations for upgrades related to all 
deficiencies described. Costs associated with each deficiency and upgrades 
are provided as applicable. Supplements may be included such as special 
inspections, engineering calculations, photographs, drawings, etc.  Floor 
plans, with building area designations and room identifications, are 
encouraged. Portions of the condition survey, such as that information 
pertaining to building codes and analysis of structural engineered systems, 
may have been completed by an architect, engineer, or persons with 
documented expertise in a building system.  It is less than 6 years old. 

10 points 

Condition/component survey contains many of the required elements as listed 
above, but not all. It is less than 10 years old. 

8 points 

Condition/component survey informs the project. Supplements such as 
special inspections, engineering calculations and drawings that would further 
document conditions justifying the project are not provided or documentation 
is not substantial. It is less than 10 years old. 

5 points 

Condition/component survey is more than 10 years old, but may still contain 
some relevant building information pertaining to the project. 

3 points 

Condition/component survey has not been submitted or does not inform the 
project. 

0 points 
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Scoring Criteria Points 
 1. The district or municipality owns the reused school plans. 10 points 
 2. The reused school plans are less than 5years old or have been updated 

 within the prior 5 years. 
 3. A supported estimate of planned deviations from the reused school plans 

is less than 1% of the estimated cost of construction. 
 4. A supported estimate of construction cost savings to the project is greater 

than 10% of construction costs of a new school plan alternative. 
 5. A supported estimate of design cost savings to the project is greater than 

10% of design services costs of a new school plan alternative. 
Any four of the above factors are achieved. 8 points 
Any three of the above factors are achieved. 6 points 
Any two of the above factors are achieved. 4 points 
Any one of the above factors is achieved. 2 points 
None of the above factors are achieved. 0 points 
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Use of prior school design 
(Application Question 6b; Points possible: 10) 

 Are complete documents of the proposed reused school plans provided? 
 Is evidence of ownership of proposed reused school plans provided? 
 Has an analysis been done of the anticipated deviations and revisions from the proposed 

reused school plan been accomplished? Is an estimated cost of those deviations (+ or -) 
been computed? 

 Have design and construction costs for the proposed reused school plans been estimated 
along with an estimated cost of design and construction for a project alternative for a new 
school design? 

 This point category is only applicable to construction projects. 

Points will be assigned in increments using the following general guidelines: 

Use of prior building system design 
(Application Question 6c; Points possible: 10) 

 Up to two points are available for capital renewal of a complete system, a subsystem, or a 
component renewal in each of the following systems: 1) Building Envelope, 2) Plumbing, 
3) HVAC, 4) Lighting, and 5) Power. 

 Has evidence been provided that the identified building system is part of a written 
standard that meets ASHRAE 90.1-2016 prescriptive requirements? 

 This point category is not applicable to projects receiving scores for use of a prior school 
design. 

Points will be assigned in increments using the following general guidelines: 

Scoring Criteria Points 
The reused building system design is part of a provided written municipal or 
school district building system standard. 

2 points 
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Alaska Department of Education & Early Development 
Capital Improvement Project Application  

Project Eligibility Checklist 

Date: 

District: Project: 

Is the project eligible based on below checklist? Yes No 

The following items are requirements for projects to be eligible for grants or bond reimbursement as 
required by statute or regulations.  Please check YES or NO if project application is in compliance or 
not. 

Item 
Primary 

Application 
Question(s) 

Eligibility Item Description Yes No 

A All The application is complete and all questions are fully answered – 
AS 14.11.013(c)(3)(A) 

B 2a The district’s CIP-6 year plan has been submitted – AS 14.11.011(b)(1) 
Project is identified in the current CIP year of the plan. 

C 2b The district has an auditable fixed asset inventory system – 
AS 14.11.011(b)(1) 

D 2c Evidence of replacement cost property insurance – AS 14.11.011(b)(2) 
E 8f If the district has requested a waiver of participating share, is the 

request attached? (If not applicable, leave blank) – AS 14.11.008(d) 
F 2d & 3d Evidence that project should be a capital improvement project and not 

preventive maintenance or custodial care – AS 14.11.011(b)(3) 
G 3d & 3e Evidence that project meets the criteria of one of the A-F categories – 

AS 14.11.013 (a)(1) 
H 3d,3e, 3f, 

4a, & 
Sec. 7 

A detailed scope of work, project budget, and documentation of need – 
AS 14.11.011 (b)(1) 

I 3ed, Sec. 7, 
& 8c 

The scope of work should include all information requested in the 
application instructions and should include life cycle cost analysis, cost 
benefit analysis or any other quantifiable analysis, as needed, which 
demonstrates that the project is in the best interest of the district AND 
the state – AS 14.11.013(c)(3)(C) 

J 5a, 5b, 5c, 
5d, 5e, 5f, 

& 5g 

For projects requesting additional space, evidence of space eligibility 
based on supported 2-year and 5-year-post-occupancy student 
population projection data – 4 AAC 31.021(c)(1)&(c)(3) 

K 3d, 4a, 5h, 
8b, & 8c 

Evidence that the existing facility can not adequately serve or that 
alternative projects are in the best interest of the state – 
AS 14.11.013(c)(3)(B) 

L 5h & 8c Evidence that the situation can not be relieved by adjusting service area 
boundaries and transportation – 4 AAC 31.021(c)(2) & 
AS 14.11.013(b)(6) 

M 2e & Sec. 9 DEED certification that the school district has a facility management 
program that complies with 4 AAC 31.013 and a description of the 
district’s preventive maintenance program – AS 14.11.011(b)(1) 

N All Adequate documentation supporting the project request – 
AS 14.11.013(c)(3)(A) and 4 AAC 31.022(d)(1) 

Alaska Department of Education & Early Development 
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Alaska Department of Education & Early Development 

Capital Improvement Project Application  
Formula-Driven Rating Form

Adopted by the Bond Reimbursement and Grant Review Committee 
District: ____________________________ Project Title: ________________________________________________ 

Fund: ____________________________ 
 Rater: ____________________________ CIP ID Number: _________________________________ Category:_______ 

Date: ____________________________  Ineligible: _________________________________________________ 

Formula Driven Scoring Criteria 
School 

Construction 
A, B, F 

Major 
Maintenance 

C, D, E 

1. Preventive maintenance program (Questions 9b - 9d, 9f) 
A. Detailed summary reports of maintenance labor parameters (9b) 15 points 
B. Detailed summary reports of PM/corrective maintenance parameters (9c) 10 points 
C. The 5-year average expenditure for maintenance divided by the 5-year 

average insured replacement value, district wide. (9d) 5 points 
If  % < 4, then (% x 1.25); If % > 4, then 5

D. Energy consumption reports (9f)   5 points 

2. District ranking (Question 3a) 
Only eligible project requests are used to calculate ranking points 
Project #1 request = 30 points, #2 = 27 points, #3 = 24 points, 
Each additional project 3 points less

3. Weighted average age of facility (Question 3b)  
A. 0-10 years = 0 points  
B. > 10 ≤20 years = .5 2 / year in excess of 10 years  
C. > 20 ≤30 years = 25 + .75 5 per year in excess of 20 years 
D >30≤40 years = 12.57 + 1.750.8 per year in excess of 30 years  
E. > 40 years = 30 15 points

4. Condition/Component Survey (Question 6a) 
Condition survey = 0, 3, 5, 8, or 10 points

5. Use of Prior Design Plans or Buildings System Design (Questions 6b-6c) 
A. Prior Design Plan (school construction only) (6b) = 0, 2, 4, 6, 8, or 10 points OR 
B. District standard = Two points each system: Building Envelope, Plumbing, HVAC, 
Lighting, Power

6. Planning & design phase has been completed (Question 6d-6g and Appendix B) 
A. All required elements of planning = 10 points 
B. All elements planning + required elements of schematic design = 20 points 
C. All elements of planning and schematics + required elements of design development 

= 25 points

7. Prior AS 14.11 funding for this project (Questions 8e & 7a) 
Phased funding  = 30 points, Supplemental funding = 15 points, 
No previous funding  = 0 points

8. Unhoused students today (Questions 5a-5g) 
A 100 % of capacity = 0 points 
B. > 100% of capacity = One point for each 3% of excess capacity 
C. 250 % of capacity = 50 points

9. Unhoused students in seven years (5 year Post-occupancy) (Questions 5a-5g) 
Unhoused due to loss of eligible square footage based on external environmental factors 
is scored at half of the points identified. 
A 100 % of capacity = 0 points 
B. > 100% of capacity = One point for each 5% of excess capacity 
C. 250 % of capacity = 30 points

10. Type of space added or improved (Question 5j3j) 
A. Instructional or resource 30 points 
B. Support teaching 25 points 
C. Food service, recreational, and general support 15 points 
D. Supplemental 10 points

 /15
 /10

     /5

     /5

 /30

 /301 
5

 /10

 /10 

/25

 /30

 /50 

/30 

/30 

/15 
/10 

     /5 

     /5 

/30 

/301 
5 

/10 

/10 

/25 

/30 

N/A 

N/A 

N/A 

Formula-Driven Total Points /280265 /170155 
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Alaska Department of Education & Early Development 

Capital Improvement Project Application  
Evaluative Rating Form

Adopted by the Bond Reimbursement and Grant Review Committee 
District: ____________________________ Project Title: ________________________________________________ 

Fund: ____________________________ 
 Rater: ____________________________ CIP ID Number: _________________________________ Category:_______ 

Date: ____________________________  Ineligible: _________________________________________________ 

Note:  Points for elements two through eight will be weighted to apply to each specific category of a mixed-scope project. 

Evaluative Scoring Criteria 
School 

Construction 
A, B, F 

Major 
Maintenance 

C, D, E 
1. Effectiveness of preventive maintenance program (Question 9) 

A. Maintenance Management Narrative (9a)  /5 /5 

B. Energy Management Narrative (9e)  /5 /5 

C. Custodial Narrative (9g) /5 /5 

D. Maintenance Training Narrative (9h)  /5 /5 

E. Capital Planning Narrative (9i) /5 /5 

2. Seriousness of life/safety and code conditions (Question 4a)  /50 /50 

3. Reasonableness & completeness of cost or cost estimate (Questions 7a-7c)  /30 /30 

4. Emergency conditions (Question 8a) 
Did application check “yes”? Did discussion support emergency status?

 /50 /50 

5. Existing space fails to meet or inadequately serves existing or proposed elementary 
or secondary programs (Question 8b)

 /40 /5+ 

6.  Thoroughness in considering a full range of options for the project (Question 8c)  /25 /25 

7. Relationship of the project cost to the annual operational cost savings  
(Question 8d)

 /30 /30 

8. Thoroughness in considering use of alternative facilities to meet the needs of the 
project (Question 5g)

 /5 N/A 

Evaluative Total Points /255 /215 
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Program Demand Cost Model Update 

The proposed changes to update the department's Program Demand Cost Model (24th 
edition) model school elements will be issued as supplemental material prior to the 
meeting. 
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State of Alaska Department of Education & Early Development 
Bond Reimbursement & Grant Review Committee 

Alaska School Design & Construction Standards 

P U B L I C A T I O N  C O V E R  

April 10, 2025 

Issue 

The department seeks next steps for updates to the Alaska School Design & Construction 
Standards. 

Requested Action 
Last updated/Current Edition 
The publication was last updated in April, 2022. These standards require periodic updates to 
keep the document current with industry standards. 

Summary of Proposed Changes 
A specific need for an update has not been identified. The department seeks input from the 
committee on next steps. 

BRGR Input and Discussion Items 

The department would like input from the BRGR Committee on the following: 
 Is there a need to update the existing standards? 
 Are additional standards needed? 

Options 

The following options are presented: 
 Form a subcommittee to review and recommend updates. 
 Update the publication at a later date. 

Suggested Motion 

“I move that the Bond Reimbursement and Grant Review Committee recommend the department 
delay updating the Alaska School Design & Construction Standards to 2027” 
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Standards 

State of Alaska - Department of Education & Early Development 1st Edition 
Finance & Support Services, Facilities April 20, 2022 
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Acronyms 
The following acronyms are used within this publication: 

AAC Alaska Administrative Code (regulations) 
ABS acrylonitrile-butadiene-styrene (pipe) 
ADM average daily membership (as defined in AS 14.17.990) 
AFF above finished floor 
AHJ authority having jurisdiction 
AS Alaska Statute 
A/V audio/video 
AWW all weather wood 
BAS building automation system 
BRGR Bond Reimbursement and Grant Review Committee 
CCTV closed circuit television 
CF cost factor 
CIP capital improvement program or project 
CMU concrete masonry unit 
CY cubic yard 
DDC direct digital control 
DEED Department of Education & Early Development 
ECM electrically commutated motors 
FF&E furniture, fixtures & equipment 
FPA footprint area 
FPSF frost protected shallow foundation 
FRP fiberglass reinforced plastic 
FT or ft foot 
GA or ga gauge 
GFCI ground fault circuit interrupter 
GLB glue laminated beam/timber; glulam 
GPF gallons per flush 
GPM or gpm gallons per minute 
GSF or gsf gross square footage 
GWB gypsum wall board 
HDPE high-density polyethylene (pipe) 
HDMI high-definition multimedia interface 
HEPA high efficiency particulate air (filter) 
HP or hp horsepower 
HSS hollow structural shapes or sections 
HVAC heating, ventilation, and air conditioning 
IMC intermediate metal conduit 
IT information technology, computer hardware 
LBS or lbs pounds 
LAN local area network 
LCCA life-cycle cost analysis 
LCD liquid crystal display 
LED light emitting diode 
LF or lf linear foot 
MAU make-up air units 
MBR membrane bioreactor (wastewater treatment processes) 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 1 
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Part 1 – Purpose & Application 

MERV minimum efficiency reporting values (air filter standard) 
MIL or mil thousandths of an inch (thickness) 
mm millimeter 
MPR multi-purpose room 
O&M operations & maintenance 
OSB oriented strand board (engineered wood) 
OT/PT occupational therapy/physical therapy 
PRP potentially responsible party 
PSI or psi pounds per square inch 
PVC polyvinyl chloride (pipe) 
SF or sf square foot/feet 
SIP structural insulated panels 
STC sound transmission class 
TARR texture appearance retention rating 
UPS uninterruptible power supply 
V or v volt 
VFD variable frequency drives 
VOC volatile organic compounds 
VRF variable refrigerator flow 
WAN wide area network 

The following organization abbreviations and standards are used within this publication: 

AASL American Association of School Librarians 
ADA Americans with Disabilities Act 
ANSI American National Standards Institute 
ANSI-S12.60-2010 Acoustical Performance Criteria, Design Requirements, and Guidelines 

for Schools Part I 
ASHRAE American Society of Heating, Refrigerating, and Air-Conditioning 

Engineers 
ASHRAE 55 Thermal Comfort in Buildings (latest edition) 
ASHRAE 90.1 Energy Standard for Buildings Except Low-Rise Residential Buildings 
ASSE American Society of Sanitary Engineering 
ASTM American Society of Testing Materials 
AWI Architectural Woodwork Institute 
BEES Building Energy Efficiency Standards; adopted by Alaska Housing 

Finance Authority as Alaska-specific IECC 
CPTED Crime Prevention Through Environmental Design 
CHPS Collaborative for High Performance Schools 
IBC International Building Code 
IECC International Energy Conservation Code 
IES Illuminating Energy Society of North America 
LEED Leadership in Energy and Environmental Design certification, through 

United States Green Building Council 
NEC National Electrical Code 
NFPA National Fire Protection Association 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 2 
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Part 1 – Purpose & Application 

NFRC National Fenestration Rating Council 
OSHA Occupational Safety and Health Administration 
SMACNA Sheet Metal and Air Conditioning Contractors’ National Association 
UL Underwriter’s Laboratories 
UL-142 fuel tanks standard 
UL 752 Ballistic Rating bullet-resisting equipment standard 
USGBC United States Green Building Council 
US EPA United States Environmental Protection Agency 
WELL International WELL Being Institute certification 
WBDG Whole Building Design Guide 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 3 



     
     

  

 

   
    

   
   

   
   

 

      
    

     
 

  

 

   
    

 
       

   
  

    

      
   

    

    
  
      

  
  

     
         

  
      

 

    

4/3/2025 Page 126 of 309

Part. 1. PURPOSE & APPLICATION 

Overview 

Alaska statutes provide for state aid through debt reimbursement and grants under AS 14.11. This 
aid is for construction, rehabilitation, and improvement of schools and education-related facilities. 
The Alaska Department of Education and Early Development (DEED) has the responsibility to execute 
and oversee such projects when awarded or approved. Design documents for those projects are 
required to be submitted for approval by the department. This document was developed to assist 
the parties who are, or will be, responsible for the design of capital improvement projects that 
include state aid. 

These Standards achieve two primary objectives. They fulfill a statutory mandate to provide cost-
effective construction standards and they establish consistency for state aid. The focus will always be 
cost effectiveness from a state perspective. The Standards apply to all new school construction and 
new additions to existing buildings. Renovation to existing facilities will adhere to the Standards, 
whenever possible, as approved by DEED. 

Background 

In 1993, the Alaska legislature created the Bond Reimbursement and Grant Review Committee under 
AS 14.11.014 and identified the committee’s purpose.  Among its many tasks, the committee was 
charged, through DEED, with the development of criteria intended to achieve cost-effective school 
construction in the State of Alaska. These Standards are those criteria and are the result of decades 
of work by the committee. They also set the stage for continued work toward ensuring cost-effective 
school construction into the future. 

Regarding consistency, powers granted to DEED provide broad authority for the state to revise a 
project’s scope and budget if the costs are excessive, and to reject projects not in the state’s best 
interests. These Standards have been developed to make these determinations more transparent; to 
provide consistent, clear information for school districts and design professionals, and to establish a 
uniform level of quality and performance for all of Alaska’s public-school facilities. 

The Standards also provide a framework for research, “best practices,” accepted procedures, “lessons 
learned,” statutory and regulatory requirements, and for inclusion of the experience of students and 
educators across the State of Alaska. The best of what is currently known and available in these areas 
is included; future knowledge and understanding will be incorporated through a vetted public 
process. 

It should be acknowledged that the Standards are also very DEED-centric in fulfilling the two 
objectives stated above. These Standards are not a building code. Alaska’s adopted statewide 
building code requirements for schools are already well developed and are enforced by the 
appropriate authority having jurisdiction (AHJ).1 Neither are these Standards district-level facilities 

1 For a list of building codes applicable to school facilities, reference 4 AAC 31.014(a). 

Alaska Department of Education & Early Development April 2022 
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Part 1 – Purpose & Application 

manuals. They do not, for example, establish a preference for a side-coiling grille versus an upward 
acting grille for security or access separation. These Standards fit between adopted building codes 
and local preferences. 

School construction in Alaska encompasses a wide range of climates, differences in school sizes, and 
the logistics of building in remote areas with limited access to labor and materials. Building system 
and component types, quantities, and quality vary widely across school projects with state aid. 
Where applicable, the Standards are tailored to address this wide range of conditions. 

The Standards recognize the need to consider the long-term operations and maintenance of a school 
facility rather than focus solely on initial construction cost. Therefore, these Standards will not only 
consider the initial cost of construction but also operations and maintenance expenses, by looking at 
design and construction decisions on a life cycle basis. 

It is evident that there is an extensive need for new and renovated school facilities. Many of the 
older schools in Alaska do not meet the program needs of today’s complex learning environments. 
Older schools tend to be costly to maintain, energy inefficient, and in some cases, non-code 
compliant. There are also many safety issues within and outside of older school buildings. With a 
deep financial involvement by the State of Alaska, the Department of Education and Early 
Development has a responsibility to assure that projects meet established criteria for cost 
effectiveness including durability, economy, and quality. 

One of the major objectives of the State is to address as many projects as possible within the limited 
financial resources at both the State and local levels. To this end the State wants to avoid 
unnecessarily expensive designs, inappropriate assemblies, and products that carry premium costs. 
The Standards are intended as a reference point for architects, engineers, and other design 
professionals, along with school districts, to develop cost-effective solutions that meet the needs of 
individual school communities. The information is provided to allow the planning, design, and 
construction process to proceed most efficiently—without undo restriction on the design of 
facilities—focusing efforts on the creation of the best possible educational environments for each 
project. 

Alaska Department of Education & Early Development April 2022 
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Part 1 – Purpose & Application 

Authority 

AS 14.11.013.  Department review of grant applications. 
(a) With regard to projects for which grants are requested under AS 14.11.011, the 

department shall … 
(5) consider the regionally based model school construction standards developed 

under AS 14.11.017(d). 

AS 14.11.014. Bond reimbursement and grant review committee. 
(b) The committee shall … 

(3) develop criteria for construction of schools in the state; criteria developed under 
this paragraph must include requirements intended to achieve cost-effective school 
construction; 

AS 14.11.017.  Grant conditions. 
(a) The department shall require in the grant agreement that a municipality that is a 

school district or a regional educational attendance area 
(1) agree to construction of a facility of appropriate size and use that meets criteria 

adopted by the department if the grant is for school construction; … 

(d) The department shall develop and periodically update regionally based model school 
construction standards that describe acceptable building systems and anticipated costs and 
establish school design ratios to achieve efficient and cost-effective school construction. In 
developing the standards, the department shall consider the standards and criteria developed 
under AS 14.11.014(b). 

Alaska Department of Education & Early Development April 2022 
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Part 1 – Purpose & Application 

Document Organization 

These Standards are intended to be used in conjunction with other school planning guidelines 
developed by DEED, including those for alternative project delivery, educational specifications, school 
condition surveys, and site selection. When available, the Standards may also incorporate design 
ratios, the purpose of which will be to measure the efficiency of a school design as it relates to cost 
effectiveness. The Standards do not include all possible building components and materials used in 
school construction. They reflect the department’s belief that good design is occurring every day 
based on the compendium of knowledge present in Alaska’s design firms and school districts. 
Instead, they are to provide both general guidance to the design professional in key areas of concern, 
and specific guidance on selected design elements and materials that DEED has identified, based on 
experience from prior projects. 

This document is organized into three main parts: 

Part 1 – Purpose & Application is an introduction to the Standards, their background, the 
intended purpose, and implementation. 

Part 2 – Design Principles deals with overall planning and design principles for site and 
building design, especially as they relate to safety, security, and sustainability. 
The subsection, School Buildings, provides guidance organized by types of 
functional spaces. 

Part 3 – System Standards is organized by a DEED-specific elemental cost structure2 with 
specific material or system selections, design criteria, and guidance. 

Within these main parts, the Standards information is further grouped or identified by the by the 
following: 

Levels of Implementation 
In Part 2 and Part 3, the Standards are grouped into categories with the following definitions: 

Baseline: These are design and construction elements that are accepted practice by 
DEED. Not all of these elements are intended to be incorporated into any one 
project. Applicability will vary based on design intent, budget, region, climate, 
and school size/program. 

Provisional: These elements are improvements, upgrades, and educational program-related 
enhancements to Baseline elements. These are also accepted practice by 
DEED, subject to applicability where noted. 

Premium: These elements are considered substantial upgrades to the Baseline and 
Provisional designations. They can be included in a project but in most cases 

2 See DEED Standard Construction Cost Estimate Format. https://education.alaska.gov/facilities/facilitiescostformat 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 7 

https://education.alaska.gov/facilities/facilitiescostformat


 

   

     
     

     
  

 
   

            
             

      
 

  
    

 
     

 
 

   
   
   
   
   
   

 
   

    
    
    
    
   

 
   

   

 

  
   

  

   
     

   

   
 

4/3/2025 Page 130 of 309

Part 1 – Purpose & Application 

will not qualify for DEED funding. Inclusion of Premium elements in a project 
requires DEED review. 

Best Practice/Lessons Learned 
In addition to the Levels of Implementation, a section is provided for considerations learned based on 
department and stakeholder involvement in projects in Alaska. Some items may be general in nature, 
while others may be more region-specific. 

Cost Factor and Life Cycle Cost Analysis Index 
Selected design features and materials described in Part 2 Design Principles and Part 3 System 
Standards, have been designated with indicators of CF (Cost Factor) and LCCA (Life Cycle Cost 
Analysis). The indicators are followed by a numerical scale of 1 through 5 that conform to the 
following levels: 

Designation Additional Cost Notes 
CF-1 Less than 2% 
CF-2 2% to <5% 
CF-3 5% to <8% 
CF-4 8% to < 12% 
CF-5 12% to 15% 

Designation Cost Savings Notes 
LCCA-1 0% to 2% 
LCCA-2 2% to <5% 
LCCA-3 5% to <8% 
LCCA-4 8% to <12% 
LCCA-5 12% to 15% 

For CF, a factor of 1 is the least costly option, 5 is the most expensive. For LCCA, 1 has the least life 
cycle to cost benefit, 5 has the most benefit. 

Prerequisites 

[This placeholder section title is for possible DEED-specific content developed around “prerequisites” 
on how the state might implement this document.] 

Flexibility and Innovation 

DEED recognizes that there will be necessary modifications to this document as new technologies and 
products enter the construction market. Design professionals and school district personnel are 
encouraged to discuss new approaches, technologies, and materials with DEED officials. Many design 
decisions should be based on a “life-cycle analysis” that considers energy use, first cost, operational 
cost, equipment life, and replacement cost. In addition, consideration should be given to materials 
that can be recycled and are not hazardous to the environment. 

Alaska Department of Education & Early Development April 2022 
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Part 1 – Purpose & Application 

DEED understands that school facilities will differ with each school district’s educational program and 
internal organization. The design of the building will also be influenced by the school site, region, 
climate, and other external factors. A one-design-fits-all approach is not advocated; however, these 
Standards do attempt to address cost-effectiveness, quality considerations, and design efficiency. To 
allow for appropriate flexibility and innovation, as discussed above, the Standards set out elements as 
Baseline, Provisional, or Premium. Recipients of state-aid that wish to incorporate elements that 
exceed these Standards (indicated as Premium) shall do so with non-state funds unless a variance is 
obtained from DEED. 

DEED has a commitment to the development of quality educational spaces that will meet the 
educational needs of students in Alaska schools. Spaces and buildings should be flexible so that 
present and future programs can be housed appropriately to meet the needs of an ever-changing 
public-school curriculum. These Standards will be used by DEED when reviewing school capital 
projects approved for state-aid. 

DEED encourages an integrated planning and design process that combines the Recipient’s project 
requirements with these Standards to provide the design team with greater clarity as to the needs of 
both. The process of qualifying for state-aid for school capital projects as established in AS 14.11 
provides all the necessary steps for close collaboration between the recipient district or city/borough 
regarding the scope of a project. From the initial application and evaluation process through the 
design iterations, the importance of maintaining collaboration and DEED oversight throughout is 
critical. A cooperative approach will ensure a smooth process. 

Alaska Department of Education & Early Development April 2022 
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Part 2. DESIGN PRINCIPLES 
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1. REGIONALLY BASED DESIGN 

School construction in Alaska encompasses a wide range of climates and must respond to the 
challenging logistics of building in remote areas with limited construction seasons. Design principles 
must be adapted based on climate and geographic region. The climates zones illustrated below will 
be used as a baseline to identify and evaluate appropriate design strategies when the application of 
these Standards intersects with building operations. It remains the responsibility of design and 
facility professionals to understand any micro-climate or site-specific conditions that may impact the 
application of the Standards on a project-by-project basis. 

Table A301 Alaska Census Areas 

Zone 6 Zone 7 Zone 8 Zone 9 
Haines Aleutians East Bethel North Slope 
Hoonah-Angoon Aleutians West Denali 
Juneau Anchorage Kusilvak 
Ketchikan Gateway Bristol Bay Fairbanks North Star 
Petersburg Chugach Nome 
Prince of Wales-Hyder Coopper River Northwest Arctic 
Sitka Dillingham Southeast Fairbanks 
Skagway Kenai Peninsula Yukon-Koyukuk 
Wrangell Kodiak Island 
Yakutat Lake & Peninsula 

Matanuska-Susitna 

Alaska Department of Education & Early Development April 2022 
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Part 2 – Design Principles 

The four identified zones have been chosen to align with existing zones established by the Alaska 
Housing Finance Corporation’s Commercial and Residential Building Energy Efficiency Standards 
(BEES) in their Alaska-specific amendments to the International Energy Conservation Code (IECC). 

Consideration of geographic regions in the application of the Standards relate primarily to initial 
construction costs. The department has established an analytical model for the evaluation of 
geographic cost variations across Alaska, as it relates to school facilities, and publishes the results of 
that analysis as part of the Program Demand Cost Model for Alaskan Schools.3 The geographic cost 
factors identified in that DEED publication may be used as a baseline to identify and evaluate 
appropriate design strategies in the application of these Standards for construction costs-on both a 
first-cost and life-cycle basis. As with climate zones, it remains the responsibility of design and facility 
professionals to understand any local variations and site-specific conditions related to construction 
that may impact the application of the Standards on each project. 

2. SITE & INFRASTRUCTURE 

A. Building Location & Orientation 
The State must be involved in reviewing site selection, education specifications (i.e., programming), 
and design.  Selected sites should be affordable, easily developed, and close to commercial-grade 
utilities wherever possible.  In addition to the following, the current edition of the department’s Site 
Selection Criteria and Evaluation Handbook4 provides guidance and tools to assist school planners in 
the site selection process. 

Baseline: 
1. Select the building site to minimize environmental impact and encourage a simple, 

straightforward construction process. 
2. Orient the main entrance to face primarily south. Avoid entrances facing north. 
3. Evaluate prevailing wind direction and wind speeds. Provide measures such as wing walls or 

rails to prevent wind from catching doors and causing damage. 
4. Orient the building design to maximize natural daylighting in classrooms and other occupied 

spaces. 
5. Keep building ventilation intakes away from vehicle exhaust and other sources of air pollution. 

Consider the site’s prevailing winds when locating intake and exhaust equipment. 

Provisional: 
6. Consider building and entry orientations other than provided for in Baseline when competing 

factors such as prevailing wind or length of entry drives govern as supported in an LCCA. 
7. Consider orienting the longer axis of the building East-West when in a location or site where 

solar impact from a southern exposure can be maximized. 

3 See DEED Program Demand Cost Model. education.alaska.gov/facilities/facilitiescip#CostModel 
4 Site Selection Criteria and Evaluation Handbook. 2019. education.alaska.gov/facilities/publications/SiteSelection.pdf 

Alaska Department of Education & Early Development April 2022 
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Part 2 – Design Principles 

Premium: 
8. Building pads/sites with slopes in excess of 10 percent. 

Best Practice/Lessons Learned 
A. Sites requiring extensive earthwork, long driveways, or environmental challenges should be 

avoided. 
B. It can be difficult to secure permits for school access drives located on major roadways with 

high speeds or heavy traffic. Mitigations such as turn lanes or signaling may be required that 
are not covered by department funding. 

B. Safety & Security Site Design 
Tragedies at schools around the country have reinforced the need for designs to keep students and 
staff safe in our public schools.  School safety experts and educational facility planners have been 
working together to develop recommendations that cover the outside and inside of school buildings. 
DEED encourages school districts to consider student safety as one of the most important criteria 
when designing or renovating schools. 

Baseline: 
1. Make the main entrance easily identifiable from the street, primary parking area, or main 

access route. 
2. In settings where the school building is at or near grade, provide main entrances with discrete 

physical barriers such as steel bollards/staples, boulders, planters, or other physical barriers, 
as applicable, to prevent vehicles from being driven into the school. Select final solution 
based on cost-effectiveness. 

3. Maintain clear and unobstructed sight lines for security and safety. 
4. Obtain preliminary approvals from the Department of Transportation & Public Facilities 

(driveways), the Army Corp of Engineers (wetlands), and other appropriate agencies before 
site approval. 

5. In school settings where emergency services are available, provide emergency vehicle access 
to all areas of the site, including playgrounds and fields. 

6. In school settings where bus service is available, separate bus loop and parent drop-off areas 
and install fencing or guardrails to limit pedestrian circulation to designated crosswalks and 
sidewalks. 

7. Provide safe access for pedestrian and bicycle circulation from site entrances to the main 
building entrance; separate or segregate pedestrian pathways, sidewalks and/or boardwalks 
from vehicular traffic with markings or barriers as needed. 

8. Locate play areas away from vehicle circulation and parking areas. Provide accessible 
pedestrian pathways to playgrounds and athletic fields that avoid vehicular traffic. 

9. Provide chain link fencing at the perimeter of playgrounds as required for site control. 
10. Avoid sidewalks that link to high-speed roads and highways. 
11. Provide clear vehicular circulation patterns and signage. Provide stop signs and speed tables 

for appropriate traffic control. 
12. Provide lighting at all travel ways, parking areas, and building perimeter. 
13. Keep flammable and combustible fuels away from buildings except as permitted by code. 

Store heating fuel in above-ground, double wall tanks protected with fencing, berms, or 

Alaska Department of Education & Early Development April 2022 
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Part 2 – Design Principles 

bollards. Small heating fuel day tanks or propane tanks serving kitchen or science room 
equipment may be located above ground as permitted by code. 

14. Separate service vehicles from bus and parent drop-off areas. 
15. Keep perennial bushes and trees a minimum of 20 feet away from each side of major 

entrance/exit doors. Use CPTED principles. 
16. Elevate or bury electric and telephone services to reduce susceptibility to vandalism. 
17. Provide adequate lighting for the main entrance sidewalk and parking lot to discourage 

loitering and vandalism. 
18. Provide appropriate site security gates at fire lanes to prevent non-authorized vehicles from 

driving around the sides or back of the school. 
19. Provide exterior public address systems that can be heard in the parking lot, bus loop, and 

playgrounds. 

Provisional: 
20. Consider providing clear visual access to the main entry exterior from school administration 

spaces for passive observation. 
21. Consider developing/designating emergency staging areas on-site. 
22. Consider providing a secondary access to the site for emergency vehicles. 
23. Consider how an emergency evacuation will be conducted. Consider bus loading areas and/or 

staging areas. 
24. Consider using electric kitchen equipment and small burners with fuel canisters in science 

programs in lieu of piped propane or natural gas systems. 

Premium: 
25. Locally required (i.e., municipality, borough) off-site improvements including off site-staging 

and assembly areas. 
26. Concrete sidewalks further than 100 ft from the main entrance. 
27. Perimeter fencing at site boundaries/property lines except as incorporated at playgrounds 

and sports fields. 

Best Practice/Lessons Learned 
A. For increased security, consider using individual fuel canisters at science workstations in lieu 

of external tanks and/or piped gas(es). 

C. High-Performance Site Principles 

Baseline: 
1. Site buildings to maximize daylighting (locating the school on an East-West axis). 
2. Choose native and adaptive plants that do not need permanent irrigation systems. 
3. Conduct a Phase I Environmental Assessment (and Phase II, if necessary, based on Phase I) to 

identify hazardous materials. Conduct required mediation on-site. 
4. Control erosion and sedimentation during construction. 

Alaska Department of Education & Early Development April 2022 
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Part 2 – Design Principles 

Provisional: 
5. Consider opportunities to reduce light trespass onto adjacent sites and improve nighttime 

visibility by reducing up-lighting, reducing maximum lumens of fixtures above horizontal, and 
locating luminaires well inside the project site boundary. 

6. Consider opportunities to reduce impervious surfaces on-site, reduce quantity and improve 
quality of stormwater runoff. Practice low-impact rainwater management strategies. 

7. Consider alternatives to piped stormwater systems to include bioswales, pervious pavements, 
and retention basins. 

8. Consider maximizing snow storage on-site where possible; be aware of the impacts of on-site 
drainage, security site lines, and visual observation. 

9. Consider installation of school vegetable gardens when in support of established educational 
curriculum. 

Premium: 
10. Green roofs. 

Best Practice/Lessons Learned 
A. (Reserved) 

3. SCHOOL BUILDINGS 

Every school plan should be a reflection of the Space Allocation Guidelines found in Alaska 
Administrative Code (4 AAC 31.020), as well as the school district’s educational specifications and 
pedagogy. The opportunity to design new or redesign existing school buildings is often a once-in-a-
lifetime experience for teachers, school boards, and the local community. Serious consideration 
should be given to a comprehensive educational visioning process that reviews current state-of-the-
art thinking and considers which educational strategies are most appropriate for the school’s age 
group and local community values. Learning spaces should support traditional as well as 
expeditionary and “virtual” learning experiences. The following general planning principles apply to 
all school facility design: 

A. General Planning Principles 

Baseline: 
1. Design interior wall layouts to be simple and straightforward. 
2. Zone the building to accommodate public and after-hours use. 
3. Zone the building for lockdowns that allow different sections of the building to be securely 

isolated. 
4. Design the floor plan to carefully separate quiet, academic areas from noisy, high activity 

functions. 
5. Design classrooms to conform to best practices for acoustic isolation and separation as 

defined by ANSI-S12.60. 
6. Organize functional layouts to support small-group and large-group activities. 
7. Designs should emphasize multi-functioning rooms to maximize daily use and minimize 

underutilized spaces. 

Alaska Department of Education & Early Development April 2022 
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Part 2 – Design Principles 

8. Design the floor plan to optimize multi-functioning spaces such as cafeterias, commons, 
gymnasiums, and exploratory labs. 

9. Arrange school such that public restrooms are accessible to after-hour spaces without gaining 
access to the rest of the school (Reference 0831 Control Systems for additional standards). 

10. At the Concept Design or Schematic Design phase, school designs for projects with greater 
than 30 percent new space must demonstrate the ability to be expanded to accommodate a 
30 percent increase in student population. 

11. Provide acoustical and smoke separation by designing classroom walls to extend to the 
underside of the structural deck whenever possible and when required by codes. 

Provisional: 
12. Consider single or double intercommunicating doors between classrooms. 
13. Consider designing schools to be as flexible as possible to accommodate future learning styles 

and technology. 
14. Consider flexible breakout and small-group rooms with whiteboards, tackable surfaces, and 

configurable FF&E. 

Premium: 
15. Complex floor patterns involving curves, cuts, and intricate details. CF-2. 
16. Wood floors (except where allowed for gymnasiums), natural stone floors, or terrazzo. 
17. Elaborate, expensive, curved, or complex walls, ceilings, windows, and arches. 
18. Designs with more than one elevator. 
19. Stairways not required by code for egress. 
20. Elaborate, monumental stairs, regardless of location or code compliance. 
21. Interior channel glass wall systems or glass block walls. 
22. Complex ceilings with multiple levels and decorative soffits. CF-2. 
23. Operable partitions or full-height sliding doors. 

Best Practice/Lessons Learned 
A. (Reserved) 

B. Safety & Security Building Design 

Baseline: 
1. Design the building so it can be locked down into separate security zones, preferably at 

internal firewalls requiring rated steel fire doors. 
2. Design the building to reduce nooks and areas where visibility is reduced or compromised. 
3. Provide a single point of entry for all visitors that is easily identifiable from the main approach 

to the school.  When called for by school district policy, visitors shall enter through a secure 
vestibule at the main building entrance.  This arrangement may not be practical to 
accommodate in a renovation or necessary in a very small school. 

4. Safety and Security at Main Office: 
a. Locate the main office door adjacent to the security vestibule lobby so office personnel 

can maintain visual supervision while visitors come in to sign the visitor log. 

Alaska Department of Education & Early Development April 2022 
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Part 2 – Design Principles 

b. Provide an accessible electronic security panic button in the office that can send a 
signal to police or emergency responders when a crisis is developing at the school. 

c. Provide a minimum of two locations for interior intercom and exterior public address 
system.  The second location should be designated as a “safe room.” 

d. Design main offices with a second means of exit, either directly outdoors or into a 
more remote hallway. 

e. Provide security cameras at the main entrance and other remote locations around the 
school.  Video systems should be capable of being reviewed for live on-demand 
broadcasting as well as a minimum thirty-day archival library system. 

f. Design the main office so it has easy supervision of the security vestibule, the main 
entrance lobby, and one or more main corridors leading into the “heart” of the school. 

5. Provide a minimum of two means of exit out of any gymnasium, cafeteria, or library if the 
number of occupants is above 50. 

6. Provide locked, secure chemical storage areas that are not accessible to students or visitors. 
7. Install exterior rain canopies at the main entrance and exterior doors that are expected to 

have high usage. 
8. Minimize the number of exterior doors that need to be supervised or checked for security and 

safety purposes. 
9. Provide exterior doors convenient to playgrounds and playfields that can be quickly unlocked 

by access control in cases requiring “reverse evacuation.” 

Provisional: 
10. Consider putting fire doors on electric hold opens and having them tied into the emergency 

security notification system that allows the main office to release fire doors for lockdown. 

Premium: 
11. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

C. Safety & Security at Building Entries 

Baseline: 
1. Design all exits and entrances so the building can be securely locked down after the start of 

school if necessary. 
2. Design all major entrances and exits with vestibules if they are likely to be used during school 

hours. 
3. In a secure vestibule arrangement, the interior bank of doors of the vestibule should be 

equipped with an electronic strike (or equivalent electrical release) that allows the door to be 
unlocked electronically by main office personnel after visitors have been approved for 
entrance. 

4. Provide video cameras in the ceiling of the secure vestibule and directly inside of the vestibule 
doors so that visitors can be reviewed later on video loops. 

5. Provide a secure door at the service entrance with access control and a means of identifying 
visitors without opening the door. 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 16 



 

    

     
     

   
 

  
 

  
  
  

  
 

 
  

 
  
  

 

 
  

   

 
  
    

 
   

 
    

 
    

 
  

 

  

 

 
  

 
    

4/3/2025 Page 139 of 309

Part 2 – Design Principles 

6. Provide electronic access control systems for staff at the main entrance and at least one other 
staff entrance. 

7. Design entrance doors to be controllable from a remote location, preferably at the 
administrative office, with a direct view and oversight of the main entrance security vestibule. 

8. Provide security glass at remote exterior doors or sidelites. 
9. Provide steel frame doors with no glass vision panels at remote, unsupervised doors. 
10. In buildings that are at or near grade, protect all front entrances and other entrances with 

more than a single leaf door and used on a regular basis throughout the school day with 
concrete-filled steel bollards or other appropriate, rugged obstructions. 

Provisional: 
11. (Reserved) 

Premium: 
12. Pivot hinges, sliders, or revolving doors. 
13. Electric door openers other than those at the minimum number of entries required to be 

accessible. 

Best Practice/Lessons Learned 
A. (Reserved) 

D. Safety & Security at Classrooms 

Baseline: 
1. Provide commercial-grade hardware and locksets on all doors. 
2. Provide hardware at classroom doors that allows the door to be quickly locked by the teacher 

from the inside. 
3. Provide a phone and/or two-way intercom system in every classroom. 

Provisional: 
4. Consider vision panels with security glass in classroom doors. 

Premium: 
5. Security cameras within classrooms. 

Best Practice/Lessons Learned 
A. Provide a minimum of one National Fire Protection Assoc. (NFPA) approved escape window in 

every classroom, where necessary. 

Category A – Instructional or Resource 

General Use Classrooms 

Baseline: 
1. Provide space and amenities for instruction and learning associated with grade levels in 

support of adopted curriculum and a variety of teaching/learning styles in all or some of the 
following areas: instructor-led learning, individual, team and project-based learning, small 
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Part 2 – Design Principles 

group activities, computer-based learning/research, instructional storage, and personal 
storage. 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Elementary General Classroom: 800 – 1,250; minimum 550sf 

Secondary General Classroom: 650 – 1,000; minimum 550sf 

Spatial Elements Ceilings: 9ft +/-, traditional rectangular or ‘fat L’ configuration 
Finishes Floor: resilient sheet/tile at project and entry/exit areas (where 

used), carpet at teacher and student stations. 
Ceiling: acoustic tile 
Walls: GWB with paint 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows Sills at approx. 42in or lower for visual connection to exterior; one 
operable unit minimum 

Specialties 36in base cabinets w/laminate counter (adjust where needed for 
accessibility), 42in wall cabinets, teacher wardrobe, whiteboard, 
tackboard, window coverings (glare control) 

Plumbing None required; see Provisional below 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Pendant or drop-in indirect, banked controls plus dimming 
Power 110v duplex for code compliance, 110v quadplex at each data port 
Special Systems Phone/intercom, synchronized clock, interactive display, wireless 

internet, duplex data ports (approx. 1 per 4 students + teaching 
station) 

Equipment/Furnishings None required (FF&E not covered in these Standards) 

Provisional: 
3. Consider ceiling heights not to exceed 10ft in classrooms serving any grades 9-12. 
4. Consider double leaf door openings between classrooms. 
5. Consider classroom cubbies for coats, hats, and boots in grades Pre-K–2; extend through 

grade 6 where space for corridor lockers is limited. 
6. Consider toilets in the classrooms for grades Pre-K, Kindergarten, and K-1 combined 

classrooms. Add seamless resilient flooring with integral coved base or ceramic tile 
flooring/base and FRP wainscoting to a height of 48in in wet areas to Finishes. 

7. Consider using soffit framing and GWB where needed at ceilings to conceal building services 
systems (ref. 0612 Soffits & Ceilings). 

8. Consider infrared touchless fixtures in classroom toilet rooms. 
9. Consider sinks in the classroom serving grades Pre-K–5; extend to grade 6 in schools serving 

grades K-6. Add paper towel and soap dispenser to Specialties. 

Alaska Department of Education & Early Development April 2022 
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Part 2 – Design Principles 

10. Consider solid-surface polymer counter tops where sinks are installed. 
11. Consider providing one whiteboard with multiple sliding panels per classroom (8ft typical); 

especially at upper-level math/science. 
12. Consider paperless gypsum board or water-resistant materials for wet walls. 
13. Consider instructional voice amplification system. 
14. Consider specifying ‘blackout’ shades versus glare control where needed to support the 

instructional program. 

Premium: 
15. Sinks in general use classrooms beyond grade 6. 
16. Operable wall systems or full-height sliding doors. 
17. Curved walls. 
18. Architectural woodwork such as picture rails, wainscoting, crown moldings, or paneling. 
19. Decorative ceiling systems such as metal or wood slat ceilings. 
20. Decorative lighting. 
21. Ceramic tile walls in a toilet room located inside a classroom. 

Best Practice/Lessons Learned 
A. Design all classroom doors to be easily lockable from the inside by the teacher but to allow 

egress from the classroom at any time. 
B. Specify laminate counter tops with postformed front edge for durability. Use field-installed 

backsplash for efficient transportation. 
C. Confirm carpet for classroom floors with building owner/maintenance staff, specifically in 

remote areas where paved pedestrian surfaces are not common thus increasing the amount 
of dirt on footwear. 

D. Consider that 3mm PVC edge fares better long-term than post-formed edge and is less expensive and 
easier to install if you have L- or U-shaped counter arrangements. 

E. Specify extended rims for classroom sinks with bubblers. 
F. Provide waterproof finishes at ‘in-classroom’ coat and boot storage. 
G. Consider appropriate fixture location and light levels on vertical surfaces used for instruction 

(whiteboards, screens, televisions, etc.). 

Specialized Instruction 

Special Education 

Baseline: 
1. Provide space and amenities for instruction and learning for students with special needs as 

identified in an individual education plan (IEP) for all grade levels in support of adopted 
curriculum and a variety of education delivery in all or some of the following areas: group 
activity, motor skills, center-based activities, project-based, etc.  Include core curriculum life 
skills, occupational/physical therapy.  Provide instructional storage, personal storage, and 
health/hygiene support. 
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Part 2 – Design Principles 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Provided dedicated space where student population exceeds 50; 

typical 700 – 1,000sf; minimum 600sf + 200 – 400sf support space 
Spatial Elements Ceilings:  9ft +/-, traditional rectangular or ‘fat L’ configuration 
Finishes Floor:  resilient sheet/tile at project and entry/exit areas (where 

used), carpet at teacher and student stations, seamless resilient or 
ceramic tile at toilet room 
Ceiling:  acoustic tile. 
Walls:  GWB paint, FRP at OT/PT to 48in 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows Sills at approx. 42in or lower for visual connection to exterior; one 
tilt/turn operable unit minimum 

Specialties 36in base cabinets w/laminate counter, 42in wall cabinets, teacher 
wardrobe, whiteboard, tackboard, window coverings (full, room 
darkening) 

Plumbing Stainless steel double sink w/lever mixing valve; toilet room with 
water closet and lavatory 

Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance; see also Provisional 
Lighting Pendant or drop-in indirect, banked controls plus dimming 
Power 110v duplex for code compliance, 110v quadplex at each data port 
Special Systems Phone/intercom, synchronized clock, interactive display, projector, 

duplex data ports (approx. 1 per 4 students + teaching station) 
Equipment/Furnishings Structure-mounted OT/PT items such as swings and tables; 

undercounter refrigerator; wall-mounted equipment rack(s) 

Provisional: 
3. Consider instructional kitchen with range, refrigerator, microwave/hood, dishwasher (all 

residential) for life skills programs serving grades 6-12; add approx. 150sf to listed planning 
factors. 

4. Consider solid-surface polymer counter tops where sinks are installed. 
5. Consider color temperature adjustable and dimmable lighting in special needs classrooms and 

behavioral settings. 
6. Consider accessible restroom where program requires.  Add to Finishes: seamless resilient or 

ceramic tile flooring and ceramic tile to a wainscoting height of 48in in wet areas. 
7. Consider accessible shower where program requires. 
8. Consider en-suite washer and dryer for larger programs; shared washer/dryer with other 

programs (e.g., Gymnasium, Food Service, etc.) in smaller schools. 
9. Consider quiet or timeout spaces that are hygienic, vandal proof, and code compliant. 
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Part 2 – Design Principles 

Premium: 
10. Instructional kitchens in schools serving only grades K-5. 

Best Practice/Lessons Learned 
A. Integrate special needs spaces within the larger school population. 
B. For life skills programs in small student populations, consider multi-function use of 

kitchen/kitchenette provided in support of other programs. 
C. Consider OT/PT space adjacent to or inside of other multi-functioning spaces to maximize 

efficiency. 
D. Provide appropriate structural support for special swings or hanging equipment in OT/PT 

spaces; may require increased ceiling height above Baseline. 
E. Locate on entry level; consider easy access from accessible parking spaces. 

Art 

Baseline: 
1. Provide space and amenities for dedicated visual arts instruction, cultural education, and 

learning in all or some of the following areas: multi-media drawing/painting, multi-media 
sculpture/fabrication including wood, plastics, fabrics, digital 2D and 3D art including printing. 
Support includes instructional storage, devices, and equipment. 

2. Provide from among the following features for this educational space: 

System Features 
Planning Factors Dedicated space where K-6 student population exceeds 300, or 7-

12 student population exceeds 200; typical 900 – 1,500sf including 
support spaces; separate kiln room typical 80sf (see Premium for 
ceramics) 

Spatial Elements Ceilings – 10ft +/-, traditional rectangular configuration 
Finishes Floor: polished concrete or ‘seamless’ resilient 

Ceiling: acoustic tile 
Walls: GWB with paint 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows Optional 
Specialties 36in base cabinets w/stainless steel counter, storage base cabinets 

to 52in, wall cabinets, teacher wardrobe, whiteboard, tackboard, 
window coverings (glare control) 

Plumbing Utility sinks (3) w/hot and cold valves, cleanable drain traps and 
solids interceptor 

Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance; provide negative pressure 

where required by products used; exhaust at kiln room (see 
Premium for ceramics) 
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System Features 
Lighting Pendant or drop-in indirect, three-bank controls plus dimming; 

utility track lighting at display walls 
Power 110v duplex for code compliance, 110v quadplex at each data port; 

GFCI outlets; floor or retractable ceiling at large project area 
Special Systems Phone/intercom, synchronized clock, projector, retractable screen, 

duplex data ports (1 per 6 students + teaching station) 
Equipment/Furnishings Display case(s) 

Provisional: 
3. Consider separate instructional storage area for large programs. 
4. Consider exposed structure at ceilings; provide suspension grid for display. 
5. Consider floor drains with cleanable solids traps and trap primers. 
6. Consider multiple station student cleanup sinks. 
7. Consider instructional voice amplification system. 
8. Consider specifying ‘blackout’ shades versus glare control where needed to support the 

instructional program. 

Premium: 
9. Ceramics/pottery equipment in schools serving students below grade 9, or grades 6-8 with 

school capacity below 500 students. 
10. Stone or epoxy counter tops. 
11. Wood cabinetry or architectural millwork. 
12. Decorative or special track lighting. 
13. Decorative flooring, ceramic tile, or epoxy coatings. 

Best Practice/Lessons Learned 
A. Provide acoustical absorption panels in exposed ceilings as needed. 
B. Orienting display cases to corridors adjacent to Art rooms is beneficial to increase exposure. 
C. Consider appropriate fixture location and light levels on vertical surfaces used for instruction 

(whiteboards, screens, televisions, etc.). 
D. Consider the use of marine edge and drain board, especially for ceramic programs. 

Science 

Baseline: 
1. Provide space and amenities for dedicated science instruction and learning in all or some of 

the following areas: physical and life sciences. Support includes instructional storage, 
devices, and equipment. 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Provide dedicated space where grade 7-12 student population 

exceeds 50; typical 900 – 1,200sf including support spaces such as 
prep rooms 

Spatial Elements Ceilings: 9ft +/-, rectangular configuration 
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System Features 
Finishes Floor: polished concrete or seamless resilient. 

Ceiling: acoustic tile. 
Walls: GWB w/paint 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows Optional 
Specialties Base cabinet lab stations w/resin work surface, wall cabinets 

(lockable), teacher demonstration center, teacher wardrobe, 
whiteboard, tackboard, window coverings (as needed) 

Plumbing Sinks integrated in lab stations w/cold water, deep clean-up sink 
w/hot and cold, portable eye wash, see Provisional below 

Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance; exhaust air not recirculated; 

direct exhaust at demonstration, negative pressure 
Lighting Pendant or drop-in indirect, three-bank controls plus dimming 
Power 110v duplex for code compliance, 110v quadplex at each data port 
Special Systems Phone/intercom, synchronized clock, interactive display, projector, 

duplex data ports at lab stations. 
Equipment/Furnishings Chemical storage cabinets 

Provisional: 
3. Consider ceiling heights not to exceed 10ft in classrooms serving any grades 9-12. 
4. Consider deluge showers with floor drains for programs serving grades 10-12. 
5. Consider plumbed eye wash stations with floor drain. 
6. Consider fume hoods, acid neutralization tanks, and acid-resistant plumbing, where needed, 

in chemistry labs. 
7. Consider including gas piped to chemistry fume hoods. 
8. Consider instructional voice amplification system. 
9. Consider using bottled propane rather than plumbing gas to stations. 
10. Consider providing movable lab tables in place of built-in stations. 
11. Consider chemical resistant counter tops in chemistry labs. 
12. Consider the use of movable counter height lab tables. 
13. Consider the use of hot plates for chemistry labs in place of gas. 

Premium: 
14. Compressed air systems. 
15. Gas at rooms other than chemistry. 
16. Fume hoods at rooms other than chemistry. 

Best Practice/Lessons Learned 
A. Design to maximize shared amenities such as fume hoods, prep rooms, and storage. 
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Part 2 – Design Principles 

B. Consider separate acid, flammables, and general chemical storage cabinets, lockable, to 
provide better inventory control and safety. 

Bi-Cultural/Bilingual & Consumer Education 

Baseline: 
1. Provide space and amenities for project-based learning associated with cultural and 

traditional language heritage when supported with intentional curriculum in all or some of the 
following areas:  food processing and preparation, construction and use of traditional 
art/artifacts and apparel, oral and visual presentation both live and electronic. 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factor Provide dedicated space where 7-12 student population exceeds 

30; typical 900 – 1,200sf including support spaces 
Spatial Elements Ceilings: 10ft +/-, rectangular, typical 900 – 1,200sf including 

support spaces 
Finishes Floor:  resilient sheet/tile 

Ceiling:  acoustic tile 
Walls:  GWB with paint 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms; see Provisional for exterior door 

Windows Sills at approx. 42in or lower for visual connection to exterior; one 
operable unit minimum 

Specialties 36in base cabinets w/laminate counter, solid surface counter at 
sink, 42in wall cabinets, teacher wardrobe, whiteboard, tackboard, 
window coverings (glare control); paper towel dispenser, soap 
dispenser 

Plumbing Stainless steel double sink w/lever mixing valve 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust Range hood at cooking surfaces 
Lighting Drop-in indirect, two-bank controls 
Power 110v duplex for code compliance, 110v quadplex at each data port, 

as required for appliances 
Special Systems Phone/intercom, synchronized clock, interactive display, projector, 

duplex data ports (approx. 1 per 4 students + teaching station) 
Equipment/Furnishings Range, Refrigerator, Microwave/hood, Dishwasher (all residential) 

Provisional: 
3. Consider an exterior door for biologic products and/or for the purpose of afterhours/ 

community use (control other interior access as needed). 
4. Consider solid-surface polymer counter tops where sinks are installed. 
5. Consider dedicated room exhaust for odor control. 
6. Consider solids interceptor on waste pipe and accessible cleanout on waste riser. 
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7. Consider locking hardware on one or more cabinets if valuables will be stored. 
8. Consider elements for display of 2D and 3D projects. 
9. Consider task lighting, recessed or surface mount, in support of specific curricular and room 

use needs. 
10. Consider instructional voice amplification system. 
11. Consider walk-off flooring for classrooms with exterior doors. 
12. Consider specifying ‘blackout’ shades versus glare control where needed to support the 

instructional program. 

Premium: 
13. Commercial appliances. 
14. Laundry appliances. 
15. Oversize or non-standard doors. 

Best Practice/Lessons Learned 
A. Design door configurations to allow for the easy movement of large instructional items. 
B. Design room enclosure (walls, floors, ceilings) and ductwork to reduce sound transfer to 

adjacent spaces. 

Computer/Technology Lab (Reserved) 

Music/Drama 

Baseline: 
1. Provide space and amenities for dedicated music instruction and learning in all or some of the 

following areas: choral/singing, instruments, music appreciation, drama, and dance 
instruction. Support includes instructional storage, devices, and equipment. 

2. Provide from among the following features for this educational space: 

System Features 
Planning Factors Dedicated space where K-6 student population exceeds 300, or 7-

12 student population exceeds 200; typical 800 – 1,200sf including 
en-suite office/storage room; provide acoustical isolation 

Spatial Elements Ceilings: 12ft +/-, rectangular configuration 
Finishes Floor: rubber sheet/tile for ambient noise control 

Ceiling: acoustic tile 
Walls: GWB w/paint; may incorporate sound absorptive materials 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows Optional at K-6 space; none typical at 7-12 space 
Specialties Lockers/cabinets (lockable) for instrument storage, wall cabinets, 

sheet music, teacher wardrobe, whiteboard (2), window coverings 
(glare control) 

Plumbing None required; see Provisional below 
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System Features 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Pendant or drop-in indirect, three-bank controls plus dimming 
Power 110v duplex for code compliance, 110v quadplex at each data port 
Special Systems Phone/intercom, synchronized clock. 
Equipment/Furnishings None required 

Provisional: 
3. Consider separate office/instructional storage area for large programs. Fit this space with 

additional Specialties to include: open wall shelving, work counter for instrument repair, 
upper and lower cabinetry for storage of materials and resources, lockable wardrobe storage, 
and tackboard. 

4. Consider acoustical tuning in programs serving grades 9-12. 
5. Consider dedicated practice rooms in programs serving grades 9-12. Provide security glass in 

doors. 
6. Consider acoustic vestibules at doorways where sound isolation cannot be resolved by 

adjacency or construction features. 
7. Consider instructional voice amplification system. 
8. Consider providing portable bandshells as FF&E. 
9. Consider specifying ‘blackout’ shades versus glare control where needed to support the 

instructional program. 
10. Consider prefabricated practice rooms. CF-2; LCCA-2. 

Premium: 
11. Sloped or tiered floors in programs below grade 6; where provided must meet ADA provisions. 
12. Natural hardwood paneling or woodwork used as acoustical baffles and reverberation panels. 
13. Specialty flooring. 
14. Television or acoustical recording studios or services. 

Best Practice/Lessons Learned 
A. Consider adjacency to Gymnasium, Auditorium (& Stage), and Multipurpose Room; access to 

stage and performance areas. 
B. Design door configurations to allow for the easy movement of pianos, drums, and other large 

instruments. 
C. Design walls, floors, and ventilation systems to prevent noise through these or related 

structural elements. 

Career & Technical Education 

Baseline: 
1. Provide space and amenities for dedicated career and technical education in all or some of the 

following area: wood, metal and plastics fabrication, general construction, small engine 
repair. Space should also provide for lectures, demonstration, discussion with presentation 
capability. Support includes instructional storage, devices, and equipment. 
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2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Provide dedicated space where 6-12 student population exceeds 

30; typical 900 – 1,200sf including support spaces 
Spatial Elements Ceilings: 10ft +/-, traditional rectangular configuration 
Finishes Floor: sealed concrete, protected wood 

Ceiling: acoustic tile 
Walls: GWB with protective material (plywood, steel sheet, FRP, 
etc. to 8ft), paint above 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows Optional; sill height approx. 60in minimum to maximize wall 
storage 

Specialties 72in locker cabinets, lockable tool cabinet(s), teacher wardrobe, 
whiteboard, tackboard 

Plumbing Utility sink (1) w/hot and cold valves, cleanable solids drain traps; 
see Premium below 

Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance; provide negative pressure; 

(welding exhaust see Provisional) 
Lighting Pendant or drop-in indirect, three-bank controls plus dimming; 

utility track lighting at display walls 
Power 110v duplex for code compliance, 220v power for equipment; GFCI 

outlets; emergency shunts on tool circuits 
Special Systems Phone/intercom, synchronized clock, projector, retractable screen, 

duplex data ports (1 per 6 students + teaching station) 
Equipment/Furnishings Floor mounted wood/plastic working, metal working tools by 

instructional program; dust and exhaust system (see Provisional) 

Provisional: 
3. Consider separate instructional storage area for large programs. 
4. Consider separate, secure area for tool storage. 
5. Consider floor or retractable ceiling power at large project areas. 
6. Consider exposed structure at ceilings. 
7. Consider plate steel protection with traction enhancement over plywood at floors. CF-4 
8. Consider insulated overhead door to exterior for large item entry/exit. 
9. Consider covered, secure exterior storage for large materials not sensitive to exposure. 
10. Consider multiple station student cleanup sink. 
11. Consider centralized dust collection system to exterior tank for large programs. 
12. Consider centralized welding exhaust system to exterior for large programs. 

Premium: 
13. Distributed compressed air systems. 
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Part 2 – Design Principles 

14. Centralized welding exhaust systems for curriculum requiring less than three welding booths. 

Best Practice/Lessons Learned 
A. Often designed as ‘maker space’ for grades 6-8 with powered hand tools only. 
B. In some cases, a double leaf door with removable center mullion has been used in lieu of an 

overhead door. 
C. Portable HEPA filter units purchased as FF&E have been effective for welding shops to support 

activities outside of hooded areas. 
D. To enhance energy efficiency, specify a recirculating dust collection system to reduce make-up 

air requirements. 

Assembly Spaces 

Library /Media Center 

Baseline: 
1. Provide space and amenities which support the following uses: collections (i.e., stacks), 

computer workstations, individual and group seating, staff workspace, meeting/collaboration 
space, and presentation space. 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factor Provide dedicated space where student population exceeds 50; 

typical 750 – 3,000sf (approx. 5sf/student at large populations) + 
100 – 500sf of support space 

Spatial Elements Ceilings: 10ft +/-, vaulted accepted, non-rectilinear room 
configuration accepted 

Finishes Floor: carpet, resilient sheet/tile at workroom 
Ceiling: acoustic tile 
Walls: paint 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows Sills at approx. 42in or lower for visual connection to exterior; 
maximize under allowable energy standards 

Specialties Whiteboard, tackboard, window coverings (full, room darkening) 
(see Provisional for support spaces) 

Plumbing None required 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance; minimize system noise in this 

space 
Lighting Pendant or drop-in indirect, banked controls plus dimming 
Power 110v duplex for code compliance, 110v quadplex at each data port, 

integral USB ports 
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System Features 
Special Systems Phone/intercom, synchronized clock, interactive display, projector, 

duplex data ports (approx. 1 per 4 students + teaching station), 
robust wireless 

Equipment/Furnishings Circulation desk 

Provisional: 
3. Consider planning and design guidance from the American Association of School Librarians 

(AASL). 
4. Consider distributed versus centralized media for small student populations and adjust 

classroom sizes accordingly. 
5. Consider library office/workroom within or adjacent to the library space. Provide 36in base 

cabinets w/laminate counter, lockable drawer cabinets and intermittent openings for knee 
space. 

6. Consider a single bowl stainless steel sink in workroom. Add paper towel and soap dispensers 
to Specialties. 

7. Consider library storage room to have upper and lower cabinetry, heavy duty shelving, 
lockable file cabinets, video monitors and other A/V equipment on rolling carts and laptop 
carts. 

8. Consider providing an exterior swing door for connection to supporting exterior spaces or 
after-hours entrance to support extended use (control other interior access as needed). 

Premium: 
9. Space required for non-district, municipal/borough-owned library functions. 
10. Architectural woodwork such as picture rails, wainscoting, crown moldings, or paneling. 
11. Decorative lighting. 
12. Custom ceilings, soffits, skylights, or other monumental architectural features. 
13. More than one exterior door. 

Best Practice/Lessons Learned 
A. Design room enclosure (walls, floors, ceilings) and ductwork to reduce sound transfer to 

adjacent spaces. 
B. Design room and furniture layout for easy supervision, avoiding unviewable zones. 
C. Place book shelving, full height, at perimeter only; as electronic media increases, this will 

facilitate multi-function use of space. 
D. Review structural design for heavy book loading when present. 
E. Provide moveable furniture and equipment for maximum flexibility; use fixed, built-in features 

sparingly. 
F. The preceding standards are based on centralized library and media display/use. This 

Equipment may not be needed if books and media are distributed throughout a school. 
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Gymnasium 

Baseline: 
1. Provide space and amenities for physical education supported with intentional curriculum in 

all or some of the following areas: gross motor activity, group play and competition, skill, and 
knowledge in individual, recreational, and team sports, fitness, dance, etc. 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factor 3,500sf (common basketball court size 60ft x 40ft) 
Notes: Grade Level(s) Student Population Notes 
1. Does not include K-12 30 – 55 
spectator space; at lowest K-6 30 – 400 
populations spectator space 
may be unavailable unless 
combined with Commons or 

7-12 25-50 
Mixed Grade 30-55 

Multipurpose. Note: For student populations below 30 (45 if K-6 only) see Multipurpose Room 

5,000sf (common basketball court size 74ft x 42ft) 
Grade Level(s) Student Population Notes 
K-12 55 – 170 
K-6 400 – 900 
7-12 50-160 
Mixed Grade 55-170 

Note: For K-6 student populations beyond this maximum, possible multiple 
gymnasium space is acknowledged. 

7,500sf (common basketball court size 84ft x 50ft) 
Grade Level(s) Student Population Notes 
K-12 170 – 330 
K-6 N/A 
7-12 160-400 
Mixed Grade 170-330 

Note: For student populations beyond these maximums, multiple gymnasium 
space is acknowledged. 

Spatial Elements Ceilings: minimum 24ft to structure, vaulted/exposed typical, 
rectangular configuration 

Finishes Floor: synthetic sports floor 
Ceiling: open to structural deck or GWB with adhered acoustic 
Walls: protective material (plywood/OSB, FRP, etc. to 10ft), paint 
above 

Doors Interior and exterior for code compliance; hardware, see Safety & 
Security at Classrooms and Safety & Security Building Design 

Windows Optional 
Specialties (see Provisional for support spaces) 
Plumbing Drinking fountain with water bottle fill station, 1 + ADA 
Heating/Cooling As calculated for code compliance 
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System Features 
Ventilation/Exhaust As calculated for code compliance 
Lighting High bay fixed or surface mount; provide impact protection 
Power 110v duplex for code compliance 
Special Systems Phone/intercom, synchronized clock, LCD projector, retractable 

screen, robust wireless 
Equipment/Furnishings Basketball backboards/rims, climbing apparatus, bleachers 

Provisional: 
3. Consider available space within allowable maximum (4 AAC 31.020) for Gymnasium support 

spaces to include: instructor office(s), spectator/classroom seating, and equipment storage 
(See Locker Room for other dedicated support space.). 

4. Consider multi-layer, cushioned hardwood floor systems for programs serving any grades 6-
12. 

5. Consider floor markings in support of any sport or activity in the curricular program. 
6. Consider school names, mascots, or logos on floor, integrated with court markings. 
7. Consider installing damage-resistant light fixtures where susceptible to damage. 
8. Consider translucent panels or opaque window glass for glare control where optional 

windows are not north facing. 
9. Consider safety and security cages around fixtures, controls, thermostats, sensors, sprinkler 

heads, etc. where susceptible to damage. 
10. Consider strategies for maintaining appropriate humidity levels for wood flooring. 
11. Consider sports net dividers to maximize class use of gymnasiums. 
12. Consider wall padding when walls are in close proximity to out-of-bounds court lines. 
13. Consider adjustable, retractable basketball backboards/hoops. 
14. Consider recessed floor sleeves for volleyball posts. 
15. Consider motorized bleachers at height-stacks greater than 8ft. 
16. Consider destratification fans for efficiency and comfort. 

Premium: 
17. Indoor running tracks/mezzanine. 
18. Separate, specialized dehumidification systems for wood floors. 
19. Glass backboards or automatic electric winch backboards other than two for the main court. 
20. More than one electrically operated net/divider system. 
21. College or professional grade floor systems. 

Best Practice/Lessons Learned 
A. Consider gymnasiums as possible multi-functioning and multipurpose spaces.  Provide enough 

sound absorbing material to allow for good voice recognition, and appropriate sound 
amplification for group presentations. 

B. Locate gyms adjacent to or with easy access to exterior playfields and parking lots for public 
events. 

C. Provide public toilet areas near the gymnasiums. 
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D. Provide for wireless network computer access in the gymnasium and offices. 
E. Locate bleachers and gymnasium doors to protect floors from street shoe traffic. 
F. Locate door swings, equipment, and other enclosures so they do not become dangerous 

obstructions to running students playing within the space. 
G. Place climbing ropes appropriate distance from walls to account for swinging. 
H. Provide afterhours access to gymnasium space (and public restrooms) while restricting access 

to remainder of the school. 
I. Avoid radiant floor systems.  They may damage the floor system and cannot react quickly 

enough to dramatic occupancy changes. 
J. Zone heating and ventilation system so that gymnasium and after hour space activities can 

operate separately from the rest of the school. 
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Category B – Support Teaching 

Shared Spaces 

Teacher Workroom/Offices 

Baseline: 
1. Provide space and amenities for teacher and staff access to centralized instructional resources 

and equipment.  If preparation and/or teacher office/administration is distributed, provide 
consolidated restroom amenities. 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Typical 300 – 1,000sf; plus restroom space 
Spatial Elements Ceilings: 8ft +/-, rectangular configuration 
Finishes Floor:  resilient sheet/tile at Workroom, carpet, or resilient 

sheet/tile at Offices 
Ceiling:  acoustic tile 
Walls:  paint 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows One tilt/turn operable unit minimum 
Specialties Laminate counter work surface over back-to-back base cabinets, 

42in wall cabinets over base cabinets/counter, open shelving 
and/or cubbies, whiteboard, tackboard, window coverings 

Plumbing None 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Pendant or drop-in indirect, banked controls plus dimming 
Power 110v duplex for code compliance, integrated USB ports, dedicated 

power for appliances 
Special Systems Phone/intercom, synchronized clock 
Equipment/Furnishings Refrigerator, coffee maker (if plumbed), networked printer/copier 

Provisional: 
1. Consider consolidated unisex toilet in support of distributed office/workrooms. Provide 

seamless resilient or ceramic tile flooring, and FRP on walls to a wainscoting height of 48in in 
toilet room, add to Finishes. 

2. Consider infrared touchless fixtures in toilet room. 
3. Consider solid-surface polymer counter tops where sinks are installed. 

Premium: 
4. Solid-surface counters at other than wet locations. 
5. Commercial appliances. 
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Part 2 – Design Principles 

Best Practice/Lessons Learned 
A. Specify laminate counter tops with postformed front edge for durability.  Use field-installed 

backsplash for efficient transportation. 
B. Zero threshold transition at room entry is ideal for rolling carts in/out at teacher workroom. 

Teacher Breakroom 

Baseline: 
1. Provide space and amenities for teacher and staff breakroom, food storage and preparation. 

Provide restroom(s). 
2. Provide from among the following features for this educational space: 

System Features 
Planning Factors Typical 200 – 800sf; plus restroom space 
Spatial Elements Ceilings: 8ft +/-, rectangular configuration 
Finishes Floor: carpet, or resilient sheet/tile, sheet/tile at Toilet, 

Ceiling: acoustic tile 
Walls: paint 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows One tilt/turn operable unit minimum 
Specialties Kitchenette base cabinets and wall cabinets, ‘mail slot’ casework, 

whiteboard, tackboard, window coverings; paper towel and soap 
dispenser 

Plumbing Stainless steel single bowl sink w/lever mixing valve; toilet room 
with water closet and lavatory 

Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Pendant or drop-in indirect, banked controls plus dimming 
Power 110v duplex for code compliance, integrated USB ports, dedicated 

power for appliances 
Special Systems Phone/intercom, synchronized clock 
Equipment/Furnishings Refrigerator, coffee maker (if plumbed), networked printer/copier 

Provisional: 
3. Consider range+hood and dishwasher if used in support of special needs life skills. 
4. Consider seamless or ceramic tile flooring and ceramic tile to a wainscoting height of 48in in 

toilet room, add to Finishes. 
5. Consider infrared touchless fixtures in toilet room. 
6. Consider solid-surface polymer counter tops where sinks are installed. 

Premium: 
7. Solid-surface counters at other than wet locations. 
8. Commercial appliances. 
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Part 2 – Design Principles 

Best Practice/Lessons Learned 
A. Specify laminate counter tops with postformed front edge for durability. Use field-installed 

backsplash for efficient transportation. 

Dedicated Spaces 

Counseling/Testing 

Baseline: 
1. Provide space and amenities for student services to include counseling and testing. Services 

may be itinerant. 
2. Provide from among the following features for this educational space: 

System Features 
Planning Factors Typical 100 – 500sf (upper range can provide for small group 

space); minimum office size 80sf 
Spatial Elements Ceilings: 8ft +/-, rectangular configuration 
Finishes Floor: carpet 

Ceiling: acoustic tile 
Walls: paint 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms; see 063 Interior Openings for relites 

Windows Optional 
Specialties Open wall shelving, whiteboard, tackboard, window coverings 
Plumbing None required 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Pendant or drop-in indirect, provide dimming 
Power 110v duplex for code compliance; 110v quadplex at each data port 
Special Systems Phone/intercom, synchronized clock; duplex data port (2) 
Equipment/Furnishings Workstation, conference table 

Provisional: 
3. Consider acoustic separation; walls to achieve STC 50. 

Premium: 
4. (Reserved) 

Best Practice/Lessons Learned 
A. Ideal if area is accessible to parents very near main entry. 
B. Common to locate adjacent to, but not with, the Administration suite of spaces. 
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Part 2 – Design Principles 

Educational Resource Storage 

Baseline: 
1. Provide space and amenities for resources to support seasonal curriculum and other multi-use 

supplies. 
2. Provide from among the following features for this educational space: 

System Features 
Planning Factors Typical 100 – 500sf (upper range provide for distributed spaces) 
Spatial Elements Ceilings: 8ft +/-, rectangular configuration 
Finishes Floor: resilient sheet/tile 

Ceiling: acoustic tile 
Walls: paint 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows None 
Specialties Open wall shelving; reinforced for heavy loads 
Plumbing None required 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Surface mounted or drop-in direct with diffuser 
Power 110v duplex for code compliance 
Special Systems None 
Equipment/Furnishings None 

Provisional: 
3. (Reserved) 

Premium: 
4. (Reserved) 

Best Practice/Lessons Learned 
A. Floor loads in this space may be greater than typical administrative space.  Review with 

Structural. 
B. High density storage systems can reduce the amount of dedicated square footage. 

Quiet Room 

Baseline: 
1. Provide space and amenities for students to have some quiet time when distressed and/or 

acting inappropriately. 
2. Provide from among the following features for this educational space: 

System Features 
Planning Factors Typical 40 – 80sf (minimum 40sf room size) 
Spatial Elements Ceilings: 8ft +/-, rectangular configuration 
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Part 2 – Design Principles 

System Features 
Finishes Floor: resilient sheet/tile 

Ceiling: vandal and impact resistant hard ceiling 
Walls: FRP or similar vandal and impact resistant material 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows None 
Specialties None 
Plumbing None required 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Surface mounted or drop-in direct with diffuser, vandal resistant 
Power None (for safety) 
Special Systems None 
Equipment/Furnishings None 

Provisional: 
3. Consider sound absorptive materials as needed. 
4. Consider video camera with concealed/hardened mounting for monitoring. 

Premium: 
5. (Reserved) 

Best Practice/Lessons Learned 
A. Locate away from public interaction but to have direct supervision. 
B. Ensure opposite walls are at least 5ft apart to restrict ‘climbing’. 
C. Door should typically open out versus into the room. 
D. Many schools have moved away from isolated space and have students sit in a quiet area of 

the admin. office or, in a large school, a counseling area with assigned staff. 
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Part 2 – Design Principles 

Category C – General Support 

Administration 

Baseline: 
1. Provide space and amenities for parent and visitor reception, workspace for administrative 

staff and volunteers including principals, vice principals, etc., and secure record storage.  The 
administrative area should be located at the main entrance to the school and provide for 
necessary elements of security and building control. The administrative suite should have the 
ability to be secured at night from all other users of the building. 

2. Provide from among the following features for this general support space: 
System Features 
Planning Factors Reception: 60-80sf typical 

General Administration: 200 – 800sf typical, includes storage 
Principal(s): 100-120sf typical 
Secure Storage: 50sf typical 

Spatial Elements Ceilings: 8ft +/-, rectangular configuration 
Finishes Floor: carpet 

Ceiling: acoustic tile 
Walls: paint 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows One operable unit in each enclosed, occupied space 
Specialties Open wall shelving, whiteboard, tackboard, window coverings 
Plumbing None required 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Pendant or drop-in indirect, provide dimming 
Power 110v duplex for code compliance plus equipment support; 110v 

quadplex at each data port 
Special Systems Phone/intercom head end systems, synchronized clock; electronic 

main entry access; duplex data port (2) 
Equipment/Furnishings Large capacity copy/print/scan machine 

Provisional: 
3. Consider built-in reception counter with ADA height section and lockable storage pedestals 

and waiting area with chair rail. 
4. Consider including dedicated conference room. 

Premium: 
5. (Reserved) 
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Part 2 – Design Principles 

Best Practice/Lessons Learned 
A. Personnel should be able to provide electronic access for approved visitors, who should be 

welcomed through a glass partition between the administrative office security vestibule. 
Provide an easily accessible area where visitors may wait, sign in, and obtain badges. 

B. Consider separation from counseling and testing rooms. 

Conference Room (Reserved) 

Parent/Community Schools (Reserved) 

Dedicated Spaces 

Nurse/Clinic 

Baseline: 
1. Provide space and amenities for student health care to include examination, treatment, and 

medication.  Program area will include administrative space and a dedicated restroom. 
2. Provide from among the following features for this educational space: 

System Features 
Planning Factors Provide dedicated space generally as follows: 

K-6 student population greater than 250 students 
7-12 student population greater than 150 students 
K-12 student population greater than 250 students 
Administration: 60-80sf typical 
Infirmary/Treatment:  120 – 400sf typical, includes storage 
Exam/Rest:  60-80sf typical 
Isolation room:  50sf typical 
Restroom:  50 – 100sf typical 

Spatial Elements Ceilings:  8ft +/-, rectangular configuration 
Finishes Floor:  resilient with integral cove base 

Ceiling:  acoustic tile 
Walls:  paint 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows None 
Specialties Whiteboard, tackboard; exam curtain(s) 
Plumbing Handwash sink; restroom fixtures 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Pendant or drop-in indirect, provide dimming 
Power 110v duplex for code compliance; 110v quadplex at each data port 
Special Systems Phone/intercom, synchronized clock; duplex data port (2) 
Equipment/Furnishings Under-counter refrigerator 
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Part 2 – Design Principles 

Provisional: 
3. Consider isolation room(s) in support of sick/contagious students. Ventilate per ASHRAE 

requirements. 
4. Consider providing space to administer the program and create/maintain records. 
5. Consider providing an en-suite restroom. 
6. Consider a small stand-alone ice maker where needed to support provided services. 

Premium: 
7. (Reserved) 

Best Practice/Lessons Learned 
A. Locate Nurse station adjacent to other administration areas. 
B. Provide an entry door direct off a corridor to allow access without transiting office areas. 

Cafeteria 

Baseline: 
1. Provide dedicated space and amenities for student dining. 
2. Provide from among the following features for this educational space: 

System Features 
Planning Factors Typical 4,000sf minimum; 

approx. 15sf per student for table seating for one-third of the 
student population. 

Spatial Elements Ceilings: 12ft +/-; often double-height in two-story schools; 
rectangular configuration 

Finishes Floor:  resilient sheet or other hard surface 
Ceiling:  suspended or adhered acoustic tile, vaulted/exposed 
typical 
Walls:  protective material (FRP, etc.) 4ft to 8ft, paint above 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows Fixed windows in frames, storefronts typical (see 0422 Storefronts) 
Specialties Acoustic panels, window coverings 
Plumbing None required; drinking fountain common 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Pendant direct/indirect, accent and cove lighting common, provide 

dimming based on programmed use 
Power 110v duplex for code compliance; 110v quadplex at each data port 
Special Systems Phone/intercom, synchronized clock; wireless data 
Equipment/Furnishings Tables with integral seating typical; 

Provisional: 
3. (Reserved) 
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Part 2 – Design Principles 

Premium: 
4. Dedicated space in school facilities serving grades other than 9-12 or in school facilities where 

one-third of the projected ADM is less than 200 students (see Multipurpose and/or 
Commons). 

Best Practice/Lessons Learned 
A. Wall-mounted pocket tables should be reserved for instances where maximum space 

efficiency is needed. Otherwise, provide wheeled tables and a table storage room. 

Kitchen/Food Service 

Baseline: 
1. Provide space and amenities for on-site food preparation, planning, and serving. Standard is 

hot lunch meal preparation and breakfast service eligible under federal and state programs. 
2. Provide from among the following features for this educational space: 

System Features 
Planning Factors Food Prep/Planning:  10sf per seated meal 

Food Service:  1sf per seated meal 
Food Storage – Seasonal Delivery:  7sf/student population 
Food Storage – Regular Delivery:  3sf/student population 

Spatial Elements Ceilings:  10ft +/-, rectangular configuration 
Finishes Floor:  ceramic/quarry tile 

Ceiling:  gypsum board/paint 
Walls:  protective surfaces such as stainless steel, FRP full height in 
prep/cooking areas, washable paint 

Doors Exterior:  insulated swing door up to 42in or double door with 
removable astragal.  Interior for code compliance; hardware to 
meet ADA and functional needs 

Windows None 
Specialties Staff lockers, tackboard, whiteboard, corner guards 
Plumbing Hot/cold water, waste, and vent to support specific equipment; 

grease interceptor; prep sink, handwash sink, three-compartment 
wash sink; commercial dish machine 

Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance; commercial Type 1 or 2 hood(s) 
Lighting Surface mount or recessed 
Power 110v duplex for code compliance; 110v quadplex at each data port 
Special Systems Phone/intercom, synchronized clock; duplex data port (2) 
Equipment/Furnishings All prep, cooking, and cleaning equipment with direct connection 

to building services 

Provisional: 
3. Consider enclosed office for kitchen supervisor when serving 200 or more meals per day. 
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Part 2 – Design Principles 

4. Consider central kitchens in large districts with warming kitchens distributed at the individual 
school level. 

5. Consider kitchens capable of pre-packaged food preparation in locations where kitchen staff is 
not available. 

6. Consider welded seam resilient flooring with slip resistance in lieu of tile floors when installing 
over frame construction. 

Premium: 
7. (Reserved) 

Best Practice/Lessons Learned 
A. Locating a custodial service closet near the kitchen space can be very beneficial. 
B. In larger schools, consider using transfer air from the school for exhaust hood make-up air in 

place of dedicated make-up air unit. 

Student Store 

Baseline: 
1. Provide space and amenities for student-run food service operations in support of business 

and hospitality curriculum elements and extra-curricular and community use activities. 
Anticipated items include school supplies, promotional/branding hard and soft goods, and 
food items. 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Provide dedicated space where 6-12 student population exceeds 

60; typical 120sf minimum; up to 300sf 
Spatial Elements Ceilings:  9ft +/-, rectangular configuration 
Finishes Floor: resilient 

Ceiling:  acoustic tile 
Walls:  painted GWB, FRP at wet areas 

Doors Security door at counter, Interior for code compliance; hardware, 
see Safety & Security at Classrooms 

Windows None 
Specialties Tackboard, corner guards, 36in base cabinets w/laminate counter, 

42in wall cabinets (some open shelving for display), soap and 
paper towel dispenser 

Plumbing Prep/clean-up sink; hot/cold water, waste, and vent to support 
specific equipment 

Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Pendant or drop-in indirect 
Power 110v duplex for code compliance; 110v quadplex at each data port 
Special Systems Phone/intercom, synchronized clock; duplex data port (2) 
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Part 2 – Design Principles 

Equipment/Furnishings Any prep, cooking, and cleaning equipment with direct connection 
to building services, point of sale (POS) equipment, all other as 
FF&E 

Provisional: 
3. (Reserved) 

Premium: 
4. (Reserved) 

Best Practice/Lessons Learned 
A. Commonly arranged with display/sales space connected to support/storage space. 

Fitness Room 

Baseline: 
1. Provide space and amenities for physical education supported with intentional curriculum in 

the following fitness areas: strength, conditioning, cardio (may also incorporate 
aerobics/dance). 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Provide dedicated space where 6-12 student population exceeds 

60; typical 500sf minimum; up to 3,000sf 
Spatial Elements Ceilings: 9ft +/-, rectangular configuration 
Finishes Floor:  cushioned resilient 

Ceiling:  acoustic tile 
Walls:  paint 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows Optional 
Specialties Whiteboard, tackboard, window coverings 
Plumbing None 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance; ducting treatment to reduce 

sound transfer out 
Lighting Pendant or drop-in indirect, provide dimming 
Power 110v duplex for code compliance; 
Special Systems Phone/intercom, synchronized clock; duplex data port (2) 
Equipment/Furnishings Wall-mounted racks for elevated equipment storage; weightlifting 

pads. 

Provisional: 
3. Consider a 10ft ceiling height if needed to support specific curriculum and space uses. 
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Part 2 – Design Principles 

4. Consider providing acoustical wall assemblies at this space if programmed for music and 
dance. 

5. Consider dedicated room exhaust or negative pressure at ventilation systems. 

Premium: 
6. Dedicated space in school facilities where the projected student population in grades 6-12 is 

less than 60 students. 

Best Practice/Lessons Learned 
A. Consider locating adjacent to Gymnasium. 
B. Consider impact loads when floors are not slab on grade. 

Locker Room/Showers 

Baseline: 
1. Provide space and amenities for clothes changing in preparation for physical fitness activities 

and for showering and changing following activities.  Often combined with space from 
Category D – Supplementary Restroom/Toilet allocations. 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Provide dedicated space where 6-12 student population exceeds 

20; typical 400sf minimum (2ea); up to 3,000sf (2ea) 
Spatial Elements Ceilings: 9ft +/-, rectangular configuration 
Finishes Floor:  resilient with welded seams; ceramic tile at wet areas 

Ceiling:  gypsum board, paint 
Walls:  ceramic tile, full-height at showers; gypsum wall board at 
lockers/non-wet areas, paint 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows None 
Specialties Partitions/curtains at showers, lockers for 25 percent of 6-12 

student population 
Plumbing Recessed, lockable hose bib (stainless) 
Heating/Cooling As calculated for code compliance; dedicated zone control 
Ventilation/Exhaust As calculated for code compliance 
Lighting Surface mount LED, occupancy sensors controls, key override 
Power 110v duplex for code compliance in changing area 
Special Systems Intercom, synchronized clock, hair/hand dryers 
Equipment/Furnishings Fixed benches in changing/locker area 

Provisional: 
3. Consider providing stall showers where program uses warrant.  Reduced gap, privacy panels 

permitted. 
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Premium: 
4. Dedicated space in school facilities where the projected student population in grades 6-12 is 

less than 20 students. 

Best Practice/Lessons Learned 
A. Non-metallic (i.e., plastic/resin) Specialties are preferred over metallic. 

Shared Spaces 

Student Commons 

Baseline: 
1. Provide space and amenities for student and visitor entry and welcome, ‘hub’ circulation, 

student informal and intentional congregation and interaction. Can receive community use. 
May accommodate student dining and large group instruction. 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Typical 600 to 1,400sf; up to 3,000sf 
Spatial Elements Ceilings: 12ft +/-; often double-height in two-story schools; 

irregular configuration 
Finishes Floor: resilient sheet or other hard surface 

Ceiling: suspended or adhered acoustic tile, vaulted/exposed 
typical 
Walls: protective material (FRP, etc.) 4ft to 8ft, paint above 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows Fixed windows in frames, storefronts typical (see 0422 Storefronts) 
Specialties Acoustic panels, window coverings 
Plumbing None required; drinking fountain common 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Pendant direct/indirect, accent and cove lighting common, provide 

dimming based on programmed use 
Power 110v duplex for code compliance; 110v quadplex at each data port 
Special Systems Intercom, synchronized clock; wireless data, projection screen 
Equipment/Furnishings Stackable chairs w/carts, tables on wheels; informal seating and 

instructional furnishings 

Provisional: 
3. Consider incorporating compatible ancillary features and spaces to include art/cultural 

installations, project learning, and presentations. 

Premium: 
4. (Reserved) 
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Best Practice/Lessons Learned 
A. Consider adjacencies with performance spaces such as platforms/stages, and Student Store. 
B. Space may occur at any grade level and student population. Often must be multi-use at lower 

grades and populations versus functioning as dedicated space. 
C. Larger K-12 schools may consider an additional smaller Commons for secondary grade student 

use. Space can be for informal student gathering and breakout space for guided learning. 

Multipurpose 

Baseline: 
1. Provide space and amenities for curricular and extra-curricular activities in all or some of the 

following areas:  performing arts, cafeteria/lunchroom, student, and visitor entry and 
welcome, ‘hub’ circulation, student informal and intentional congregation and interaction, 
etc. 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Typical 600sf minimum typical; approx. 15sf per student for table 

seating in support of dining at the following percentage factors: 
Student Population Percent of Population Approx. Chair Seating 
10-50 100% 60 
51-150 75% to 65% 165 
151 – 350 65% to 45% 340 
351 – 500 45% to 35% 440 
Over 500 30% 

Platform Stage: 
Student Population Platform Area Notes 
150 – 350 300 – 500sf 
351 – 500 500 – 900sf 
Over 500 900 – 1,400sf 

Note: For student populations below 150 portable stage/platforms are typical. 

Spatial Elements Ceilings: 12ft +/-; often double-height in two-story schools; 
rectangular configuration 

Finishes Floor:  resilient sheet or other hard surface 
Ceiling:  suspended or adhered acoustic tile, vaulted/exposed 
typical 
Walls:  protective material (e.g., FRP) 4ft to 8ft, paint above 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows Fixed windows in frames, storefronts typical (see 0422 Storefronts) 
Specialties Acoustic panels, window coverings 
Plumbing None required; drinking fountain common 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
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System Features 
Lighting Pendant direct/indirect, accent and cove lighting common, provide 

dimming based on programmed use 
Power 110v duplex for code compliance; 110v quadplex at each data port 
Special Systems Phone/intercom, synchronized clock; wireless data 
Equipment/Furnishings Stackable chairs w/carts, 5ft tables on wheels 

Provisional: 
3. Consider table and chair storage support space. 
4. Consider kitchenette support space in educational programs supported by a central kitchen 

for food preparation. 

Premium: 
5. (Reserved) 

Best Practice/Lessons Learned 
A. Provide afterhours access to Multipurpose Room (and public restrooms) while restricting 

access to remainder of the school. 
B. Zone heating and ventilation system so multipurpose afterhours space activities can operate 

separately from the rest of the school. 

Auditorium (+ Stage) 

Baseline: 
1. Provide space and amenities for performing arts curricular and extra-curricular activities in all 

or some of the following areas of group and individual performance, and performance 
production: drama, dance, choir, band, orchestra, etc. 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Seating area: typical 7-10sf per seat total area 

Proscenium width: 
1. 200 – 400 seats – +/-35ft 
2. 400 – 600 seats – +/-40ft 
3. 600 – 900 seats – +/-50ft 
Stage area: 
1. Depth: 75% proscenium width 
2. Width: 150% proscenium width 

Spatial Elements Ceilings: 12ft +/-; often double-height in two-story schools; 
irregular configuration 

Finishes Floor: resilient sheet or other hard surface 
Ceiling: suspended or adhered acoustic tile, vaulted/exposed 
typical 
Walls: gypsum wall board, painted with applied acoustical 
treatment/elements 
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System Features 
Doors Exterior as required for code compliance; interior for code 

compliance and function; exit hardware for code compliance, 
passage hardware for function and safety 

Windows None, typical 
Specialties Acoustic panels, window coverings 
Plumbing None required; consider counter mounted sink in dressing rooms 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance; sound attenuators and low dba 

diffusers 
Lighting Recessed indirect, accent and cove lighting common, provide 

dimming based on programmed use 
Power 110v duplex for code compliance 
Special Systems Stage lighting, sound system, synchronized clock; wireless data 
Equipment/Furnishings Fixed seating 

Provisional: 
3. Consider carpet as floor finish in aisles for sound control. 
4. Consider dedicated, enclosed Control Room of approximately 150sf. 
5. Consider Dressing Room/Green Room space of approximately 600sf. 
6. Consider Fabrication/Storage Room space of approximately 800sf. 

Premium: 
7. Dedicated space in school facilities serving grades other than 9-12 or in school facilities where 

one-third of the projected ADM is less than 200 students (see Multipurpose and/or 
Commons). 

8. Square footage that exceeds that required for seating one-third of the projected ADM or for 
stage areas greater than 35ft deep and 1.75 of the proscenium width. 

9. Proscenium arches wider than 60ft. 
10. Fly galleries. 
11. Stage gridirons, pin rails, or catwalks over stages. 
12. Proscenium openings higher than 25ft or stage ceilings higher than 30ft. 
13. Trap rooms (under-stage storage). 
14. Orchestra pits. 
15. Professional theater lighting systems. 
16. Balconies or spectator boxes. 
17. Elevators dedicated to serving just the auditorium. 
18. Special curved plaster wall or ceiling assemblies designed for acoustic balancing. 
19. Decorative wood paneling, wallpaper, and murals. 
20. Spaces and systems for “black-box” theaters. 
21. Digital variable acoustics systems for grades 9-12. 
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Part 2 – Design Principles 

Best Practice/Lessons Learned 
A. Provide afterhours access to Auditorium (and public restrooms) while restricting access to 

remainder of the school. 

Pool 

Swimming pool sizes and amenities are described in the department publication Swimming Pool 
5Guidelines for Educational Facilities. 

5 See DEED publication Swimming Pool Guidelines for Educational Facilities. 
https://education.alaska.gov/facilities/publications/SwimmingPool.pdf 
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Part 2 – Design Principles 

Category D – Supplementary 

Circulation 

Corridors/Vestibules/Entries 

Baseline: 
1. Provide space and amenities for building entry and circulation between program areas. 

Maximize visual continuity for observation and supervision. 
2. Provide from among the following features for this educational space: 

System Features 
Planning Factors Corridors: 

Grades K-6:  15-20sf/student design capacity 
Grades 7-12:  18-24sf/student design capacity 
Standard corridor width: 
Grades K-6:  7ft-6in clear (add 6in for corridors with lockers) 
Grades 7-12:  8ft-6in clear (add 12in for corridors with lockers) 
Entries/Vestibules:  2-5sf/student design capacity 

Spatial Elements Ceilings:  10ft +/-, linear configuration, alcoves common, clerestory 
and light monitors common 

Finishes Floor:  resilient at corridors, walk-off carpet tile at vestibules 
Ceiling:  acoustic tile, can be open to structure 
Walls:  painted GWB above 6ft, durable overlay below 6ft 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows Fixed where used in clerestory or roof monitors 
Specialties Lockers, full height, one per student 
Plumbing Drinking fountain w/bottle fill 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Wall sconce, uplight, or drop-in indirect 
Power 110v duplex for code compliance 
Special Systems Phone/intercom speakers, synchronized clock 
Equipment/Furnishings None 

Provisional: 
1. See Section 0711 Passenger Elevators for use of ramps in lieu of elevators. 
2. See Part 2, Section 3, C. Safety & Security at Building Entries. 

Premium: 
3. (Reserved) 
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Part 2 – Design Principles 

Best Practice/Lessons Learned 
A. Manufactured sloped tops on lockers are preferred to full recess and soffiting; much easier to 

change out when needed. 

Stairs/Elevators 

Baseline: 
1. Provide space and amenities for building entry and circulation between program areas. 

Maximize visual continuity for observation and supervision. 
2. Provide from among the following features for this educational space: 

System Features 
Planning Factors Stairs: see factors under 0331 Stair Structure 

Elevators:  see factors under 0711 Passenger Elevators 
Spatial Elements Ceilings: Vary, often double height, linear configuration, alcoves 

common 
Finishes Floor: resilient at stairs, match adjacent at elevator 

Ceiling: acoustic tile, can be open to structure 
Walls: painted GWB w/durable overlay typical 

Doors Interior for code compliance; hardware, see Safety & Security at 
Classrooms 

Windows Fixed where used 
Specialties None 
Plumbing None 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Wall sconce, uplight, or drop-in indirect 
Power Elevator support 
Special Systems Speakers 
Equipment/Furnishings None 

Provisional: 
3. See Section 0711 Passenger Elevators for use of ramps in lieu of elevators. 
4. See Part 2, Section 3, C. Safety & Security at Building Entries. 

Premium: 
5. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 
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Part 2 – Design Principles 

Utilities/Maintenance 

Restrooms/Toilets 

Baseline: 
1. Provide space and amenities for student and staff restrooms. Student restrooms for boys and 

girls, and one unisex staff restroom should be distributed in each classroom cluster. 
2. Provide from among the following features for this educational space: 

System Features 
Planning Factors K-6 Facilities:  2sf per student design capacity 

7-12 Facilities:  3sf per student design capacity 
K-12 Facilities:  5sf per student design capacity 
See also General Use Classroom for Pre-K and K, Special Education, 
Nurse, and Teacher Workroom/Breakroom for other restrooms in 
addition to this category. 

Spatial Elements Ceilings:  9ft +/-, rectangular configuration 
Finishes Floor:  ceramic tile or resilient with integral cove base 

Ceiling:  suspended GWB, paint (washable) 
Walls:  ceramic tile or FRP to 6ft paint (washable) above 

Doors Interior for code compliance; hardware 
Windows None required 
Specialties None required. Mirror, soap dispenser, paper towel dispenser, 

grab bars (smaller profile for Pre-K to 1st grade), toilet paper 
dispenser, sanitary napkin receptacle, sanitary napkin dispenser at 
grades 6-12. 

Plumbing Toilets, urinals, sinks; as calculated for code compliance 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Wall-mount at sinks/counters; recessed or surface-mount for 

ambient lighting 
Power 110v duplex for code compliance 
Special Systems None required 
Equipment/Furnishings TBD 

Provisional: 
3. (Reserved) 

Premium: 
4. (Reserved) 

Best Practice/Lessons Learned 
A. Do not use baseboard or wall mounted cabinet unit heaters to heat these spaces. 
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Part 2 – Design Principles 

Custodial 

Baseline: 
1. Provide space and amenities for custodial activities.  Space should accommodate short-term 

supply storage, and daily-use equipment (e.g., custodial cart, vacuums, etc.). 
2. Provide from among the following features for this educational space: 

System Features 
Planning Factors Typically, one 80sf room per 15,000sf to 25,000sf of space to be 

cleaned.  Minimum 70sf 
Spatial Elements Ceilings:  9ft +/-, rectangular configuration 
Finishes Floor:  resilient with integral cove base, sealed concrete 

Ceiling:  acoustic tile, open to structure 
Walls:  paint 

Doors Interior for code compliance; hardware, keyed lever latch 
Windows None 
Specialties None 
Plumbing Floor-mounted mop sink with hot and cold supply 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust Exhaust fan with controls, continuous negative pressure 
Lighting Surface-mounted or drop-in indirect 
Power 110v duplex for code compliance 
Special Systems None 
Equipment/Furnishings Wall-mounted adjustable shelving, wall-mounted mop racks, 

chemical dispensing unit, chemical storage cabinet 

Provisional: 
3. Consider soap and paper towel dispenser for personal cleanup. 
4. Consider locating a stacking washer/dryer unit in custodial space (if not at Gymnasium 

storage). 

Premium: 
5. (Reserved) 

Best Practice/Lessons Learned 
A. Recommend a minimum of one Custodial room on each level of a multi-level building. 

Placement close to restrooms is ideal. 
B. A covered entry at this space is a good idea. 

Supply/Food Storage 

Baseline: 
1. Provide space and amenities for bulk deliveries of all types for school operations (food service, 

custodial, instructional, FF&E, etc.). The space(s) also serve as the exit point for various types 
of solid waste.  Provide space and amenities for the storage of supplies related to building 
operations, primarily custodial and dry-goods. For perishable food additional space and 
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Part 2 – Design Principles 

feature are need. (Note:  See Category B – Support Teaching for storage of instructional 
materials.) and for storage of food and food preparation items.). 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Supply Storage:  Seasonal Delivery: 5sf per student population 

Supply Storage:  Regular Delivery: 1sf per student population 
Spatial Elements Ceilings:  10ft +/-, rectangular configuration 
Finishes Floor: resilient, sealed concrete 

Ceiling:  acoustic tile, open to structure 
Walls:  GWB, wainscot to 4ft, paint above 

Doors Interior for code compliance; keyed lever hardware 
Windows None 
Specialties None 
Plumbing None required 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Surface or drop-in indirect, provide dimming 
Power 110v duplex for code compliance 
Special Systems Synchronized clock 
Equipment/Furnishings Adjustable shelving 

Provisional: 
3. (Reserved) 

Premium: 
4. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

Refer/Freezer (Reserved) 

Maintenance & Receiving 

Baseline: 
1. Provide space and amenities for a maintenance office, tool storage, work table/bench. 

Provide space to receive bulk deliveries of all types for school operations (food service, 
custodial, instructional, FF&E, etc.). The space(s) also serve as the exit point for various types 
of solid waste. 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Maintenance & Receiving:  Typical 200 – 600sf (upper levels 

provide for on-site maintenance/custodial office, maintenance 
shop, and large custodial and maintenance equipment storage 
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Part 2 – Design Principles 

System Features 
Spatial Elements Ceilings:  10ft +/-, rectangular configuration 
Finishes Floor:  resilient, sealed concrete 

Ceiling:  acoustic tile, open to structure 
Walls:  GWB, wainscot to 4ft, paint above 

Doors Interior for code compliance, 8ft x 8ft coiling or sectional door 
(motorized), exterior personnel door; keyed or card-controlled 
lever; hardware 

Windows None; exterior personnel door should have narrow-lite 
Specialties Tackboard, whiteboard at Receiving 
Plumbing None required 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Surface or drop-in indirect, provide dimming 
Power 110v duplex for code compliance; 110v quadplex at each data port 
Special Systems Phone/intercom, synchronized clock; duplex data port (2) 
Equipment/Furnishings Adjustable shelving 

Provisional: 
5. Consider installation of a floor drain in Receiving/Maintenance if supplies and equipment will 

chronically be snow covered. 

Premium: 
6. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

Mechanical/Electrical 

Baseline: 
1. Provide space and amenities for heating, ventilation, electrical service/distribution equipment 

and all appurtenances supporting this equipment. These categories of equipment may be in 
combined space or separate spaces depending on building codes, building layout, and design 
parameters. 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Net Floor Area = Footprint Area x Equipment Factor x Circulation 

Factor 
Equipment Type Base Area Equip. Factor Circ. Factor 
Heating Equip. equip. footprint 2.5 1.5 
Ventilation Equip. equip. footprint 3.5 1.3 
Electrical Equip. equip. footprint 2.5 1.5 
Electrical Panels panel width 3.0 1.3 
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Part 2 – Design Principles 

System Features 
Spatial Elements Ceilings: height varies, often exposed to structure; clearance to 

structure greater than 7ft AFF is GSF, irregular configuration 
Finishes Floor: resilient, sealed concrete, epoxy on wood underlayment 

Ceiling: GWB with paint or exposed to structure 
Walls: paint 

Doors Interior for code compliance, exterior door for mechanical rooms 
sized per mechanical equipment; keyed or card lever hardware 

Windows None 
Specialties None 
Plumbing Floor drain with trap primer (not needed in Electrical if separate) 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Surface mounted 
Power 110v duplex for code compliance; 110v quadplex at each data port 
Special Systems Duplex data ports (as needed for network connected equipment) 
Equipment/Furnishings None 

Provisional: 
3. Consider installing acoustical separation (STC 34 minimum) around spaces with mechanical 

ventilation equipment. 
4. Consider installing a whiteboard for diagramming, discussion, notes, etc. 

Premium: 
5. (Reserved) 

Best Practice/Lessons Learned 
A. Locate boiler rooms at grade with exterior door access to an adjacent service vehicle parking 

space whenever possible. 
B. Floors in Mechanical should generally be designed as ‘water tight’. 
C. Consider access for equipment replacement in Mechanical with boilers and/or air handling 

units; oversize doors many be needed. Provide exterior doors whenever possible. 

Telecom/Server Room 

Baseline: 
1. Provide space, equipment, and appurtenances for data and communication service, 

processing, and distribution. This includes the entry and termination of public 
communications utilities and WAN and LAN equipment. Space may also house headend 
equipment for other special electrical systems including intercom/paging, clock, 
security/CCTV, etc. 
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Part 2 – Design Principles 

2. Provide from among the following features for this educational space: 
System Features 
Planning Factors Typical 30sf/100 students; minimum 15sf; maximum 360sf 

including two intermediate closets at 30sf/each 
Notes: 

1. Space typically transitions from telecom closet to a telecom 
room above 30sf. 

2. Often located in Administration, can be co-located with 
Utilities/Maintenance function. 

Spatial Elements Ceilings: 9ft +/-, rectangular configuration 
Finishes Floor: resilient, sealed concrete, electrostatic resistant 

Ceiling: acoustic tile, open to structure 
Walls: paint 

Doors Interior for code compliance; keyed or card lever hardware 
Windows None 
Specialties Whiteboard 
Plumbing None required 
Heating/Cooling As calculated for code compliance 
Ventilation/Exhaust As calculated for code compliance 
Lighting Surface mounted or drop-in indirect 
Power 110v typical, meet power requirements of equipment, provide UPS 

back up 
Special Systems Phone/intercom 
Equipment/Furnishings Equipment racks (two-post), cable tray or j-hooks 

Provisional: 
3. Consider providing dedicated space for telecom rooms to isolate cooling system needs.  Avoid 

co-locating racks in mechanical rooms. 
4. Consider providing 4-post racks only where required by specific equipment. 
5. Consider providing cable tray versus j-hooks within telecom space to aid in organization. 
6. Consider, at space needs below a dedicated room (less than 30sf), co-locating with compatible 

special electrical systems (e.g., intercom/paging, security, etc.) or administrative areas (e.g., 
Administration Office, Teacher Workroom, etc.). 

7. Consider ventilation systems for temperature control in climates where this can provide 
sufficient cooling. 

Premium: 
8. Central UPS systems. 
9. Air conditioning if temperatures are not excessive in rack cooling systems. 

Best Practice/Lessons Learned 
A. Locate telecom room in central area of building where possible to average cable lengths. 
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Part 2 – Design Principles 

B. Separate mechanical cooling system from other HVAC system(s) to independent operation 
during unoccupied times. 

4. HIGH PERFORMANCE FACILITIES 

DEED encourages high-performance schools for Alaska communities. A high-performance school is 
designed to conserve natural resources, save money over time, and improve the overall health and 
well-being of students, staff, and community. Emphasis is placed on low-impact site design, reduced 
impact on local infrastructure, energy efficiency, water use reduction, non-toxic materials, waste 
management, indoor air quality, efficient operations, and community engagement. 

High performance school design principles can be broken into three general areas of emphasis: 

A. Human health and comfort 
B. Demand reduction 
C. Resiliency 

These principles are woven throughout this document as both Baseline strategies and accepted 
alternatives when considering Provisional strategies. Key standards are summarized in F. DEED 
Standards for High Performance Facilities below. Other resources on high-performance school 
design are available from many public and private organizations. Review of these may provide 
further assistance to project teams. 

Because elements of these three principles for high performance school design are often completing 
against each other, a synthesizing approach is needed to achieve the optimal balance. That approach 
is known as the Integrated Design Process (IDP). A good introductory primer on IDP has been 
developed as part of the Whole Building Design Guide (WBDG), an information gateway that is part of 
the National Institute of Building Sciences. 

A. Integrated Design Process 
One of the key ingredients to creating a high-performance school is to conduct an integrated design 
process. The integrated design process is a collaborative approach that includes the full project team 
in decision making from project inception through design, construction, and commissioning. The 
process focuses on a whole-systems design approach: recognition that all the components of the 
building work interdependently and affect the performance of one another. 

A few key steps to implementing an integrative design process include: 

1. Set sustainability goals with the owner at project inception. 
2. Conduct a full team meeting at the beginning of each project phase. 
3. Include high-performance design principles as an agenda item at all project meetings. 
4. Incorporate life cycle cost and value analysis into the project decision-making process. 

Buildings are often budgeted on first costs alone. Life cycle costing takes a more integrated 
approach, factoring in energy savings over time, durability and reduced maintenance of systems and 
materials, and enhanced occupant health and productivity. High performance design principles place 
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Part 2 – Design Principles 

emphasis on looking at the building as a whole over time to minimize energy use, maximize cost 
savings, and increase resiliency—all while creating comfortable and healthy spaces for the occupants. 

As part of an integrated design process, energy modeling and commissioning will confirm that all 
systems and components are integrated to achieve optimum results and are installed and operated 
as designed. One strategy may offset another. For instance, daylight sensors may cost more up front 
as an individual strategy, but once energy savings and associated reduced mechanical loads are 
considered, the team may realize that they can save money by selecting a smaller mechanical system. 

Practices to optimize systems integration and increase efficiency include energy modeling and 
building commissioning. Design-phase energy modeling is a tool to use early and throughout the 
design process to test a variety of energy efficiency measures to determine the best way to align 
systems and components. Commissioning also offers an opportunity to make adjustments in the field 
and to train occupants on how to use the systems, improving efficiency even further. 

B. Human Health & Comfort 
Learning environments have a huge impact on student performance, health, and overall well-being. 
High performance schools can provide high quality indoor air along with thermal, visual, and 
acoustical comfort. Emphasis is placed on daylight in classrooms and views to the outdoors, HVAC 
and lighting controls, non-toxic materials, enhanced filtration, carbon dioxide sensors, cross-
contamination prevention, natural ventilation, and increased outdoor airflow rates in mechanically 
ventilated spaces. 

Benefits of high-performance schools can include improved student performance, increased occupant 
health, reduced student absentee rates, and greater staff satisfaction. When implemented well, 
ancillary benefits such as visual and physical connection to exterior spaces and shared community 
spaces within the building often occur. In addition, community benefits that reach beyond the school 
facility are common including highlighting the benefits of reusing and recycling materials, and 
creating an environment that serves as a community teaching tool for sustainable living 

C. Demand Reduction 
High-performance schools are designed to reduce demand on energy and natural resources, to 
optimize the performance of building systems, and to reduce the overall operating costs of the 
school. Emphasis is placed on energy efficient mechanical systems, high-performance envelope 
design, low-flow water fixtures, lighting and daylight controls, and energy efficient equipment and 
appliances. The American Society of Heating, Refrigerating, and Air-Conditioning Engineers (ASHRAE) 
Standard 90.1 sets out performance criteria in these areas and is enforced by DEED through customized 
checklists. 

Employing high-performance principles such as demand reduction, energy efficiency, and system 
optimization results in climate appropriate solutions, buildings that have low-to-no impact on local 
infrastructure, and an overall reduction in the school facility’s carbon footprint. 

Baseline 
1. Utilize night-setback control systems for unoccupied times. 
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Part 2 – Design Principles 

2. Zone the HVAC system to the operational use of the facility during after-hour, or public uses 
(common after-hour space uses include the Gym, Library/Media Center, Auditorium, and 
Student Commons). 

Provisional 
3. Consider separate ventilation systems for the gymnasium and an associated set of restrooms 

accessible after-hours. 
4. Consider displacement ventilation for classrooms and larger spaces. Displacement ventilation 

systems have lower energy requirements (reduction in cooling loads and higher Zone Air 
Distribution Effectiveness ratio) compared to traditional overhead ventilation systems. 
Systems are also typically quieter and have been shown to reduce transfer of germs between 
occupants. 

5. Consider heat pump supplemented heat plants where geographically appropriate and where 
District has maintenance capabilities to support. 

6. Consider extending waste/recovered heat systems from nearby power plants. 

Premium 
7. (Reserved) 

Best Practice/Lessons Learned 
A. If displacement ventilation is being considered, be aware of the challenges presented in 

classroom spaces where large wall diffusers that are required can often get covered. 

D. Resiliency 
Schools often serve as an emergency shelter within community disaster preparedness plans.  As such, 
they must be designed to ensure they will be safe and operational for the students and community 
during minor events such as a power outage as well major natural disasters.  This goes beyond the 
traditional redundancy in mechanical and electrical systems to include structural and building 
envelope design that will sustain a comfortable indoor environment for occupants during prolonged 
periods without power. 

Baseline: 
1. Provide standby generator or power source.  This may be excluded in urban locations. 
2. Provide redundancy in heat plant equipment including boilers and main circulation pumps. 

Appropriate redundancy factors for boilers (i.e., two at 67% or three at 50% of total heat 
load). 

Provisional: 
3. Consider high mass structures that will retain heat for extended periods of time. CF-1.  
4. Consider redundancy in domestic hot water heaters for remote locations where a loss of 

domestic hot water will impact kitchen/nutritional capabilities of the school. 
5. Consider having all air handling units inside of the building envelope instead of roof mounted 

air handling equipment. 

Premium: 
6. Boiler redundancy beyond two, 100% boilers. 
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Part 2 – Design Principles 

E. High-Performance Certifications 
High-performance building certification systems such as the United States Green Building Council 
(USGBC) LEED for Schools Rating System, Collaborative for High Performance Schools (CHPS), or 
International WELL Being Institute (WELL) can provide detailed guidance on implementing high-
performance school design strategies. 

Although DEED recognizes the value of building certifications by a third-party organization, the State 
will not participate in costs associated with these certifications. 

Baseline: 
1. None. 

Provisional: 
2. Consider high-performance building materials in any systems identified in this handbook that 

may be certified by recognized standards bodies to the extent these products are cost-
effective for the region. CF-1; LCCA-5. 

Premium: 
3. Green Building Certification: Registering the project with the USGBC LEED Rating System and 

obtaining LEED for Schools certification. 
4. Educational Displays: Providing a permanent display, building signage, digital dashboard, or 

building tour that describe the high-performance features of the school. 
5. Carbon Footprint Reporting: Costs to calculate the school’s carbon footprint. Include a 

greenhouse gas inventory and opportunities to reduce greenhouse gas emissions. 
6. Climate Action Plan: Costs to develop and implement a climate action plan to raise awareness 

of the school community’s carbon footprint and engage students, staff, and the community in 
reducing that carbon footprint. 

F. DEED Standards for High Performance Buildings 

Baseline: 
1. Commission facility using a certified commissioning agent in accordance with Alaska 

regulations 4 AAC 31.080(j), 31.900(31), 31.900(32), and 31.065. 
2. Design heating and cooling systems to meet the requirements of ASHRAE 55 Thermal Comfort 

in Buildings (latest edition) except where humidification/dehumidification is not practical. 
3. “Right size” HVAC equipment based on development of building massing and envelope.  May 

require multiple iterations as building layout changes during design. 
4. Avoid designs where operating independent heating and cooling systems simultaneously is 

required. 
5. Utilize HVAC systems that will redistribute heat while also providing cooling, such as variable 

refrigerant flow (VRF) systems (where appropriate for local conditions and maintenance 
capabilities). 

6. Design variable output HVAC systems to adapt to varying building heating and cooling 
demands. 
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7. Provide minimum MERV-13 filtration on all ventilation systems. 

Provisional: 
8. Consider incorporating the commissioning agent early in the design, such as 35%. 
9. Consider re-commissioning systems two months prior to one-year warranty date to help 

identify failed equipment or components and to correct control system programming errors. 
10. Consider providing green spaces, open spaces, and shared community spaces in the building. 
11. Consider reusing and recycling materials during construction and occupancy. 
12. Consider creating an environment that is a community teaching tool for high-performance 

buildings and sustainable living. 
13. Consider providing access to daylight and views to outdoors from classrooms and other 

regularly occupied spaces. 
14. Consider using energy modeling and iterative design to reduce building energy consumption 

by 5 percent over ASHRAE-90.1 (current version). 
15. Consider using the building control system to monitor indoor air quality and adjust ventilation 

rates to mitigate contaminants such as VOCs and CO2. 
16. Consider providing a building flush-out post construction per LEED, WELL or similar accepted 

procedures. 

Premium: 
17. Re-commissioning systems two years after the school opens to ensure the energy 

conservation features are operating as intended and to adjust to increase efficiency. 
18. On-going commissioning of the facility every 5 years. 
19. Grey water reclamation systems for use with flushing plumbing fixtures. 
20. On-site harvesting of renewable energy such as wind and solar. 
21. Ventilation systems providing more than ASHRAE 62.1 minimum outdoor air rates beyond 

acceptable cost increases. CF-2. 

Best Practices/Lessons Learned 
A. (Reserved) 
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Part 3. SYSTEM STANDARDS 

01. SITE AND INFRASTRUCTURE 

A. Building System Summary 
The Site and Infrastructure of school buildings consist of construction elements, systems and 
features external to the school facility. A common rule-of-thumb for the demarcation of building 
infrastructure from site infrastructure is “five feet outside the building line”. This is, of course, an 
imperfect approximation but it can serve as a useful reference when differentiating between similar 
systems. The department recognizes five sub-categories in this building system: Site Improvements, 
Site Structures, Civil/Mechanical Utilities, Site Electrical, and Offsite Work. While all these systems 
support the use and purpose of the school facility, many have no physical connection to the facility. 
The utility sub-systems are the exception; they both serve and are connected. Utility systems will 
need to be integrated with standards in 081 Plumbing and 091 Services & Distribution. Site issues not 
related to improvements and infrastructure are identified and categorized under 11 Special 
Conditions.  Examples would be site and utility demolition, site drainage, and remediation of hazards. 

B. Design Philosophy 
Historically, development of Site and Infrastructure systems for educational facilities has been widely 
variable in projects with state-aid across Alaska. School planning and design goals should achieve 
statewide equity for capital investments in the various subsystems of this category while responding 
to the variety of geographic and climatic needs. Overbuilding must be avoided and sustainable 
solutions which respond to local conditions must govern. 

Many determinants influence the ultimate cost of site and infrastructure development for a project. 
Some determinants are programmatic; for instance, site development costs for a high school will be 
higher than those of an elementary school due to factors such as the increased accommodation of 
vehicles, and the inclusion of competition sports fields typically provided with the construction of a 
high school.  The location of the site and proximity to utilities also can greatly affect the site 
development costs.  Rural sites can have much greater utility costs than urban sites due to the need 
to provide utility infrastructure, such as water storage and treatment, sewage treatment and 
disposal, and heating oil storage, that urban sites are not required to provide.  Though sometimes 
necessary, constructing, and operating dedicated utility systems to serve the needs of school facilities 
places a heavy burden on a school district. This should be avoided wherever possible, instead making 
that the responsibility of the local community. 

The physical characteristics of the site, such as soil conditions and topography, also have a great 
impact on the site development costs.  Sites that require a good deal of excavation, grading, or 
imported fill to provide an adequate building pad will understandably have higher earthwork costs 
when compared to building sites not requiring such extensive alterations.  The cost of earthwork is 
not limited to the building footprint; the construction cost of playfields, parking areas, roads, and 
even utility infrastructure will be impacted by the physical characteristics of the site. 

The selection of a quality building site is the first step in ensuring cost-effective Site and 
Infrastructure costs.  The department’s publication Site Selection and Evaluation Criteria Handbook is 
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Part 3 – System Standards 

intended to be a resource and tool for districts to use when evaluating potential school sites. For 
additional design parameters see the Design Ratio & Ratios section of this system. 

C. Design Criteria & Ratios 

Criteria 
A. Site earthwork should attempt to achieve no import or export of soil; this will clearly be 

difficult on sites with poor soils. 
B. Site utilities should be provided offsite by the public utility whenever possible. This includes 

water, sewer, stormwater, electrical, and fuel storage utilities at rural sites and efforts should 
be made to work with the community to a developed, shared utility infrastructure. 

C. Development of vehicular circulation and storage areas shall be minimized. 
D. Parking areas will be sized to provide the required parking spaces per the governing code and 

the parking spaces will be sized to accommodate the standard vehicle in the region. 
E. Construction of fire service roads around school buildings is not required in communities that 

do not have an organized fire fighting capacity and equipment. It is recommended to consider 
designing fire service roads for all communities to provide access for maintenance and future 
construction access. 

F. Roads and parking areas shall be consolidated to minimize their footprint on the site. 

Ratios 
1. XX/AC (Reserved) 
2. XX/GSF(Reserved) 

011 Reserved 

011X TBD 

012 Reserved 

012X TBD 

013 Site Improvements 

0131 Vehicular Surfaces 

Baseline: 
1. Parking areas, access drives, and vehicular circulation will have appropriate structural 

subbase, 4-inch basecourse, and 2-inch asphalt paving; increase cross-section at truck delivery 
and bus loops. 

2. Provide parking spaces at a ratio of 1 per 20 K-8 students and 1 per 15 grade 9-12 students for 
the projected student population. 

3. Provide dedicated bus lanes/bus loops and dedicated parent pick-up/drop-off areas. Design 
vehicle circulation and parking areas to maximize site safety. 
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Part 3 – System Standards 

4. Minimize islands and other obstructions in parking areas, except where needed for circulation 
control, to accommodate snow removal and storage. 

5. Provide parking lot lighting to IES standards (ref. 0163 Lighting & Equipment for additional 
provisions). 

6. Provide accessible parking spaces in accordance with applicable codes. 

Provisional: 
7. Consider a top course of uniform gravel, crushed rock, or recycled asphalt in any community 

without access to a batch or drum-mix plant within an approximate 45-minute delivery radius. 
8. Consider vehicular surfaces of the best available local fill in roadless communities. 
9. Consider designing mitigations in vehicular pavement to prevent stormwater and snowmelt 

from flowing across pedestrian surfaces. 
10. Consider speed control measures a long straightaways and high-pedestrian areas. 
11. Consider designating parking spaces near the main entrance for carpool and low-emitting 

vehicles. 
12. Consider providing headbolt heaters at staff parking areas in climate zones 7, 8 and 9 

(ref. 0161 Electrical Services & Distribution for additional provisions). 

Premium: 
13. Paving plants as a project cost. 
14. Additional parking and locally mandated parking over the above the standards. 
15. Concrete pavement other than at loading dock aprons and dumpster approaches. 
16. Asphalt concrete pavement more than 2in thick except at loading docks, bus loops, and 

dumpster approaches which may be 4in. 
17. “Porous” drainage pavement. 
18. Access controlled (e.g., magnetic cards, etc.) parking lots. 
19. Colored pavement. 
20. Radiant parking snow melt systems. 
21. Headbolt heaters in climate zone 6, or in zone 7 for more than 50 percent of the anticipated 

number of school staff. 

Best Practice/Lessons Learned 
A. (Reserved) 

0132 Pedestrian Surfaces 

Baseline: 
1. Provide pedestrian surfaces from building entries to all vehicular parking areas and bus and 

parent drop-offs. 
2. Provide pedestrian surfaces from primary public access points to the school facility. 
3. Pedestrian surfaces will have appropriate structural subbase, basecourse, and allowable 

surfacing. 
4. Provide accessible pedestrian routes in accordance with applicable codes (e.g., ADA, etc.). 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 65 



 

  

     
     

 
     

 
 

   
     
    

 
  
  
 

   
  
   

 
  

  

 
   

 
     

 
   

   

 
   

 
    
   

 
  

 

 
  

 
  

4/3/2025 Page 188 of 309

Part 3 – System Standards 

Provisional: 
5. Consider a top course of uniform gravel, crushed rock, or recycled asphalt in any community 

without access to a concrete or asphalt batch plant within an approximate 45-minute delivery 
radius. 

6. Consider pedestrian surfaces of the best available local fill in roadless communities. 
7. Consider pressure treated wood (CF-2; LCCA-2), or grates (CF-5; LCCA-4). 
8. Consider radiant snow melt systems at main entries. LCCA-5. 

Premium: 
9. Pedestrian surfaces over 6ft width except at main entrances. 
10. Concrete or asphalt pavers. 
11. Concrete walks beyond 50ft from building entries unless demonstrated to be more cost-

effective than asphalt paving. LCCA-3. 
12. Asphalt concrete pavement more than 1-1/2in thick. 
13. Radiant snow melt systems beyond 30ft from main entries. 

Best Practice/Lessons Learned 
A. (Reserved) 

0133 Elevated Decks & Ramps 

Baseline: 
1. Provide handrails and guardrails for elevated decks when required by code. 

Provisional: 
2. Consider elevated decks at buildings constructed above grade on piling or caissons; use 

substructure similar to the adjacent facility, adjusted for load conditions. 
3. Consider decking/surfacing of pressure treated wood, galvanized metal (grip-strut) or 

fiberglass. CF-5; LCCA-4. 

Premium: 
4. Elevated decks beyond 50ft from building entries unless demonstrated to be more cost-

effective than at-grade decks. 
5. Elevated decks or ramps sized to support vehicles greater than 1,000lb. 
6. Decorative or custom handrails and/or guardrails. 

Best Practice/Lessons Learned 
A. (Reserved) 

0134 Site Walls 

Baseline: 
1. None. 

Provisional: 
2. Consider retaining walls where required by transitions in grade. 
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3. Consider alternatives to concrete in any community without access to a batch plant within an 
approximate 45min delivery radius. Alternatives might include gabion baskets, driven 
posts/piles, or unit masonry. CF-2; LCCA-1. 

Premium: 
4. Site walls over 10ft in height. 
5. Decorative or custom detailed site walls. 

Best Practice/Lessons Learned 
A. (Reserved) 

0135 Landscaping & Irrigation 

Baseline: 
1. Prioritize the location of plantings at the main entrance and as buffering for paved areas and 

walks, and along public building facades. 
2. Avoid plantings that create a security or visibility issue near entrances. 
3. Provide native, water conserving plants. 
4. Plant trees of a reasonable size and diameter. 
5. Locate trees away from the building to provide a minimum of 12ft clearance from the drip line 

of a fully grown tree. 

Provisional: 
6. (Reserved) 

Premium: 
7. Annuals plantings. 
8. Buffering plantings required by local authorities. 
9. Non-native plantings or trees. 
10. Site irrigation systems for athletic fields. 

Best Practice/Lessons Learned 
A. (Reserved) 

0136 Fencing and Gates 

Baseline: 
1. Provide 6ft chain-link fencing around all playgrounds and athletic fields. 
2. Provide 8ft chain-link fencing at elevated play decks. 
3. Provide personnel swing gates where needed for reasonable access and control. 
4. Provide one 10ft wide vehicle access gate, swing hinged or slide roller. 
5. Provide fencing associated with site utility requirements (e.g., bulk fuel storage, generators, 

off-site utilities, etc.). 

Provisional: 
6. Consider safety bollards or ‘staples’ to segregate vehicular and pedestrian traffic at drop-off 

zones where curbs are not provided. 
7. Consider staggered-fence access points in lieu of swing gates wherever possible. 
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8. Consider ground contact treated wood for fence posts where determined to be cost-effective. 

Premium: 
9. Custom fabricated or decorative fencing. 
10. Wood fencing. 
11. Chain link fence coatings and screen slats. 
12. Site fencing at property boundaries. 

Best Practice/Lessons Learned 
A. Swinging vehicle access gates often get out of plumb and will not stay in an open position 

without an attachment point (post, etc.) at the appropriate location. 

0137 Site Furnishings & Equipment 

Baseline: 
1. Provide low maintenance, animal proof exterior trash receptacles near playgrounds and 

building entrances. 
2. Provide one 30ft aluminum flagpole with hinged base (may also be building mounted). 

Provisional: 
3. Consider a free-standing school sign when building-mounted signage is not visible from the 

main access drive.  Meet local signage ordinances, if any. (Ref. 0443 Other Exterior 
Accessories for building mounted signage.) 

4. Consider bike racks at the main entrance to the school. 
5. Consider aluminum benches with backs at locations where outdoor seating is needed. 

Premium: 
6. Building signs with a surface area greater than 45sf per side. 
7. Decorative concrete or stone benches. 

Best Practice/Lessons Learned 
A. (Reserved) 

0138 Playgrounds & Playfields 

Baseline: 
1. Provide at-grade playgrounds with age-appropriate play equipment and play surfaces for 

schools serving any grades K-6. Quantity and size of play equipment should conform to 
established standards and be calculated to meet the student population. Structured play 
surfaces should be approximately 60 percent hard surface (i.e., asphalt, concrete) and 
40 percent soft surface (i.e., fall-protected). 

2. Provide at-grade playfields for schools serving any grades 7-12 necessary for established 
physical education curriculum. 

3. Where playfields will function as sports fields, provide field size and orientation to conform 
with NFHS (National Federation of State High School Associations) Court and Field Diagrams. 

4. Design play areas to conform to ASTM standards and the publication by the National 
Principals Association. 
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Part 3 – System Standards 

5. Specify play area equipment and surfaces to meet Consumer Product Safety Commission 
standards. 

6. Provide drainage for playgrounds and playfields to prevent ponding. 
7. Specify surfaces and play equipment for soft play areas that meet ADA and OSHA standards. 
8. Provide subsurface drainage systems under soft play areas. 
9. Provide playgrounds and playfields designed to accommodate snow removal and 

maintenance. 
10. Specify playground equipment constructed of durable, weather-resistant, low maintenance 

materials. 

Provisional: 
11. Consider installing empty conduit for future power to the athletic fields. 
12. Consider additional unstructured play areas with sand or gravel surfaces. 
13. Consider on-grade play decks constructed of pressure treated wood where access to asphalt 

and concrete are limited (see also Provisional elements at 0131 Vehicular Surfaces and 
0132 Pedestrian Surfaces).  Size play decks at approximately 15sf per K-6 student population. 

14. Consider elevated playgrounds on helical pile where fill for construction of at-grade 
playgrounds is not available. Provide perimeter fencing as needed. Size elevated 
playground/play decks at 10sf per K-6 student population. 

Premium: 
15. Sports fields in support of extracurricular sports with less than three consecutive years of 

school-sponsored activity. 
16. Artificial turf surfaces for any sports field. 
17. Surfaced running tracks (e.g., urethane, etc.). 
18. Athletic and play areas that exceed Provisional limitations by more than 15 percent. 
19. Bike trails or walking/running trails. 
20. Bleachers, lighting, concession stands, irrigation systems, press boxes, scoreboards, and 

exterior drinking fountains. 

Best Practice/Lessons Learned 
A. (Reserved) 

0139 Other Site Improvements 

Baseline: 
1. None. 

Provisional: 
2. Consider sledding hills where project excavation would otherwise be required to be removed 

from site. 
3. Consider school gardens (see Part 2, 2. C. High Performance Site Principles). 

Premium: 
4. Sledding hills with imported fill. 
5. Ice rinks. 
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6. Water features. 

Best Practice/Lessons Learned 
A. (Reserved) 

014 Site Structures 

0141 Freestanding Shelters 

Baseline: 
1. None. 

Provisional: 
2. Consider covered play areas with sidewall eave heights up to 16ft in climates with high 

precipitation. 
3. Consider outdoor classroom structures/pavilions to support a specific educational program. 
4. Consider energy efficient lighting inside shelters. 
5. See 0138 Playgrounds & Playfields for Baseline and Provisional equipment and surfaces. 

Premium: 
6. Perimeter wall enclosures greater than 75 percent of enclosed perimeter. 
7. Heating of any type. 
8. Footprint areas in excess of allowable covered area (4 AAC 31.020). 

Best Practice/Lessons Learned 
A. (Reserved) 

0142 Attached Shelters 

Baseline: 
1. None. 

Provisional: 
2. See 0141 Freestanding Shelters for applicable recommendations. 

Premium: 
3. See 0141 Freestanding Shelters for applicable premiums. 

Best Practice/Lessons Learned 
A. (Reserved) 

0143 Support Buildings 

Baseline: 
1. None. 

Provisional: 
2. See 111 Special Construction for specific support building types. 
3. Consider walk-in freezers for food storage in remote locations. 
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4. Consider storage for approved school equipment needed to protect such from premature 
deterioration. 

5. Consider storage for instructional and/or education support items. 
6. Consider “bus barn” where student transportation is provided by school district, will count as 

school GSF. 

Premium: 
7. Support Buildings classified as temporary (4 AAC 31.900). 

Best Practice/Lessons Learned 
A. (Reserved) 

015 Civil/Mechanical Utilities 

0151 Water Systems 

Reference 0812 Plumbing Piping for in-building systems. 

Baseline: 
1. Provide adequate water supply to the facility based on established industry consumption and 

use metrics for potable and non-potable uses. 
2. Where possible, select sites with service from public water systems. 
3. Provide piping from a connection point identified by the public water system provider. 
4. Direct-bury water service lines at depths providing adequate protection from freezing. 
5. Piping material for water supply services up to 1in may be copper or polyethylene; greater 

than 1in to 6in will be polyethylene; service lines 6in or greater may be ductile iron or 
polyethylene. 

6. Locate water utility service entrance away from main building entry. 
7. Coordinate water connections with wastewater, stormwater, fuel, and other utility 

connections to enter building at Mechanical/Electrical space. 
8. Locate water piping to allow access for pipe maintenance and building maintenance; locate 

piping away from pedestrian walkways and vehicle traffic to the greatest extent practicable. 

Provisional: 
9. Consider sizing water systems on specific occupancy and usage information when local water 

supplies are limited. Provide a record of design calculations and any operational limitations 
due to system design. 

10. Consider locating piping above ground using insulated (arctic) pipe with HDPE or CMP outer 
jackets when climate and/or soil conditions will not permit direct bury. 

11. Consider on-site water service systems (wells, surface ponds, rainwater retention, etc.) only 
when reliable water service is not available from a public utility. 

12. Consider water storage in above-ground insulated steel tanks on appropriate foundations 
when local water production is not sufficient to supply system needs with quantities and/or 
pressures required. 

13. Consider recirculating lines and/or heat trace on water supply mains as required by site 
climate conditions. LCCA-4. 
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14. Consider on-site water treatment for approved on-site water systems when required by water 
quality tests or other known-contamination factors for approved water source(s). 

Premium: 
15. On-site water systems when service is available from a public entity except for considerations 

of reliability and resiliency. LCCA-3. 
16. Water service connections (curb-stops) greater than 20 feet from the school parcel property 

line. 
17. Piling-supported above ground water storage tanks. CF-1. 
18. PCI membrane ‘Fyne’ water treatment systems. LCCA-4. 
19. Reverse osmosis (RO) water treatment systems. LCCA-5. 

Best Practice/Lessons Learned 
A. Perform a system flow test and provide static pressure, residual pressure, and residual flow 

data to mechanical engineer at beginning of project for fire suppression design, including a 
fire pump assessment. 

B. If source water quality is not known at the point of bidding (e.g., a well is installed under the 
project), include appropriate allowances for treatment systems and designate a 
location/space for equipment. 

0152 Sanitary Sewer 

Reference 0814 Waste & Vent Piping for in-building systems 

Baseline: 
1. Provide adequate sanitary sewer to the facility based on established industry production 

metrics for wastewater generation. 
2. Where possible, select sites that are serviced by a public wastewater system. 
3. Provide sanitary sewer discharge piping/system with an invert that allows gravity flow 

throughout the school without the need for a lift station. 
4. Provide piping from a connection point identified by the public wastewater system provider. 
5. Direct-bury sanitary sewer lines at depths providing adequate protection from freezing. 
6. Piping material for sanitary sewer will be ABS, PVC, or HDPE. 
7. Locate sanitary sewer service entrance away from main building entry. 
8. Coordinate sanitary sewer connections with water, fuel and other utility connections entering 

the facility at Mechanical/Electrical space. 
9. Locate wastewater piping to allow access for pipe maintenance and building maintenance; 

locate piping away from pedestrian walkways and vehicle traffic to the greatest extent 
practicable. Reference 0814 Waste & Vent Piping. 

Provisional: 
10. Consider multi-stage septic systems for sites where a municipal or community connection is 

not available. 
11. Consider wastewater pretreatment systems at sites with septic systems. 
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12. Consider multi-stage wastewater treatment lagoons where a municipal or community system 
is not available and where these systems can be permitted under Alaska Department of 
Environmental Conservation regulations. 

13. Consider locating piping above ground using insulated (arctic) pipe with HDPE or CMP outer 
jackets when climate and/or soil conditions will not permit direct bury. 

14. Consider packaged wastewater treatment systems when conventional subsurface (septic) or 
surface (lagoon) treatments are not possible. 

15. Consider forced main sanitary sewer where gravity discharge cannot be achieved. Coordinate 
with the vacuum waste utility to have vacuum collection sumps installed within the school 
building, for sites served by utility level vacuum waste systems. 

16. Consider kitchen waste design with Alaska Department of Environmental Conservation and 
local AHJ to ensure exterior grease interceptors or sampling manholes, if required, are 
incorporated into the documents and specifications. 

Premium: 
17. On-site wastewater systems when service is available from a public entity except for 

considerations of reliability and resiliency. LCCA-3. 
18. Wastewater service connections greater than 20 feet from the school parcel property line. 
19. MBR package plants with capacity beyond 100,000L/day. LCCA-4. 

Best Practice/Lessons Learned 
A. Avoid locating septic tanks and leach fields in playground areas. Consider implications of a 

failure of the tank or field. 

0153 Storm Water 

Reference 0814 Waste & Vent Piping for in-building systems 

Baseline: 
1. Select sites with public stormwater available to the site, where available. 
2. Design an on-site drainage system to keep stormwater run-off away from the building and to 

keep grounds, paved areas, and playfields free of standing water. 
3. Design “open pond” stormwater storage systems, where possible.  Avoid buried storage 

systems. 
4. Enclose stormwater ponds and holding areas with 4ft high galvanized chain link fencing. 

Provide gates for maintenance. 
5. Provide drip edges at sloped roof areas with positive means of collecting roof runoff and a 

pipe to convey the flow to the drainage system. Do not use perimeter foundation drains to 
intercept roof runoff. 

6. Coordinate stormwater system overflow spout locations away from public walkways but 
locate such that they will be noticed if the standard stormwater system backs up. 

Provisional: 
7. Consider providing heat trace on stormwater discharge piping if system daylights. 
8. Consider providing electric heat trace on stormwater overflow spouts. 
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Premium: 
9. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0154 Fuel Systems 

Coordinate with 0851 Fuel Supply (Gas & Oil) 

Baseline: 
1. Select sites with natural gas utility connection to the site, where available. 
2. Locate fuel oil and propane storage away from the building front entrance and readily 

accessible for year-round filling by fuel trucks. 
3. Enclose bulk fuel oil and propane storage areas with 8ft-high galvanized chain link fencing. 

Provide gates for maintenance. 
4. Install UL-142 above grade double wall intermediate fuel oil storage tank as close as 

practicable to fuel-fired mechanical equipment.  Enclose with 8ft-high galvanized chain link 
fencing. Provide gates for maintenance. 

Provisional: 
5. Consider above ground bulk fuel storage tanks in locations where fuel delivery is less than 

three times a year. 
6. Consider co-locating district-owned bulk fuel storage tanks with other local entities such as 

power providers to reduce infrastructure costs. 

Premium: 
7. Bulk fuel storage capacity greater than 200% of the calculated need to supply heat to 

education related facilities (i.e., a two-year supply). 

Best Practice/Lessons Learned 
A. (Reserved) 

0155 Heating/Cooling Piping & Utilidors 

Baseline: 
1. None. 

Provisional: 
2. Consider site distribution of heating supply/return when an existing ‘central plant’ has excess 

capacity, and when piping and system equipment (e.g., heat exchanger, etc.) is cost effective 
on a life-cycle cost basis. 

Premium: 
3. Cooling piping of any type, size, or length; any cooling piping should be provided within each 

building. 
4. Site heating piping runs from any central plant to a supported building in excess of 500 feet. 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 74 



 

  

     
     

 
  

  

   

 
  
   

 
  
     

 
    

 
   
  

 
  

 
  

 

 

 
   

 
   

 
  

 
  

  

  

 
  

 

4/3/2025 Page 197 of 309

Part 3 – System Standards 

Best Practice/Lessons Learned 
A. (Reserved) 

016 Site Electrical 

0161 Electrical Service & Distribution 

Baseline: 
1. Utilize 3-phase power if available. 
2. Coordinate with the local utility for connection point, distribution voltage, and power plant 

capacity early in the design. 
3. Locate service entry near electrical room and generator. 
4. Locate generator near service entry and fuel source. Provide year-round access to module. 

Provisional: 
5. Consider locating the transformers as close as practical to service entrance when designing 

the line extension. 
6. Consider time or occupancy-based control of these circuits feeding headbolt heaters. 
7. Consider use of transformers to combat line loss in feeding headbolt heaters. 

Premium: 
8. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0162 Data/Comm Service & Distribution 

Coordinate with 0942 Data and Communications 

Baseline: 
1. Utilize public fiber optic services if available. 

Provisional: 
2. Consider using the same routing as power to reach site/building where practicable. 

Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0163 Lighting & Equipment 

Coordinate with 0162 Data/Comm Service & Distribution and 092 Lighting 

Baseline: 
1. This lighting is for general use.  Specific applications such as athletic fields, hockey rinks, and 

similar would be included in design of those site elements. 
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2. Building-mounted lighting may be used for site lighting if practical, or as a supplement to pole-
mounted lighting. 

3. Pole-mounted lighting should be designed for roadway, driveway, and parking areas per IES 
standards.  Additional lighting should be considered for hardscape, playground equipment, 
sledding hills, and similar areas where use may require artificial lighting. 

4. Poles should be located on the perimeter of parking areas to stay out of the way of snow 
removal paths as much as possible. 

5. Lighting parameters including minimum lighting levels, glare, uniformity, and similar should 
meet IES standards where no local code is in effect. 

Provisional: 
6. Consider providing conduit to new poles for signal wiring to cameras, wireless access points, 

etc., as design budget and need allows. 

Premium: 
7. Lighting for trails. 

Best Practice/Lessons Learned 
A. (Reserved) 

0164 Security Systems 

Coordinate with 0162 Data/Comm Service & Distribution and 092 Lighting 

Baseline: 
1. Provide video surveillance of the building perimeter and access points using wide dynamic 

range cameras. 
2. Provide hard-wired devices with power over ethernet capability. 
3. Interconnect site security components to security headend and monitoring equipment 

providing a similar function within the school facility. 

Provisional: 
4. Consider video surveillance of parking areas not easily observed by routine law enforcement 

patrol protocols. 
5. Consider video surveillance of sensitive site improvements such as bulk fuel storage and 

playgrounds. 
6. Consider public address systems. 

Premium: 
7. Intrusion detection or video surveillance expressly positioned and providing coverage of the 

perimeter boundary of the school parcel. 
8. Dedicated mounting poles or other apparatus serving only the security system. 
9. Security system coverage of trails and off-site improvements. 
10. Electrically operated access control gates at vehicular or pedestrian entry points. 

Best Practice/Lessons Learned 
A. (Reserved) 
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017 Offsite Work 

0171 Offsite Improvements 

Baseline: 
1. None. 

Provisional: 
2. Consider offsite (beyond the school parcel boundary) improvements when required to provide 

a functioning, accessible school site and school facility. 

Premium: 
3. Elements of offsite improvements that are not a direct and sole benefit to the school for the 

lifespan of the improvement. 
4. Costs of offsite improvements not appropriately shared with the landowner when such 

improvements benefit entities in addition to the school. 

Best Practice/Lessons Learned 
A. (Reserved) 

0172 Offsite Utilities 

Baseline: 
1. None. 

Provisional: 
2. Consider offsite utilities when required to provide a functioning school infrastructure and 

school facility. 

Premium: 
3. Elements of offsite utilities that are not a direct and sole benefit to the school for the lifespan 

of the utility. 
4. Costs of offsite utilities not appropriately shared with the landowner when such utilities 

benefit entities in addition to the school. 

Best Practice/Lessons Learned 
A. (Reserved) 

0173 Other Offsite Work 

Baseline: 
1. None. 

Provisional: 
2. Consider other offsite work when required to provide a functioning school site and school 

facility. 

Premium: 
3. Elements of other offsite work that are not a direct and sole benefit to the school for the 

lifespan of the work. 
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4. Cost of other offsite work not appropriately shared with the landowner when such other work 
benefits entities in addition to the school. 

Best Practice/Lessons Learned 
A. (Reserved) 

02. SUBSTRUCTURE 

A. Building System Summary 
The Substructure of school buildings consist of all types of building foundations and supporting 
elements such as insulation, waterproofing and drainage systems. At-grade concrete floor slabs, both 
structural and non-structural, are also included in this system including special features in those slabs 
such as trenches and pits. The department recognizes three sub-categories in this building system: 
Standard Foundations & Basements, Slab on Grade, and Special Foundations. Basements, which are 
not common in Alaskan schools, are included within the standard foundation element. They often 
only differ from standard foundations in the height of the foundation stem wall. Five types of special 
foundations are identified. A common special foundation would be a pile foundation. As a sub-
system, Slab on Grade overlaps with the function of the Floor Structure sub-system within 
Superstructure. Similarly, Substructure performance is often very dependent on proper control of 
site drainage and grading, areas which overlap with the Special Site Conditions sub-system within 
Special Conditions. 

B. Design Philosophy 
Substructure systems, foundations, are typically far more expensive in Alaska than in other parts of 
the country. Usually, foundation system options are heavily influenced by the soil conditions of a 
particular site.  Similar to its effect on the cost of site development, the soil conditions of the selected 
site also play a large part in the cost of the foundation system and determining the number of 
foundation system options that are acceptable on a given site.  Thus, the quality of soils should be 
given significant weighting when evaluating site options. 

Due to the relative high cost of foundation systems, consideration should be given to the 
construction of two-story structures for school facilities exceeding 40,000 GSF. The cost savings of a 
two-story structure is not only limited to the foundation system.  When evaluating the potential cost 
savings of a two-story design versus a single story, other building systems, such as roofing, vertical 
circulation, and exterior walls, should be considered.  The shipping weight of the potential foundation 
system as well as the installation cost should be taken into consideration when evaluating foundation 
system options. Access to readily available raw materials or the cost of importing raw materials 
(i.e., gravel for concrete) should be considered in the selection of foundation systems. Building sites 
whose soil conditions allow the use of standard concrete foundations are preferable to sites that 
require piling foundations. 

The selection of a quality building site Is the first step in ensuring cost-effective Site and 
Infrastructure costs.  The department’s publication Site Selection and Evaluation Criteria Handbook 
is intended to be a resource and tool for districts to use when evaluating potential school sites. For 
additional design parameters see the Design Ratio section of this system. 
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C. Design Criteria & Ratios 

Criteria 
1. Where appropriate for soil conditions, standard concrete foundations are almost always the 

preferred substructure system. 
2. If any other substructure system is to be considered, a cost analysis may be required at the 

department’s discretion. Cost analysis shall include cost of energy and maintenance. 
3. Where soils are of low moisture content, all weather wood foundations should be considered 

for facilities smaller than 20,000 GSF. 
4. Where appropriate for soil conditions, substructure systems utilizing a heated crawlspace with 

perimeter enclosure are preferable to substructure systems that utilize an elevated building 
with an air space between the underside of the building and grade. 

Ratios 
A. Total building deadload/GSF 
B. Cubic feet of concrete/GSF 
C. Pounds of rebar/CY concrete 
D. Total building deadload/GSF 
E. Pile weight (LB)/Footprint area (FPA) 

021 Standard Foundations & Basements 

0211 Continuous & Column Footings 

Baseline: 
1. 4,000psi concrete is the basis of design. Mixes for other strengths are subject to evaluation by 

life-cycle cost analysis. 
2. Carbon steel reinforcing bar is the basis of design with ratios in the 30-80lbs range per cubic 

yard of concrete. 
3. Design footings sized in accordance with building codes, soils, and superimposed loads. 

Provisional: 
4. Consider all weather wood (AWW) footings consisting of timbers and strongbacks are 

acceptable where soils are appropriate (i.e., low moisture, non-permafrost). AWW 
foundations must be supported by appropriate life-cycle cost analysis. 

Premium: 
1. Development on sites with soil bearing pressures below 2,000psi. 
2. Coated reinforcing bar, including galvanized and epoxy, and stainless steel. 
3. Reinforcing bar above 80lbs per cubic yard of concrete. 

Best Practice/Lessons Learned 
A. (Reserved) 
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0212 Foundation Walls & Treatment 

Baseline: 
1. Extend foundation walls to frost depths per local conditions/codes. 
2. 4,000psi concrete is the basis of design. Mixes for other strengths are subject to evaluation by 

life-cycle cost analysis. 
3. Carbon steel reinforcing bar is the basis of design with ratios in the 50-100lbs per cubic yard of 

concrete. 
4. Design foundation walls sized in accordance with building codes, soils, and superimposed 

loads. 
5. Insulate foundations as required by DEED-adopted energy codes to eliminate or minimize heat 

loss. 
6. Provide damp-proofing treatment as required by local conditions/codes. 
7. Provide durable (e.g., 10mil poly) vapor barrier on all exposed earth contained within 

foundation walls. 

Provisional: 
8. Consider concrete masonry unit (CMU) foundation walls, with reinforcing, are acceptable. 
9. Consider all weather wood (AWW) foundation walls consisting of framing and sheathing are 

acceptable where soils are appropriate (i.e., low moisture, non-permafrost). AWW 
foundations must be supported by appropriate life-cycle cost analysis. 

10. Consider frost protected shallow foundations (FPSF) including perimeter insulation are 
acceptable when supported by appropriate life-cycle cost analysis. 

11. Consider avoiding below grade functional space enclosed by foundation walls whenever 
possible. 

12. Consider exterior sheet waterproofing on foundation walls that enclose space below the finish 
grade level; includes below-grade mechanical and service spaces. 

Premium: 
13. Coated reinforcing bar, including galvanized and epoxy, and stainless steel. 
14. Reinforcing bar above 100lbs per cubic yard of concrete. 
15. Foundation walls enclosing below grade space classified under adopted codes as occupied 

space. 

Best Practice/Lessons Learned 
A. (Reserved) 

0213 Foundation Drainage 

Baseline: 
1. Install perimeter foundation drainage only where required by codes adopted by the state or a 

local jurisdiction with delegated authority. 

Provisional: 
2. Consider, when required by local conditions/code, perforated pipe footing drains bedded in 

drain rock with filter fabric are acceptable. 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 80 



 

  

     
     

  
    

  
  

 
  

  

 

 
   

   
 

    
 

   
  
 

 
  
     

 
  

 
  

 
  

 
  

 
   

 
  

  

 
   
   
    

 
  

4/3/2025 Page 203 of 309

Part 3 – System Standards 

3. Consider run foundation drain systems to daylight where possible and appropriate (see 0153 
Storm Water for standards on-site drainage collection). 

4. Consider drainage mats and other water/moisture control measures are acceptable when 
required by site conditions and supported by appropriate life-cycle cost analysis. 

Premium: 
5. Sites requiring underslab drainage. 

022 Slab on Grade 

0221 Structural & Non-structural Slab 

Baseline: 
1. 4,000psi concrete is the basis of design for interior slabs. 5,000psi concrete is the basis of 

design for exterior, exposed slabs. Mixes for other strengths are subject to evaluation by life-
cycle cost analysis. 

2. Carbon steel reinforcing bar is the basis of design with ratios in the 20-50lbs range per cubic 
yard of concrete. 

3. Structural slabs are not anticipated except at isolated point loads for installed equipment. 
4. Non-structural slabs shall be 4-inch nominal thickness. 
5. Provide standard compacted sub-base, welded wire fabric reinforcement, moisture control, 

and trowel finish. 
6. Insulate slabs as required by DEED-adopted energy codes to eliminate or minimize heat loss. 
7. See 0311 Lower and Main Floors for wood and steel superstructures. 

Provisional: 
8. Consider reinforcing bar in non-structural slabs where required for slab openings, incidental 

loads, and perimeter durability. 
9. Consider shrinkage and crack control using glass fiber reinforcing in-lieu of or in addition to 

welded wire fabric. 
10. Consider integrating footings and slabs where part of an approved design assembly such as at 

FPSF. 
11. Consider polished concrete finish where appropriate to be used in lieu of applied floor 

coverings. 
12. Consider providing full frost-depth wall foundations under entry slabs where necessary to 

prevent frost heaving. 
13. Consider perimeter insulation when required by site conditions and supported by appropriate 

life-cycle cost analysis. 

Premium: 
14. Coated reinforcing bar, including galvanized and epoxy, and stainless steel. 
15. Reinforcing bar above 50lbs per cubic yard of concrete. 
16. Colored or decorative concrete slabs exceeding 40 percent of exposed concrete. 

Best Practice/Lessons Learned 
A. (Reserved) 
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0222 Trench, Pit and Pad 

Baseline: 
1. 4,000psi concrete is the basis of design for pits and pads. Mixes for other strengths are 

subject to evaluation by life-cycle cost analysis. 
2. Carbon steel reinforcing bar is the basis of design with ratios in the 50-100lbs range per cubic 

yard of concrete. 
3. Provide elevator pits in the dimensions and depths required by the selected equipment 
4. Pads to provide adequate securing of equipment will be provided where required for 

anchoring or other safety measures were required by codes adopted by the state or a local 
jurisdiction with delegated authority. 

Provisional: 
5. Consider non-seismic housekeeping pads for major HVAC and electrical equipment at nominal 

heights not to exceed 4in above the surrounding floor level. 

Premium: 
6. Trenches formed of concrete; slab block-outs and reinforcing for nominal trench drains in 

support of Career and Technical Education are acceptable. 

Best Practice/Lessons Learned 
A. (Reserved) 

0223 Underslab Elements 

Baseline: 
1. Provide underslab insulation, minimum R-10, where slab-on-grade radiant floor heating is 

provided. 

Provisional: 
2. Consider underslab rigid insulation in support of FPSF and where otherwise supported by an 

energy life-cycle cost analysis of the proposed heating system. 

Premium: 
3. Sites requiring underslab drainage. 
4. Sites requiring underslab radon mitigation. 

Best Practice/Lessons Learned 
A. (Reserved) 

024 Special Foundations 

0241 Piling & Pile Cap 

Baseline: 
1. Provide a steel H-pile foundation including steel or lumber pile caps and required lateral 

bracing where soil bearing pressures cannot support a standard foundation or where it is not 
cost effective to remove poor soils and replace with suitable fill. 

2. Install thermistor tubes integral with pile. 
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Provisional: 
3. Consider a treated wood piling foundation including timber or engineered lumber pile caps 

and required lateral bracing for smaller education related facilities up to 5,000gsf. 
4. Consider steel pipe piles where supported over H-piles based on a life-cycle cost analysis. 

Premium: 
5. Sites where pile stick-up exceeds a total average of 6ft for all piles, or any pile stick-up exceeds 

12ft. 
6. Pile foundations exceeding 40pounds per footprint area (does not include lateral bracing or 

pile caps). 

Best Practice/Lessons Learned 
A. (Reserved) 

0242 Caissons 

Baseline: 
1. None; caisson foundations not anticipated. 

Provisional: 
2. Consider caisson foundations where bedrock (+/- 15,000psi) occurs at shallow depths of up to 

8ft below grade. If this foundation is proposed, it must be supported with an appropriate cost 
analysis of the full substructure. 

Premium: 
3. Caisson foundations where total estimated 02 Substructure cost exceeds other alternatives. 

Best Practice/Lessons Learned 
A. (Reserved) 

0243 Grade Beams 

Baseline: 
1. None; grade beam foundations not anticipated. 

Provisional: 
2. Consider grade beam foundations where adequate support for continuous footings is not 

available, subgrade point loads are available or can be created (i.e., piling etc.), and concrete 
is readily available and cost effective. If this foundation is proposed, it must be supported 
with an appropriate cost analysis of the full substructure. 

Premium: 
3. Grade beam foundations where total estimated 02 Substructure cost exceeds other 

alternatives. 

Best Practice/Lessons Learned 
A. (Reserved) 
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0244 Arctic Foundation Systems 

Baseline: 
1. Provide an arctic foundation system consisting of thermopile (with or without helical ribs, pile 

extensions, steel or lumber pile caps and required lateral bracing where soils consist of 
continuous or discontinuous permafrost. 

2. Install thermistor tubes adjacent to each pile. 
3. Thermopile and thermosyphons will be included in a project’s commissioning plan unless 

approved otherwise by DEED. 

Provisional: 
4. Consider passive thermosyphons in lieu of thermopile where suitable fill is available to 

support installation of standard foundations. 
5. Consider underslab rigid insulation in support of FPSF and where otherwise supported by an 

energy life-cycle cost analysis of the proposed heating system. 

Premium: 
6. Arctic foundations with active refrigeration unless.  LCCA-4. 
7. Gravel pads in conjunction with thermopile arctic foundations. 

Best Practice/Lessons Learned 
A. (Reserved) 

0245 Other Special Foundations 

Baseline: 
1. None; other special foundations such as sheet pile, raft, multi-point frame, etc. are not 

anticipated. 

Provisional: 
2. Consider other special foundations when building loads and soil conditions may exclude other 

substructure solutions. If a special foundation is proposed, it must be supported with an 
appropriate cost analysis of the full substructure. 

Premium: 
3. Other special foundations where total estimated 02 Substructure cost exceeds other 

alternatives. 

Best Practice/Lessons Learned 
A. (Reserved) 
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03. SUPERSTRUCTURE 

A. Building System Summary 
The Superstructure of a building consists of all gravity and lateral force resisting members above the 
substructure to and including the roof deck. The department recognizes three sub-categories in this 
building system: Floor Structure, Roof Structure, and Stairs. Floor, roof, and stair structures 
normally include vertical members (columns, walls), horizontal members (beams, joists/rafters, 
trusses, stringers), decking (wood sheathing, concrete, etc.), and a variety of bracing elements. In 
some superstructure systems with bearing walls (e.g., masonry units, light-gauge steel, nominal wood 
framing, etc.) the superstructure blends with the Exterior Closure and Interiors systems. In Floor 
Structure using slab-on-grade, the system overlaps with Substructure. 

B. Design Philosophy 
Alaskan schools must be provided with an adequate superstructure which responds efficiently, and 
effectively to building loads as prescribed in adopted building codes and to the conditions of the local 
environment and building use. Structural efficiency measures include minimizing the deadload of the 
building, selecting high strength-to-weight and strength-to-cost materials, building simplicity, and 
structural member uniformity. A uniformly loaded floor system is typically the most cost-effective 
elevated floor system; concentrated point loads must be accommodated but should be minimized.  It 
should be noted that concrete slab on grade floor systems are the least expensive floor systems in 
areas where concrete is readily available. For additional design parameters see the Design Ratio 
section of this system. 

The same can be said for roof assemblies that are typically comprised of roof sheathing, roof rafters 
or trusses, beams, and columns carrying concentrated vertical loads to the foundation or a lower 
floor assembly.  Structural roof assemblies that utilize load-bearing partitions are typically more cost-
effective than assemblies that use post and beam systems to bear vertical loads.  With the inclusion 
of the structural insulated panels in the roof assembly and its use to replace both the roof sheathing 
and roof rafters or trusses due to its large span and loading limits, roof assemblies have become more 
reliant on a post and beam assembly.  While the use of structural insulated roof panels may reduce 
the time required to fully construct the structural roof assembly, its inherent inclusion of heavily 
loaded beams and columns adds to the overall cost of the superstructure. 

The previous paragraphs deal with how the structural systems are designed to accommodate gravity 
loads.  Consideration must also be given to how the structural system performs under lateral, seismic, 
and wind loading conditions.  The best way to design a cost-effective structural system to handle 
wind loads is to limit them.  The building’s form and massing play a significant role in limiting the 
structure’s exposure to wind loads and should be considered by the architect at the outset of design. 
Buildings that expose large areas of high bay space to lateral wind loads will not be conducive to cost-
effective structural design. 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 85 



 

  

     
     

  

 
  

   
  

 

 
  

 

  

 
  

 
     

 
 

  
 

   
 

   
 

  

 
   

    
 

     
 

    
     

  

 
   

  

 
  

4/3/2025 Page 208 of 309

Part 3 – System Standards 

C. Design Criteria & Ratios 

Criteria 
• All single-story structures and smaller (60,000 GSF or less) two story structures should utilize 

uniform loading structural systems (i.e., load bearing walls) wherever feasible. 
• Building massing should limit exterior wall area and exterior exposure of large high bay spaces 

to wind loads. 

Ratios 
1. (Reserved) 

031 Floor Structure 

0311 Lower & Main Floors 

Baseline: 
1. Provide structural floor framing assemblies of wood or metal consisting of posts, 

beams/frame bearing walls, joists, and decking where required when slab on grade is not cost 
effective (ref. 0221 Structural & Non-structural Slab (CF-2; LCCA-2)). Provide floor framing 
assemblies (materials, size, spacing, etc.) designed for maximum efficiency in accordance with 
building codes and superimposed loads. 

2. Provide HSS shapes for columns/posts, W-shapes for beams/girders, open web trusses for 
joists and fluted sheet metal for decking as the basis of design. 

3. Wood members functioning in the capacity of metal deck and concrete must be minimum 1-
1/8-inch wood structural panel or wood decking. 

4. Insulate frame floors as required by DEED-adopted energy codes to eliminate or minimize 
heat loss. 

5. Provide protective coating on structural members as required by local conditions/codes. 

Provisional: 
6. Consider light-gauge steel, engineered wood, or lumber for any component listed in the basis 

of design. Support light-gauge steel and wood members and assemblies with appropriate cost 
analysis and justification (e.g., building dimensions and configurations with small spans). 

7. Consider, where pile foundations (0241 Piling & Pile Cap, 0244 Arctic Foundation Systems) are 
accepted, a structural insulated panel (SIP), with or without embedded floor joists, as required 
to meet code-specified loading. If panels will not span between pile caps, consider 
intermediary engineered wood beams or steel wide flange beams. Support SIP assemblies 
with an appropriate cost analysis of the full substructure and 0311 Floor Structure. 

Premium: 
8. Framed floor assemblies where total estimated 02 Substructure + 0311 Lower and Main 

Floors cost exceeds other alternatives. 

Best Practice/Lessons Learned 
A. (Reserved) 
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0312 Upper Floors 

Baseline: 
1. Provide structural frame floor assemblies of wood or metal consisting of columns, 

beams/frame bearing walls, joists, and decking. 
2. Provide upper floor assemblies (materials, size, spacing, etc.) designed for maximum efficiency 

in accordance with building codes and superimposed loads. 
3. Provide HSS shapes for columns/posts, W-shapes for beams/girders, open web trusses for 

joists and fluted sheet metal for decking as the basis of design. 
4. Wood members functioning in the capacity of metal deck and concrete must be minimum 1-

1/8-inch wood structural panel or wood decking. 
5. Insulate upper floor perimeters as required by DEED-adopted energy codes to eliminate or 

minimize heat loss. 
6. Provide protective coating on structural members as required by local conditions/codes. 

Provisional: 
7. Consider light-gauge steel, engineered wood, or lumber for any component listed in the basis 

of design. Support light-gauge steel and wood members and assemblies with appropriate cost 
analysis and justification (e.g., building dimensions and configurations with small spans). 

1. Consider framed bearing walls in lieu of columns and beams/girders where cost effectiveness 
can be increased when considering the combination of systems in 0312 and 0411 Exterior 
Walls or 0312 and 0611 Fixed Partitions. 

8. Consider, where pile foundations (0241 Piling & Pile Cap, 0244 Arctic Foundation Systems) are 
accepted, a structural insulated panel (SIP), with or without embedded lumber, as required to 
meet code-specified loading. If panels will not span between pile caps, consider intermediary 
engineered wood beams or steel wide flange beams. Support SIP assemblies with an 
appropriate cost analysis of the full substructure and 0311 Floor Structure analysis. 

Premium: 
9. Framed floor assemblies where total estimated 02 Substructure + 0311 Lower and Main 

Floors cost exceeds other alternatives (i.e., slab-on-grade as the cost baseline). 
10. Exterior balconies and construction. 

Best Practice/Lessons Learned 
A. (Reserved) 

0313 Ramps 

Baseline: 
1. Ramps accepted with framing equal to 0311 Lower and Main Floors and alternative systems as 

required by building function and with approved cost analysis. 

Provisional: 
2. Consider light-gauge steel, engineered wood, or lumber for any component listed in the basis 

of design. Support light-gauge steel and wood members and assemblies with appropriate cost 
analysis and justification (e.g., ramp dimensions and configurations). 

3. See 0711 Passenger Elevators for use of ramps in lieu of elevators. 
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Premium: 
4. Framed ramp assemblies where total estimated 02 Substructure + 0311 Lower and Main 

Floors cost exceeds other alternatives (i.e., slab-on-grade as the cost baseline.) 
5. Ramps wider than 110 percent of the minimum permitted under applicable codes. 

Best Practice/Lessons Learned 
A. (Reserved) 

032 Roof Structure 

0321 Pitched Roofs 

Baseline: 
1. Provide structural frame roof assemblies of wood or metal consisting of columns, 

beams/frame walls, rafters, and decking. 
2. Provide trusses where clear spans are required or possible (gymnasiums, multipurpose, 

library, etc.). 
3. Design roof assemblies (materials, size, spacing, etc.) for maximum efficiency in accordance 

with building codes and superimposed loads. 
4. HSS shapes for columns/posts, W or HSS steel for beams/girders, open web trusses or 

engineered wood for rafters, and fluted sheet metal for decking form the basis of design. 
5. Wood members functioning in the capacity of metal deck may be wood structural panel or 

wood decking with appropriate span ratings as required by applicable building codes. 
6. Provide protective coating on structural members as required by local conditions/codes. 

Provisional: 
7. Consider light-gauge steel, engineered wood (including GLB) or lumber for any component 

listed in the basis of design. Support light-gauge steel and wood members and assemblies 
with appropriate cost analysis and justification (e.g., building dimensions and configurations 
with small spans). 

8. Consider framed bearing walls in lieu of columns and beams/girders where cost effectiveness 
can be increased when considering the combination of systems in 0321 and 0411 Exterior 
Walls or 0321 and 0611 Fixed Partitions. 

9. Consider a structural insulated panel (SIP), with or without embedded lumber, as required to 
meet code-specified loading. Support SIP assemblies with an appropriate cost analysis of the 
full substructure and 0321 analysis. 

Premium: 
10. (Reserved) 

Best Practice/Lessons Learned 
A. Combustible framing materials and cold/vented attic construction may require dry-system 

sprinkler heads in fully sprinklered schools. This will impact initial and life-cycle costs. 
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0322 Flat Roofs 

Baseline: 
1. Provide structural frame roof assemblies of wood or metal consisting of columns, 

beams/frame walls, rafters, and decking. 
2. Provide trusses where clear spans are required or possible (gymnasiums, multipurpose, 

library, etc.). 
3. Design roof assemblies (materials, size, spacing, etc.) for maximum efficiency in accordance 

with building codes and superimposed loads. 
4. HSS shapes for columns/posts, W or HSS steel for beams/girders, open web trusses or 

engineered wood for rafters, and fluted sheet metal for decking form the basis of design. 
5. Wood members functioning in the capacity of metal deck may wood structural panel or wood 

decking with appropriate span ratings as required by applicable building codes. 
6. Provide protective coating on structural members as required by local conditions/codes. 

Provisional: 
7. Consider light-gauge steel, engineered wood (including GLB) or lumber for any component 

listed in the basis of design. Support light-gauge steel and wood members and assemblies 
with appropriate cost analysis and justification (e.g., building dimensions and configurations 
with small spans). 

8. Consider framed bearing walls in lieu of columns and beams/girders where cost effectiveness 
can be increased when considering the combination of systems in 0322 and 0411 Exterior 
Walls or 0322 and 0611 Fixed Partitions. 

Premium: 
9. Exposed structural members where cost analysis demonstrates a cost increase above CF-1 for 

the 0321 Pitched Roofs and 0322 systems. 
10. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0323 Special Roofs 

Baseline: 
1. None; other special roof such as (occupied) roof decks, canopies, etc. are not anticipated. 

Provisional: 
2. Consider other special roofs when building loads, logistics, materials, and construction may 

exclude other roof solutions. If a special roof is proposed, it must be supported with an 
appropriate cost analysis of the full superstructure. 

Premium: 
3. Other special roofs where total estimated 03 Superstructure cost exceeds other alternatives. 

Best Practice/Lessons Learned 
A. (Reserved) 
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033 Stairs 

0331 Stair Structure 

Baseline: 
1. Provide stair structure assemblies for stairs and landings, of wood or metal consisting of 

stringers, treads, risers, connectors, beams/joists. Treads and landings may include concrete 
decking. 

2. Design stair assemblies (materials, size, spacing, etc.) for maximum efficiency in accordance 
with building codes and superimposed loads (e.g., plate steel stringers with stiffening 
provided by treads and risers). 

3. Provide stairs in the quantity prescribed by code and with dimensions not greater than 
110 percent of code minimums. 

4. Provide protective coating on structural members as required by local conditions/codes. 

Provisional: 
5. Consider up to one stair associated with a primary common area or public space that has 

‘architectural features’ such as: no stair enclosure, concealed structure, concealed 
connections, open risers, cantilevered treads, integrated enhanced finishes, etc. 

6. Consider alternative stair types where permitted by code for limited access such as alternating 
tread stairs. 

Premium: 
7. Stairs with any dimension greater than 110 percent of the minimum permitted under 

applicable codes. 
8. More than one stair with ‘architectural’ features. 

Best Practice/Lessons Learned 
A. (Reserved) 

0332 Stair Railings 

Baseline: 
1. Provide stair railing assemblies for stairs and landings, of wood or metal consisting of posts, 

rails, spindles/panels, shoes, and connectors. 
2. Design railing assemblies (materials, size, spacing, etc.) for maximum efficiency in accordance 

with building codes and superimposed loads. 
3. Provide railings in the quantity prescribed by code and with dimensions not greater than 

110 percent of code minimums. 
4. Provide protective coating on railing members as required by local conditions/codes. 

Provisional: 
5. Consider up to one stair railing associated with a primary common area or public space that 

has ‘architectural features’ such as: decorative posts, tempered glass panels, concealed 
structure, concealed connections, open risers, cantilevered treads, integrated enhanced 
finishes, etc. 
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6. For stairs railings in high-visibility areas, consider stainless steel for all high-wear elements 
such as handrails and shoes to reduce long-term maintenance costs. 

7. Where functionally and visually appropriate, consider stair railings with top rails at guardrail 
heights and separate handrails. 

Premium: 
8. Railings with any dimension greater than 110 percent of the minimum permitted under 

applicable codes except as noted. 
9. More than one stair railing with ‘architectural’ features. 

Best Practice/Lessons Learned 
A. (Reserved) 

0333 Ladders & Steps 

Baseline: 
1. Provide ladder assemblies of wood or metal consisting of rails, rungs, cages, and connectors. 
2. Provide structural step assemblies in conformance with applicable provisions of 0331 Stair 

Structure. 
3. Design ladder assemblies (materials, size, spacing, etc.) for maximum efficiency in accordance 

with building codes and superimposed loads. 
4. Provide ladders in the quantity prescribed by code and with dimensions not greater than 

110 percent of code minimums. 
5. Provide protective coating on ladder members as required by local conditions/codes. 

Provisional: 
6. Consider alternating tread stairs and other alternatives to ladders to improve access. 

Premium: 
7. Ladder and step materials not commonly accepted as ‘utilitarian’. 

Best Practice/Lessons Learned 
A. (Reserved) 
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04. EXTERIOR CLOSURE 

A. Building System Summary 
The Exterior Closure of a building consists of an assembly of components which isolate the interior 
spaces of a building from the exterior environment or modulate the interaction between those 
elements. In addition to its technical function, the sub-systems in this category are often the most 
visible elements of a building and work together to provide an aesthetic function. The department 
recognizes four sub-categories in this building system: Exterior Walls & Soffits, Exterior Glazing, 
Exterior Doors, and Exterior Accessories. Wall and soffit systems normally include framing, exterior 
and interior substrates and finishes, insulation, and various types of membrane barriers. Windows 
and doors integrate with the wall/soffit assembly. Where wall framing provides structural capacity, 
some exterior closure elements overlap with Superstructure. In addition, while roof systems provide 
a technical function that is nearly identical to Exterior Closure, the department recognizes Roof 
Systems as a separate major building system due to its unique complexities. 

B. Design Philosophy 
Exterior closure systems bear the brunt of Alaska’s harsh climate.  They must be able to endure large 
variations in seasonal temperatures.  While fraught with differing elements and junctions of such 
elements, the assembly must remain weather tight, even in Alaska’s extreme wind and rain.  To 
achieve optimal performance, the exterior assembly should be constructed of quality materials and 
craftsmanship. Exterior closures should be designed holistically to control transfer of heat, air, 
moisture, vapor drive, daylight, and noise. The construction of a high-performance exterior assembly 
is expensive, so the design of a school facility should strive to reduce the amount of exterior wall area 
that is to be constructed.  This is not only cost-effective in terms of initial cost, but is also cost-
effective in terms of operations, maintenance, and replacement costs.  By reducing the area of the 
exterior closure system, the area for heat loss is reduced, the area to be painted or regularly 
maintained is reduced, and when the exterior finish has reached the end of its useful life, the area to 
be replaced is reduced.  All of these factors contribute to reduce the life cycle cost of the school 
facility. 

Oftentimes, a facility’s exterior closure system will also serve as part of the facility’s structural system 
by transferring roof and floor loads to the foundation system.  The use of an assembly that serves 
dual purposes is a helpful step toward the cost-effective design of a facility.  Wall assemblies 
constructed from dimensional lumber, structural insulated panels, metal studs, and concrete 
masonry units are all capable of serving this dual-purpose role as exterior closure and structural 
system.  Each material assembly has its own strengths and weaknesses that require the designer to 
determine the systems appropriateness for a given project.  However, as noted earlier, load bearing 
exterior wall systems deserve serious consideration on most projects. 
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C. Design Criteria & Ratios 

Criteria 
• All single-story structures and smaller (60,000 GSF or less) two story structures should utilize a 

load bearing exterior wall assembly wherever feasible. 
• Building massing should limit exterior exposure of large high bay spaces to wind loads. 
• The footprint, configuration, and structural grid should be simple and straightforward, 

without complex geometries. 
• Exterior walls should be straight, with few, if any, curves. Avoid complex configurations with 

unnecessary corners and changes of materials. 
• DEED-adopted energy codes will have a significant influence on envelope design and must be 

complied with in the most cost-effective way possible. 

Ratios 
1. School facilities less than 20,000 GSF shall have a maximum exterior closure area (excluding 

roof soffits) to GSF ratio of 0.8 and a maximum number of one exterior door leaf per 2,000 
GSF. 

2. School facilities between 20,000 and 40,000 GSF shall have a maximum exterior closure area 
(excluding roof soffits) to GSF ratio of 0.7 and a maximum number of one exterior door leaf 
per 2,500 GSF. 

3. School facilities greater than 40,000 GSF shall have a maximum exterior closure area 
(excluding roof soffits) to GSF ratio of 0.6 and a maximum number of one exterior door leaf 
per 3,000 GSF. 

041 Exterior Walls and Soffits 

0411 Exterior Walls 

Baseline: 
1. Wall and soffit assemblies should be designed to consider life-cycle analysis, energy efficiency, 

durability, low or no required maintenance and overall costs of assemblies. 
2. Materials used for exterior enclosures shall be of commercial grade, durable with an intended 

20-year or longer usable life. 
3. Consider use of a load-bearing exterior wall assembly where feasible. Wall assemblies 

constructed from dimensional lumber, structural insulated panels, metal studs, and concrete 
masonry units are all capable of serving this dual-purpose role as exterior closure and 
structural system. 

a. Wood studs.  CF-3; LCCA-3, labor intensive. 
b. Structural insulated panels. CF-3 to 4 (better in remote locations); LCCA-3. 
c. Metal Studs:  CF-4, Thermal Bridging leads to more complex total wall assembly. 

LCCA-3. 
d. Concrete masonry units. CF-3 (rural location 1); LCCA-1. CMU become very expensive 

in rural location due to freight.  CMU has addition LCCA cost for future renovation as it 
is difficult to remove/modify. 
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4. Exterior Cladding and Siding: Exterior material choices are numerous and diverse. When 
choosing cladding, careful consideration should be given to design guidelines listed above and 
coordinated with District design preferences. Products that require sealants and repeated 
paint and stain maintenance are discouraged. Products include: 

a. Structural Insulated Panels (SIP): Overall thickness, surface thickness, and R-value 
appropriate to region and structural design intent. CF-3; LCCA-3. 

b. Metal Wall Panels: 24-gauge minimum thickness zinc-coated (galvanized) or 
aluminum-zinc alloy coated-sheet steel. Fluoropolymer exterior finish with minimum 
20-year finish warranty. CF-2; LCCA-2 (in rural locations overall wall system may be 
more expensive as more layers of material are used in total system). 

c. Insulated Metal Wall Panels (IMP): 24-gauge minimum thickness zinc-coated 
(galvanized) or aluminum-zinc alloy-coated sheet steel. Fluoropolymer exterior finish 
with minimum 20-year finish warranty. R-value as appropriate to the climate and 
region. CF-2; LCCA-2. 

d. Phenolic Resin Panels: Install per manufacturer’s instructions on recommended 
mounting and fastening systems. Specify colors and patterns proven to not fade over 
time due to ultraviolet radiation exposure. CF-4; LCCA-2. 

e. Fiber Cement Panels: Install per manufacturer’s instructions on recommended 
mounting and fastening systems. CF-4; LCCA-2. 

f. Exterior Insulation Finish System (EIFS):  Specify impact resistant mesh that will resist 
damage from projectiles. Provide flashing to prevent water intrusion into the system. 
Provide drainage layer behind insulation layer to allow moisture to escape if needed. 
CF-4; LCCA-2 to 4, (expensive to repair in rural locations). 

g. Exterior Masonry: Can also serve as the structural system. Consider also as an exterior 
4ft to 8ft high protective “wainscot” with different materials above. Avoid use in 
remote areas due to transportation costs. Schedule installation to avoid the need for 
temporary heat. Masonry or concrete walls should contain weep holes at the base of 
walls 8-12 inches above finish grade, unobstructed, with insect screen. CF-3; LCCA-1 
to -2. 

5. Wall Insulation: Types and R-values; the following values or those values tested from 
manufacturers may be used in determining R-values of wall assemblies. 

a. Expanded Polystyrene (EPS) Board R-Value = 4.17 per inch. CF-2; LCCA-2. 
b. Extruded Polystyrene (XPS) Board R-Value = 4.17 per inch. CF-3; LCCA-3. 
c. Polyisocyanurate (Polyiso) Board R-Value = 5.6 per inch. CF-2; LCCA-2. 
d. Glass-Fiber Batt Insulation R-Value = 3.16 per inch. CF-1; LCCA-2. 
e. Glass-Fiber Batt Insulation (High Density) R-Value = 4.28 per inch. CF-1; LCCA-2. 
f. Glass-Fiber Blown-In Insulation R Value = 3.7 - 4.28 per inch. CF-1; LCCA-2. 
g. Mineral Wool Batt Insulation R-Value = 4.0 per inch. CF-4; LCCA-2. 
h. Open Cell Spray Foam Insulation R-Value = 3.6 per inch. CF-3; LCCA-3. 
i. Closed Cell Spray Foam Insulation R-Value = 6.0 - 6.5 per inch. CF-3; LCCA-3. 

6. Continuous Exterior Insulation (CI): Provide a continuous layer of insulation at the exterior 
side of the wall assembly. Protect CI with air/weather barrier and siding material in a rain 
screen assembly. Minimum R-Value of continuous insulation layer of R-7. Use CI to mitigate 
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thermal conductance through wall structure. CF-1; LCCA-1, low first cost and significant LCCA 
advantage due to energy savings. 

7. Vapor Retarders at Exterior Walls: Provide vapor retarder at the warm side of wall insulation 
with permeance rating not to exceed 0.13 perms, polyethylene, 6-10 mils thick. Where vapor 
retarder is not in direct contact with a cover material such as gypsum wallboard, vapor 
retarder shall have a flame-spread rating not to exceed 25 and a smoke density not to exceed 
450. Ensure vapor retarder is continuous at wall to roof transitions. Minimize penetrations of 
vapor retarder. 

8. Vapor Retarders at Concrete Floor Slabs: Floor slabs on grade with non-permeable floor 
finishes should have a vapor retarder of 0.05 perms or less, polyethylene, 10-15 mils thick. 
Non-permeable floor finishes include (but are not limited to) epoxy, polyurethane, vinyl, 
linoleum, and rubber.  Under slab vapor retarders must be durable enough to withstand 
construction activity. Penetrations should be detailed according to the manufacturer’s 
instructions. Specifications should require measurement of slab relative humidity in 
accordance with the requirements of the floor finish manufacturer. 

9. Thermal Resistance: Insulation and minimum R-values of wall assemblies shall accommodate 
regional climate. Minimum wall assembly value in all Climate Regions is R-19. 

10. Exterior Air/Weather Barrier Systems: Self-adhering sheets, fluid applied membrane, or 
mechanically attached building wrap. Detail wall/roof intersection to provide continuous 
air/weather barrier system. CF-2 to 4; LCCA-2 to 3 (product vary in cost and performance). 

11. Impact Resistance at Exteriors: Provide impact resistant material up to a minimum of four 
feet above ground height. CF-3; LCCA-3. 

12. Corrosion Resistance: Analyze local risks of corrosion from environmental or industrial 
sources. 

13. Graffiti Resistance: Enable the removal of graffiti without damage to the appearance, finish, 
and durability of the substrate. 

14. Acoustics: Consider local conditions for requirements. 
15. Building massing should limit exterior exposure of large high bay spaces to wind loads. 
16. Design flashing details as per SMACNA flashing recommendations to prevent water infiltration 

into the wall. 
17. Design simple, cost-effective steel, concrete, or masonry lintels. Specify galvanized at exterior 

steel lintels. 
18. Do not use paper or organic products that support mold growth when wet in any exterior wall 

assembly. 

Provisional: 
19. Consider specifying materials that do not require regular application of paint or sealers to 

prevent water intrusion. 
20. Consider providing impact resistant material up to a minimum of eight feet above ground 

height. CF-1; LCCA-1. 
21. Consider avoiding masonry veneer. CF-3; LCCA-2. 
22. Consider power and data raceways at exterior walls to reduce the number of penetrations in 

the vapor retarder. 
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23. Consider Insulated Metal Wall Panels (IMP) with addition of air/weather barrier directly 
behind the IMP for additional protection. Air/Weather Barrier CF-1; LCCA-1. 

Premium: 
24. Glazed bricks, cast stone, ‘architectural’ finish cast-in-place concrete. Cost prohibitive in most 

rural applications. CF-4; LCCA-3. 
25. Precast concrete cost prohibitive in rural applications due to freight and need for large 

equipment to handle. CF-3 to 4; LCCA-2. 
26. Granite, slate, or other stone that is more expensive than common masonry. CF-5; LCCA-2. 
27. Lead-coated copper, stainless steel, zinc, or other metal shingles and siding products. CF-4; 

LCCA-1, may have application in saltwater environments. 
28. Ceramic, porcelain, or other tile products that are more expensive than common brick. CF-3 

to 4; LCCA-2. 
29. Enamel panels or other manufactured curtain wall products. CF-4; LCCA-3. 
30. Exterior porcelain tile, glass tile, or glass cladding systems. CF-4; LCCA-3. 
31. Composite stone veneer cladding. CF-4, LCCA-3, weight of material is problematic in rural 

locations. 
32. Channel glass facades. CF-5; LCCA-4. 

Best Practice/Lessons Learned 
A. (Reserved) 

0412 Facias & Soffits 

Baseline: 
1. Soffits at upper floor and roof overhangs will include the following: 

a. Exterior materials as described in 0411 Exterior Walls. 
b. Vapor retarders, insulation, and exterior air/weather barrier as required for 

conformance with energy standards. 
2. Soffited areas that include both heated space and unheated space should be avoided or 

minimized. Where this condition occurs in fire sprinklered buildings, and the size of the soffit 
requires sprinkler coverage, sprinkler piping must be in a heated space, or a dry sprinkler 
system provided. 

3. Full or partial underfloor soffits are allowed when building floors are elevated based on local 
geotechnical and climatic condition (ref. 024 Special Foundations) and will include the 
following: 

a. An economical exterior finish. 
b. Vapor retarders, insulation, and exterior air/weather barrier as required for 

conformance with energy standards. 
4. Provide skirting system (chain link fencing) to prevent public access to underside of building 

for fire-safety prevention. CF-1; LCCA-1. 

Provisional: 
5. Consider enclosure skirting with sheathing or another weather-resistant covering in climates 

where under-building air flow is not required. 
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6. Consider structural insulated panels (SIPs) for underfloor soffits, which are all capable of 
serving a dual-purpose role as exterior closure and structural system. CF-3; LCCA-3. 

Premium: 
7. Building skirting: 

a. Perforated metal panel. CF-4; LCCA-2. 
b. Welded wire fabric. CF-4; LCCA-2. 

8. Metal panel siding on underside of SIPs. CF-2; LCCA-1. 

Best Practice/Lessons Learned 
A. Keep roof and upper floor soffits to less than 4ft to minimize the need for providing sprinkler 

coverage. 

0413 Curtainwalls & Non-bearing Walls 

Baseline: 
1. Provide exterior curtainwall assemblies where cost effective in schools exceeding two stories. 

Provisional: 
2. Consider glazing options other than structural silicone such as mechanically keyed gaskets. 

Premium: 
3. Curtainwall systems in one-story and two-story schools (see 0422 Storefronts as an acceptable 

alternative). 

Best Practice/Lessons Learned 
A. (Reserved) 

042 Exterior Glazing 

0421 Windows 

Baseline: 
1. Provide glass thickness and safety glass materials appropriate to safety risk, energy 

performance requirements and local conditions, including wind loads and internal air 
pressures, deflections, safety, and code compliance. 

2. Provide vinyl, or vinyl-clad wood frames. 
3. Exterior windows must have insulated glazing system (outer glazing low E coating with an air 

space and interior glazing that meets latest adopted edition of IBC for wind pressures). 
Ensure building energy efficiency, interior glare, daylighting, acoustic performance, and 
security when selecting exterior window and glazing systems. Provide high performance 
glazing units with high visible light transmittance for better daylighting and a low solar heat 
gain coefficient in accordance the National Fenestration Rating Council. 

4. Square feet of exterior openings to square feet of total exterior wall will meet Design Ratio 
provisions. Size and placement should provide a balance of natural lighting, view, solar gain, 
and heat loss. 

5. Glazing in windows in high-traffic and vandal-prone areas should provide an appropriate level 
of impact resistance. 
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6. To simplify replacement of broken units, avoid individual glass pieces larger than 4 feet in 
width or 6 feet in height. 

7. Exterior windows constructed with thermally broken frames to reduce heat loss and prevent 
thermal conduction. 

8. Provide commercial-grade windows. Provide prefinished exterior surfaces as opposed to field 
finished or painted options. 

9. Provide casement and awning windows with screens at operable vents. Casement and awning 
windows must not be oversized and must be easily opened by crank mechanisms. Do not 
locate operable windows at locations where persons can accidently strike the frame of an 
open window. Provide an adequate number of locking points to provide positive closure. 

10. Specify windows with sub-frame construction for efficiency and to resist water penetration. 

Provisional: 
11. Consider fiberglass frames. CF-3; LCCA-3. 
12. Consider aluminum clad wood frames. CF-3; LCCA-3. 
13. Consider single or double hung windows with window screens in appropriate climates 

(primarily zones 6 and 7) as a character defining feature of an existing building or as an 
historic treatment. CF-3; LCCA-3. 

14. Consider specifying high-performance glazing as determined by orientation and energy 
modeling. CF-4; LCCA-TBD, depending on glazing, price of windows can double. LCCA analysis 
of the systems vary. 

15. Consider polycarbonate covers at windows susceptible to vandalism and in remote areas 
where window replacement is not readily available. 

Premium: 
16. Stainless steel, mahogany, teak, or exotic hardwood window frames or sashes. 
17. Skylights. 
18. Triple-glazed windows in climate zones 6 and 7.  LCCA-3. 
19. Bullet-resistant glass. 
20. Any windows of special sizes requiring manufacturer’s premium costs. 
21. Silicone glazing systems, butt glazing systems, or double wall glazing systems. 
22. Non-standard colors or finishes on windows that require manufacturer’s premium costs. 
23. Glazed channel glass wall systems. 
24. Arched or complex windows and frames. 

Best Practice/Lessons Learned 
A. When considering window sizing and placement to achieve openings to exterior walls (O:EW) 

ratios, it is often more energy efficient to use less but larger windows versus multiple smaller 
windows or windows with mullions. 
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0422 Storefronts 

Baseline: 
1. Provide thermally broken aluminum frames or aluminum clad wood frames in storefront 

systems for larger window installations. CF-4; LCCA-3. 
2. Provide engineered systems from the manufacturer. 

Provisional: 
3. (Reserved) 

Premium: 
4. Storefront systems with glazing extending less than 15in above floor level. 

Best Practice/Lessons Learned 
A. (Reserved) 

0423 Structural Window Walls 

Baseline: 
1. None. 

Provisional: 
2. None. 

Premium: 
3. Structural glazing systems of any size. 

Best Practice/Lessons Learned 
A. (Reserved) 

0424 Translucent Panels 

Baseline: 
1. (Reserved) 

Provisional: 
2. Consider insulated translucent sandwich panels where light transmittance is desired but visual 

transmittance is not required. 

Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. Translucent sandwich panels are particularly suited to high bay and clerestory windows where 

clear glass would produce uncontrolled glare. 
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043 Exterior Doors 

0431 Personnel Doors 

Baseline: 
1. Exterior doors shall be water-tight, weather-tight, and protected from climatic influences, 

including rain and strong winds. 
2. Exterior doors subject to continual heavy use must be constructed both for strength and 

resilience against wear, and against accidental or deliberate damage. Sufficiently robust to 
provide appropriate building security and to withstand high traffic conditions without stress or 
damage to the door, glazing or hinges. Specify exterior doors with fully welded metal frames. 
Avoid “knock-down” frames at exterior doors. 

3. Door materials include: 
a. Insulated, fully galvanized steel, primed and painted. CF-2; LCCA-1. 
b. Fiberglass, especially suitable for coastal, salt environments, climate zones 6 and 7. 
c. Aluminum, factory finish. CF-2; LCCA-1. 

4. Avoid the use of fully glazed door systems. 
5. Specify ANSI Grade 1 exterior door hardware with stainless steel components and no plastic 

components in hinges, locks, panic hardware, or lever handles. CF-4; LCCA-1. 
6. Specify exterior doors with fully welded metal frames. Avoid “knock-down” frames at exterior 

doors. CF-3; LCCA-1. 
7. Provide electronic locks and controls at exterior doors where required for security. 

Provisional: 
8. Consider specifying 42-inch-wide doors only at limited locations when functionally necessary 

such as at service doors. CF-2; LCCA-1. 
9. Consider the site-specific local complexities of construction logistics when selecting exterior 

materials for remote communities. 

Premium: 
10. Non-standard colors or finishes on doors that require manufacturer’s premium costs. CF-4; 

LCCA-2. 
11. Stainless steel doors or frames. CF-4; LCCA-1. 

Best Practice/Lessons Learned 
A. (Reserved) 

0432 Special Doors 

Baseline: 
1. (Reserved) 

Provisional: 
2. (Reserved) 

Premium: 
3. Non-standard doors that are higher than 84in or wider than 36in – other than service doors. 

CF-4; LCCA-1. 
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4. Any doors of special sizes requiring manufacturer’s premium costs. CF-4; LCCA-1. 
5. Overhead doors except at service/delivery. CF-3; LCCA-3. 
6. Bullet-resistant doors. 

Best Practice/Lessons Learned 
A. (Reserved) 

044 Exterior Accessories 

0441 Louvers, Screens & Shading Devices 

Baseline: 
1. Louvers: Specify internally draining style. In high wind environments of all climate zones, 

provide protective exterior wall mounted hoods to prevent accumulation of rain, snow and ice 
within louvers or screened openings. 

2. Hoods shall be galvanized and painted metal or stainless steel with sloped tops. 
3. Coordinate location of ventilation intakes with prevailing wind direction(s) and location of 

combustion flues, plumbing vents, and other sources of objectionable odors. 

Provisional: 
4. Consider screening enclosures at services areas and dumpsters; cedar fencing, front of the 

enclosure may have a gate, however, may also be left open for ease of access. 
5. Consider exterior light shelves at large window areas to reduce interior glare and solar heat 

gain, primarily at south and west facing facades. Light shelves may be pre-manufactured as 
part of the window system or “stick built”. 

Premium: 
6. Light shelves on the interior side of windows.  LCCA-4. 

Best Practice/Lessons Learned 
A. In schools with elevated main floors, consider utilizing the space below the school for exhaust 

and relief air discharge, but only where skirting is such that heat can be easily dissipated. Take 
care with air intakes; organics below the structure may create objectionable odors for outside 
air intakes. Provide security screening across face of termination points. 

0442 Balcony Elements 

Baseline: 
1. Guardrails and handrails: Provide at locations and construction as required by IBC. Materials 

include galvanized; galvanized and painted or high-performance coated steel; aluminum (bare 
or coated); treated wood or combinations of the above. 

Provisional: 
2. (Reserved) 

Premium: 
3. (Reserved) 
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Best Practice/Lessons Learned 
A. (Reserved) 

0443 Other Exterior Accessories 

Baseline: 
1. Provide building-mounted school sign of individual letters or ganged on sign-board. 

Provisional: 
2. Consider providing lighting for school sign; control on photocell. 

Premium: 
3. More than one building-mounted school name sign. 

Best Practice/Lessons Learned 
A. (Reserved) 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 102 



 

  

     
     

  

  
   

 
      

      
        

  
   

       
    

  
  

  
  

   
  

  

  
  

  
   

 
  

    
  

  
    

  
   

 
 

  

 
  

 

4/3/2025 Page 225 of 309

Part 3 – System Standards 

05. ROOF SYSTEMS 

A. Building System Summary 
The Roof Systems of a building consist of an assembly of components which protect the building’s 
structure and interior spaces from precipitation of all types and work together to control and remove 
that precipitation. It also isolates the interior spaces of a building from other exterior environmental 
factors such as temperature. The department recognizes three sub-categories in this building system: 
Pitched Roof, Flat Roof, and Roof Accessories. The sub-systems under these categories consist of the 
components associated with each roofing system including the roofing material, and collection and 
drainage features.  Roof accessory components such as hatches and skylights, and curbs for 
mechanical equipment are also in this section. Roofs which also serve as walkable/usable decks and 
components associated with vegetative roofs are assessed in this section. Roof Systems interface 
with Exterior Closure and Roof Structure but have little to no component overlap. Unlike Exterior 
Walls & Soffits where an interior wall substrate is part of the wall assembly, all interior ceilings are 
assigned to Ceiling Finishes. 

B. Design Philosophy 
One of the most challenging building systems on Alaskan school facilities is the roof system.  
Achieving high-performing roofs with long lifespans can be difficult. Failed roofs, especially those 
which allow water to penetrate interior spaces are a distraction to students and educators.  In 
addition, they degrade building structural systems and finishes, oftentimes creating damages whose 
repair costs dwarf the repair cost of the leak itself.  Many school districts’ maintenance staffs spend 
an inordinate amount of time chasing roof leaks and repairing the damage they have created.  But 
roof issues aren’t just limited to leaks.  The insulating property of a facility’s roofing system is also an 
important design consideration.  As the primary point of heat loss, the design and construction of the 
roof system must be designed in response to Alaska’s climate zones. 

The easiest way to reduce the potential roofing problems and initial construction cost of a high-
performance roofing system is to reduce the area of roof to be constructed.  By decreasing the roof 
area of a facility, the annual roof maintenance effort is reduced, thus reducing the system’s 
maintenance cost. Often these types of reductions can only occur when considering multi-story 
versus single-story buildings. Following size, reducing roof complexity is the next most important 
factor when designing for cost effectiveness. The footprint, configuration, and structural grid should 
be simple and straightforward, without complex geometries. Water-shedding pitched roofs offer the 
best performance in areas of high rainfall but can reach performance limitations on schools with large 
roof areas. Successful, cost-effective use of low-slope roof systems has been proven in most Alaska 
climate zones; however, these roofs are the most dependent on high quality materials and excellent 
installation. 

C. Design Criteria & Ratios 

Criteria 
• Hot roof design is preferable to a vented cold roof especially in facilities possessing a wood 

structural system. 
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• Roof penetrations will be minimized by consolidation of plumbing vents and other systems 
where possible. 

• Roof penetrations will be located near the ridge or top of the roof slope to reduce potential 
snow damage and roof leaks. 

• Roof design shall be simple and not broken into planes or cut-up by unnecessary dormers. 
• Water shedding roof systems shall be constructed at a minimum of a 3:12 slope. 
• Metal roofs with exposed fasteners are not to be utilized on new construction or replacement 

roof projects. 

Ratios 
1. (Reserved) 

051 Pitched Roofs 

Baseline: 
1. Recommended pitch for major portion of roofs is 3:12 to 6:12. Where the size of the structure 

in a pitched roof design causes an excessive volume of unused attic space consider changing 
to a low slope roof design. 

2. Snow shedding: For roof materials prone to snow shedding carefully consider the discharge 
areas to provide occupant safety and to avoid damaging nearby surfaces. Snow shedding shall 
not occur at any door, including service and maintenance doors. 

3. Gutters and downspouts: Where needed to control run off, provide commercial grade gutters 
and downspouts. Ensure downspout discharge is in a controlled drainage system. Do not 
discharge run-off over sidewalks or other pedestrian circulation. 

4. Roof penetrations: Minimize the number of roof penetrations.  Where possible, sidewall 
penetrations such as mechanical intake and exhaust are preferred.  On metal roof surfaces, 
locate necessary penetrations near to the ridge to minimize risk of sliding snow damage. 
Provide heavy gage snow diverters above penetrations where shedding may damage 
penetrations. 

5. Installation detailing shall consider and accommodate thermal expansion and contraction. 
6. Roof Materials: When choosing roofing systems, careful consideration should be given to 

design guidelines listed above and coordinated with District design preferences. 
a. Metal Roofs: Sheet material, 26-gauge in portable roll formed or factory formed 

profiles. Base metal aluminum-zinc alloy coated hot-dipped process and pre-painted. 
Two-coat fluoropolymer finish system, 20-year warranty on the finish. Avoid large 
roofs where metal lengths exceed practical lengths due to shipping, handling and 
machine roll forming considerations.  Avoid field splices. CF-3; LCCA-3. 

b. Insulated Metal Roof Panels (IMP): Overall thickness, surface thickness, and R-value 
appropriate to region and structural design intent. CF-3; LCCA-3. 

c. Asphalt Shingles: Asphalt coated glass felt, maximum 225lbs per square (100sf), 
mineral granule surface with algae resistance, Class A fire resistance. Installation must 
be rated for site wind conditions. 30-year warranty. CF-1; LCCA-3. 
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d. Underlayment: Self-adhering polymer-modified asphalt sheet, 40 mil total thickness, 
polyethylene sheet top surface, specify slip resistant top surface when needed for safe 
installation. CF-2; LCCA-1. 

7. Roof Insulation: Types and R-values; the following values, or tested values from 
manufacturers may be used in determining R-values of roof assemblies. 

a. Expanded Polystyrene (EPS) Board R-Value = 4.17 per inch. CF-2; LCCA-1. 
b. Extruded Polystyrene (XPS) Board R-Value = 4.17 per inch. CF-3; LCCA-1. 
c. Polyisocyanurate (Polyiso) Board R-Value = 5.6 per inch. CF-2 to 3; LCCA-1. 
d. Glass-Fiber Batt Insulation R-Value = 3.16 per inch. CF-1; LCCA-1. 
e. Glass-Fiber Batt Insulation (High Density) R-Value = 4.28 per inch. CF-1; LCCA-1. 
f. Glass-Fiber Blown-In Insulation R Value = 3.7 - 4.28 per inch. CF-1; LCCA-1. 
g. Mineral Wool Batt Insulation R-Value = 4.0 per inch. CF-3; LCCA-1. 
h. Open Cell Spray Foam Insulation R-Value = 3.6 per inch. CF-3; LCCA-1. 
i. Closed Cell Spray Foam Insulation R-Value = 6.0 - 6.5 per inch. CF-4; LCCA-1. 

8. Ventilation: Provide ventilation openings equal to or exceeding building code requirements 
for the roof area to be ventilated. Ensure the structure and associated blocking does not 
impede air movement. In high wind areas provide design to mitigate infiltration of wind 
driven rain, snow, or ice crystals through use of filters and/or baffle design at ventilation 
openings. Provide weep holes, or similar, to allow escapement of moisture accumulation such 
as at ridge vents. 

Provisional: 
9. Consider 24-gauge metal roof panels for flat-pan standing seam, or where design wind speeds 

exceed 100 miles per hour. 
10. Consider 22-gauge metal roof panels where on purlins or other interval-spaced structural 

support.  CF-2; LCCA-2. 
11. Consider Attachment: Fasten sheet metal roofing to supports with concealed clips at each 

standing-seam joint, avoid exposed fastener systems. 
12. Consider providing (2) layers of underlayment at slopes of 2 in 12 or less. CF-1; LCCA-1. 
13. Consider at asphalt shingle installations, providing hand-tabbing at each shingle to 

manufacturer’s recommendation to prevent wind uplift. 
14. Consider Asphalt Shingles: Asphalt coated glass felt, mineral granule surfaced, Class A fire 

resistance. Installation must be rated for site wind conditions. 50-year warranty. 

Premium: 
15. Polyurethane Foam (PUF) roof assemblies. 
16. Metal roof panels 22-gauge or greater except where providing structural support over purlins 

or battens and part of an assembly approved under an LCCA. 
17. Metal shingles and tiles. 
18. Clay or ceramic roof tiles. 
19. On large roof areas served by gutters: Gutter system large enough to walk in and with safety 

rail along the side of gutter and tie offs for cleaning. 
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Best Practice/Lessons Learned 
A. (Reserved) 

052 Flat Roof (Low Slope) 

Baseline: 
1. Low slope roofs to be exposed membrane over coverboard, insulation, vapor retarder and 

thermal barrier board over structural deck. Specify roofs with extended warranties with 
20-year minimum life. CF-3; LCCA-3. 

2. Assemblies should be fully adhered systems. Mechanically attached systems may be used 
when conditions do not allow for fully adhered. In a mechanically attached system provide 
self-healing vapor retarder to reduce impact of attachment penetrations through the system. 

3. Slope of the surface membrane to drain is 3/8 inch per foot preferred, 1/4 inch per foot 
minimum. Calculate slope of valleys at tapered crickets to maintain positive drainage. 

4. Membranes: 
Note that membranes requiring heated asphaltic products may not be practical in remote 
locations due to transportation costs and logistics. 

a. Ethylene propylene diene monomer (EPDM) single ply membrane, 60 mil, internally 
reinforced. CF-2; LCCA-2. 

b. Ethylene propylene diene monomer (EPDM) single ply membrane, 90 mil, non-
reinforced.  CF-2; LCCA-2. 

c. Asphaltic built-up, 5-ply (BUR) consisting of base sheet, 3-ply sheets plus cap sheet. 
CF-4; LCCA-3. 

d. Asphaltic mineral cap built-up, 5-ply (MCBUR) consisting of base sheet, 3-ply sheets 
plus mineral cap top sheet. CF-4; LCCA-3. 

e. Weldable Thermoplastic Polyolefin (TPO) single-ply membrane. CF-3; LCCA-2. 
f. Weldable Thermoplastic Polyvinyl Chloride (PVC) single-ply membrane. CF-3; LCCA-2. 
g. Modified Bitumen, multi-ply membranes. CF-4; LCCA-2. 

5. Insulation: See 051 Pitched Roofs Item 7 above for insulation types and R-values. 
6. Roof drains: Provide code required secondary overflow drains. 

a. Connect to internal rain leaders leading to storm drain system where available and 
code allows. 

b. Provide insulated roof drains sumps to reduce condensation. Rain leaders may lead to 
dry wells or to daylight where storm drains are not available. 

c. Avoid the use of scuppers except for secondary overflow drains.  Provide rock/debris 
screening at any discharge pipes where accessible from ground level. 

d. Provide measures to prevent freezing around roof drains such as reduced R-value 
around drains, minimum R-value around drains is R-12. Use heat trace as a last option. 

e. Use cast iron dome strainers on roof drains.  Do not use plastic. 
f. Do not discharge water, snow, and ice along the face of the walls. Design systems to 

prevent water from sheeting down across the face of exterior walls or splashing 
against exterior walls at grade. 

g. Locate overflow spouts where visible to staff but not draining onto pedestrian areas. 
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h. Where heat trace is provided, locate clearly labeled switches/controls in readily 
accessible locations. 

7. Parapets: Top of parapet to be minimum 12 inches above the roof surface. Roof membrane 
to lap up and over the parapet and be protected by a cap flashing. Cap flashing to be held by 
a continuous wind cleat, fastened at an on-center distance capable of resisting site-specific 
wind conditions. 

8. Minimize roof penetrations through the roof membrane. All roof penetrations to be made by 
certified installers with approved roofing manufacturer’s details. Avoid ‘shelves’ on the 
exterior faces of parapet that might hold ice to prevent the potential of falling and personal 
injury and to avoid melting and staining down the face of the wall. 

9. Mechanical equipment curbs should have diversion crickets to maintain rainwater flow and 
avoid damming.  Elevate mechanical equipment a minimum of 18 inches above the roof 
surface.  Locate mechanical air intakes a minimum of 24 inches above the roof surface. 

10. Minimize complex and multiple roof levels in the building design. 
11. Provide access to the roof from an interior location. 

Provisional: 
12. Consider for BURs – Built-up bituminous roofing: Asphalt saturated glass fiber felts, four ply 

plus base sheet. CF-4; LCCA-4. 
13. Consider installing electric heat trace and insulation on roof plumbing vents. 
14. Consider, where possible, achieving roof slope by sloping the building structure to reduce the 

quantity of tapered insulation. 
15. Consider heat trace in roof and overflow drains based on regional applicability. 
16. Consider providing overflow spout on primary stormwater piping at exit point from building, 

so that blockages in site storm drain do not cause backup into interior rain leader piping. 

Premium: 
17. Roof warranties exceeding 30 years. 
18. Liquid Applied Membranes (LAM). CF-3. 
19. Any colored roofing system other than manufacturer’s standard colors. CF-4; LCCA-1. 
20. Green/vegetative roofs. CF-5; LCCA-5. 

Best Practice/Lessons Learned 
A. (Reserved) 

053 Roof Accessories 

Baseline: 
1. Provide OSHA compliant rooftop safety railings where rooftop equipment requires access 

within 10 feet of a roof edge. 
2. Design roof hatches for maintenance sized large enough to accommodate individuals 

equipped with full emergency gear or service personnel with supplies and toolboxes. 
3. Combine roof access with regular stairway access to upper-level building elements. If not 

possible, provide alternating tread stairs in lieu of ship’s ladders or exterior roof ladders 
whenever possible. 
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4. Provide snow guards to prevent large accumulations of snow and ice from shedding. CF-1; 
LCCA-1. 

Provisional: 
5. Consider vertical glazed clerestories or light monitors over skylights.  Locate base of glazing 

minimum 24 inches above roof surface. 
6. Permanently mounted safety harness tie offs. CF-1; LCCA-4. 

Premium: 
7. Roof deck plazas with pavers and protective railings, walls and supports. 

Best Practice/Lessons Learned 
A. (Reserved) 
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06. INTERIORS 

A. Building System Summary 
The Interiors of a building consist of elements that divide buildings into different rooms and spaces 
and the fittings and finishes in those rooms and spaces which contribute to their special function. It 
does not include mechanical and electrical systems. The department recognizes six sub-categories in 
this building system: Partitions/Soffits, Special Partitions, Interior Openings, Special Floors, Interior 
Finishes, and Specialties. The sub-systems under these categories include the components needed 
to construct walls, provide openings in those walls such as doors and windows, and provide 
appropriated finishes to all the surfaces including ceilings, walls, and floors. Interiors systems 
interface primarily with Mechanical and Electrical systems which are often embedded in or attached 
to Interiors elements. 

B. Design Philosophy 
Interior partitions, soffits, openings, finishes, and specialties typically account for approximately 10 to 
12 percent of a project’s total construction cost.  In a traditional school design, the cost of partitions 
and doors are fairly consistent.  However, the use and quantity of special partitions such as glazing 
and movable partitions varies between school designs and can significantly impact the cost of the 
interiors.  The use and quantity of casework also varies between school designs, thus affecting the 
project cost.  The material choice and specification of interior floors, walls, and ceilings also plays a 
large part in determining the cost of a project’s interiors. Interiors are the work and learning 
environment and they directly impact the health and wellness of occupants, affect absenteeism and 
teacher retention, and influence learning. 

C. Design Criteria & Ratios 

Criteria 
• Interior glazing should be used prudently. 
• Alternative storage solutions, such as closets with shelving in lieu of casework, should be 

considered. 
• Entries and circulation corridors should utilize a durable, non-staining, non-slip floor material. 
• In areas without paved walk and road surfaces, gymnasium floors should utilize a sheet 

athletic flooring or a poured urethane floor in lieu of a wood floor to minimize damage to 
floor from tracked in soils. 

• Interior spaces and floor finishes should be laid out in a manner that reduces seams and 
material waste. 

Ratios 
A. Interior doors should be limited to one per every 400 GSF. 
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061 Partitions/Soffits 

0611 Fixed Partitions 

Baseline: 
1. Specify interior construction materials of high durability, low maintenance, and an expected 

life span of 30 years. 
2. Provide acoustical and smoke separation by designing interior walls to extend to the 

underside of the structural deck whenever practicable and when required by codes. 
3. Provide the appropriate STC ratings for school spaces (per ANSI/ASA S12.60 on Classroom 

Acoustics). 
4. Standard partition construction will be 20-gauge metal framing sized for needed wall cavity 

widths, 5/8-inch gypsum wall board each side, taped, mudded, and finished to Level 4. CF-3; 
LCCA-3. Add the following: 

a. Plywood sheathing where required for shear. CF-2; LCCA-1. 
b. Wood blocking as permitted by code where required for wall-mounted accessories. 

CF-2; LCCA-1. 
c. 18-20 ga metal backing if wood is not permitted. CF-3; LCCA-1. 
d. Cementitious backer board where installing wall tile. CF-3; LCCA-1. 
e. Acoustical insulation, resilient channel, and sealant where required for STC ratings. 

CF-3; LCCA-1. 
f. Impact resistant GWB or surface applied impact resistance at high-traffic areas. 

5. Partitions to be easy to maintain and easily cleanable. 
6. High traffic areas to be impact resistant GWB. CF-4; LCCA-1. 
7. Provide expansion/control joints as recommended in the latest edition of the United States 

Gypsum (USG) Construction Handbook. 
8. Gymnasium wall finishes to have additional wall protection below 10 feet to allow for general 

durability, and impact resistance. (ref. Category A, Assembly Spaces, Gymnasium). 
9. Non-porous, easily cleanable surfaces for food services areas. FRP, ceramic or porcelain tile 

wainscot to 4ft AFF at a minimum for wet areas. Provide full height FRP, ceramic or porcelain 
tile, or stainless steel at grease-prone areas. CF-3; LCCA-3. 

Provisional: 
10. Consider concrete masonry walls where cost effective and deemed essential by design team 

(may need LCCA). CF-3 to 5 in rural locations; LCCA-1. 
11. Consider wood framed walls where more cost effective. CF-3; LCCA-3. 
12. Consider at glazed porcelain and/or ceramic tile, consider use of manufactured metal trim 

pieces at base, corners, and terminations. CF-1; LCCA-1. 
13. Consider acoustical panels: fabric wrapped panels or paint-grade wood fiber strand board. 

CF-1; LCCA-2. 

Premium: 
14. Full-height ceramic or porcelain tile, or stainless-steel sheet at Food Service areas. 
15. Radiused and curved walls beyond CF-1. 
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16. Walls that exceed the minimum STC rating for school spaces. 
17. Walls that use both impact resistant GWB and an impact resistant applied wall finish. 

Best Practice/Lessons Learned 
A. (Reserved) 

0612 Soffits & Ceilings 

Baseline: 
1. Standard soffit construction will be 20-gauge metal framing, cold rolled channel, or fabricated 

metal suspended-ceiling systems sized for anticipated loads and spans, 5/8-inch gypsum wall 
board, taped, mudded, and finished to Level 4. Add the following: 

a. Additional gypsum wall board where required for fire resistance. CF-3; LCCA-3. 
b. Wood blocking as permitted by code where required for wall-mounted accessories. 

CF-2; LCCA-1. 
c. 18-20 ga metal backing if wood is not permitted. CF-3; LCCA-1. 
d. Acoustical insulation, resilient channel, and sealant where required for STC ratings. 

2. Soffits to be easy to maintain and easily cleanable. 
3. Soffits below 10ft in high traffic areas to be impact resistant GWB. CF-4; LCCA-1. 
4. Provide expansion/control joints as recommended in the latest edition of the United States 

Gypsum (USG) Construction Handbook. 

Provisional: 
5. Consider using acoustic lay-in tile for horizontal elements of soffits where appropriate. 

Premium: 
6. Soffits of wood or metal panel systems. CF-1. 
7. Soffits of suspended ‘cloud’ and other decorative treatments. CF-1. 

Best Practice/Lessons Learned 
A. (Reserved) 

062 Special Partitions 

0621 Operable Partitions 

Baseline: 
1. None. 

Provisional: 
2. Consider side or upward acting operable partitions when needed to create isolated, functional 

smaller spaces from larger open spaces (e.g., to separate Stage from Multi-purpose to create a 
Music/Drama classroom). (ref. Category A – Instructional/General Use Classroom for 
Provisional elements related to hinged double doors up to 4ft per leaf for connection between 
classrooms.) 

Premium: 
3. Operable partitions or large sliding doors between classrooms in Category A. 
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Best Practice/Lessons Learned 
A. (Reserved) 

0622 Demountable Partitions 

Baseline: 
1. (Reserved) 

Provisional: 
2. (Reserved) 

Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0623 Glazed Partitions 

Baseline: 
1. (Reserved) 

Provisional: 
2. Consider use of glazed partition walls in aluminum or steel frames with appropriate safety 

glazing in areas where transparency is important in delivery of the educational program. 

Premium: 
3. Glazing modules exceeding 60in in more than one dimension. 

Best Practice/Lessons Learned 
A. (Reserved) 

0624 Railing & Screens 

Baseline: 
1. (Reserved) 

Provisional: 
2. (Reserved) 

Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 
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063 Interior Openings 

0631 Personnel Doors 

Baseline: 
1. Interior doors systems shall be readily available and have a wide variety of offerings including 

acoustical, fire rated, hollow metal and flush wood veneer. CF-varies, LCCA-varies. 
2. All doors within public use areas to be ADA compliant. 
3. All swing doors throughout to have ADA compliant, lever-style, commercial grade hardware. 
4. Overhead doors at food service pass-throughs, shop areas, or for separating zones; lockable. 
5. Specify interior doors with welded metal frames in all new construction. “Knock-down” 

frames are discouraged. CF-3; LCCA-3. 
6. Standard door assemblies to be solid core, factory-finished wood doors and painted hollow 

metal frames, with fire resistive ratings as required by code. 1 ¾-inch, 16-gauge insulated 
hollow metal doors may be used in lieu of wood; metal doors should be used in PE, shops, 
gymnasium, labs, and locker rooms. 

a. Provide glass vision lite kits and/or louvre openings as indicated by educational 
specification and/or program. 

b. In un-rated assemblies, provide ¼-inch, clear tempered glass door inserts and relites. 
c. Vision Lite kits within doors to have 18-gauge cold rolled steel frames with mitered and 

welded corners and should utilize standard sizes: 6”x27”, 12”x12”, 24”x24”, 24”x36”, 
24”x60”. 

7. Door hardware in a variety of configurations including, but not limited to: 
a. Office sets: full-perimeter gaskets and door bottom with neoprene element, office 

lockset, wall, or floor stop. 
b. Storage sets: full-perimeter gaskets and door bottom with neoprene element, storage 

lockset, wall, or floor stop, closer, kickplate. 
c. Classrooms: full-perimeter gaskets and door bottom with neoprene element, closer, 

wall or floor stop, lockdown locking mechanism. 
d. Gymnasium doors or sets of double doors used to close down portions of the school: 

panic hardware, closers, kickplates, locking doors (manual or card reader), floor or wall 
stops where possible, overhead stops where floor/wall stops are not possible and full-
perimeter gaskets and door bottom with neoprene element. Double doors should not 
have astragals.  CF-3; LCCA-3. 

e. ADA/Unisex single-toilet room doors: full-perimeter gaskets and door bottom with 
neoprene element, lockset with occupied indicator, and a wall or floor stop. 

f. Teacher work and support spaces: silencers, proximity card readers, closer, and a wall 
or floor stop. 

Provisional: 
8. Consider all classroom doors to have closers, with closing mechanism to be mounted on the 

classroom side to allow for locking devices to be applied in the event of lockdown situations. 
9. Consider door glazing insert kits in a variety of sizes, safety glazing. CF-3; LCCA-3. 
10. Consider single or double intercommunicating doors between classrooms. CF-3; LCCA-2. 
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Premium: 
11. Non-standard doors that are higher than 84in or wider than 36in. CF-4; LCCA-2. 
12. Any doors or windows of special sizes requiring manufacturer’s premium costs. CF-4; LCCA-2. 
13. Non-standard colors or finishes on doors that require manufacturer’s premium costs. CF-4; 

LCCA-1. 

Best Practice/Lessons Learned 
A. (Reserved) 

0632 Special Doors 

Baseline: 
1. (Reserved) 

Provisional: 
2. (Reserved) 

Premium: 
3. Motorized overhead doors with glazing used as space dividers walls between classrooms. 

CF-4; LCCA-4. 
4. Bullet resistant doors & glazing; UL Listed Level 1- Level 3 is acceptable. CF-5; LCCA varies. 

a. UL 752 - Level 1 - protects against 9mm full metal copper jacked with lead core. No 
spall, no penetration. 

b. UL 752 – Level 2 – protects against .357 Magnum jacketed lead soft point. No spall, no 
penetration. 

c. UL 752 – Level 3 – protects against .44 Magnum lead semi-wadcutter gas checked. No 
spall, no penetration. 

Best Practice/Lessons Learned 
A. (Reserved) 

0633 Windows & Sidelites 

Baseline: 
1. Limit the size of windowpanes and relites to standard sizes: 18, 24, 36, 48, 60 inches wide by 

18, 24, 36, 48 or 60 inches high. Limit overall size of windowpanes; use multiple smaller 
windows in lieu of one large window. Glazing/relites adjacent to doors can go up to 84 inches 
high. 

2. Relite and frames to be painted hollow metal, with fire resistive ratings as required by code. 
3. Window and relite frames and sills to be paint grade. CF-3; LCCA-3. 

Provisional: 
4. Consider 2-way mirrors in observation areas, safety glazing. 

Premium: 
5. Silicone glazing systems, butt glazing systems or double wall glazing systems. 
6. Arched or complex windows and frames. 
7. Non-standard relites and vision lite kits. 
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8. Ballistic and blast mitigation coatings or films. 

Best Practice/Lessons Learned 
A. (Reserved) 

064 Special Floors 

0641 Access Floors 

Baseline: 
1. (Reserved) 

Provisional: 
2. (Reserved) 

Premium: 
3. Raised floor raceway systems. CF-3; LCCA-3. 

Best Practice/Lessons Learned 
A. (Reserved) 

0642 Platforms & Stages 

Baseline: 
1. (Reserved) 

Provisional: 
2. Consider floors in stage/platform areas appropriate for a variety of performances: dance 

performances, vocal/music performances, etc. Floors, where required by the program, shall 
be a cost-effective, self-install sprung floor, resilient finish panel system designed for 
permanent installation. CF-4 to 5; LCCA-3. 

Premium: 
3. Auditorium spring floor panel system with hardwood surfaces. 

Best Practice/Lessons Learned 
A. (Reserved) 

065 Interior Finishes 

0651 Floor Finishes 

Baseline: 
1. Selected finishes to be sustainable and contribute to a healthy, productive learning 

environment. Evaluate products for recycled content, recyclability, waste reduction, energy 
efficient maintenance, low VOC content and post-installation product emissions. 

2. Specified applied finishes shall be easy to clean and resistant to moisture and mold/bacterial 
growth. 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 115 



 

  

     
     

 
   

 
    

 
  
  

 
  
  

     
 

  
   

    
 

     
 

   
 

  
   

 
  
    

 
   

  
 

 
   

  
      

  

 
  
    
   
   
   

4/3/2025 Page 238 of 309

Part 3 – System Standards 

3. Resilient flooring such as linoleum, sheet vinyl, rubber flooring or VCT is preferred for 
hallways/corridors, art classrooms, storage rooms, and other locations where carpet is not 
ideal. 

a. Resilient floor materials to be low-VOC, use low-VOC adhesives, and be compatible 
with low-VOC, water-based solvents/cleaning agents. 

b. All resilient materials shall be commercially rated for heavy-duty wear. 
c. Resilient sports flooring to have striping for common indoor sports played within the 

district. 
d. Science labs to have chemical resistant flooring. 
e. Provide static dissipative flooring where required by the program. 

4. Carpet tiles are preferred for office and classroom spaces throughout (exception: labs and art 
rooms). 

a. Carpet tile should have a high wear / TARR rating, stain resistance and cleanability; 
carpet to have moisture impervious backing. 

b. Carpet tiles should have a minimum of 25 percent recycled content and a minimum of 
17-ounce face weight. 

c. Carpets to be low-VOC, use low-VOC adhesives, and be compatible with low-VOC, 
water-based solvents/cleaning agents. 

5. Adhesives and sealants used in the building interior (inside the exterior moisture barrier) must 
be low VOC. 

6. Provide a walk-off mat system at every main entrance. 
7. Standard resilient wall base should be use throughout office, classroom, and hallway areas 

with slight modifications based on the rooms. 
a. Tile base where walls are receiving tile applications. 
b. Resilient sheet with integral cove base with top trim in toilet rooms or food service 

areas. 
8. Wood sports flooring, where required by the program, to be second and better grade maple 

strip flooring with striping for common indoor sports played within the district.  CF-4 to 5; 
LCCA-3. 

Provisional: 
9. Consider porcelain tile and mosaic tile floor and wall finishes in toilet/shower rooms where 

required by the program. All tile and grouts should be installed based on the installation 
conditions and as recommended by the Tile Council of America. CF-3; LCCA-1. 

a. Use epoxy-modified grout mixture for high moisture areas. 

Premium: 
10. Wood sports flooring for elementary schools. 
11. Cork or bamboo flooring material. 
12. Wood, plywood wrapped, or stainless-steel wall base. 
13. Recessed walk-off grate entry system.  CF-4; LCCA-1. 
14. Integral cove base in areas other than toilet rooms, lockers, kitchens, and custodial closets. 
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Best Practice/Lessons Learned 
A. Consider the use of ice melt when selecting flooring materials in high traffic areas. Extending the walk 

off mat length helps reduce the amount of ice melt in other areas of the building. 

0652 Wall Finishes 

Baseline: 
1. Paint/sealers used throughout should be durable and scrubbable, with low- to no-VOC 

content. 
a. Use acrylic latex for non-metal surface. 
b. Use water-based acrylic alkyd enamel paints on metal surfaces. 
c. Use water-based epoxy paints in interior spaces with high humidity or areas subject to 

surface moisture. 
d. Use concrete sealer and/or concrete paint where required by the program. 
e. Wall paint to have one primer and two (2) finish coats. 
f. Door/relite frames to have a minimum of two (2) applied coats over a factory prime 

coat. 
2. Gymnasium wall finishes to have hard surfaces below 8 ft to allow for rebound of balls. 

Surfaces above 8 ft to have acoustical wall panels. 
3. Non-porous, easily cleanable surfaces for food services areas. Ceramic or porcelain tile 

wainscot to 4 ft above floor level at a minimum for wet areas. Provide full height ceramic tile 
at grease-prone areas. 

Provisional: 
4. Consider FRP panels as needed for service and as required. CF-2; LCCA-1. 

Premium: 
5. Wall paneling or wallpaper. CF-4; LCCA-2. 
6. Full height wall tile except at grease-prone areas in kitchens. CF-4; LCCA-1. 
7. Architectural resin panels. 

Best Practice/Lessons Learned 
A. (Reserved) 

0653 Ceiling Finishes 

Baseline: 
1. Acoustical ceilings and panels to contain recycled content where possible. 

a. Sound absorptive with a minimum noise reduction coefficient (NRC) of .55 and a 
ceiling attenuation class (CAC) rating of 35. 

b. Ceilings to be installed with a standard 15/16 inch grid system and seismically braced. 
Ceiling suspension system to be hot dipped galvanized steel to inhibit rust. 

c. Ceilings within food service and lab areas to be washable and scrubbable. 
d. Acoustic ceilings shall meet ASTM C 1264 for Class A materials. 
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Provisional: 
2. Consider ceiling grids to support hanging displays in all classrooms and hallways. 

Premium: 
3. Decorative or expensive non-standard ceiling tiles or ceiling systems such as metal or wood 

slat ceilings. CF-5; LCCA-2. 
4. Suspended acoustic ceiling trims other than 15/16 inch grid profiles. 

Best Practice/Lessons Learned 
A. (Reserved) 

0654 Other Finishes 

Baseline: 
1. Provide resilient preformed stair tread and riser units; landings to match typical floor finishes. 

Provisional: 
2. Consider exposed concrete treads in metal pan where compatible with aesthetic and regional 

cost factors; provide non-slip metal nosings. 

Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

066 Specialties 

0661 Interior Specialties 

Baseline: 
1. Interior signage to be provided at all areas required by code to receive signage. All signs to 

have grade 2 Braille, tactile characters and pictograms as required by code. 
2. Student lockers shall be provided as required by the programming documents and should be 

steel construction with sloped top and closed base; lock requirements to be selected by the 
school district. Lockers within locker rooms and changing areas to be ventilated steel 
construction. 

3. Toilet room accessories to include, but not limited to commercial-grade, readily available: 
a. Soap dispensers. 
b. Mirrors. 
c. Toilet paper dispensers. 
d. Seat cover dispensers. 
e. Sanitary napkin receptacles. 
f. Grab bars. 
g. Paper towel dispensers. 
h. Baby changing stations and/or adult-sized changing stations for special needs 

classrooms as indicated by the program documents. 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 118 



 

  

     
     

  
     

  
 

  
   

   
  

     
   

   

 
  
   

 
       

 
   
     
 

   
  

  
  
  

 
        
 

    
    
  
  
    

  
   
   

 
    

 

4/3/2025 Page 241 of 309

Part 3 – System Standards 

i. Waste receptacles. 
j. Toilet partitions; to be durable and graffiti resistant. Partition hardware or door type 

to be selected to provide maximum privacy and minimum gaps between stall 
components. 

k. ADA shower with shower seat. 
4. Corner guards to be minimum of 2mm thick, have a 1-1/2 inch wing on either side and be a 

minimum of 4ft AFF. Material to be textured rigid material and available in 90 degree and 
135-degree corner styles.  CF-2 to 4; LCCA-1. 

5. Fire extinguishers to be provided per code. All fire extinguisher cabinets to be recessed or 
semi-recessed. Provide signage and stickers on cabinet for fire extinguisher visibility. 

6. Provide standard porcelain enamel steel whiteboards with integral trays and tack/map/poster 
rail as required by educational program; music rooms to have whiteboards with and without 
staff lines. 

7. Provide tackboards with aluminum frame in manufacturer standard sizes. 
8. Provide retractable projection screens. 

Provisional: 
9. Consider polyethylene terephthalate (PET) felt, and fabric covered rigid fiberglass board or 

fine-grain cork core acoustic wall and ceiling panels where needed for acoustical control. 
10. Consider ventilated plastic lockers for high-humidity locker room conditions. 
11. Consider stainless steel corner guards in non-high traffic areas; ease all sharp edges for safety. 
12. Consider sliding double whiteboards with an integrated map/poster rail at top and 

tackboards, typical one per classrooms where whiteboards are called out. 
13. Consider wayfinding signage with changeable inserts, ADA signage on acrylic with standoffs or 

vinyl graphic signage. 
14. Consider dry-erase wallcovering surfaces that double as projection screens. 
15. Consider electric automatic hand dryers at locker rooms. 

Premium: 
16. Toilet room premiums: motion-sensor soap dispensers, automatic hand dryers. LCCA-3. 
17. Antimicrobial lockers to help protect against bacteria, mold, yeast and mildew or hardwood or 

hardwood veneer lockers. CF-4; LCCA-3. 
18. Wood or metal framed mirrors of custom size, backlit. 
19. Stainless steel corner guards outside of high-traffic areas. 
20. Magnetic glass whiteboards. 
21. Motor operated projection screen in any location other than auditoriums, gymnasiums, or 

other large presentation/lecture areas. 
22. Linear, panel grille and perforated wood wall panels for acoustical control. 
23. Suspended acoustical felt baffles & wall panels. 

Best Practice/Lessons Learned 
A. Match toilet room (and classroom) accessories to the district’s supply contracts for 

consumable hygiene products. 
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B. Semi-recessed fire extinguisher cabinets often allow for continuity of acoustic or smoke/fire 
barriers. 

C. The need for a retractable projection screen in every teaching space may have been overcome 
with the advent of a readily available projection surface provided by a whiteboard. 

D. Be aware that use of ‘maximum’ privacy partitions (i.e., bottoms less than 9in AFF may require 
larger stalls for accessibility compliance. 

0662 Casework & Millwork 

Baseline: 
1. Specify durable and easily cleaned casework. Base requirement is high pressure laminates 

over stable substrate with 3mm PVC edge banding. Counters are high pressure laminate with 
postformed backsplash and front edge profile. Casework to meet AWI Custom/Duty Level 3 
throughout with the following special conditions: CF-3; LCCA-1. 

a. Resin counters in science labs space. CF-4; LCCA-1. 
b. Polycarbonate glazing to be used for casework within science lab space. CF-3; LCCA-1. 
c. Coat cubby areas with coat hooks, storage above and benches for changing 

shoes/outdoor gear. Provide dividers and spacing between hooks to prevent the 
spread of head lice and other parasites. 

d. Boot racks with space below to allow for cleaning. 
e. Perimeter counter with lab sinks/stations, and art drying racks in art classrooms. 
f. Administration reception counter including ADA-height counter, (ref. Administration). 
g. Library circulation desk with counter space including ADA height counter, book drop 

(ref. 1015 Equipment). 
2. Hallway areas to have lockable display cases for 2-D and 3-D displays, benches near toilet 

rooms and tackboards. CF-3; LCCA-1. 

Provisional: 
3. Consider stainless steel counters with integral backsplash, sinks, and drainboards at Art. 

Premium: 
4. Specialty solid surface counters to include, composite quartz, recycled glass, cast terrazzo, or 

polycarbonate counters. 
5. Stainless steel lab storage and cabinetry. 
6. Solid wood cabinets or wood veneer cabinets. 
7. Casework or architectural woodwork such as picture rails, wainscoting, crown moldings, or 

paneling. 

Best Practice/Lessons Learned 
A. (Reserved) 

0663 Seating 

Baseline: 
1. Building entry vestibules to have perimeter benches in the parent pick-up / drop-off zones and 

lost & found bin. CF-3; LCCA-1. 
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Provisional: 
2. (Reserved) 

Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0664 Window Coverings 

Baseline: 
1. Window treatments to be roller shades. Provide fascia on coverings to hide mounting 

brackets and mechanisms. 

Provisional: 
2. Consider blackout shades where required by the instructional program. 

Premium: 
3. Motorized roller shades. 

Best Practice/Lessons Learned 
A. (Reserved) 
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07. CONVEYING SYSTEMS 

A. Building System Summary 
The Conveying Systems of a building are dedicated systems designed to move persons or materials 
up, down, around, and through a facility. The department recognizes two sub-categories in this 
building system: Passenger Conveyors, and Material Handling Systems. The sub-systems under 
these categories include elevators and personnel lifts as well as material lifts, hoists/cranes, and 
other kinetic systems such as dense files storage. The functions and loads induced by Conveying 
Systems often require broad integration with other building systems such as Substructure, 
Superstructure, Mechanical and Electrical systems. Interiors elements including Partitions, Soffits, 
and Interior Finishes are often represented in Conveying System components. 

B. Design Philosophy 
Conveying systems were developed to increase efficiency and capacity. Where they are able to 
achieve this in Alaskan schools, they should be implemented—with discretion. The efficiencies 
gained with two story school construction are often offset by the need for passenger conveyors. In 
addition, most of these systems rely on tight tolerances that are impacted by building movement. 
Such movement can occur in all Substructure and Superstructure types and is primarily influenced by 
the stability of subsurface conditions. Some sites and building configurations can appropriately trade 
the space efficiency of elevators and vertical lifts with the equally accessible solution of ramps. Cost-
effective use of Conveying Systems in schools should be supported by solid life-cycle cost analysis. 

C. Design Criteria & Ratios 

Criteria 
• Select the type of elevator mechanism based on subsurface soil conditions and building 

stability. 
• Two-story school solutions should incorporate a design layout that requires only one elevator. 
• Vehicle lifts and hoist systems will be limited to a defined educational program need. 

Ratios 
1. (Reserved) 

071 Passenger Conveyors 

0711 Passenger Elevators 

Baseline: 
1. Install elevators only where required by codes adopted by the state or a local jurisdiction with 

delegated authority. (For multi-story schools meeting accessibility requirements with ramps 
in lieu of elevators, see 4 AAC 31.020 for a space variance.) 

2. Install electric traction elevators when permitted for maximum energy efficiency. 
3. Installations not within 100 road miles of an established elevator service center at the time of 

construction are limited to hydraulic elevators excluding roped-hydraulic mechanisms. 
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4. In-ground hydraulic elevators must be supported by a geotechnical report showing suitable 
subsurface conditions. 

5. Single piston hydraulic systems may not be eccentrically loaded. 
6. Elevators will be supplied with backup power for lowering only. 
7. Elevators will be included in a project’s commissioning plan unless approved otherwise by 

DEED. 

Provisional: 
8. Consider elevators with machine rooms are preferred for maintenance simplicity. (For space 

variances associated with machine rooms, see 4 AAC 31.020.) 
9. Consider if a sump is required for an elevator pit, locate the sump pump outside the elevator 

shaft. 
10. Education related facilities with three or more stories should consider in-ground hydraulic 

pistons where subsurface geotechnical considerations allow. 
11. Consider that cab flooring should match adjacent lobby/corridor flooring; doors and frames 

should be stainless steel. 
12. Consider robust, durable controls, one per car (including both card access if a building 

standard and keyed controls), sensors, and connection to building automation. 

Premium: 
13. Education-related facilities with more than one passenger elevator. CF-2; LCCA-2. 
14. Elevators with rated speeds above 200fpm and load capacities above 2,500lbs. 
15. Cab construction, features (lighting, etc.), and finishes above the manufacturer’s standard 

base or that require manufacturer’s premium costs except as noted above. 

Best Practice/Lessons Learned 
A. (Reserved) 

0712 Lifts & Other Conveyors 

Baseline: 
1. Passenger lifts or wheelchair lifts may be used where permitted by codes adopted by the state 

or a local jurisdiction with delegated authority. Primarily this will be at floor level changes 
that are less than a story height. 

2. Inclined stair lifts are not permitted. 

Provisional: 
3. Consider providing an audio-visual alarm that is operational at all times and activates when 

the lift is in operation except that a lift installed at a stage shall be free of a warning light or 
alarm. 

4. Consider providing shielding devices to protect users from the machinery or other hazards and 
obstructions. 

5. Consider cab flooring to match adjacent lobby/corridor flooring. 

Premium: 
6. Escalators or any type of moving walkway. 
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Best Practice/Lessons Learned 
A. (Reserved) 

072 Material Handling Systems 

0721 Elevators & Lifts 

Baseline: 
1. Dedicated freight elevators (or lifts where permitted by code) in education related facilities 

may be installed where the upper level(s) served by the conveyance total in excess of 
100,000gsf. 

2. If layouts permit, and as allowed by code, a required passenger elevator may be increased in 
size and capacity to function as a freight conveyance. 

3. Vehicle lifts in the following quantities may be installed at any education related facility 
serving grades 9-12 whose approved educational specification includes an automotive Career 
Technology Education pathway: 

Number of Students in grades 9-12 
Allowable 

Vehicle Lifts 
< 500 students grades 9-12 1 
501 – 2,000 students grades 9-12 2 
> 2,000 students grades 9-12 3 

Provisional: 
4. Consider lifts shall have shielding devices to protect users from the machinery or other 

hazards and obstructions. 
5. Consider the maximum lifting height for vehicle lifts shall be 68 inches. 
6. Consider two post lifts are limited to slab-on-grade construction; use four post lifts for 

elevated floors. 
7. Consider where portable automotive lifts can meet curriculum requirements, such lifts shall 

be purchased and provided under School Equipment. 

Premium: 
8. Eligible education related facilities with more than one freight elevator or lift. 
9. Freight elevator dimensions exceeding 5ft x 8ft and load capacities above 5,500lbs. 
10. Vehicle lifts in excess of allowable quantities. 
11. Vehicle lifts with load capacities above 9,000lbs or with ancillary accessories or features such 

as alignment calibration. 

Best Practice/Lessons Learned 
A. (Reserved) 

0722 Hoists & Cranes 

Baseline: 
1. None. 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 124 



 

  

     
     

 
   

 

 
  
    

 

 
  

 
   

    
  

 
  

 
  

  

4/3/2025 Page 247 of 309

Part 3 – System Standards 

Provisional: 
2. Consider modular hoist and rail systems where needed to support the specific educational 

program. 

Premium: 
3. Overhead hoists with a capacity greater than 2,000lb. 
4. Site fabricated, permanent, overhead hoist or crane assemblies. 

0723 Other Systems 

Baseline: 
1. None. 

Provisional: 
2. Consider dumbwaiters of any size permitted by code may be used when transfer of materials 

between floors is needed and freight elevators are not permitted. (Note: dimensions and 
capacity of dumbwaiters are restricted by code and are very modest.) 

Premium: 
3. Belt conveyors, pneumatic tube systems, linen/trash/mail chutes, or operable scaffolding. 

Best Practice/Lessons Learned 
A. (Reserved) 
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08. MECHANICAL 

A. Building System Summary 
The Mechanical systems of a building create the internal environment necessary for comfort, 
hygiene, and safety within the school facility. The systems are highly integrated and are often highly 
automated. The department recognizes five sub-categories in this building system: Plumbing, HVAC, 
Integrated Automation, Fire Protection, and Special Mechanical Systems. The sub-systems under 
these categories include a large variety of fixtures, equipment combined with several types of 
distribution components including piping, valves, ducting, and controls. The Mechanical functions 
within a facility require broad integration with other building systems such as Civil/Mechanical 
Utilities, Superstructure, Exterior Closure, Interiors, and Electrical systems. 

B. Design Philosophy 
Mechanical systems shall be designed to conserve energy and water to reduce operating costs and 
demand on community resources. The systems shall be integrated with the design of the building 
plan and envelope to optimize performance and provide occupant comfort. The systems shall be 
durable, expandable, and easily maintained. Mechanical systems shall comply with DEED-adopted 
energy codes. 

Mechanical joins Interiors as one of the higher cost building systems and typically accounts for 
approximately 10-12 percent of a project’s total construction cost. Like Interiors, Mechanical systems 
are subject to initial cost savings by specification of materials or equipment, but oftentimes the 
reduction in initial cost is offset by increased maintenance and operation costs over the life of the 
system.  It is important that the cost effectiveness of all material and equipment specifications is 
evaluated on a life cycle basis. 

Plumbing systems can be greatly influenced by standards for cost-effective design because their use 
is not required in every functional area, whereas HVAC and sprinkler systems are.  Consolidation of 
plumbing systems to core areas to limit piping runs and reduction of the overall plumbing fixture 
count are design decisions that limit a project’s plumbing cost.  Fine-tuning the design of the HVAC 
systems can also generate cost savings. Ventilation requirements for indoor air quality are a primary 
driver of energy use. By right-sizing the ventilation system to a proper occupancy count, establishing 
a higher acceptable maximum temperature, and incorporating operable windows into the design 
calculations, ventilation rates can be reduced, thus reducing air handler capacity and the space 
required for equipment and distribution.  Wet sprinkler systems are less expensive than dry systems, 
so reducing or eliminating the need for dry sprinkler systems will reduce the cost of the facility. 

C. Design Criteria & Ratios 

Criteria 
• Boilers should be designed to burn natural gas where available or #2 diesel fuel where not. 
• Sinks or other plumbing fixtures shall not be provided in standard classrooms that serve other 

than elementary grades. 
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• Ventilation systems shall be sized per the intended room occupancy provided by the district 
(rather than the fire egress code occupancy). 

• Maximum interior design temperature for ventilation system design shall be 75°F. 
• Where operable windows are furnished, design of the ventilation system shall consider the 

cooling and ventilation capacity of the windows. 
• Install mechanical and building automation systems capable of being operated by school 

district personnel. 
• Integrate monthly utility consumption records into integrated automation systems where 

possible. 

Ratios 
1. (Reserved) 

D. General 

Baseline: 
1. Design in accordance with the version of ASHRAE 90.1 currently required by DEED, including 

amendments by DEED. 
2. Incorporate redundancy and resiliency into critical mechanical systems. 
3. Consolidate equipment into mechanical spaces where possible. Provide sufficient floor space 

to provide minimum equipment clearances, and to allow maintenance activities and 
maintenance equipment. Locate equipment where it can be readily accessed for 
maintenance. Where feasible, keep equipment within 6 feet of finished floor. 

4. Design potable water systems to conserve water to the greatest extent practicable, without 
compromising system performance. 

5. Group spaces with high fixture counts together – e.g., public restrooms, commercial kitchens, 
custodial. 

6. Design piping systems to provide ease of maintenance – valves and equipment that are readily 
accessible, clearly indicated access locations, and clearly labeled piping, valves, and 
equipment. 

7. For remodel/addition projects, do not abandon equipment or systems in place.  Demolish 
piping, ducts and wiring back to active portions of the systems. 

8. Install low-VOC containing materials in accordance with 40 CFR 59, the National Volatile 
Organic Compound Emission Standards For Consumer and Commercial Products. 

9. Design building systems to allow for future expansion. Provide clearly designated space for 
future equipment when appropriate. 

10. Specify plenum-rated piping and materials in open return-air plenums and fan rooms. 

Provisional: 
11. Consider accommodating future removal and replacement of all mechanical equipment, with 

appropriate coordination between disciplines to provide for this occurrence. 
12. Consider a flow meter on the domestic water service for monitoring by the building control 

system. 
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13. Consider rainwater and/or snowmelt capture systems for facilities with limited access to 
potable water. Design gray water and rainwater capture, treatment, and distribution systems 
for urinal and water closet flushing. 

14. Consider using energy modeling during the design phase for system selection and building 
configuration. 

15. Consider compiling comprehensive life cycle analyses throughout the design phase that 
addresses the initial cost of the systems, annual operating cost, maintenance costs, and 
replacement costs. 

16. Consider designing building systems to allow for 15 percent additional capacity for future 
expansion when population rates indicate future growth. 

Premium: 
17. Renewable energy sources such as geothermal, biomass, and thermal electric storage from 

turbines. 

Best Practice/Lessons Learned 
A. (Reserved) 

081 Plumbing 

0811 Plumbing Fixtures 

Baseline: 
1. Provide water conserving fixtures that meet the Energy Policy Act (EPAct) 1992, with 

Amendments. 
2. Provide commercial fixtures that are durable and easily maintained. 
3. Specify floor mounted wall carriers for wall-mounted water closets, urinals, lavatories, and 

drinking fountains. 
4. Provide plumbing walls large enough for wall-mounted water closet carriers – typically 

11-inches minimum for single-wall carriers, and 16-inches for back-to-back carriers. Confirm 
dimensions with selected manufacturer. 

5. Provide toilet rooms accessible from Pre-K–1st grade classrooms. 
6. Provide sinks with ASSE 1017 tempering valves in classrooms for elementary grades. 
7. Specify floor drains with trap primers. 
8. Pitch all slabs to floor drains. 
9. Avoid locating floor and roof drains over electrical and data system equipment. 
10. Install floor drains next to air handlers. 
11. Install floor drains next to all equipment that produces condensate. 
12. Install floor drains next to fire sprinkler pumps if applicable and feasible. 
13. Provide emergency eyewash, shower units, floor drains, and sloped slabs as required by 

Occupational Safety and Health Administration (OSHA) in science rooms, art rooms, shop and 
maintenance spaces, kitchens (when using chemical sanitizing), and any classroom where 
chemicals are used. 

14. Provide tamper-proof hose bibs adequately spaced around the perimeter of the building, 
except in locations where water supply is limited. 
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15. Install hose bibbs with backflow protection in mechanical equipment rooms for equipment 
cleaning. 

Provisional: 
16. Consider installing plumbing fixtures on interior walls only. 
17. Consider reducing potable water use by choosing low-flow water fixtures that meet these 

maximum flow rates: 
• Lavatories 0.5 gpm metered 
• Sinks 0.5 gpm 
• Water closet 1.28 gpf 
• Urinal 0.125 gpf 
• Showerhead 1.5 gpm 
• Kitchen sink (commercial kitchen sink excluded) 1.5 gpm 

18. Consider restricting use of ultra-low flow or waterless water closets and urinals to only those 
locations where water supply is severely limited. 

19. Consider providing floor drains in all restrooms regardless of number of fixtures. 
20. Consider providing floor drains near janitor sinks and clothes washers. 
21. Consider providing automatic controls at lavatories, water closets and urinals. 
22. Consider specifying institutional/penal grade shower heads. 
23. Consider providing bottle fill stations. 
24. Consider providing multi-station wash fountains with automatic operation for elementary 

ganged restrooms. 
25. Consider installing bubblers on elementary classroom sinks. 
26. Consider providing large sinks – minimum 30in wide by 18in front-to-back – with solids 

interceptors in Alaska Native cultural studies classrooms. 

Premium: 
27. Garbage disposals are not an accepted fixture outside of commercial kitchens. 
28. Refrigeration on drinking fountains. LCCA-1. 

Best Practice/Lessons Learned 
A. (Reserved) 

0812 Plumbing Piping 

(Reference 0151 Water Systems for site work) 

Baseline: 
1. Meet the requirements of the National Sanitary Foundation International (NSF-61) for 

materials in contact with drinking water. 
2. Provide furred out walls for plumbing fixtures installed on exterior walls.  Do not install 

plumbing piping in the building thermal envelope. 
3. Install isolation valves on piping serving rooms with ganged fixtures – such as restrooms, 

science rooms, and kitchens. 
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4. Provide recirculation loop for domestic hot water systems out to the furthest hot water 
fixture.  Only operate during occupied hours. 

Provisional: 
5. (Reserved) 

Premium: 
6. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0813 Plumbing Equipment 

Baseline: 
1. Provide grease interceptors in commercial kitchens. Coordinate additional grease traps or 

sampling ports outside of the facility with the Civil Designer and AHJ. 
2. Store domestic hot water at minimum 140°F to prevent Legionella growth. Provide ASSE 1017 

tempering valves to protect points of use for handwashing or. 
3. Provide hot water in accordance with Alaska Food Code 18 AAC 31 for facilities with 

commercial kitchens. Provide separate hot water recirculation systems for each different 
temperature distribution system. 

Provisional: 
4. Consider providing above-floor grease traps with automatic grease skimming technology in 

commercial kitchens. 
5. Consider install ceiling anchor points above lift stations, for mounting equipment to aid in 

removing pumps. 
6. Consider choosing equipment and appliances with an Energy Star label. 
7. Consider providing redundant sources of hot water where community sources are not 

available. 
8. Consider providing supply temperature monitoring and alarm on hot water main. 
9. Consider specifying variable speed, redundant pumps where domestic water pressure 

boosting systems are needed. 
10. Consider water softener/treatment to reduce iron content where needed. 

Premium: 
11. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0814 Waste & Vent Piping 

(Reference 0152 Sanitary Sewer and 0153 Storm Water for site work) 

Baseline: 
1. For sites that use sewage lift stations, design waste and vent piping systems to use as few lift 

stations as practicable. 
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2. Locate plumbing vents away from air intakes, operable windows, roof edges, and snow drift 
locations.  Place near the ridge of sloping roofs. 

3. Locate cleanouts in locations readily accessible to maintenance personnel. Where practical, 
extend cleanouts into walls of areas with washable surfaces. 

4. Provide solids interceptors (plaster traps) at art rooms. 

Provisional: 
5. Consider locating roof plumbing vents in visually discreet locations to the greatest extent 

practicable. 
6. Consider specifying cast-iron waste piping for noise reduction and resistance to snaking 

damage. 
7. Consider yard cleanout on waste piping at building exit. 

Premium: 
8. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0815 Special Systems 

Baseline: 
1. None. 

Provisional: 
2. (Reserved) 

Premium: 
3. Grey water reclamation systems. 

Best Practice/Lessons Learned 
A. (Reserved) 

082 HVAC 

0821 Heating Equipment 

Baseline: 
1. Locate heating equipment away from educational spaces to avoid the transfer of noise and 

vibrations. Provide noise mitigation in walls of mechanical spaces. 
2. Avoid placement of combustion air intakes, ventilation air intakes, mechanical room doors, 

and similar openings on leeward side of building where subject to snow drifting. 
3. Use high efficiency 3-pass cast iron boilers for locations heating with fuel oil. 

Provisional: 
5. Consider providing a separate glycol system for just the ventilation heating and preheat coils 

and using water for the remainder of the heating system. 
6. Consider providing glycol fill and storage tanks with integral pump, check valve, isolation 

valves, pressure switch, and alarm panel. 
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7. Consider using utility waste heat where available.  Size plate-and-frame heat exchangers for 
future expansion. 

8. Consider requiring extended warranties on major heating equipment items (e.g., boilers, hot 
water generators, etc.). 

9. Consider locating heating equipment in mechanical rooms or penthouses, not on roofs, in 
most regions of Alaska. 

10. Consider installing floor mounted equipment on 4-inch concrete housekeeping pads. 
11. Consider using condensing boilers and low temperature (140°F and lower heating supply) 

hydronic heating systems when using natural gas or propane as heating fuel. 
12. Consider installing BTU (British Thermal Unit) metering of hydronic heating. 
13. Consider using utility load-shed electric heat where available.  Provide sufficient 

storage/buffer capacity for electrothermal systems. 
14. Consider installing bypass filtration on new hydronic heating systems connected to existing 

piping and equipment. 

Premium: 
15. Electrostatic precipitators for wood chip systems. 
16. Provisions for future addition of alternative energy systems. 

Best Practice/Lessons Learned 
A. (Reserved) 

0822 Terminal Heating and Distribution Systems 

Baseline: 
1. Locate isolation valves, control valves, and balancing valves to allow easy access for testing 

and balancing. 
2. Provide isolation valves at key locations throughout building to be able to isolate portions of 

the building for maintenance (leaks) without having to drain entire system. 

Provisional: 
3. Consider installing radiant ceiling panels or radiant floors in restrooms and locker rooms, 

rather than fin tube. 
4. Consider low temperature heating systems such as radiant floor. 
5. Consider providing ceiling identification tags on ceiling grids where equipment, isolation 

valves and control valves are located. 
6. Consider installing strainers upstream of all modulating control valves to reduce clogging from 

system debris. 

Premium: 
7. Snowmelt systems. 

Best Practice/Lessons Learned 
A. (Reserved) 
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0823 Ventilation Equipment 

Baseline: 
1. Coordinate with local electric utility for equipment motor sizes requiring variable frequency 

drives (VFD). 
2. Control indoor air quality during construction, meeting SMACNA IAQ Guideline for Occupied 

Buildings under Construction 2007, Chapter 3. 
3. Provide radon testing for buildings with slab-on-grade construction, below grade crawlspaces, 

and basements, particularly in locations known to have radon.  Design radon mitigation 
systems as needed. 

4. Locate equipment like make-up air units (MAU) for kitchens on the roof, where practicable 
due to climate. 

5. Locate equipment in mechanical rooms or penthouses, not exposed on roofs, in most regions 
of Alaska. 

6. Implement demand control ventilation where appropriate. 
7. Utilize economizer cooling and natural ventilation to the greatest extent practicable. 
8. Locate building air intakes away from sources of air pollution such as buses, exhaust vents, 

kitchens, and shop spaces. 
9. Exceed minimum distances as needed between outside air intakes and pollution sources (such 

as plumbing vents and boiler flues) if subject to entrainment and carryover from wind. 
Consider weather effects such as cold air inversions when evaluating pollution sources. 

10. Locate louvers at least 8ft above grade and keep plantings away from louvers. 
11. Avoid using louvers on outside air intakes in locations with frequent wind driven snow and 

rain, and subject to heavy frosting.  Use arctic-tee hoods or other proven means to address 
excess moisture intake instead. 

12. Maintain outside air intake duct velocities below 500 feet per minute to reduce entraining 
rain and snow. 

13. Provide deck-to-deck partitions, dedicated exhaust to the outdoors, and negative air pressure 
for spaces with hazardous materials (janitors’ closets, chemical mixing areas, darkrooms, and 
high-volume copy rooms, etc.). 

14. Operate exhaust fans with lighting controls in small restrooms. 
15. Operate exhaust fans with dedicated wall switches in janitor closets to allow continuous 

operation. 
16. Provide exhaust fans sized for 6 air changes per hour in spaces that allow access to below-

floor sewage lift stations.  Exhaust fans to have dedicated switches to allow continuous 
operation. 

17. Avoid belt-driven equipment to reduce parts and maintenance. 
18. Provide filter pressure gauges across each individual filter bank. 

Provisional: 
19. Consider preheat coils on outside air ducts in locations with winter design temperatures lower 

than 40°F to avoid condensation when mixing with return air.  Provide preheat coils with 
summer filters. 
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20. Consider providing variable frequency drives (VFD) or electrically commutated motors (ECM) 
on all equipment for energy reduction, load matching, and system balancing. 

21. Consider providing VFDs with integral disconnects. 
22. Consider providing passive radon venting that can be converted to active ventilation when site 

soil test confirm radon mitigation is needed. 
23. Consider using return air for kitchen hood makeup air in lieu of a dedicated makeup air unit 

(MAU). 

Premium: 
24. Humidification or dehumidification systems. 

Best Practice/Lessons Learned 
A. For sites prone to wind driven snow, identify predominant wind directions for the entire year 

and locate outside air intakes away from that side of the building.  Identify this at the time of 
massing and concept design so that the mechanical rooms can be appropriately located. Avoid 
putting air intakes in corners that may be prone to wind eddies. 

0824 Ventilation Distribution Systems 

Baseline: 
1. Locate balancing dampers to allow easy access for testing and balancing. 
2. Cover and seal ventilation equipment and ductwork during construction to prevent dust and 

debris in ductwork and equipment. 
3. Use sound attenuation for air handlers and ductwork serving classrooms, media centers, 

theaters, and administrative spaces. 
4. Use minimum 3/4-inch birdscreen on outside air intakes to avoid frost build up. 
5. Install duct access doors at inlet and outlet side of all indoor duct-mounted equipment. 
6. Provide Minimum Efficiency Reporting Value (MERV) 13 filters at central equipment. 
7. Provide ceiling identification tags on ceiling grids where equipment, isolation valves and 

control valves are located. 

Provisional: 
8. Consider including MERV 8 summer or pre-filters to prolong life of MERV 13 bank. 
9. Consider using factory-fabricated, UL listed grease duct for Type 1 kitchen hoods. 
10. Consider displacement ventilation for classrooms and larger spaces. 
11. Consider destratification fans for gymnasiums (use units rated for high-impact conditions). 

Premium: 
12. Building flush-out following LEED requirements. CF-varies, LCCA-low. 

Best Practice/Lessons Learned 
A. (Reserved) 
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0825 Cooling Equipment 

Baseline: 
1. Provide appropriate air conditioning or heat removal system in computer rooms, computer 

labs, and data hub rooms.  Utilize economizer cooling for server and data rooms and reject 
heat to return path of building ventilation system, to the greatest extent practicable. 

2. Limit air conditioning to spaces used year-round: administrative offices, auditoriums, data, 
and equipment rooms with equipment that generates heat, and spaces needed for summer 
school programs. 

3. Design dedicated space cooling systems to operate during unoccupied hours without the need 
for operation of the central ventilation system. 

Provisional: 
4. Consider providing direct expansion (DX) cooling coils in air handling units to reduce total 

airflow in the school during swing seasons under economizer mode. 
5. Consider locating refrigerator and freezer condensing units in mechanical rooms as long as 

ventilation fans are sized appropriately to remove the heat from the space. 

Premium: 
6. Install variable refrigerant flow (VRF) or variable refrigerant volume (VRV) for interior spaces 

that need cooling and reject heat in other portions of the building. 

Best Practice/Lessons Learned 
A. (Reserved) 

0826 Cooling Distribution Systems 

Baseline: 
1. None. 

Provisional: 
2. None. 

Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0827 Heat Recovery Systems 

Baseline: 
1. Provide energy recovery on ventilation systems according to size, based on DEED 

requirements for compliance with ASHRAE 90.1. For 2016 version of 90.1, refer to section 
6.5.6.1 Exhaust Air Energy Recovery, and associated tables for Zone 7/8. 

Provisional: 
2. Consider providing energy recovery on all ventilation systems. 
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Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

083 Integrated Automation 

0831 Control Systems 

Baseline: 
1. Provide all electronic control devices by the same manufacturer to the greatest extent 

practicable. 
2. Provide individual room temperature controls. 
3. Provide programmable temperature controls in occupied spaces. 
4. Provide On-Off heating temperature controls for unoccupied and utility spaces (e.g., storage 

rooms, mechanical rooms, electrical rooms, generator rooms, vestibules, cargo receiving 
areas, refuse storage, heated attics, crawlspaces, utilidors, etc.). 

5. Provide On-Off cooling temperature controls for unoccupied spaces with cooling applications 
(e.g., mechanical rooms, electrical rooms, generator rooms, refrigerator/freezer condensing 
unit spaces, telecommunications rooms, server rooms, etc.). 

6. Provide locking enclosures on temperature controls in common areas and public spaces (e.g., 
gymnasiums, restrooms, locker rooms, corridors, vestibules, auditoriums, multipurpose 
rooms, etc.), or use plate-type temperature sensors. 

7. Temperature controls shall not contain mercury. 
8. Programmable logic controller (PLC) based digital controllers operating equipment should be 

capable of providing 7-day, 24-hour scheduling, digital and analog inputs, and outputs 
(including alarms), user interface on the controller for manual control and programming. 

9. Boiler control panels are preferred over aquastats for operating boiler plants and heating 
circulation pumps. 

10. Provide standard controls components not custom designed specifically for the project. 
11. Provide local-readout gages at each control system sensor location (at minimum). 
12. Wired networks are preferred over wireless. 
13. Locate controls components in dry, stable environments to reduce need for specialty 

enclosures. 
14. Provide engraved identification tags on controls components. 
15. When direct digital control (DDC) systems are provided: 

a. Include remote (web) access, alarms, graphics of all monitored and controlled 
equipment and systems, and programming tools for maintenance personnel. 

b. Provide for future expandability. 
c. Connect directly to equipment having integral (on-board) controls to provide a 

communication interface for remote monitoring and control. 
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d. Specify trending of critical points to facilitate troubleshooting and system performance 
evaluation. 

Provisional: 
16. Consider methods of putting after-hour spaces (gymnasiums, libraries, etc.) into temporary 

occupied mode. Also activate support spaces such as public restrooms if not on local control. 
Consider putting spring-wound timers with indicator lights in Administration area with labels 
noting what area will be in occupied mode to provide easy access to staff. 

17. Consider requiring control contractor to inspect control system performance, confirm 
occupant comfort, and provide training 1 month prior to 1-year warranty date. 

18. Consider a permanent metering system in the building management system to track water 
and energy consumption, manage use, and identify opportunities for additional savings. 

Premium: 
19. Integrating maintenance management software with building automation software. 
20. Establishing service contracts with control contractor with clearly stipulated and measurable 

performance requirements. 

Best Practice/Lessons Learned 
A. Consider recommissioning system 2 months prior to 1-year warranty date.  This will identify 

any failed actuators and sensors within warranty period and correct any mis-programming 
that the user may have accidentally done while learning the system. 

0832 Other Automation 

Baseline: 
1. On Support buildings less than 5,000sf, provide temperature controls (thermostats, etc.) using 

stand-alone, low voltage systems. 

Provisional: 
2. Consider wireless versions where non-local control is needed. 

Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

084 Fire Protection 

0841 Riser & Equipment 

Baseline: 
1. Provide complete National Fire Protection Association (NFPA) 13 systems. 
2. Do not recirculate fire sprinkler pump discharge to a potable water supply. 
3. Provide a dedicated fire pump room with fire-rated construction, and door directly accessible 

to the outdoors or through a fire-resistant-rated corridor, per NFPA 20, for facilities with fire 
pumps. 
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4. Provide direct access from the fire sprinkler pump room. 
5. Check with the AHJ for special requirements related to fire panel types/locations and fire 

department connections (FDC). 
6. Design sprinkler systems in conformance with local sprinkler ordinances. 
7. Use cross contamination protection (i.e., backflow prevention) when connecting fire sprinkler 

system to potable water supply, including fire pumps. 
8. Avoid combining potable water and fire sprinkler water storage. 

Provisional: 
9. Consider using electric fire pumps if electric utility has sufficient capacity. 
10. Consider installing diesel fire sprinkler pumps near other fuel-fired equipment for efficient 

fuel storage and distribution. 
11. Consider fabricating all exterior building overhangs, walkways, balconies, porches, etc., of 

dimensions and/or materials to avoid fire sprinkler protection. 
12. Consider nitrogen-generator for dry sprinkler systems, rather than air compressor only. 

Premium: 
13. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0842 Sprinklers & Piping 

Baseline: 
1. Use Schedule 40 steel pipe for threaded fittings. 
2. Use galvanized Schedule 40 steel pipe for dry pipe systems. 
3. Avoid dry sprinkler systems as much as practicable. Use other NFPA 13 methods such as dry 

heads or detached entry canopies to eliminate the need for the systems. 
4. Use dry heads at entry/exit vestibules, loading docks, and similar applications on wet fire 

sprinkler systems. 
5. Conceal fire sprinkler piping to the greatest extent practicable in occupied spaces. 
6. Do not install exposed sprinkler piping below 10 feet above finished floor to the greatest 

extent practicable. Provide sidewall heads in stairwell where possible. 
7. Standardize on sprinkler heads throughout building. 
8. Provide sprinkler head guards in areas subject to damage such as gymnasiums, mechanical 

spaces, utilitarian areas, or when located less than eight feet above floor. 

Provisional: 
9. Consider institutional/tamper-resistant heads in time-out rooms and similar locations. 

Premium: 
10. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 
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0843 Special Suppression Systems 

Baseline: 
1. (Reserved) 

Provisional: 
2. Consider water mist fire sprinkler protection system designed to NFPA 750, in lieu of an NFPA 

13 sprinkler system. 

Premium: 
3. Clean agent suppression systems. 

Best Practice/Lessons Learned 
A. (Reserved) 

085 Special Mechanical Systems 

0851 Fuel Supply (Gas & Oil) 

Also refer to 0154 (Site) Fuel Systems for additional requirements. 

Baseline: 
1. Provide containment for fuel oil piping installed below ground including double-wall fuel-rated 

piping, corrugated carrier pipe, pipe transition and containment sumps. 
2. Protect fuel oil storage tanks from vandalism and theft. 
3. Provide minimum of Schedule 40 steel with welded, threaded, or mechanically pressed fittings 

for natural gas, propane, and fuel oil piping. 
4. Avoid copper materials in fuel oil systems serving electric power generators. 
5. Avoid routing gas piping up exterior of building where it could enable unwanted roof access. 

Provisional: 
6. Consider providing day tanks on fuel oil systems. 
7. Consider installing a fuel leak detection system with alarms to monitor integrity of fuel storage 

tank and distribution piping. 
8. Consider fuel level monitoring system with digital outputs for remote viewing and connection 

to building energy management system/control system. 

Premium: 
9. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0852 Specialty Exhaust Systems 

Baseline: 
1. For facilities with equipment producing hazardous or combustible fumes or dust (vocational 

education, maintenance shop, etc.), provide dust collection / fume exhaust systems designed 
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to applicable Codes and NFPA Standards. Provide separate general room exhaust in addition 
to specialty exhaust system. 

Provisional: 
2. Consider using point-of-use HEPA filters for welding exhaust. 
3. Consider using recycled air system to reduce need for makeup air. 

Premium: 
4. Vehicle exhaust systems. 

Best Practice/Lessons Learned 
A. (Reserved) 

0853 Compressed Air & Vacuum Systems 

Baseline: 
1. Compressed air and vacuum systems to have dedicated equipment rooms with limited access, 

constructed per the building code. 

Provisional: 
2. (Reserved) 

Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0854 Other Special Mechanical Systems 

Baseline: 
1. Provide lab exhaust hoods for labs and science rooms, with lighting, fan switch, and 

retractable sash.  Install other accessories as required by school district. 
2. Install HVAC systems for swimming pools to maintain space temperature and humidity levels 

between 82°F to 86°F, and 50 percent to 60 percent relative humidity. 

Provisional: 
3. Use outside air only for pool room dehumidification, if possible, based on site climate 

conditions. 

Premium: 
4. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

Alaska Department of Education & Early Development April 2022 
Alaska School Design and Construction Standards 140 



 

  

     
     

  

  
   

   
      

       
    

   
     

  
  

  

   
    

   
 

 

  
 

   
 

  

    
 

  
  

  
  

 

  
  

 
    

4/3/2025 Page 263 of 309

Part 3 – System Standards 

09. ELECTRICAL 

A. Building System Summary 
Electrical systems are required to support nearly every function and purpose of the school facility and 
support and provide key safety functions with the school. The systems are highly integrated and are 
often highly automated. The department recognizes five sub-categories in this building system: 
Service & Distribution, Lighting, Power, Special Systems, and Other Electrical Systems. The sub-
systems under these categories include a large variety of fixtures, devices, and equipment combined 
with several types of distribution components including low-voltage and normal-voltage wiring, 
conduit, raceway, and control components. The Electrical functions within a facility require broad 
integration with other building systems such as Site Electrical, Exterior Closure, Interiors, and 
Mechanical systems. 

B. Design Philosophy 
Electrical systems shall be cost effective and will reduce initial construction costs as well as long-term 
energy consumption and operating costs. The systems shall be integrated with the design of the 
building plan and envelope to optimize performance and provide occupant comfort. The systems 
shall be durable, expandable, and easily maintained. Electrical systems shall comply with DEED-
adopted energy codes. 

Of all the building systems, a school facility’s Electrical Systems have probably experienced the 
greatest increase in scope and cost over the last 20 years.  With the integration of computers in 
education, first into the school and now into the classroom, the scope of network data systems has 
increased dramatically.  A biproduct of the increased number of computers is a corresponding 
increase in the power systems required to operate the computers. An increase in the scope and 
complexity of other special electrical systems, in particular fire alarm and detection, and security 
systems, has also increased the overall cost of electrical systems. 

Since many of the electrical systems are required by code (e.g., power, lighting, and fire alarms), a 
baseline cost for Electrical is part of all school facility projects.  However, cost savings opportunities 
still exist in the scope of these systems beyond the minimums established by codes and in the 
materials specified.  It is important for the cost effectiveness of electrical systems to be evaluated on 
a life cycle basis where the operating and maintenance cost of the system is considered.  Often, a 
more expensive lighting fixture will more than pay for itself over time by a reduction in power 
consumption. 

Other optional electrical systems (security systems, phone/data systems, intercom systems) should 
be evaluated in the same manner as code-required systems.  In addition to a life cycle analysis of the 
systems and their components, the optional systems should also pass a commonsense test.  For 
instance, is it necessary for a four-classroom school to have an intercom system?  Does it make sense 
for a school designed to house 50 students to have 75 data outlets? 
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C. Design Criteria & Ratios 

Criteria 
• LED light fixtures should be utilized whenever possible in lieu of incandescent, fluorescent, or 

other lamp types. 
• Lighting control options should be evaluated on a life cycle basis. 
• Computer data ports and related outlets shall be laid out as they are to be used, not as they might 

be used in the future. 
• Power wiring and service shall be sized per the present electrical demand of the facility rather 

than to meet perceived future demands. 

Ratios 
1. (Reserved) 

D. General 

Baseline: 
Electrical systems shall comply with the version of ASHRAE Standard 90.1 currently required by DEED, 
including amendments by DEED. 

1. The building electrical systems encompass lighting, power, telecommunications, and 
electronic safety and security systems.  These systems are for the purposes of life safety, user 
convenience, building and user security, occupant comfort, and educational delivery. 

2. Electrical systems shall be designed in accordance with applicable codes and standards and 
shall conserve energy while also meeting the needs of the building and users. 

3. The systems shall be integrated with the building programming, floor plan, and local District 
requirements to enhance and support the building’s usefulness and longevity. 

4. The systems shall be robust, expandable where feasible, and easily maintained. 
5. Design shall meet present needs, with consideration given to future.  Spare capacity or the 

ability to expand in the future should be evaluated within budgetary constraints. 
6. Electrical systems should be considered for replacement based on age, condition, availability 

of parts, availability of support, and obsolescence. 
7. For Special Systems, in the absence of code requirements, design should follow Building 

Industry Consulting Service International (BICSI) or similar standards to the extent possible. 

Provisional 
8. (Reserved) 

Premium 
9. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 
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091 Service and Distribution 

0911 Main Distribution Panels & Switchgear 

Baseline: 
1. Size equipment for all building and site systems. 
2. Locate equipment as close to the service entrance as practical to minimize the length of large 

feeders. 
3. Use secondary distribution panels to consolidate panels and reduce the number of feeders 

running throughout the building. 

Provisional: 
4. Consider limiting spare capacity to around 25 percent of physical breaker capacity or overall 

electrical capacity. 
5. Consider providing surge protection and phase loss protection at the main distribution panel, 

particularly on grids with lower reliability. 
6. Consider providing metering with a network connection at the main distribution panel and 

any large distribution panels for accurate energy monitoring. 
7. Consider listed series-rated systems to lower rating and cost of downstream panels and 

breakers. 
8. Consider aluminum conductors on large feeders to lower project costs, if local District 

maintenance personnel are in agreement. 

Premium: 
9. Provisions for future addition of alternative energy systems. 

Best Practice/Lessons Learned 
A. (Reserved) 

0912 Panels & Motor Control Centers 

Baseline: 
1. Locate panels away from student-occupied areas unless unavoidable.  Try to consolidate in 

electrical rooms, storage rooms, or similar spaces.  Coordinate locations during design and 
monitor during construction to maintain working clearance.  Provide an equipment grounding 
conductor in all conduits containing line voltage conductors. 

2. Provide a dedicated neutral conductor for all circuits requiring a neutral. 

Provisional: 
3. Consider feeding lighting circuits from a single panel that can be monitored. 
4. Consider providing surge protection for panels primarily serving classroom and office 

receptacles, or telecom equipment. 
5. Consider locating a panel in areas with high numbers of circuits required, such as the kitchen 

and mechanical rooms, to minimize the length of branch circuits and number of disconnects. 

Premium: 
6. Building-wide monitoring of all panels. 
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7. Spare capacity beyond 25 percent of physical breaker capacity or overall electrical capacity. 

Best Practice/Lessons Learned 
A. (Reserved) 

0913 Transformers 

Baseline: 
1. Size transformers for required load. 
2. Avoid excessive transformer capacity and losses. 
3. Coordinate with the electrical utility early in the project to identify delineation of work, 

particularly with respect to utility/medium-voltage transformers and circuits. 
4. Vibration isolators are required where transformers may affect nearby spaces. 

Provisional: 
5. Consider using 120/208V where practical to avoid step-down transformers. 
6. Consider utilizing wall-mount or suspended configurations to maximize floor space. 
7. Consider time or occupancy-based control of these circuits feeding headbolt heaters. 

Premium: 
8. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0914 Conduit & Feeders 

Baseline: 
1. Size conduit and feeders for the actual load designed. 
2. Limit spare capacity to 25 percent on conduit and feeders. 
3. Provide conduit at inaccessible portions of low-voltage systems. 
4. Provide conduit sleeves for risers between telecom rooms if stacked.  If not stacked, provide 

open cabling systems as much as possible between rooms. 

Provisional: 
5. Consider transitioning to cable tray or j-hooks wherever possible for low-voltage cabling. 
6. Consider providing spare conduit stubs from recessed panels for future use; limit of two per 

100A of panel capacity. 
7. Consider electrical metallic tubing (EMT), metal clad (MC) Cable, and Flexible Metal Conduit 

where practical and code-compliant for savings over rigid metal conduit (RMC) or IMC 
systems. 

Premium: 
8. Duct bank systems. 

Best Practice/Lessons Learned 
A. (Reserved) 
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092 Lighting 

Baseline: 
1. Fixture types should be commodity level, commonly available, and cost effective to the extent 

possible.  The use of custom/architectural fixtures, whether for general or decorative/accent 
lighting, should be limited to small areas of architectural interest and fit within budgetary 
constraints of the project. 

2. Fixture source should be LED for efficiency and life expectancy unless design criteria justifies 
use of alternate sources. 

3. Maintenance should be considered in fixture placement and selection.  Fixtures should have 
field replaceable components, readily available replacement parts, and be installed in a 
manner that allows for access by local maintenance staff to clean, test, or repair. 

4. Minimize the types of lamps to reduce inventory and replacement costs. 
5. Provide fixtures that are easily cleaned and maintained. 
6. Lighting levels shall be in accordance with Illuminating Engineering Society standards and 

Alaska Administrative Code (AAC).  Lighting levels shall meet or exceed minimum 
recommended levels of the latest published version of the IES Handbook (25-65 age group) 
unless AAC requires higher light levels. 

7. Emergency lighting/exit signs shall be provided in all code-required areas. Additional 
emergency lighting should be provided in areas with either increased risk of injury during an 
outage, or likelihood of persons unfamiliar with the space. These would include support 
spaces (electrical/mechanical/telecom rooms), large restrooms, conference/meeting rooms, 
kitchen, and similar. 

8. Coordinate ceiling plan and lights with projectors and IT equipment. 
9. Provide light emitting diode (LED) site lighting with full cut-off fixtures where light trespass is 

unwelcome. 
10. Provide lighting controls for dimming or multi-level light switching in educational spaces. 
11. Install task lighting at instructional area wall surfaces where necessary. 
12. Install LED fixtures or extended life lamps in areas with high ceilings where relamping is 

difficult. 
13. Lighting control shall meet current codes at a minimum.  Additional energy savings may be 

achievable with a more complex system but should be balanced with local maintenance 
capabilities and project budget constraints. 

14. Minimum lighting control elements should include exterior photocell control, interior 
occupancy sensor control of applicable spaces, dimming of fixtures either through manual 
interface, daylight sensor input, or occupancy sensors, and multi-zone layouts for more 
functional use of spaces.  Examples would be a separate teaching wall zone in classrooms, or 
multiple zones in a gymnasium or multi-purpose room to allow for most lighting to be off 
while maintaining some visibility. 

15. See 0163 (Site) Lighting & Equipment for applicable requirements. 
16. Coordinate fixtures and lamps with district and look to standardize within multiple facilities 

when possible and practical. 
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Provisional: 
17. Consider control for site and corridor lighting systems with the direct digital control system or 

a lighting control system. 
18. Consider direct/indirect fixtures in classrooms with 10ft ceilings or greater. 
19. Consider track energy use through a building automation system or local metering of the 

lighting panel. 
20. Consider use of dimmable site lighting with integral photocell/occupancy sensors to reduce 

energy use. 
21. Consider use of fixtures with integral controls where practical to reduce device count and 

cabling. 

Premium: 
22. Building-wide lighting controls with extensive individual control of fixtures or connection with 

other systems. CF-3; LCCA-2. 
23. Architectural fixtures outside of limited use noted above. CF-4 to 5; LCCA-3. 

Best Practice/Lessons Learned 
A. (Reserved) 

093 Power 

Baseline: 
1. Provide adequate electrical capacity for future building expansion. 
2. Specify variable speed/frequency drives or ECM motors on electrical motor applications.  

Coordinate requirements with Mechanical. 
3. Specify a minimum of two (2) double duplex outlets (2 outlets per circuit) per classroom wall 

unless covered with cubbies/casework that makes them inaccessible. 
4. Provide receptacle load control per energy code requirements.  Switch receptacles with 

lighting occupancy sensor, by DDC, or by other code-compliant means. 
5. Provide tamper resistant and GFCI receptacles where required by code. 
6. Provide dedicated circuits for 120V equipment and appliances equal to or greater than 

10 amps of draw. 
7. Provide power and data for electronic whiteboards or digital TVs in classrooms. 
8. Provide GFCI receptacles for rooftop equipment where required by code. 
9. Coordinate power requirements and locations for control panels and control transformers 

with mechanical. 

Provisional: 
10. Consider using GFCI circuit breakers where maintaining ready access to GFCI receptacles may 

be difficult. 
11. Consider limit general purpose circuits to 6 duplex outlets. 
12. Consider limiting high-draw areas (kitchen, break room/lounge, workroom, etc.) to 2 duplex 

outlets per circuit in areas with high concentrations of equipment. 
13. Consider use of floor boxes and power poles in areas where they serve a specific purpose, 

instead of general power distribution. 
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14. Consider providing locations with dedicated circuits for laptop charging stations if 
programmed. 

Premium: 
15. Excessive receptacle counts, including surface raceway with high quantities outside of labs or 

workbenches where required. 

Best Practice/Lessons Learned 
A. (Reserved) 

094 Special Systems 

0941 Fire Alarms 

Baseline: 
1. Code-minimum coverage for initiating and notification devices. 
2. Code-required monitoring of mechanical equipment, generator, suppression systems, fire 

pump, duct smoke detectors if not part of fire alarm system. 
3. 24-hour monitoring service in areas served with a fire department. 
4. Automatic dialer with local contacts in areas without a fire department. 

Provisional: 
5. Consider additional detection in areas with elevated risk of fire, such as storage rooms, 

kitchen, mechanical/electrical spaces, public restrooms. 
6. Consider exterior notification on at least two sides of the building. 
7. Consider low-frequency sounder/horn and high-candela strobe in areas that may be used for 

sleeping, even if occupancy is not called out for itinerant housing. 

Premium: 
8. Pre-action systems. 
9. Full coverage detection. 

Best Practice/Lessons Learned 
A. (Reserved) 

0942 Data and Communications 

Baseline: 
1. Provide classroom ceilings with an outlet with voice/data capability and power for technology 

(if required, not needed if devises will be Power over Ethernet (PoE)). 
2. Provide for wireless connectivity.  Coordinate with IT for number and location of needed 

devices. 
3. Provide minimum CAT 6 cabling–all horizontal cabling to be less than 295ft in length. 
4. Provide one (1) voice/data jack at each classroom wall unless inaccessible due to 

cubbies/casework. 
5. During design development, provide layouts and cut sheets for all equipment requiring active 

electrical equipment to be built-in or purchased as part of movable equipment budget. 
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6. Provide cable pathways between all points. 
7. Use plenum-rated cabling where distributed in open-air environments. 
8. Coordinate data and communication requirements and locations with building controls 

system. 
9. Coordinate with Section 0162. 

Provisional: 
10. Consider fiber optic backbone between telecom rooms even if close enough for copper. 
11. Consider Category 6A cabling to wireless access points. 
12. Use of J-hooks for smaller cable counts, consolidate into cable tray for larger counts. 
13. Coordinate with Architect to minimize number of inaccessible conduit sleeves in cable 

pathway to telecom rooms. 

Premium: 
14. Raised floor raceway systems. 
15. Oversize cable tray systems. 
16. Passive Optical Network or similar fiber distribution systems. 

Best Practice/Lessons Learned 
A. (Reserved) 

0943 Security Systems 

Baseline: 
1. Access Control: If a system is used, limit number of doors to main entry points, including front, 

playground, staff entry, and loading dock/kitchen.  Office area may be controlled. 
2. Intrusion Detection: Verify need/want with School District. 
3. Video Surveillance System: Verify need/want with School District. 
4. Secure Entry/Lockdown: Verify need/want with School District. 

Provisional: 
5. Use card Access readers or combination card reader/keypad. 
6. Minimize use of keypad only, and if so, assign unique codes to individuals.  Do not assign a 

common code to a given door. 
7. Consider a lockdown device in the main office and security office.  Lockdown should re-lock all 

doors, and release any magnetic door holders to seal off corridors, Multipurpose Room, 
Gymnasium, etc. 

8. System should function independently if network connection is lost. 
9. System should use standard readers, locks, and hardware to the extent possible to allow for 

migration to a different software. 
10. Consider utilization of a combination of door contacts, glass break sensors, motion sensors for 

intrusion detection. 
11. Consider locating an intrusion detection keypad at main entry and staff or kitchen entry. 
12. Consider providing either a 24-hour monitoring service or automatic dialer with local contacts 

(particularly if no local law enforcement agency exists). 
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13. Connect to lighting controls if used to switch on corridor/site lighting upon alarm. 
14. System can monitor industrial alarms but avoid redundancy with building control system. 
15. Consider providing surveillance cameras at all major entry points and corridor intersections, 

with traffic in and out of the office covered. 
16. Consider providing a workstation in the Principal’s office for review/download of video, and a 

monitor in the main office. 
17. In schools with a security officer, Assistant Principal, or other similar party, consider providing 

additional workstations for effective monitoring. 
18. IK10 impact resistance is recommended, but IK08 impact resistance should be the minimum 

allowed for cameras that can be touched, or objects thrown at them from less than 10ft away. 
19. Consider monitoring playgrounds via video surveillance to ensure adequate coverage of all 

play structures and areas. 
20. Consider use of multi-sensor or wide-angle cameras wherever possible to replace multiple 

cameras with a single camera. 
21. Video system can integrate with access control/intrusion detection to assist those systems. 
22. If lockdown is only used for duress (as opposed to abundance of caution such as non-custodial 

parent), button should call local law enforcement and/or alert District. 
23. If lockdown and duress functions differ, provide two buttons. 
24. Consider broadcasting a coded message to classroom paging zone upon activation of button 

to alert teachers to lock doors. 
25. Consider a controlled point at main entry to screen visitors, including intercom/camera. 

Premium: 
26. Card readers on interior doors except for the office area, particularly when used widely to 

eliminate keys. 
27. Cabinet locks and similar where keys would normally be used. 
28. Proprietary hardware (such as wireless locksets, hubs, etc.) that cannot migrate in case of 

software replacement. 
29. Badging printers at every school in a District instead of centralized credentials. 
30. Surveillance cameras at locations other than exterior doors, office, playgrounds, or corridors. 
31. Interior cameras that exceed the ratio of 1 camera per 5,000 sf 
32. Security camera systems that exceed 20 cameras for schools under 50,000 sf.  For schools 

over 50,000 sf, add 2 cameras (one inside, one outside) per 5,000 sf. 
33. Pan-tilt-zoom cameras, particularly without an active security officer. 
34. Video walls, analytics packages if not justified, thermal or other specialty cameras. 

Best Practice/Lessons Learned 
A. (Reserved) 

0944 Clock Systems 

Baseline: 
1. Provide clocks in all educational and administrative spaces. Coordinate with District standards 

for battery vs. central clock system.  If battery, no work required. 
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2. Provide intertie between clock system and intercom system for communication where needed 
for bell schedules. 

Provisional: 
3. Consider synchronized central clock system. 
4. Consider wireless clock systems to minimize cabling needs. 

Premium: 
5. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0945 Intercom Systems 

Baseline: 
1. Provide general paging throughout the building, with ability to page via phone system or 

master station. 

Provisional: 
2. Consider providing multiple paging zones, including classrooms, corridors, exterior, support 

spaces.  Consider a network-based solution with individual zones for each classroom. 

Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

0946 Other Special Systems 

Baseline: 
1. Provide power and data for electronic whiteboards or digital TVs in classrooms. 
2. Provide HDMI connection at teacher’s desk for electronic media. 
3. Provide sound system in Gymnasium/Multipurpose Room/Student Commons with speakers, 

microphones, media input (CD optional/Aux input), amplifier and digital signal 
processor/mixer. 

4. Provide small sound system in Band/Orchestra/Choir for support of program. 
5. Coordinate location of motorized screen controls with sound input, basketball hoops, stage 

controls, lighting, etc. 

Provisional: 
6. (Reserved) 

Premium: 
7. Augmented/Virtual Reality systems. 
8. Multiple fixed projectors in large spaces. 
9. TV Walls instead of projector screens. 
10. Digital signage, graphic walls for decorative/accent purposes. 
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Best Practice/Lessons Learned 
A. (Reserved) 

095 Other Electrical Systems 

0951 Power Generation & Distribution 

Baseline: 
1. None. 

Provisional: 
2. Consider use of battery backup instead of an emergency generator.  If a generator is included, 

design it for standby functions. 
3. Consider a standby generator to support safety, security, and core building systems including 

heating systems and building controls. 
4. Consider locating the generator inside of the building; alternatively, to preserve square 

footage, consider installing an equipment enclosure instead of a walk-in module. 

Premium: 
5. Photovoltaic arrays or systems. 
6. Electrical wind generators. 
7. Standby generator beyond critical systems. 
8. Walk-in generator modules or buildings unless square footage allows. 
9. Excessive capacity, either electrically or physical. 
10. Redundant generators or bypass isolation automatic transfer switches. 
11. Combined heat and power systems. 

Best Practice/Lessons Learned 
A. (Reserved) 

0952 Electrical Heating Systems 

Baseline: 
1. Provide electrical heating systems only where necessary; coordinate with Mechanical for 

system needs and justification. 
2. Size conduits, feeders, and branch circuits to load served, not future spare capacity. 

Provisional: 
3. Consider other heating methods and use if more cost-effective or efficient. 

Premium: 
4. Electrical heated floor systems. 

Best Practice/Lessons Learned 
A. (Reserved) 
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0953 Grounding Systems 

Baseline: 
1. Provide grounding system for each electrical service per NEC requirements. 
2. Provide bonding of all systems and metallic parts per NEC requirements. 
3. Provide grounding and bonding of telecom/data systems to meet industry standards and 

connect to building ground system. 
4. Use code required or standards-based conductor sizes. 
5. Use ground rods, with minimum quantity needed to meet NEC requirements. 

Provisional: 
6. Consider routing telecom/data bonding backbone in cable pathways instead of conduit where 

possible. 
7. Consider ground rings instead of ground rods if site soils allow. 

Premium: 
8. Redundant grounding systems. 
9. Oversized grounding and bonding with no specific need. 

Best Practice/Lessons Learned 
A. (Reserved) 
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10. EQUIPMENT & FURNISHINGS 

A. Building System Summary 
The Equipment & Furnishings of school buildings consist of the educational program and support 
equipment physically connected to the facility or its support systems. It also includes furnishings that 
are fixed or integral to the building. The department recognizes two sub-categories in this building 
system:  Equipment and Furnishings. Equipment in this category is normally incorporated into load 
calculations by engineering disciplines and installed by a contractor using one or more trades. 
Furnishings in this category are of traditional types (chairs, bookcases, tables, etc.) but that are built-
in or affixed to the facility.  The Furnishings category fits in a niche between Specialties in 
06. Interiors and moveable fixtures, furnishings, and equipment (FF&E). Lockers, casework, display 
cases, bleachers and window coverings are all examples or items covered in Specialties. For 
additional information and standards on FF&E, see the department’s publication Guidelines for 
School Equipment Purchases.6 

B. Design Philosophy 
Cost-effective school construction requires detailed design coordination between the school’s 
building systems and the Equipment and Furnishings needed to deliver and support education.  Items 
in this section include those that have proven to need a moderate to high level of integration to meet 
their intended function, and to avoid changes during construction. The building technology and 
educational technology elements deserve a special note as components related to these areas are 
changing rapidly from year to year with new technology resulting in faster, lightweight, affordable, 
and portable “plug-in” equipment. The State expects schools to take advantage of the latest 
technology that can simplify building systems and lower installed technology costs. For additional 
design parameters see the Design Ratio section of this system. 

101 Equipment 

1011 Food Service & Kitchen Equipment 

Baseline: 
1. Provide equipment for basic food preparation and cleanup for student lunch preparation of 

up to 40 meals/day in all school facilities to include appropriately sized items from the 
following categories: 

• Reach-in refrigerator • Wall-mounted shelving 
• Reach-in freezer • Dishwashing machine 
• Combi steam/convection oven • Mop sink cabinet 
• Commercial range • Type 1 exhaust hood 

(Ref. 0811 Plumbing Fixtures for code required handwash, prep and cleanup sinks.) 

6 See DEED publication Guidelines for School Equipment Purchases. 
https://education.alaska.gov/facilities/publications/EquipmentPurchases.pdf 
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2. Provide equipment for full-service food preparation and cleanup for student lunch 
preparation of over 40 meals/day. Size and select equipment based on DEED-reviewed kitchen 
design from the basic equipment list and the following categories: 

• Walk-in refrigerator • Production steamer 
• Walk-in freezer • Fryer 
• Steam kettle • Ice maker 
• Braising pan • Type 1 exhaust hood(s) 

(Ref. 0811 Plumbing Fixtures for code required handwash, prep and cleanup sinks.) 
3. Provide other support equipment that is mobile/moveable and plugs into standard 

receptacles as FF&E. Items below are considered FF&E; see Building System Summary 
preceding: 

• Prep appliances (mixer, slicer, etc.) • Multi-tier shelving units 
• Cooking appliances (microwave, • Mobile prep/worktables 

toaster) • Mobile transport carts 
• Mobile hot/cold serving tables • Pots/pans/utensils 
• Mobile heating cabinets 

Provisional: 
4. Consider only providing equipment for a warming/cooking kitchen (when the district provides 

a central kitchen) to include: 
• Reach-in refrigerator • Wall-mounted shelving 
• Reach-in freezer • Mop sink cabinet 
• Convection oven • Type 2 exhaust hood 

(Ref. 0811 Plumbing Fixtures for code required handwash, prep and cleanup sinks.) 

Premium: 
5. Equipment for full-service food preparation in districts that operate a central kitchen. 

Best Practice/Lessons Learned 
A. (Reserved) 

1012 Athletic Equipment 

Baseline: 
1. Provide ceiling or wall-mounted basketball backboard/hoops at competition court; motor-

operated raise/lower. 
2. Provide floor inserts for volleyball standards/nets. 
3. Provide a multi-sport wall-mounted score board opposite each set of bleachers. 

Provisional: 
4. Consider secondary, wall-mounted basketball backboards/hoops at recreational courts; motor 

operated raise/lower. 
5. Consider mat hoists where wrestling programs are established. 
6. Consider ceiling mounted gymnasium curtains to support multiple concurrent programs; 

motor-operated raise/lower. 
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7. Consider ceiling-mounted climbing ropes. 
8. Consider chinning bar(s), peg climbing board, and other wall-mounted fitness equipment 

requiring structural support. 
9. Consider a motor-operated projection screen. 
10. Consider a high-capacity washer and dryer. 

Premium: 
11. Whirlpools or ice-bath equipment. 
12. Saunas 

Best Practice/Lessons Learned 
A. (Reserved) 

1013 Career & Technology Equipment 

Baseline: 
1. Provide the following woodworking equipment in floor-standing models: 10in table saw with 

‘saw stop’ technology, 12in band saw, 1hp drill press. (Other benchtop and plug-in equipment 
will be provided as FF&E.) 

2. Provide the following metal working equipment: welding station/booth, 1hp milling 
machine/lathe. 

Provisional: 
3. Consider additional woodworking equipment to include: lathes, router/joiner, and belt/disc 

sanders. 
4. Consider additional metal working equipment to include: sheet metal brake, and grinders. 
5. Consider moving all equipment to portable, tabletop, 110v for small programs and additional 

flexibility. All such equipment would be provided as FF&E. 
6. Consider “fabrication lab”/ “maker space” equipment including 3D printer(s), small to medium 

format 4ftx8ft Computer Numerical Control routing and laser/plasma cutting machines. 
7. See Section 0721 Elevators and Lifts for provisions associated with vehicle lifts. 

Premium: 
8. See Section 0733 Hoists and Cranes for premium limitations. 
9. Paint booths. 

Best Practice/Lessons Learned 
A. (Reserved) 

1014 Science Equipment 

Baseline: 
1. See Section 0652 Casework/Millwork for fixed lab tables. 
2. Provide one 36in fume hood, if required for educational program. 

Provisional: 
3. Consider a 48in fume hood for larger programs; demonstration type or double sided. 
4. Consider a commercial undercounter dishwasher at Science Storage/Prep. 
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Premium: 
5. Fume hoods larger than 48in. 

Best Practice/Lessons Learned 
A. Many standard size hazardous/flammable storage cabinets are not designed to fit under 

standard-height counter tops or with standard base cabinet depths. Select this FF&E item 
early and in coordination with Designers. 

1015 Library Equipment 

Baseline: 
1. Provide a book drop with catch bin; free standing or built-in to casework. 
2. Provide book stacks in a combination of wall perimeter (5-6 shelf) and freestanding (2-3 shelf) 

for approximately 50 volumes/student capacity. Laminate finish. [Note: Other book display 
shelving to be FF&E; all seating, tables, and other loose furnishings to be FF&E.] 

3. Provide a motor-operated projection screen. 

Provisional: 
4. Consider wood veneer on book stacks in libraries serving any secondary grades. 

Premium: 
5. (Reserved) 

Best Practice/Lessons Learned 
A. The preceding standards are based on centralized library and media display/use. This 

Equipment may not be needed if books and media are distributed throughout a school. 

1016 Theater Equipment 

Baseline: 
1. Provide motor-operated projection screen. 
2. Provide motor-operated stage curtain. 

Provisional: 
3. Consider fixed overhead rigging for stage curtains, sets, and lighting. 
4. Consider stage lighting system including fixtures and control board. 
5. Consider auditorium audio/visual system including building-mounted elements such as 

speakers, projectors, etc. (Note: all rack-mounted components and hand-helds will be FF&E.) 

Premium: 
6. Orchestra pit equipment 

Best Practice/Lessons Learned 
A. (Reserved) 

1017 Art Equipment 

Baseline: 
1. None. 
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Provisional: 
2. Consider up to two gas-fired kilns. 
3. Consider heavy-duty clay mixer. 
4. Consider electric pottery wheels; quantity for anticipated class size. 

Premium: 
5. Darkrooms for chemical film/print processing. 
6. Paint booths. 

Best Practice/Lessons Learned 
A. (Reserved) 

1018 Loading Dock Equipment 

Baseline: 
1. None. 

Provisional: 
2. Consider bin-size recyclable baler and multi-waste compactor. 
3. Consider providing fixed commercial compactor chute (to align with vendor provided 

compactor and waste service). 
4. Consider dock bumpers where elevated truck loading/unloading occurs. 

Premium: 
5. Dock leveler systems. 

Best Practice/Lessons Learned 
A. (Reserved) 

1019 Other Equipment 

Baseline: 
1. None. 

Provisional: 
2. Consider kitchenette at special needs life skills areas with residential type refrigerator, range, 

over range microwave, and dishwasher. 
3. Consider high-capacity washer and dryer at Intensive Needs program area. 
4. Consider ceiling mounted plates/eye bolts at OT/PT program area. 

Premium: 
5. Plumbed and hardwired commercial equipment at Student Store unless specifically supported 

by curriculum in an approved educational specification. 

Best Practice/Lessons Learned 
A. (Reserved) 
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102 Furnishings 

1021 Fixed Furnishings 

Baseline: 
1. Provide benches at building entry vestibules/lobby in the parent pick-up/drop-off zones; 

secure to floor. 

Provisional: 
2. Consider built-in benches/seating at Library and Elementary Classroom. 

Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

1022 Mats 

Baseline: 
1. Provide walk-off grates/mats at entry vestibules. 

Provisional: 
2. (Reserved) 

Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 

1023 Other Furnishings 

Baseline: 
1. (Reserved) 

Provisional: 
2. (Reserved) 

Premium: 
3. (Reserved) 

Best Practice/Lessons Learned 
A. (Reserved) 
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11. SPECIAL CONDITIONS 

A. Building System Summary 
The Special Conditions related to school buildings consist of both special purpose facilities and 
project conditions that bridge across, rather than fitting within, several of the core building systems. 
The ‘system’ deals with the installation, removal, or relocation of integrated or self-contained support 
buildings, and with site conditions that, while altering the site, do not install utility or improvement 
features. Generally, all elements related to hazardous materials and conditions are included within 
this system. The department recognizes three sub-categories in this building system: Special 
Construction, Special Demolition, and Special Site Conditions. Special Construction includes three 
specific use-types. Special Demolition includes all demolition work from entire buildings to selective 
building elements and utilities. It also captures hazmat associated with that demolition. Special Site 
Conditions deals with management of site conditions for both effective construction execution and 
long-term building operations. Remediation work for sites is also captured. Special Construction will 
overlap nearly all building system sections 02 through 09 depending on complexity, as will Special 
Demolition. The Special Site Conditions category abuts 01. Site & Infrastructure categories but 
should not have much, if any, overlap. 

B. Design Philosophy 
Cost-effective school construction can sometimes be enhanced by isolating special facility uses such 
as greenhouses or various types and combinations of utility modules and providing them as separate 
facilities. These solutions, while more common in remote school locations, are not automatic for any 
project and should be based on solid value analysis. Similarly, selective, and whole building 
demolition work occurs across a range of scope and possibility. Final project solutions should be 
driven by options analysis supported by accurate life-cycle costing. Site conditions can have a 
significant impact on cost-effective school construction. Factors such as topography, erosion, 
proximity to natural hazards, wetlands, site drainage, and flooding must be properly evaluated in the 
project planning phase. The department’s publication Site Selection Criteria and Evaluation 
Handbook, provides guidance and tools in these areas. DEED expects school districts to thoroughly 
evaluate Special Conditions that can simplify building systems and lower construction costs. For 
additional design parameters see the Design Ratio section of this system. 

111 Special Construction 

1111 Packaged Utility Modules 

Baseline: 
1. Provide packaged utility module supporting any of the following functions in locations where 

site-constructed solutions are less cost effective: fire suppression, heating plants (e.g., oil and 
wood-fired boilers, etc.), power generation, walk-in refrigerator/freezers. CF-3; LCCA-1. 

2. Packaged modules that provide water and/or wastewater treatment systems in locations 
where no community utility support is available to the school site and where utility extension 
solutions are less cost effective. CF-4; LCCA 3. 
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Provisional: 
3. Consider including electrical services in conjunction with utility modules providing heating 

plants. CF-3; LCCA-1. 

Premium: 
4. Packaged utility modules with utility runs to the supported facility that exceed 40ft. 

Best Practice/Lessons Learned 
A. (Reserved) 

1112 Swimming Pool 

Baseline: 
1. Swimming pools are supported as school space under AS 14.11 under certain conditions. 

Refer to the most current department publication Swimming Pool Guidelines for Educational 
Programs. 

Provisional: 
2. Consider construction of swimming pools in support of the educational program where the 

capacity exists to meet the above average operations and maintenance costs of such facilities 
over time. 

3. Consider partnering with related municipal and borough entities in sharing the cost of initial 
capital, O&M, and capital renewal costs through a joint use agreement (ref. 4 AAC 31.020(g)). 

Premium: 
4. Swimming pool tank sizes, amenities, and resulting facilities not supported under statute and 

regulation. 

Best Practice/Lessons Learned 
A. (Reserved) 

1113 Greenhouse 

Baseline: 
1. None required. [Note: Greenhouses are considered school space under 4 AAC 31.020.] 

Provisional: 
2. Consider building-attached greenhouse spaces when such spaces can meet the educational 

program being provided (ref. 0142 Attached Shelters). 
3. Consider freestanding greenhouses in support of the educational program where the capacity 

exists to meet the above average operations and maintenance costs of such facilities. 
4. Consider providing hydroponic systems in place of greenhouses to provide year-round 

production and educational benefits. 

Premium: 
5. Greenhouse space which is beyond the allowable gross square footage in the attendance area 

(ref. 4 AAC 31.016 and 4 AAC 31.020). 
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Best Practice/Lessons Learned 
A. (Reserved) 

112 Special Demolition 

1121 Structure Demolition 

Baseline: 
1. Provide demolition of existing schools which are no longer cost effective to repair or transfer 

to another entity when approved for replacement as part of an application for state-aid under 
AS 14.11. CF-3; LCCA-1. 

2. Provide structure demolition at state-owned abandoned school sites as part of the 
development of new schools, replacement schools, or additions/renovations to existing 
schools. 

3. Secure permits for local disposal (i.e., one-time monofill on state-owned or district-owned 
property), on property owned by others by agreement, or in approved local landfills. 

Provisional: 
4. Consider the demolition of education support facilities that have exceeded their useful life 

and cannot be renovated for additional use(s). 
5. Consider removal of demolition waste to a landfill in Alaska or outside of Alaska when local 

disposal options have been exhausted. CF-3; LCCA-1. 

Premium: 
6. Demolition of any structure not accepted as an education related facility and approved by the 

department. 

Best Practice/Lessons Learned 
A. (Reserved) 

1122 Building Selective Demolition 

Baseline: 
1. Provide selective demolition in support of approved new work or rehabilitation. 
2. Secure permits for local disposal in approved local landfills. 

Provisional: 
3. Consider removal of demolition waste to a landfill in Alaska or outside of Alaska when local 

disposal options have been exhausted. CF-3; LCCA-1. 

Premium: 
4. Any selective demolition not accepted as part of an education related facility and approved by 

the department. 

Best Practice/Lessons Learned 
A. (Reserved) 
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1123 Site and Utility Demolition 

Baseline: 
1. Provide demolition of site improvements associated with education related facilities approved 

for replacement or those in conflict with approved new work or rehabilitation (ref. 013 Site 
Improvements for acceptable site features). 

2. Provide for demolition of utilities supporting education related facilities approved for 
replacement or those in conflict with approved new work or rehabilitation (ref. 
015 Civil/Mechanical Utilities and 016 Electrical Utilities for acceptable utility elements). 

Provisional: 
3. Consider opportunities to transfer site improvements or utilities to another entity when 

approved for replacement under AS 14.11. 
4. Consider vacating and capping underground utilities in-place when the cost to excavate and 

remove due to obstructions or geotechnical considerations substantially exceed normal 
removal. CF-3; LCCA-1. 

Premium: 
5. Any site and utility demolition not accepted as supporting an education related facility and 

approved by the department. 
6. Underground utility demolition where the cost exceeds normal removal by more than 

100 percent. 

Best Practice/Lessons Learned 
A. (Reserved) 

1124 Hazardous Material Removal 

Baseline: 
1. Provide for removal of hazardous materials in work under 1121 Structure Demolition 

associated with education related facilities approved for replacement. 
2. Provide for removal of hazardous materials in work under 1122 Building Selective Demolition 

when hazardous materials will be disturbed during approved rehabilitations. 
3. Secure permits for local disposal, if possible, on state-owned or district-owned property, on 

property owned by others by agreement, or in approved local landfills. 

Provisional: 
4. Consider fully documenting hazardous materials present in existing facilities in preparation for 

opportunities to transfer education related facilities to another entity when approved for 
replacement under AS 14.11. [Note: standards for some hazardous materials, such as 
asbestos, diminishes with changes in building occupancy and use.] 

Premium: 
5. Any hazardous material removal not accepted as supporting an education related facility and 

approved by the department. 
6. Removal of hazardous materials for which a potentially responsible party (PRP) or responsible 

party has been identified other than the Department of Education & Early development. 
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Best Practice/Lessons Learned 
A. (Reserved) 

1125 Building Relocation 

Baseline: 
1. Relocate education related facilities to other locations on the school parcel when required by 

expansion projects approved by the department. 
2. Relocate education related facilities to parcels off the school site under control of the state or 

a political subdivision of the state when required as part of excess building disposition 
approved by the department. 

3. Relocate non-education related facilities owned by the school district to other locations on 
the school parcel when required by expansion projects approved by the department (this will 
primarily consist of teacher housing units). 

Provisional: 
4. Consider relocating an education related facility when an alternate location will improve the 

efficiency of school operations. CF-3; LCCA-1. 

Premium: 
5. Building relocation to parcels not under the site control of a state or a political subdivision of 

the state. 

Best Practice/Lessons Learned 
A. (Reserved) 

113 Special Site Conditions 

1131 Site Shoring & Dewatering 

Baseline: 
1. Provide site shoring required to support construction operations on school sites. 
2. Provide dewatering required to support construction operations on school sites. 
3. Provide site shoring and dewatering that might be generally required to support all site 

improvement and utility work and not associated with any particular one of these subsystems. 

Provisional: 
4. Consider selecting school sites where site shoring and dewatering are not required. 

Premium: 
5. Site shoring and dewatering that exceeds 0.3 percent of the total estimated construction cost. 

Best Practice/Lessons Learned 
A. (Reserved) 
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1132 Site Earthwork 

Baseline: 
1. Provide excavation, fill, geotextiles, and other similar elements required to support 

construction operations on school sites. 
2. Provide site earthwork that might be generally required to support all site improvement and 

utility work and not associated with any particular one of these subsystems. 

Provisional: 
3. None. All other earthwork should be in support of approved work in 013 Site Improvements, 

015 Civil/Mechanical Utilities, or 016 Site Electrical. 

Premium: 
4. Site earthwork that exceeds 0.5 percent of the total estimated construction cost. 

Best Practice/Lessons Learned 
A. (Reserved) 

1133 Site Remediation 

Baseline: 
1. Provide for remediation of contaminated site materials for work not covered in 1121 Structure 

Demolition that is associated with education related facilities approved for replacement. 
2. Secure permits for local remediation (soil farming, etc.), if possible, on state-owned or district-

owned property, on property owned by others by agreement, or in approved local landfills. 
3. Provide and place clean backfill from local sources as necessary to return site to a safe and 

functional condition. 

Provisional: 
4. Consider working with the Alaska Department of Environmental Conservation on options for 

contaminated site materials to remain under Institutional Controls (ICs). 
5. Consider imported backfill when local sources are not available or can be demonstrated to be 

not cost-effective. CF-3; LCCA-1. 
6. Consider removing and disposing of contaminated site materials to approved landfills in 

Alaska or outside of Alaska on a cost-benefit basis. CF-3; LCCA-1. 

Premium: 
7. Any contaminated site material removal not accepted as supporting an education related 

facility and approved by the department. 
8. Removal of contaminated site materials for which a potentially responsible party (PRP) or 

responsible party has been identified other than the Department of Education & Early 
development. 

Best Practice/Lessons Learned 
A. (Reserved) 
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Appendix A: Cost Model’s Escalation Model Alaska School 
The following describes the “State of Alaska Escalation Cost Study - Model School Building”. This cost 
study model is used by the contracted cost estimator that updates the DEED Program Demand Cost 
Model for Alaskan Schools to develop concept-level gross square footage construction costs based on 
educational program and to index historical construction cost escalation. 

The model school conforms to the Standards in this publication.  It is not a prototype design or basis 
of design for schools in Alaska. 

01 Site and Infrastructure 
The Model Alaskan School includes site improvements typical for the less remote locations including 
paved parking and drives, appropriate catch basins and culverts for drainage, concrete walks, 
vegetative landscaping, playgrounds with equipment, and fencing.  A variety of minor elements such 
as bike racks and flag poles round out the developed school site.  Utility distribution piping from 
municipal connection points is provided for heating fuel, water, wastewater, electrical power, and 
data/communications. Exterior pole-mounted lighting is also included.  No Site Structures or Off-site 
Work is anticipated with the model school. 

02 Substructure 
The Model Alaskan School includes Substructure elements typical of sites with high-quality soils 
which are suitable for building construction. These elements include a standard concrete foundation, 
and a concrete slab on grade—both with typical steel reinforcing.  Insulation, vapor retarder, and 
dampproofing are the only minor elements needed to support these sub-systems.  No Special 
Foundations elements are anticipated with the model school. 

03 Superstructure 
The Model Alaskan School includes a main floor structure of reinforced concrete slab on grade and 
includes a small portion of elevated floor with steel columns, beams, joists, metal decking and 
concrete. The roof structure uses a combination of wood frame bearing wall, steel columns, beams, 
joists, and metal decking. Steel angle bracing and light-gauge steel shear walls provide lateral 
support. 

04 Exterior Closure 
The Model Alaskan School includes exterior load-bearing walls with light-gauge steel members and 
structural wood panel sheathing. Insulation is a combination of fiberglass in the wall cavity and 2in of 
continuous board at the exterior. Air and vapor barriers complete the assembly.  Siding is a primarily 
metal panel with some phenolic panel in a rain-screen assembly as an accent. Vents, flashings, and 
sealants complete the exterior.  Gypsum wall board is used on the interior side of the assembly. 
Soffits are framed with nominal lumber, treated plywood and siding finishes were visible.  Windows 
are metal-clad dual-pane insulating units with operable sections.  Doors are hollow metal with 
insulated frames and high-quality hardware including motor operated doors where required. 

Alaska Department of Education & Early Development April 2022 
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Part 3 – System Standards 

05 Roof Systems 
The Model Alaskan School includes a pitched roof system consisting of concealed fastener metal 
roofing over fire-treated plywood sheathing and 8 in of rigid insulation.  Vapor barriers, ice and water 
shield, and flashing complete the assembly. 

06 Interiors 
The Model Alaskan School includes light-gauge steel framing members enclosed with gypsum wall 
board, or other substrates suitable to the finish applied. Solid core wood doors in hollow metal 
frames are standard, complete with hardware.  Vertical coiling grilles are used in select locations. 
Glazing consists of relites in hollow metal frames, and specialties include partitions in toilet rooms, 
lockers, whiteboards, tackboards and signage.  Fire extinguishers and cabinets are provided when 
required.  Finishes include carpet, tile and rubber flooring, paint, tile, and FRP walls, and suspended 
and glue-on acoustic ceilings. 

07 Conveying Systems 
The Model Alaskan School, a single-story structure, does not include any Conveying Systems 
elements. 

08 Mechanical 
The Model Alaskan School includes cast-iron waste piping, hot and cold domestic water distributed in 
insulated copper piping, bathroom fixtures, stall showers, classroom sinks, exterior hose bibs, 
commercial food prep and clean up sinks and hot water generating equipment.  Heating systems are 
oil/gas fired boilers and hydronic heat distribution to terminal devices.  Cooling is a 10T DX (direct 
expansion) air conditioner supplying fan coils. Ventilation is a single AHU with distributed ducting 
and VAV boxes for classroom and administration areas, and a variable speed AHU for gymnasiums 
and/or multipurpose rooms; both central and localized exhausting is provided via fans and ducting. 
Heat and /or energy recovery for ventilation systems. Controls include a DDC system and 
thermostats.  Fire protection is wet pipe system with appropriate risers and valves.  Heating fuel is 
stored in an exterior tank and interior day tank and is distributed via steel piping. 

09 Electrical 
The Model Alaskan School includes a service disconnect, a main distribution panel, and subpanels all 
fed via various size conductor and both rigid, IMC, and flexible conduit.  Lighting systems include 
pendent and surface mounted area lighting, task lighting, and emergency lighting. Lighting is 
controlled via occupancy sensors, manual, and automated controls.  Power is distributed through 
sub-panels to feed receptacles of varying amperages, motors, and equipment.  Special Systems 
include addressable fire alarm, data/telecom, public address intercom and at gymnasium/stage, 
security to include intrusion detection and video surveillance, and hearing-impaired classroom audio 
assist.  Emergency backup power is provided via diesel generator complete with fuel storage and 
system interties. 
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Part 3 – System Standards 

10 Equipment & Furnishings 
The Model Alaskan School includes a selection of athletic equipment (main and secondary basketball 
goals, volleyball floor inserts, chinning bar, pegboard), food preparation (refrigerator, freezer, 
convection oven, range and hood, under-counter fridge), laundry equipment (stacked washer and 
dryer), classroom equipment (projection screens, window blinds), and entry mats. Associated with 
special electrical systems, the model also provides for classroom and gymnasium/stage audio visual 
systems.  Associated with plumbing systems, the model provides for three-compartment sink, 
handwash sink, and grease interceptor. Acceptable additional items and alternatives are detailed in 
the construction standards that follow. 

11 Special Conditions 
The Model Alaskan School includes site preparation work that aligns with Special Site Conditions of 
this section to include clearing and grubbing, survey, and layout, SWPPP, excavation, geotextiles, fill, 
and compaction work. While the full Program Demand Cost Model for Alaskan Schools does include 
estimating elements for demolition and hazardous materials conditions, its Model School Escalation 
file does not. Primarily this is due to these elements being dependent on specific project 
environments and conditions. 
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State of Alaska Department of Education & Early Development 
Bond Reimbursement & Grant Review Committee 

Retro Commissioning 

C o v e r  S h e e t  

April 10, 2025 

Issue 

The department seeks continued discussion regarding retro commissioning.  

Requested Action 
Review the meeting minutes from February 18, 2025, and the accompanying attachments. Solicit 
feedback from Don Wheeler on retro commissioning and the use of the department-provided 
forms by the districts for which he as conducted site visits.  
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Department of Education
& Early Development 

FINANCE & SUPPORT SERVICES 
Facilities Section 

333 Willoughby Ave, 9th Floor 
P.O. Box 110500 

Juneau, Alaska 99811-0500 
Main: 907.465.6906 

Email: edd.facilities@alaska.gov 

To: BRGR Committee 

From: Michael Butikofer, Facilities Manager 

Date: February 5, 2025 

Subject: Retro Commissioning 

Background 
In 2017, the Bond Reimbursement and Grant Review (BRGR) Committee developed 
criteria for the construction of schools in Alaska, including standards for energy 
efficiency. For details, reference the Report on Criteria for Cost-Effective School 
Construction, December 2017 (pdf). 

To further support cost-effective and high-performing school facilities, the 
Commissioning Subcommittee was established to propose standards for school project 
commissioning. Their primary goal was to create criteria ensuring that mechanical, 
electrical, plumbing, fuel, control, and envelope systems in schools operate efficiently, 
reducing operational costs while maximizing performance. Their recommendations 
aimed to standardize commissioning processes while balancing cost considerations, 
resource availability, and long-term benefits. 

As a result, the requirement for commissioning in school facilities was codified in 
regulation on November 29, 2019. Commissioning and the use of a Commissioning 
Agent (CxA) are required for projects that: 

• Construct or add more than 5,000 square feet. 
• Rehabilitate an education-related facility over 10,000 square feet. 

The CxA must be certified by a program approved by the Department of Education & 
Early Development (DEED). 

Retro-Commissioning (RCx) and Compliance 
In addition to commissioning new school facilities, ongoing assessments through retro-
commissioning (RCx) help maintain building performance. RCx is the process of 
inspecting and adjusting building systems to restore them to their original design 
performance. It typically applies to facilities that were never commissioned at start-up, 
ensuring they operate efficiently and as intended. A related term, "re-commissioning," 
refers to performing commissioning activities on buildings that had previously undergone 
the process. 

https://education.alaska.gov/Facilities/BRGR/docs/BRGR%20Criteria%20for%20Cost-Effective%20School%20Construction%20Report.pdf
https://education.alaska.gov/Facilities/BRGR/docs/BRGR%20Criteria%20for%20Cost-Effective%20School%20Construction%20Report.pdf
mailto:edd.facilities@alaska.gov
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To remain eligible for state aid under AS 14.11, Alaska school districts must maintain a 
preventive maintenance and facility management program that complies with 4 AAC 
31.013(a), including: 

• An energy management plan that incorporates: 
o (B) Regular evaluation of the effectiveness of and need for commissioning 

existing buildings. 

To assist districts in meeting these requirements, the department has developed the 
Facility Re/Retro-Commissioning Assessment Tool (excel), which provides a structured 
approach for evaluating building performance and identifying the need for RCx. An 
example report generated using this tool is included in the packet. Other assessment 
options can be found in the attached RCx guidance document (dated November 13, 
2020). 

Discussion 
While the current policy provides a structured approach to commissioning and retro-
commissioning, questions remain about its overall impact, efficiency, and necessity. As 
we assess whether additional evaluation is warranted, key considerations include: 

• Is the current evaluation process effectively identifying buildings in need of RCx, 
or is it creating an unnecessary burden on school districts? 

• Does the current requirement align with the operational realities of school 
districts? 

Next Steps 
The department seeks input on whether further evaluation of this policy is necessary and, 
if so, what aspects should be reconsidered or refined.  

https://education.alaska.gov/Facilities/docs/RCxAssessmentTool_2021.xlsx
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Department of Education
& Early Development 

FINANCE & SUPPORT SERVICES 
Facilities 

P.O. Box 110500 
Juneau, Alaska 99811-0500 

Main: 907.465.2875 
Fax: 907.465.8910 

Email: Heidi.Teshner@alaska.gov 

To: All Superintendents Date: November 13, 2020 

From: Heidi Teshner Subject: Retro-commissioning Compliance 
Director of Finance & Support 
Services File: G:\SF Facilities\Facilities\PM & Facility 

Management\RCx Tools & Data\Retro-Cx 
Guidance & Tools_Implementation Version 11-
12-20.docx

P O L I C Y  M E M O R A N D U M

Background 

Commissioning Requirements for Existing Buildings 
In order to remain eligible to request state-aid for school capital projects under AS 14.11, Alaska 
school districts must have a preventive maintenance and facility management program in 
compliance with 4 AAC 31.013(a), including: 

(2) an energy management plan that includes . . .
(B) regular evaluation of the effectiveness of and need for commissioning

existing buildings. 

This requirement was codified in regulation on November 29, 2019 and it is the intent of the 
Department of Education & Early Development to assess district compliance with the regulation 
during the period November 1, 2020 and June 1, 2021. The department, following review at the 
Bond Reimbursement & Grant Review Committee, and after a period of public comment running 
from August 5 to September 21, 2020, is establishing the criteria and options outlined in this 
memorandum for energy performance measurement. The department is also making tool(s) 
available for district use to assist them in meeting the established criteria under Option 2. 

Definitions 
Retro-commissioning (RCx): RCx is the inspection and adjustment of systems to return the 
facility to operate as it was designed to operate. Generally, it is assumed to apply to facilities 
that were never commissioned at start-up.  The parallel term “re-commissioning” is sometimes 
applied to commissioning activity that follow an original (prior) commissioning event. 

Energy Use Intensity (EUI): Sometimes also referred to as Energy Utilization Index, the EUI 
provides a snapshot of the quantity of energy actually used by a building on a square foot and 
time period basis (e.g. month, year).  The calculation converts the total energy usage for a 
determined time period from all sources in the building, (e.g. heating fuel, electrical) into British 
Thermal Units (BTUs).  The total usage is then divided by the number of square feet (sf) of the 

mailto:Heidi.Teshner@alaska.gov
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building.  EUI units are kBTUs/sf for any measured time period.  As a stand-alone metric, EUIs 
are not adjusted for climate variations. 

British Thermal Unit (BTU):  A BTU is the amount of heat required to raise the temperature of 
one pound of liquid water by one degree Fahrenheit at a constant pressure of one atmosphere. 

Heating Degree Day (HDD):  HDDs are a measure of how much (in degrees), and for how long 
(in days), the outside air temperature falls below 65 degrees Fahrenheit.  It is commonly used in 
calculations relating to the energy consumption required to heat buildings.  Essentially, the 
colder the outside air temperature, the more energy it takes to heat a building.  The idea is that 
the amount of energy needed to heat a building in any day/week/month/year is directly 
proportional to the number of heating degree days in that day/week/month/year. 

Site Energy:  The amount of primary (e.g. oil, natural gas) and secondary energy (e.g. heat and 
electricity) consumed by a building as reflected in utility bills and other on-site measurements. 
Site energy is calculated by converting each fuel source into BTUs, then adding them altogether.  
Site energy is useful in monitoring how the energy use for an individual building has changed 
over time; however, it is not a good metric to compare two different buildings. 

Discussion 
The regulation language requires three actionable steps of school districts: 

1) Districts must evaluate the need for retro-commissioning of existing buildings; 
2) Districts must evaluate the effectiveness of retro-commissioning existing buildings; and 
3) The evaluation must be regular. 

Retro-commissioning Need 
The department requires that districts evaluate the need for retro-commissioning by measuring 
the EUI for each designated facility (see RCx Target Facilities). The calculated EUI is then used 
to establish a performance benchmark for each facility. A retro-commissioning need would be 
triggered when the EUI rises above the benchmark. The process of establishing the benchmark 
would depend on the compliance option selected (see Options). For example, under Option 2, the 
EUI would be adjusted for climate variations using Degree Days, and finally, compared against a 
statewide minimum EUI benchmark established by the department and updated as needed as part 
of the CIP application process. 

Retro-commissioning Effectiveness 
The department requires that districts evaluate the effectiveness of implementing RCx on a 
school facility by calculating an anticipated Return on Investment (ROI) for the RCx effort.  This 
ROI would be a simple payback calculation comparing the anticipated cost of the RCx and its 
recommendations, to the estimated cost savings resulting from implementing the RCx 
recommendations. Any ROI showing a simple payback within four years is considered effective. 
Information from industry sources indicate a cost range for a full RCx—planning, 
implementation, and verification—of $0.13/sf to $2.00/sf with the planning phase requiring 
$0.05/sf to $0.50 of those costs (Lawrence Berkeley National Laboratory). Many areas of Alaska 
would have to add approximately $2,000 additional in base costs for travel and per-diem. 
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Industry indicators suggest energy savings from recommissioning to be between 5 and 20 
percent. A published study of 224 buildings in 21 states found the average energy savings to be 

15 percent. Absent a more sophisticated analysis, which any district may propose for review, the 
department establishes evaluation of the effectiveness of RCx on any building by using the 
following calculation: 

Planning cost (PC) = $0.50/sf + $2,000 
Implementation cost (IC) = $0.50/sf * Cost Model geographic cost factor 
Anticipated annual savings (AAS) = 7 percent of electricity and fuel costs. 

RCx Effectiveness Calculation: 𝑃𝑃𝑃𝑃 + 𝐼𝐼𝑃𝑃 < 𝐴𝐴𝐴𝐴𝐴𝐴 

Regular Evaluation 
The department has determined that a regular evaluation would be an annual evaluation. At a 
consistent date, established in the district’s energy plan, each qualifying school facility would be 
evaluated for RCx on a consumption-based EUI analysis, and RCx effectiveness based on a cost-
based ROI analysis. Ideally this data would be gathered into a report and shared with the district 
school board. 

RCx Target Facilities 
RCx is an operating budget cost aimed at creating an operational cost savings. The purpose of 
RCx is not to identify capital renewal needs related to operational costs—that work falls to the 
more expansive Energy Audit. A retro-commissioning event, therefore, should only be 
implemented when a reasonably quick ROI from operating funds can be anticipated.  

Regular evaluation of the need for, and effectiveness of RCx, is not required for every building. 
In determining the target facility for RCx, several factors must be considered as follows:  1) the 
use type of the facility, 2) the total annual energy consumed (correlated as a building’s size), 
3) the age of its primary energy-influenced building systems (ref. DEED Renewal & 
Replacement (R&R) Schedule categories listed below), and 4) the presence of an integrated 
building automation system. Using these four factors, the department has established a 
requirement that the following facilities be included as “existing buildings” under the 
requirements of 4 AAC 31.013(a)(2)(B). 

Each facility designated as a ‘main school’ in the DEED Facilities Database, along with any 
other school or support facility greater than 5,000 gsf, which meet each of the following 
building system criteria: 
a. Exterior Walls System Installation or renewal within 25 years 
b. Roof Systems Installation or renewal within 25 years 
c. HVAC Distribution Installation or renewal within 40 years 
d. HVAC Equipment Installation or renewal within 30 years 
e. HVAC Controls Installation or renewal within 20 years 
f. Electrical Lighting Installation or renewal within 25 years 
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If a facility does not meet even one of these criteria, that facility is not a target facility for RCx. It 
is possible that under these criteria, a district may not have any facilities that must be tracked for 
RCx. Each district will make this determination subject to department review. 

Responses and Tools 
Each district will need to update its energy management plan to include details about the 
effectiveness and the need analyses for RCx.  Districts will need to implement the measurements 
and calculations using tools that they have developed, using commercially available tools, or 
using tools supplied by DEED. These tools are available for download from the department’s 
website. Districts may also request a copy of the tools be emailed by department Facilities staff. 
An equally viable tool option would be to use the US Environmental Protection Agency’s (EPA) 
Energy Star Portfolio Manager. This tool takes utility consumption data and calculates an EUI 
for the facility. One benefit of tracking and evaluating using the EPA tool is the access it 
provides to comparative data from other K-12 school facilities. 

Options 

Option 1 – District Tools/District Metrics: 
Under this option, a district would demonstrate compliance with the regulation requirements by 
asserting its own retro-commissioning needs evaluation (EUI-based), effectiveness assessment, 
and regularity with an annual minimum. (Note: this could include independent use of the EPA 
Portfolio Manager identified in Option 3 below.) 

Option 2 – Department Tools/Department Metrics: 
Under this option, a district would demonstrate compliance with the regulation by using the 
DEED-supplied RCx needs evaluation, and effectiveness assessment tools on an annual basis. 
(See attached template and sample tool.) 

Option 3 – Using EPA’s Portfolio Manager 
Under this option, districts would adopt the EPA Energy Star platform as the process for 
demonstrating compliance with the regulation in the area of RCx needs evaluation. For districts 
using this option, the department approves the use of the EPA Target Finder as the basis of needs 
evaluation. For the effectiveness assessment, districts would use the department’s default 
calculation or an approved alternative. 
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Evaluating the Need & Effectiveness of Retro‐Commissioning (RCx): Workbook Instructions 

Regulation 4 AAC 31.013 establishes the elements required in a district’s preventive maintenance plan in 
order for a district to be eligible for state aid under AS 14.11. Part of compliant plan is energy management 
includes the recording of energy utility consumption and an evaluation of the effectiveness of and need for 
commissioning existing buildings. This workbook is provided by the Department of Education and Early 
Development as a tool to assist districts with this aspect of facility management, other programs and tools 
may be used to meet the regulatory requirement. 

If you have any questions while using this tool, please contact the Facilities section's contact for the 
Preventive Maintenance Compilance Program. 

Cover Page Tab 
The Cover Page is the tab that contains a summary of information needed to evaluate whether a facility is a 
potential candidate for commissioning. Most data in the Cover Page is filled in from information on the 
following tabs. However, the following fields (cell ID) will require updating: 
School Name (cell A2) ‐ offical school name; 
Analysis Year (B3) ‐ fiscal year of the analysis/evaluation; 
DEED Facility Number (D3) ‐ reference the DEED School Facility Database; 
District Facility Number (F3) ‐ district internal facility number, if any; 
Gross Square Footage (H3) ‐ reference the DEED School Facility Database, do not include and variance 

reductions; 
Travel/Per Diem (B13) ‐ enter estimated amount of travel and per diem costs for the commissioning team; 
Geographic Cost Factor (D13) ‐ reference the Instructions publication for the Program Demand Cost Model, 

Table 3; 
Percent Savings (F13) ‐ enter an amount of estimated savings (default at 7%). 

Degree Days Tab 
The Degree Days tab tracks historical data on the number of heating degree days required at the 
community. The Cover Page uses this data to calculate an "Adjusted EUI" (Energy Use Index). Data can be 
entered by month or by annual total. Heating degree data is available online at several sites. 

Utility Costs Tab 
The Utility Costs tab tracks the annual cost of the energy utilities used by the facility by fiscal year. Data may 
be available from the district's business/accounting office. Three categories of utility are tracked: fuel oil, 
electricity, and all other energy utilities. 

BTU Summary Tab 
The BTU Summary tab provides a compiles the BTU data from the following energy utility consumption 
tracking tabs (see below), it provides at at‐a‐glance of the minimum, average, and maximum total BTU use. 
The Cover Page uses the annual BTU Total to calculate the adjusted EUI. 
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Energy Utility Consumption Tracking 
The remaining tabs provide for tracking of monthly energy utility consumption by individual utility. These 
pages track by the associated energy unit of measure (e.g. KWH, GAL, CCF, BTU) and provide a calculation to 
the approximate heat energy in BTUs. Individual tabs are provided for: 

Electricity 
Heating Fuel 
Natural Gas 
Biomass 
Recovered Heat 
Coal 
Steam 

If you require a different heating source, edit an existing unneeded tab ‐ being sure to update the Total BTU 
conversion formula. Reach out to the department with any questions. 

Acronyms 
BTU ‐ British Thermal Unit (measurement of heat energy) (unit of measurement ‐ recovered heat, steam) 
CCF ‐ Centum Cubic Feet (unit of measurement ‐ natural gas) 
CRD ‐ Chord / Chord of Wood (unit of measurement ‐ biomass) 
EUI ‐ Energy Use Index 
GAL ‐ Gallon (unit of measurement ‐ heating fuel) 
GSF ‐ Gross Square Footage 
KWH ‐ Kilowatt Hour (unit of measurement ‐ electricity) 

Facilities Preventive Maintenance Program webpage 

Facilities Publication webpage (PM tab has links to heating degree sites) 

Instructions to Program Demand Cost Model (pdf) (Geographic Area Cost Factor ‐ Table 1) 
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Retro-Commissioning (RCx) Need & Effectiveness Worksheet 

on School 
DEED Facility District Facility 

Analysis Year: 2024 
Number: Number: 

Degree Days: Minimum: 11,926 Average: 12,785 

School Year Total (BTU) EUI (kBTU/SqFt) Degree Days Adjusted EUI 

2024 4250572320 95.71852005 12,721 77.88 150 -48.08% 

2023 3710666480 83.56039543 13,276 65.14 150 -56.57% 

2022 4410397200 99.31761209 13,229 77.70 150 -48.20% 

2021 4884695760 109.9983282 12,941 87.97 150 -41.35% 

2020 4689065760 105.5929417 12,832 85.17 150 -43.22% 

RCx Effectiveness Calculation 

Travel/Per-diem $2,000 
Geograpic Cost 

125.11
Factor 

Pecent Savings 7% 
Esti  mated 

6.025885278 
Payback: 

School Year Annual Fuel $ Annual Electrical $ Annual Other Util $ Total Energy $  Est Planning $ Est Implement $ Est Annual Savings 

2024 $ 88,187.36 44,635 $ 132,823 24204 27779 $9,298 

2023 $ 77,270.60 27,716 $ 104,987 24204 27779 $7,349 

2022 $ 91,263.67 31,972 $ 123,236 24204 27779 $8,626 

2021 $ 57,023.55 38,473 $ 95,497 24204 27779 $6,685 

2020 $ 62,241.69 40,196 $ 102,437 24204 27779 $7,171 

Maximum: 13,276 10350 

Gross Square 
2 44,407 

Footage: 

Baseline EUI: % Over/Under 

5 4 3 2 1 

Adjusted EUI 

100.00 

80.00 

60.00 

40.00 

20.00 

0.00 
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Total BTU Worksheet 

Minimum: 0 Average: 3895550394 Maximum: 4986480480 

Heating Fuel Recoverd Heat 

School Year Electric (KWH) (GAL) Natural Gas (CCF) Biomass (CHD) (BTU) Steam (BTU) Total (BTU) 

2010-2011 0 0 0 0 0 0 

2011-2012 195840 21,898.5 0 0 0 0 3558808080 

2012-2013 195600 22,986.7 0 0 0 0 3701631600 

2013-2014 180300 23,532.0 0 0 0 0 3721407600 

2014-2015 187200 25,063.0 0 0 0 0 3947042400 

2015-2016 180740 24,047.0 0 0 0 0 3790888880 

2016-2017 209040 32,373.0 0 0 0 0 4986480480 

2017-2018 233040 25,228.9 0 0 0 0 4125347280 

2018-2019 225840 30,228.3 0 0 0 0 4760701680 

2019-2020 199680 30,361.8 0 0 0 0 4689065760 

2020-2021 169680 32,619.3 0 0 0 0 4884695760 

2021-2022 184800 28635.3 0 0 0 0 4410397200 

2022-2023 230540 22152.0 0 0 0 0 3710666480 

2023-2024 165360 27927 0 0 0 0 4250572320 
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Total Costs 

Minimum: 95496.87578 Average: 114366.476 Maximum: 132822.54 

School Year Electric Heating Fuel Natural Gas Biomass Recoverd Heat Steam Total 

2010-2011 

2011-2012 $ 41,224.32 $ 77,739.68 $ 118,964.00 

2012-2013 $ 41,212.92 $ 83,211.85 $ 124,424.77 

2013-2014 $ 34,851.99 $ 84,715.20 $ 119,567.19 

2014-2015 $ 35,474.40 $ 72,933.33 $ 108,407.73 

2015-2016 $ 57,529.54 $ 46,651.18 $ 104,180.72 

2016-2017 $ 43,333.99 $ 68,307.03 $ 111,641.02 

2017-2018 $ 49,194.74 $ 65,342.85 $ 114,537.60 

2018-2019 $ 48,374.93 $ 77,686.73 $ 126,061.66 

2019-2020 $ 40,195.58 $ 62,241.69 $ 102,437.27 

2020-2021 $ 38,473.32 $ 57,023.55 $ 95,496.88 

2021-2022 $ 31,972.04 $ 91,263.67 $ 123,235.71 

2022-2023 $ 27,716.50 $ 77,270.60 $ 104,987.10 

2023-2024 $ 44,635.18 $ 88,187.36 $ 132,822.54 
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99744 
Heating Degree Days 

School Year July Aug Sep Oct Nov Dec Jan Feb Mar Apr May June Total 

2010-2011 0 

2011-2012 0 

2012-2013 0 

2013-2014 0 

2014-2015 0 

2015-2016 153 346 685 1039 1565 1938 1624 1475 1452 792 390 202 11661 

2016-2017 141 153 573 1114 1729 2014 2197 1753 2063 884 431 158 13210 

2017-2018 84 267 521 991 1580 1460 2046 1483 1406 996 449 202 11485 

2018-2019 106 292 513 916 1496 1946 2083 1460 1086 849 366 135 11248 

2019-2020 78 275 494 1004 1458 2050 2482 1964 1600 901 341 185 12832 

2020-2021 148 190 534 1108 1707 1898 1912 2024 1723 1071 486 140 12941 

2021-2022 82 328 667 1127 1954 1873 2185 1755 1542 1067 511 138 13229 

2022-2023 155 250 538 1149 1620 2041 2068 1788 1627 1327 506 207 13276 

2023-2024 59 172 641 1,225 1,458 2,146 2,319 1,657 1,565 880 510 89 12721 
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 School RCx 

Lowest Usage 

School Year 

7440 

July 

9120 

Aug 

6240 

Sep 

9840 

Oct 

Electrical Usage (KWH) 

15600 

Nov 

13680 

Dec 

16080 

Jan 

16080 

Feb 

13920 

Mar Apr 

1760 

May 

12000 

June Total KW Total cost 

2010-2011 0 

2011-2012 9840 13680 17520 13680 19440 18240 19680 20400 17040 18000 14880 13440 195840 $ 41,224.32 

2012-2013 13440 9600 13920 12960 21360 19680 18720 22560 14400 18720 17040 13200 195600 $ 41,212.92 

2013-2014 8160 9120 13680 14400 17040 17820 19920 18000 16560 17760 15120 12720 180300 $ 34,851.99 

2014-2015 11520 11040 12720 14640 17280 17280 20400 17040 19680 17280 14880 13440 187200 $ 35,474.40 

2015-2016 18000 16080 18420 16800 19440 19440 18000 21600 18960 1760 12240 180740 $ 57,529.54 

2016-2017 10560 13440 17280 18720 18000 19680 23280 18480 17520 19920 16800 15360 209040 $ 43,333.99 

2017-2018 16320 14160 19440 20160 20880 19440 22800 22320 19440 21360 17520 19200 233040 $ 49,194.74 

2018-2019 14640 15600 21840 22080 18720 13680 21600 19920 17280 17520 18960 24000 225840 $ 48,374.93 

2019-2020 9840 13200 14640 18720 21120 19680 21840 20640 17760 16080 13200 12960 199680 $ 40,195.58 

2020-2021 10800 10800 6240 16560 16080 17040 17040 19440 16080 19200 16800 14400 169680 $ 38,473.32 

2021-2022 15120 18000 16800 9840 17520 19680 16080 17760 15600 18480 16080 18960 184800 $ 31,972.04 

2022-2023 18960 25680 18240 21840 19200 19920 21840 21360 20640 14640 16220 12000 230540 $ 27,716.50 

2023-2024 7440 13920 12480 13200 15600 15360 19680 16080 13920 12480 12960 12240 165360 $ 44,635.18 
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Lowest usage 

School Year July 

4 302 

Aug 

852 

Sep 

1448 

Oct 

1640 

Nov 

Heating Fuel (GAL) 

292 2711 1094 

Dec Jan Feb 

1480 

Mar 

970 

Apr 

390 

May 

162 

June Total Gal Total price 

2010-2011 0 

2011-2012 302 887 3490 2848 5017 3359 2660 2336 1000 21899 $ 77,739.68 

2012-2013 3505 1640 5003 4020 4429 3420 970 22987 $ 83,211.85 

2013-2014 852 1531 2493 5844 3323 3562 2297 2360 390 880 23532 $ 84,715.20 

2014-2015 2188 1500 3218 2277 6242 4154 1680 2653 744 407 25063 $ 72,933.33 

2015-2016 1151 2688 1694 6207 3413 2228 3235 2400 1031 24047 $ 46,651.18 

2016-2017 1415 916 1448 3609 4806 5717 6483 2078 4680 1221 32373 $ 68,307.03 

2017-2018 2256 4213 292 6387 5328 2326 3388 1040 25229 $ 65,342.85 

2018-2019 1458 2037 4297 5562 6109 3686 1480 3107 1886 607 30228 $ 77,686.73 

2019-2020 2228 1778 3781 3519 5292 5786 4474 2242 1100 162 30362 $ 62,241.69 

2020-2021 510 3963 3661 3106 3054 5281 4285 4464 2148 2148 32619 $ 57,023.55 

2021-2022 1684 3572 3637 5891 2711 1094 5995 2497 1555 28635 $ 91,263.67 

2022-2023 4 1625 3007 2868 3319 5133 2577 3619 22152 $ 77,270.60 

2023-2024 1244 3067 2653 3551 6442 3193 3233 2822 1307 415 27927 $ 88,187.36 
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State of Alaska Department of Education & Early Development 
Bond Reimbursement & Grant Review Committee 

School Capital Funding Forecast Database 

C O M M I T T E E  I T E M  

April 10, 2025 

Issue 

The department seeks feedback from the committee on the School Capital Funding Forecast 
Database. The School Capital Funding Forecast Database is designed to assess and project the 
financial needs for K-12 school capital projects, ensuring funding is allocated effectively. 
Established following SB237 (2010), it evaluates capital renewal needs, school space 
requirements, and funding sources to support data-driven decision-making on school 
construction and maintenance. By integrating tools like the Facility Condition Index (FCI) and 
the Renewal & Replacement Tool, the database helps forecast infrastructure needs, assess 
enrollment-driven space demands, and model future funding scenarios. 

The database has been developed in partnership with Inzata. Inzata is a data analytics and 
business intelligence platform that enables organizations to process, analyze, and visualize large 
datasets quickly and efficiently. 

Requested Action 
Capital Planning Dashboards 
Review the dashboards located here: https://education.alaska.gov/facilities/capitalplanning and 
provide feedback to the department.  

randrupdateform.com 
A website will be provided at a future date for districts to provide updates to their renewal and 
replacement schedules. A review of this tool will be requested soon.  

Capital Funding Forecast 
The final tool to forecast funding needs is also forthcoming. A review of this tool will also be 
requested. 

BRGR Input and Discussion 

The department will present the capital planning dashboards to the legislature for their use based 
on the committee feedback.  

https://randrupdateform.com
https://education.alaska.gov/facilities/capitalplanning
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State of Alaska Department of Education & Early Development 
Bond Reimbursement & Grant Review Committee 

Proposed Subcommittee Work 

S U B C O M M I T T E E  A C T I O N  

April 10, 2025 

Subcommittees within the BRGR Committee are formed to focus on specialized tasks to enhance 
the efficiency and effectiveness of school construction projects in Alaska. The following 
committees have been formed to work on the following: 

 Design Ratios 
 School Space 
 Commissioning 

By establishing these subcommittees, the BRGR Committee leverages specialized expertise to 
address complex issues in school construction and major maintenance, ensuring that Alaska's 
educational facilities are safe, cost-effective, and conducive to learning. 

Pending Action - School Space 
The following regulation changes were requested from the School Space Subcommittee: 

 Language addition to 4 AAC 31.020, c, 7, B, iii. To allow for a variance request to be 
submitted for dry food storage. 

 Add part C to 4 AAC 31.020, e, 2 regarding additional wall thickness to meet the R value 
requirements described in ASHRAE 90.1 for continuous insulation in Alaska zones. 

The subcommittee report on school space is attached. 
Regulation Change for School Space 
To initiate a regulation change the department follows a structured process that includes public 
participation and adherence to state protocols. The general procedure involves:  

1. Proposal Development: The department drafts proposed amendments or new regulations 
addressing specific educational policies or requirements. 

2. Public Notification: The department issues a public notice detailing the proposed 
changes. This notice includes information on how stakeholders can submit comments or 
questions, the deadline for submissions, and details about any public hearings. Notices 
are typically posted on the department’s website and the Alaska Online Public Notice 
System. 

3. Public Comment Period: A designated timeframe is provided during which individuals 
can submit written comments or questions relevant to the proposed regulations. The 
department endeavors to respond to questions received at least ten days before the end of 
the comment period. 

4. Review and Adoption: After the public comment period concludes, DEED reviews all 
feedback and decides whether to adopt the proposed changes, modify them, or take no 
action. 

5. Implementation: Once adopted, the new or amended regulations are implemented as per 
the established effective dates. 
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The department would like feedback from the committee on the priority of the proposed 
regulation change. 

Proposed Subcommittees 
Preventative Maintenance Administration 
The department proposes the formation of a subcommittee focused on School District Support 
for Preventive Maintenance Administration. This subcommittee would identify common 
challenges districts face in developing and maintaining effective preventive maintenance (PM) 
programs, especially in rural and resource-limited areas. It would provide recommendations to 
the department for possible development of tools and training to streamline compliance with 
statutory PM requirements, promote best practices, and support long-term facility stewardship. 
The goal is to strengthen district capacity, reduce deferred maintenance, and ensure Alaska’s 
school facilities are safe, efficient, and sustainable. 

Capital Improvement Project Administration 
The department proposes the formation of a subcommittee focused on School District Support 
for Capital Improvement Project (CIP) Administration. This subcommittee would provide ideas 
to the Department to more effectively support districts—particularly those with limited 
administrative capacity—in navigating the complexities of CIP planning, application, and 
management. It would identify common barriers to successful project development and delivery, 
and offer suggestions for the development of tools, templates, training, and best practices to 
improve the quality of CIP submissions and project execution. The aim is to support equitable 
access to capital funding, enhance project readiness, and ensure efficient, compliant, and cost-
effective school construction and renovation across Alaska. 

Page 2 
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Department of Education & Early Development 
Division of Finance & Support Services/Facilities 

Work Topics for the BR & GR Committee
As Of: December 3, 2024 

BR&GR 2025 Work Items Responsibility Due Date 

1. CIP Grant Priority Review – [(b)(1)]  
1.1. FY26 MM & SC Grant Fund Final Lists (4 AAC 31.022(a)(2)(B)) Committee  Apr 2025  
1.2. FY27 MM & SC Grant Fund Initial List  Committee  Dec 2025  
 

2. Grant & Debt Reimbursement Project Recommendations – [(b)(2)] 
2.1. Six-year Capital Plan (14.11.013(a)(1); 4 AAC 31.022(2)) Dept  Annually, Nov 
 

3. Construction Standards for Cost-effective Construction – [(b)(3)] 
3.1. Model School Costs (DEED Cost Model) 

3.1.1. Model School Analysis & Updates  (Allowable Elements)  Annually, Jan-May 
3.1.1.1. Solicit, Award, And Manage Model School Update  Dept  Annually, Jan  

3.2. Model School Standards  
3.2.1. State Building Systems Standards   

3.2.1.1. Implement New Standards [See 6.3 Regulations] Dept  May 22-May  24  
3.2.1.2. Biennial Update  April 2026  

3.2.1.2.1.1. Design & Construction Standards – Validation  Dept  June 2025  
3.2.1.2.1.2. Design & Construction Standards – Initial Dept  Nov 2025  
3.2.1.2.1.3. Design & Construction Standards – Public Cmt  Committee  Dec 2025  
3.2.1.2.1.4. Design & Construction Standards – Final Committee  Apr 2026  

3.3. Design Ratios  
3.3.1. Development of Design Ratios O:EW, V:GSF, V:ES 

3.3.1.1. Amended/Corrected Final Ratios  Dept  Feb 2021  
3.3.1.2. Final All Ratios – 1st Review Committee Apr 2021 
3.3.1.3. Validation Study Dept  Dec 2021  
3.3.1.4. Validation Study Review/Recommendations Subcommittee Jan 2022
3.3.1.5. Recommendations Review, Release for Comment  Committee  Jun 2022  
3.3.1.6. Evaluate Public Comment, Make Recommendations Committee  Sep 2022  
3.3.1.7. Manage Regulation Development & Implementation  Dept  Sep22 – Apr 23  

3.3.2. Develop Test Method for Ratios Subcommittee Oct 2023  
3.4. School Space Allocation Issues  

3.4.1. Space Guidelines Accuracy  
3.4.1.1. K-12 Allocation Calculation/Formula Issue  Subcommittee Feb 2022  
3.4.1.2. Variance Allowances  Review Subcommittee Mar 2022
3.4.1.3. Exclusions and GSF Definition Review  Subcommittee Apr 2022  
3.4.1.4. Recommend Accuracy Adjustments Subcommittee Jun 2022
3.4.1.5. Review Subcommittee, Make Recommendations to SBOE Committee  Jun 2022  

3.4.2.  Space Guidelines Adequacy 
3.4.2.1. GSF Definition Review  (incl ASHRAE) Subcommittee Apr 2022 
3.4.2.2. Electrical/Mechanical (incl ASHRAE) Space  Subcommittee Sep 2022  
3.4.2.3. Storage in Remote Locations Subcommittee Oct 2022
3.4.2.4. Space Related to Security  Subcommittee Nov 2022  
3.4.2.5. Community Use & Education Adequacy Subcommittee Dec 2022  
3.4.2.6. Recommend Adequacy Adjustments Subcommittee Dec 2022
3.4.2.7. Review Subcommittee, Make Recommendations to SBOE Committee  Dec 2022  

3.4.3.  Regulation Actions Dept  TBD 

  

   

   

   

  

4. Prototypical Design Analysis – [(b)(4)] 
No current items.  

 
5. CIP Grant Application & Ranking – [(b)(5) & (6)] 

5.1. FYXX CIP Briefing – Issues and Clarifications Dept  Annually, Dec 
5.2. FY27 CIP Draft Application & Instructions Dept  Apr 2025  

5.2.1. 
5.3. FY27 CIP Final Application & Instructions   Committee  Apr 2025  
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BR&GR 2025 Work Items Responsibility Due Date 

5.4. Future CIP Application Issues 
5.4.1. Space Allocation Issues Dept TBD 

5.4.1.1. Analyze and Make Recommendation to Committee Dept TBD 
5.4.1.2. Manage Regulation Development and Implementation Dept TBD 

5.4.2. Electronic Documents Only Dept TBD 
5.4.2.1. Analyze and Make Recommendation to Committee Dept TBD 
5.4.2.2. Manage Regulation Development and Implementation Dept TBD 

6. CIP Approval Process Recommendations – [(b)(7)]
6.1. Publication Updates 

6.1.1. Program Demand Cost Model for Alaskan Schools Dept Annually, May 
6.1.2. Life Cycle Cost Analysis Handbook  

6.1.2.1. Life Cycle Cost Analysis Handbook – Validation Dept Feb 2023 
6.1.2.2. Life Cycle Cost Analysis Handbook – Initial Dept Mar 2023 
6.1.2.3. Life Cycle Cost Analysis Handbook – Public Cmt Committee Apr 2023 
6.1.2.4. Life Cycle Cost Analysis Handbook – Final Committee Dec 2024 

6.2. Regulations 
6.2.1. Baseline Design Ratios (see item 3.5.2) Dept (w/Cmte) 

6.2.1.1. Draft Regulation Dept (w/Cmte) TBD 
6.2.1.2. SBOE Public Comment on Regulation Dept TBD 
6.2.1.3. Review Public Comments from SBOE Comment Period Committee TBD 

6.2.2. Reuse of School Plans and Systems (see item 4.2) Dept (w/Cmte) 
6.2.2.1. Draft Regulation Dept (w/Cmte) TBD 
6.2.2.2. SBOE Public Comment on Regulation Dept TBD 
6.2.2.3. Review Public Comments from SBOE Comment Period Committee TBD 

7. Energy Efficiency Standards – [(b)(8)]
No current items. 

Projected Meeting Dates 

April (1 ½ Days) April 9-10, 2025 In-Person (Juneau) 
 FY27 CIP Application Approval 
 Publication Updates 

Dec 2025 (½ Day), Teleconference 
 FY26 CIP Ranking Lists Approval 
 Publication Updates 

BRGR Work Plan Page 2 of 2 
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